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ecology and environment, inc.

International Specialists in the Environment

) 350 Sansome Street #300,
San Francisco, California 94104
Tel: {415) 981-2811, Fax: {415) 981-0801

21 August 1996

U.S. Environmental Protection Agency TDD#: 09-9602-0004
75 Hawthorne Street PAN#: 0025-SGAP-XX
San Francisco, CA 94105 START#: 099608-S-001

Attention: Matthew Mitguard, START Project Officer
E.J. Holler, START Contracting Officer

Subject: Monthly Status Report - Region IX START

I am pleased to submit the enclosed Superfund Technical Assessment Response Team (START)
monthly status report for the July 1996 Reporting period which covers June 23, 1996 through July
27, 1996. This report is a consolidated monthly report containing the monthly invoice, and the
contract mandated financial and technical monthly reports. Detailed reports of hours and dollars
expended versus TDD authorized spending levels has been (and will continue to be) provided to you
on a weekly basis.

Please do not hesitate to contact me if you have any questions regarding the enclosed report or any

other aspect of the START program.

Sincerely,

N4

Thompson Chambers
START Program Manager

Attachment

cc: File
Gerry Gallagher, E & E Buffalo
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1.0 INTRODUCTION

Executive Summary

In the accounting month of July 1996, the U.S. Environmental Protection Agency (EPA) Region IX
Superfund Technical Assessment and Response Team (START) continued with contract financial and
administrative tasks as well as project work on 52 open TDDs. The START maintained on-call readiness
and full coverage of the regional spill phone. The team was dispatched to one emergency response this
month.

Significant contract management activities in July included the delivery to, and approval by the EPA,
of a proposal for the lease of new computers for the contract-dedicated staff. The new computers will vastly
improve program-wide contractor computing and communication capabilities and are more aligned with that
of corresponding EPA Task Managers. START management met briefly with the EPA staff assigned to take
over program PO and DPO positions over the next six months. Finally, the START completed the move of
our Long Beach satellite office to its new location (also in Long Beach).

The START team was dispatched to an emergency response involving a train derailment just across
the Oregon border that affected a river crossing back into California. The resulting spill of 10,000 gallons
of formaldehyde solution was contained by initial local responders with subsequent cleanup performed by
Region X authorities.

The START supported an OPA removal action at the Tri City site in Phoenix, Arizona. The START
performed hazard categorization on drum and tank samples, assessed existing analytical data and maintained
logs on all on-site removal operations. This month, START also monitored removal efforts at two illicit drug
manufacturing laboratories near San Jacinto, California. Here, START provided air monitoring and
confirmation sampling during the excavation of soils from two chemical disposal pits at the two locations.

On-site monitoring of removal operations were also performed at the R.C. Baxter site in Wilmington,
California and the Duck Valley Pesticide site in Owyhee, Nevada. At both sites, START activity involved
sampling and field testing contaminants, as well as assisting the EPA and ERCS contractor with
transportation and disposal logistics.

This month the START met with EPA representatives regarding the community involvement
component of the McFarland project. Several drafts of the first EPA factsheet prepared by START have
been submitted to EPA for final approval. This and other project literature will be prepared and distributed
by START during the ongoing Community Relations/Public Participation effort.

Through a TDD from EPA's Superfund enforcement team, the START began transferring data from
the former TAT contract ZPMO office in Washington DC to our regional office in San Francisco, to facilitate
ongoing production of accurate cost recovery letter reports to EPA on finished project work. This effort
involved E & E computer specialists, database managers, and representatives from EPA's Investigation and
Enforcement Section.



In addition to routine equipment management activities this reporting period, the START, under a
separate TDD, is testing and evaluating several new generation emergency response instruments that will
be proposed for procurement into the permanent EPA-START equipment inventory. The effects of the
finalized Procurement Policy Notice/FAR Class Deviation on this proposed procurement, and the status of

emergency equipment throughout the life of the START contract, are still being analyzed by E & E and EPA
management.

On-site technical support continues at the Casmalia Resources site in Santa Barbara County,
California. Ongoing START activities included oversight of leachate pump/treat system, and storage
operations, QA/QC for on-site treatment systems, and maintenance of administrative record, RCMS and
analytical databases for the site. The START routinely analyzes samples collected from the treatment

systems on-site reducing analytical costs for the project. The START continued planning for future sampling
effort to characterize effluent ponds on-site.

The remainder of the START contract activities this reporting period centered on equipment
maintenance, preparation of workplans, health and safety plans, QA sampling plans, final project
deliverables, and overall program QA/QC.
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8/19/96 ECOLOGY AND ENVIRONMENT, INC. MONTH END: 07/27/1996
CONTRACT CEILING COMPARISONS
CONTRACT NUMBER: 68-W6-0010
REGION 9

CONTRACT OBLIGATED
CEILING  FUNDING
PERCENT PERCENT
CONTRACT TDD OBLIGATED USED USED
CEILINGS BUDGETS FUNDING ACTUALS (4)/(1)*100 (4)/(3)*100

(1) (2) (3) (4)

MISC. ODCs 610,000.00 188,575.08 N/A  104,679.21 17.16% N/A
TRAVEL 488,770.00  243,813.79 N/A  96,701.55 19.78% N/A
SUBCONTRACTS 1,083,265.00  10,600.00 N/A 3,724.00 0.34% N/A
ANALYTICAL SERVICES 1,805,712.00  29,043.00 N/A 2,253.00 0.12% N/A
EQUIPMENT 1,085431.00  18,349.65 N/A 0.00 0.00% N/A
LOE HOURS 140,700.00 36335 N/A 2354266 16.73% N/A
ESTIMATED COST 11,523,951.00 2,277,516.32 2,843,322.00 1,139,297.88 9.89% 40.07%
FIXED FEE 857,901.00 221,280.15 211,678.00 143,374.80 16.71% 67.73%
TOTAL CONTRACT

DOLLARS 12,381,852.00 2,498,796.47 3,055,000.00 1,282,672.68 10.36% 41.99%



Br1ort9ss TABLE E-3 TABLE F-3
SUMMARY OF INCREMENTAL /119/1996 SUMMARY OF INCREMENTAL
FUNDING FUNDING Ecology and
CONTRACT MODIFICATIONS Ecology and CONTRACT MODIFICATIONS Eri et
START Region 9 Environment START Region 9
ICONTRACT NUMBER 68-W6-0010 ONTRACT NUMBER g8-w6-0010
ICONTRACT EFFECTIVE MODIFICATION CUMULATIVE CUMULATIVE FFECTIVE  MODIFICATION CUMULATIVE CUMULATIVE
MOD.NO. DATE SUM BY FUNDING TOTAL ATE SUM BY TOTAL
FUNDING SOURCE  FUNDING FUNDING MOD. NO. FUNDING FUNDING SOURCE
UNDING SOURCE: CEPP ODIFICATION NUMBER: g
1 02/22/1996 50,000.00 50,000.00 50,000.00 [12/18/1995 450,000.00  450,000.00 450,000.00 CERCLA/SARA
3 08/05/1996 50,000.00 100,000.00 100,000.00 MODIFICATION NUMBER: o1
3 08/05/1996 140,000.00 240,000.00 240,000.00 P2/22/1996 50,000.00 50,000.00 500,000.00 CEPP
2/22/1996 470,000.00  520,000.00 970,000.00 CERCLA/SARA
UNDING SOURCE: ite A ,
, 217 gggERc"A’SARA 100.000.00 o0 g;:oossessme::O oooge  2/22/1996 470,000.00  990,000.00  1,440,000.00 CERCLA/SARA
O e et 2/22/1996 2500000 1,015,000.00  1,465,000.00 OPA
3 08/05/1936 760,000.00 850,000.00 1,090,000.00 ODIFICATION NUMBER: 2
UNDING SOURCE: CERCLAISARA 2/27/1996 100,000.00  100,000.00  1,565,000.00 CERCLA/SARA Site Assessment
0 12/18/1995 450,000.00 450,000.00 1,540,000.00 MODIFICATION NUMBER: g3
1 02/22/1996 470,000.00 920,000.00 2,010,000.00 08/05/1996 50,000.00 50,000.00  1,615,000.00 CEPP
1 02/22/1996 470,000.00 1,390,000.00 2,480,000.00 08/05/1996 140,000.00 190,000.00 1,755,000.00 CEPP
s wmime oo mmn  secwr [OS0% S cotmm amwen couses
i . ¥ ] . y : 0 e Assessmen
UNDING SOURCE:
NDING SOURCE: opA 08/05/1996 50,000.00 1,490,000.00  3,055,000.00 OPA
1 02/22/1996 25,000.00 25,000.00 3,005,000.00 ; o
3 08/05/1996 50,000.00 75,000.00 3,055,000.00
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08/19/1996

CERCLA/SARA

Site Assessment

CERCLA/SARA

OPA

CEPP

Total

Total
Obligations

850,000.00

1,890,000.00

75,000.00

240,000.00

$3,055,000.00

TABLE F-+4

SUMMARY OF FUNDING EXPENDITURES

Month Ending : 07/27/1996

Region: 9

Total

Monthly Monthly Monthly

Costs Fee Costs

4,386.05 558.40 4,944 .45

219,935.13 28,000.30 247,935.43

227.81 29.00 256.81

9,703.22 1,235.33 10,938.55
$234,252.21 $29,823.03

Cumulative
Costs

7,290.74

1,099,307.27

1,871.96

30,827.91

$264,075.24 $1,139,297.88

Cumulative
Fee

882.24

138,306.37

231.39

3,954.82

Page 1 of 1

Total

Cumulative REMAINING

Costs

8,172.98

1,237,613.64

2,103.35

34,782.73

BALANCE

841,827.02

652,386.36

72,896.65

205,217.27

$143,374.82 $1,282,672.70 $1,772,327.30




2.0 TDD MONTHLY TECHNICAL PROGRESS REPORTS

Below are narrative descriptions for TDDs active during June 23 through July 27, 1996:

TDD#: 09-9601-0001-C EPA SPILL PHONE
PAN#: 0001-SGRR-XX REGIONAL RESPONSE CENTER SUPPORT
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

The EPA Region IX Spill Phone is answered by the START on Monday through Friday from 0700 to 1700
hours. A primary team member is assigned to the phone to provide continuous coverage. In July 1996, the
START processed 347 spill reports.

TDD#: 09-9601-0002-C ON-CALL/RESPONSE CALL-OUT
PAN#: 0002-SGRR-XX REGIONAL RESPONSE CENTER SUPPORT
STATUS: OPEN SAN FRANCISCO & LONG BEACH, CALIFORNIA

The START provides 24-hour on-call and emergency response capabilities out of both the Long Beach and
San Francisco offices. Two START members are always on-call in each office. There was one emergency
response call out in July: the Oregon Formaldehyde Assessment. Activity for the site was done under
separate TDD.

TDD#: 09-9601-0003-D EMERGENCY AIR MONITORING DIRECTORY
PAN#: 0003-EAPC-XX CHEMICALEMERGENCY PREPAREDNESS & PREVENTION
STATUS: OPEN CONTRA-COSTA, CALIFORNIA

The START is currently updating its emergency air capability and researching into new technology. The
START attended several meeting with USEPA and local regulatory agencies. The START created a generic
Air Sampling Plan and Air Response Oversight Checklist.

TDD#: 09-9601-0004-C EVACUATION GUIDANCE DOCUMENT
PAN#: 0004-EGPC-XX CHEMICAL EMERGENCY PREPAREDNESS & PREVENTION
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

No activities occurred this reporting period. Charges credited this month are a rebate for computer usage
for E & E’s fiscal year.

TDD#: 09-9601-0005-A SOUTHERN PACIFIC RAILROAD CSA
PAN#: 0005-SPPA-XX CHEMICAL SAFETY AUDIT
STATUS: INTERIM SAN FRANCISCO, CALIFORNIA

No activities occurred this reporting period. Charges credited this month are a rebate for computer usage
for E & E’s fiscal year.



TDD#: (9-9601-0006-C FRONTIER FERTILIZER
PAN#: 0006-FFRA-XX REMOVAL ACTION/INVESTIGATION/MONITORING
STATUS: OPEN DAVIS, CALIFORNIA

The pump-and-treat system was sampled by START. The system was then shut down for much of May and
June to allow wells to recharge for water level measurements and groundwater sampling. The system was
sampled on July 26.

TDD#: 09-9601-0007-B NAVAJO TOXAPHENE
PAN#: 0007-NTRA-XX REMOVAL ACTION/INVESTIGATION/MONITORING
STATUS: OPEN WINDOW ROCK, ARIZONA

The START travelled to the Navajo Indian Reservation during the week of June 24 to perform the final
sampling of the bioremediation cells at the remaining eight sites. Work is currently being done to remove
the treatment cells at all 22 sites. A final report is being prepared.

TDD#: 09-9601-0008-B DODSON BROTHER OIL COMPANY
PAN#: 0008-DBRS-XX REMOVAL SUPPORT
STATUS: INTERIM MONTCLAIR, CALIFORNIA

No activities occurred this reporting period. Charges billed this month are for previously incurred non-labor
costs (travel, ODC, report distribution).

TDD#: 09-9601-0009-B CENTRAL EUREKA MINE
PAN#: 0009-CERA-XX REMOVAL ACTION/INVESTIGATION/MONITORING
STATUS: OPEN SUTTER CREEK, CALIFORNIA

The Central Eureka Mine Site is in the final stages of remediation. ERCS completed their excavation and
cleanup work. The PRP contractor for the mesa has completed the drainage trench on the north east slope
and is finishing the soil coverage of the geoweb. Further work on Bryson Street is in abeyance due to no
access agreement with the Allen Ranch.

TDD#: 09-9601-0010-B DEL NORTE PESTICIDE
PAN#: 0010-DNRA-XX REMOVAL ACTION/INVESTIGATION/MONITORING
STATUS: OPEN CRESCENT CITY, CALIFORNIA

The START continues to conduct quarterly monitoring of groundwater for the pesticide 1,2-DCP at this
Superfund site in Del Norte County, California. Groundwater is pumped from two extraction wells to an air
stripping system. Treated water is pumped to a sanitary sewer and air from the system is treated by
ultraviolet oxidation before release. During July 1996 the START continued preparing an interim report.

TDD#: 09-9601-0011-C CASMALIA RESOURCES
PAN#: 0011-CRRA-XX REMOVAL ACTION/INVESTIGATION/MONITORING
STATUS: OPEN CASMALIA, CALIFORNIA

The START continues to provide technical assistance during ongoing removal activities at Casmalia
Resources. The START oversees operation of on-site leachate pump/treat systems and storage facilities.
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The START provides QA/QC for the ERCS' on-site treatment systems and maintains the administrative
record, RCMS and analytical database for the site. The START analyzes samples collected from the
treatment systems on site, reducing analytical costs for the project. The START continued planning for
sampling to characterize effluent ponds on-site.

TDD#: 09-9601-0012-B SPARKS SOLVENT FUEL/PLUME
PAN#: 0012-SSRS-XX REMOVAL SUPPORT
STATUS: OPEN SPARKS, NEVADA

The START is currently monitoring the operation of a large-scale vapor extraction and groundwater
treatment system. During July, the START attended a meeting in Denver, Colorado at which the PRPs
presented a groundwater modelling work plan, bio-respiration sampling results and identified data gaps. The
START also conducted oversight of groundwater monitoring well installation at the site in Sparks, Nevada.

TDD#: 09-9601-0013-B SANDER'S AVIATION
PAN#: 0013-SASA-XX REMOVAL SUPPORT
STATUS: OPEN TEMPE, ARIZONA

The START continued to provide air monitoring support for the USCG on site. The Interim Sampling
activities report was submitted to EPA.

TDD#: 09-9601-0014-B YAVAPAI PENTA POND
PAN#: 0014-YSRS-XX REMOVAL SUPPORT
STATUS: OPEN PRESCOTT, ARIZONA

The START is continuing its oversight of the RP's contractors at their defunct wood treatment facility. This
month, the START reviewed the RP's demolition sampling plan. The START researched RCRA regulations
for proper disposal of site demolition debris. Comments were sent to the OSC.

TDD#: 09-9601-0015-B OMEGA RECOVERY SERVICES
PAN#: 0015-OCRS-XX REMOVAL SUPPORT
STATUS: OPEN WHITTIER, CALIFORNIA

The START continues oversight of PRP-lead Phase II deep soil and groundwater sampling activities. In this
reporting period, the START assisted in the review of groundwater contamination results and assisted in the
development of a more extensive off-site groundwater contamination investigation, including the temporary
installation of piezometer and the collection of cone penetrometer water samples and geophysical data.
Results of this perimeter sampling indicate that additional off-site perimeter investigations will be warranted.

TDD#: 09-9601-0016-A VERDESE CARTER PARK
PAN#: 0016-VCRA-XX REMOVAL ACTION/INVESTIGATION/MONITORING
STATUS: INTERIM OAKLAND, CALIFORNIA

No activities occurred this reporting period. Charges billed this month are for previously incurred non-labor
costs (travel, ODC, report distribution).



TDD#: 09-9601-0017-A AMERICAN CHROME ENGINEERING, INC.
PAN#: 0017-ACRS-XX REMOVAL SUPPORT
STATUS: INTERIM OAKLAND, CALIFORNIA

The START was requested by the EPA to conduct oversight of RP removal activities. Prior site assessment
activities concluded that an estimated volume of liquid waste present on site included 2500 gallons of acid
solutions, cyanide solutions and miscellaneous solutions. The RP and his contractors are working under the
provisions of an EPA-approved work plan. No on-site activities occurred during the reporting period. A
letter report has been submitted to the EPA.

TDD#: 09-9601-0018-B SUPERCHROME PLATING & ENGINEERING
PAN#: 0018-SCRA-XX REMOVAL ACTION/INVESTIGATION/MONITORING
STATUS: INTERIM LOS ANGELES, CALIFORNIA

No activities occurred this reporting period. Charges credited this month are a rebate for computer usage
for E & E’s fiscal year.

TDD#: 09-9601-0019-A SUPERCHROME PLATING & ENGINEERING
PAN#: 0019-SCRA-XX REMOVAL ACTION/INVESTIGATION/MONITORING
STATUS: INTERIM LOS ANGELES, CALIFORNIA

No activities occurred this reporting period. Charges credited this month are a rebate for computer usage
for E & E’s fiscal year.

TDD#: 09-9601-0020-A HAWAII TECHNICAL ASSISTANCE
PAN#: 0020-HTTM-XX MULTI-MEDIA SURVEYS & INSPECTIONS
STATUS: INTERIM OAHU, HAWAII

No activities occurred this reporting period. Charges credited this month are a rebate for computer usage
for E & E’s fiscal year.

TDD#: 09-9601-0021-A GABBS ABANDONED DRUMS
PAN#: 0021-GASA-XX PRELIMINARY ASSESSMENT
STATUS: INTERIM GABBS, NEVADA

No activities occurred on site during this reporting period. Charges billed this month are for previously
incurred non-labor cost (travel, ODC).

TDD#: 09-9602-0001 START MOBILIZATION
PAN#: 0022-SMMP-XX MOBILIZATION PLAN IMPLEMENTATION
STATUS: INTERIM LONG BEACH, CALIFORNIA

No activities occurred this reporting period. Charges billed this month are for previously incurred non-labor
costs (travel, ODC, report distribution).



TDD#: 09-9602-0002-B GIBSON ENVIRONMENTAL - BAKERSFIELD
PAN#: 0023-GBSA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN BAKERSFIELD, CALIFORNIA

No activities occurred this reporting period. Charges billed this month are for previously incurred non-labor
costs (travel, ODC, report distribution).

TDD#: 09-9602-0003-A SANTA FE DERAILMENT
PAN#: 0024-ELRZ-XX EMERGENCY RESPONSE
STATUS: INTERIM EL CAJON, CALIFORNIA

No activities occurred this reporting period. Charges billed this month are for previously incurred non-labor
costs (travel, ODC, report distribution).

TDD#: 09-9602-0004-B ON-GOING START PROGRAM SUPPORT
PAN#: 0025-SGAP-XX GENERAL PROGRAM MANAGEMENT
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

The START program manager and other assistant managers (key personnel) expended TDD hours this month
for overall program and office management activities, which included: project staffing, monthly report and
invoice development, TDD administration, health and safety oversight, subcontract administration, capital
inventory maintenance, overall program and deliverable QA/QC, technical training, and personnel/team
development. Additional contract management activities in July included the delivery to, and approval by
the EPA, of a proposal for the lease of new computers for the program-dedicated staff. The new computers
will vastly improve program-wide contractor computing and communication capabilities more aligned with
that of corresponding EPA Task Managers. Several briefings were held this month with Department of
Justice representatives supporting their litigation of a site/RP that E & E worked on under the TAT contract.
Finally, START management met briefly with the EPA staff assigned to take over program PO and DPO
positions over the next six months; and completed the move of our Long Beach START satellite office to
its new location (also in Long Beach). Additional effort was devoted this month to administrative support
and technical support (including analytical QA/QC, C.O.1. determinations, and implementation of the QMP
and HASPs).

TDD#: 09-9602-0005 GABBS ABANDONED DRUMS - BLM
PAN#: 0026-GARA-XX REMOVAL ACTION/INVESTIGATION/MONITORING
STATUS: INTERIM GABBS, NEVADA

No activities occurred this reporting period. Charges billed this month are for previously incurred non-labor
costs (travel, ODC, report distribution).

TDD#: 09-9602-0006-B ELECTRITE ASSESSMENT
PAN#: 0027-EASA-XX PRELIMINARY ASSESSMENT
STATUS: INTERIM EAST PALO ALTO, CALIFORNIA

No activities occurred this reporting period. Charges credited this month are a rebate for computer usage
for E & E’s fiscal year.



TDD#: 09-9602-0007-B DUCK VALLEY INDIAN RESERVATION
PAN#: 0028-DVSA-XX PRELIMINARY ASSESSMENT
STATUS: INTERIM OWYHEE, NEVADA

No activities occurred this reporting period. Charges billed this month are for previously incurred non-labor
costs (travel, ODC, report distribution).

TDD#: 09-9603-0001-B GREY EAGLE MINE SITE
PAN#: 0029-GESA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN HAPPY CAMP, CALIFORNIA

The START was directed to perform a site assessment at the Grey Eagle Mine near Happy Camp, California.
The site assessment included XRF analysis with laboratory confirmation for metals. In addition, run-off
samples from Indian Creek were collected and analyzed for pH, turbidity and bio-assay. Microprobe
analysis was performed on two samples from the tailings area to characterize the arsenic found on-site. The
data will be used to determine if the site represents an imminent threat to human health and environment.
During June 1996 a final report discussing the correlation between XRF and lab data and any relevant results
from laboratory analysis was submitted to the OSC. No other work is scheduled for this TDD.

TDD#: 09-9603-0003-A PUNA GEOTHERMAL VENTURE
PAN#: 0031-PGPC-XX CHEMICAL EMERGENCY PREPAREDNESS & PREVENTION
STATUS: INTERIM HONOLULU, HAWAII

Region IX START has been tasked to conduct a desk review and provide comments to the EPA on the Puna
Geothermal venture facility emergency response plan, the County of Hawaii Emergency Operations Plan
and the Hawaii County Fire Department Emergency Response Plan. The review was completed and
comments were submitted on June 10,1996. On July 19, 1996, an amendment was made to the TDD to
terminate E & E involvement as of July 31, 1996. This amendment was based on a perceived conflict of
interest. E & E will not be a part of the emergency response plans review in August.

TDD#: 09-9603-0004-A SIMS/RIMS COORDINATION W/OES CAL-EPA
PAN#: 0032-SRTG-XX GENERAL TECHNICAL SUPPORT
STATUS: OPEN SACRAMENTO, CALIFORNIA

The START has been tasked by EPA to participate in discussions regarding California's emergency response
procedures and emergency notification systems. Charges billed this month are for previously incurred non-
labor costs (travel, ODC, report distribution). The START created an outline highlighting specific areas of
information relevant to the EPA-ERS and START. Copies of the outline and the training manual have been
made and sent to EPA-ERS.

TDD#: 09-9603-0005 WILMINGTON SITE(S) REVIEW
PAN#: 0033-WSSA-XX PRELIMINARY ASSESSMENT
STATUS: INTERIM WILMINGTON, CALIFORNIA

No activities occurred this reporting period. Charges credited this month are a rebate for computer usage
for E & E’s fiscal year.
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TDD#: 09-9604-0001-A SHELL REFINERY - MARTINEZ, CA
PAN#: 0035-SRRO-XX OIL SPILL RESPONSE
STATUS: INTERIM MARTINEZ, CALTIFORNIA

No activities occurred this reporting period. Charges billed this month are for previously incurred non-labor
costs (travel, ODC, report distribution).

TDD#: 09-9604-0002 MONTGOMERY PASS
PAN#: 0036-MPRZ-XX EMERGENCY RESPONSE
STATUS: INTERIM MT. MONTGOMERY, NEVADA

No activities occurred this reporting period. Charges billed this month are for previously incurred non-labor
costs (travel, ODC, report distribution).

TDD#: 09-9604-0003-A CELTOR CHEMICAL
PAN#: 0037-CCSA-XX PRELIMINARY ASSESSMENT
STATUS: INTERIM HOOPA, CALIFORNIA

The START was directed to perform a site assessment at the former Celtor Chemical facility, Hoopa,
California. On-site XRF analysis with laboratory confirmation for metals was performed throughout the site.
A final report discussing the correlation between XRF and lab data and any relevant results from laboratory
analysis was submitted on June 21, 1996. No other work is scheduled for this TDD. TDD was closed on
June 30, 1996.

TDD#: 09-9604-0004 ASYLUM SLOUGH
PAN#: 0038-ASRZ-XX EMERGENCY RESPONSE
STATUS: INTERIM NAPA, CALIFORNIA

No on-site activities occurred during this reporting period. Charges billed this month are for previously
incurred non-labor costs (travel, ODC, report distribution).

TDD#: 09-9604-0005-B START - QUALITY ASSURANCE MANAGEMENT
PAN#: 0039-QMMQ-XX QUALITY MANAGEMENT PLAN ACTIVITIES
STATUS: OPEN SAN FRANCISCO/LONG BEACH, CALIFORNIA

Program, technical, and analytical quality assurance activities were performed throughout the month of July.
Specific work on analytical files, project files and the technical quality assurance specification of analytical
labor was initiated.

TDD#: 09-9604-0006-B START - EQUIPMENT MANAGEMENT
PAN#: 0040-EMME-XX EQUIPMENT MANAGEMENT PLAN
STATUS: OPEN SAN FRANCISCO/LONG BEACH, CALIFORNIA

Activities which have occurred under this TDD for this month are as follows: 1) equipment/instrument
maintenance, 2) vehicle maintenance, and 3) Eqtrak upgrade. Other activities included getting rid of Emfac
vehicles in Long Beach, compiling an equipment wish list, leasing GSA vehicles in Long Beach, and
ordering consumables for warehouse inventory.



TDD#: 09-9604-0007-B START - HEALTH & SAFETY COORDINATION
PAN#: 0041-HSMH-XX HEALTH & SAFETY PLAN ACTIVITIES
STATUS: OPEN SAN FRANCISCO/LONG BEACH, CALIFORNIA

All San Francisco and Long Beach employees are in compliance with corporate health and safety
requirements. Site safety plans were approved, and compliance tracking continues. The new Occupational
Health clinic for the San Francisco office was selected. Preparation for annual refresher training in August
began this month.

TDD#: 09-9604-0008-B START - COMPUTER SUPPORT
PAN#: 0042-CSAP-XX GENERAL PROJECT MANAGEMENT
STATUS: OPEN SAN FRANCISCO/LONG BEACH, CALIFORNIA

The EPA tasked the START team to provide computer support and maintenance. The START provided virus
prevention and elimination services under this TDD. Also provided were the updating of software,
coordination, training, purchasing and installation. The START is currently purchasing licenses for Lotus
Notes which are being installed on START computers to further enhance communications with the EPA.
Computer leasing proposals have been approved by to the EPA. Equipment and software began arriving.

TDD#: 09-9604-0010 LOS ANGELES CO FD HEALTH HAZMAT TRAINING
PAN#: 0044-LCTN-XX TRAINING
STATUS: OPEN LOS ANGELES, CALIFORNIA

At the request of Los Angeles County, the START has been tasked to provide specific training modules to
the County Health Hazardous Materials Division. Lectures on threat assessment, information resources, and
a case study of the Cajon train derailment have been prepared. The training will be conducted on August
21 and on another date in September.

TDD#: 09-9604-0011 SULFUR CREEK GEOTHERMAL
PAN#: 0045-SCSA-XX SITE ASSESSMENT
STATUS: INTERIM RUSSIAN RIVER, CALIFORNIA

This site will remain inactive until a determination on its status is made by the North Coast Air Quality
Control Board.

TDD#: 09-9604-0012-A AMERICAN SAMOA
PAN#: 0046-ASTG-XX TECHNICAL ASSISTANCE
STATUS: OPEN AMERICAN SAMOA

In July, the START continued the pre-mobilization planning effort for this American Samoa
intergovernmental assistance project. Specifically, the PCB Rule lecture modules, classroom and field
analytical testing protocols, and chlorine assessment guidelines were completed. All expendable field
supplies and equipment were also shipped to the island in advance of the July 26, 1996 team mobilization
date.
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TDD#: 09-9605-0001 R.C. BAXTER
PAN#: 0047-RCSA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN WILMINGTON, CALIFORNIA

In June, the START completed all site assessment activities at the R.C. Baxter site. Final phase assessment
work involved the coordination of the removal of nearly 100 Defense Reutilization Management Office
waste drums from the property. Remaining removal activities will be accomplished through a PRP and
monitored under a separate TDD. A final report is pending.

TDD#: 09-9605-0002-A NGWA - OUTDOOR CONFERENCE WORKSHOP
PAN#: 0048-NTTN-XX TRAINING
STATUS: INTERIM LAS VEGAS, NEVADA

A letter report was submitted to the EPA on the benefits to the START of the training.

TDD#: 09-9605-0003 PESTICIDE TRAINING (UC BERKELEY)
PAN#: 0049-PTTN-XX TRAINING
STATUS: OPEN SACRAMENTO, CALIFORNIA

Two START members supported an EPA OSC in conducting a number of classes at the UC Berkeley
Pesticide Contaminated Hazardous Waste Site course. The course was held in Sacramento, California on
June 20-21, 1996. The START conducted classes in Site Safety Plan Development and Site Characterization,
conducted an exercise for safe site entry protocols, and directed the class review exercise. A letter report
was sent to the OSC.

TDD#: 09-9605-0004-B MCCORMICK & BAXTER
PAN#: 0050-MBSA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN STOCKTON, CALIFORNIA

The EPA ERS has tasked the START to perform a multimedia site assessment, provide cost estimates, and
develop workplans and a site safety plan for the McCormick and Baxter Wood treatment facility in Stockton,
California. The START will evaluate waste types, volumes and container conditions. The START has
drafted a work plan for activities to be conducted at the facility. For July, the START has drafted a site
safety plan and QASP.

TDD#: 09-9605-0005 CONTINUING CHALLENGE - SACRAMENTO
PAN#: 0051-CCTN-XX TRAINING
STATUS: OPEN SACRAMENTO, CALIFORNIA

In September, the START will present site assessment and topical case study lectures at the Continuing
Challenge Hazardous Materials Workshop in Sacramento, California. The START continues to prepare for
the lectures on a time available basis throughout the summer.



TDD#: 09-9605-0006-A FEATHER RIVER CONTINGENCY PLAN
PAN#: 0052-FFPP-XX CONTINGENCY PLANNING
STATUS: OPEN QUINCY, CALIFORNIA

The START is assisting the EPA in the development of a hazardous materials contingency plan for the area
of the Feather River Watershed in California. In July, the START continued developing draft protocols
which describe the emergency procedures for hazardous materials incidents requiring a multi-jurisdictional
response.

TDD#: 09-9605-0007 DODSON BROTHERS OIL
PAN#: 0053-DBRS-XX REMOVAL SUPPORT
STATUS: OPEN " MONTCLAIR, CALIFORNIA

In July, the START completed the oversight of final phase PRP contaminated soil excavation, backfilling,
site restoration and waste removal. A final report is pending.

TDD#: 09-9605-0008 T.A.L.E.S. DATABASE
PAN#: 0054-TDMD-XX DATA/INFO MANAGEMENT PLAN
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

The START has been tasked to write abstracts of closed projects and enter the abstracts into the T.A.L.E.S.
Archival Database. One START member will oversee the addition of past and future abstracts to Lotus
Notes.

TDD#: 09-9605-0009 UNOCAL RODEO REFINERY
PAN#: 0055-URRZ-XX EMERGENCY RESPONSE
STATUS: INTERIM RODEO, CALIFORNIA

No activities occurred this reporting period. Charges credited this month are a rebate for computer usage
for E & E’s fiscal year.

TDD#: 09-9605-0010-B PANOCHE TIRE DUMP FIRE
PAN#: 0056-PTRA-XX REMOVAL ACTION/INVESTIGATION/MONITORING
STATUS: OPEN PANOCHE, CALIFORNIA

At the request of EPA, the START responded to a tire dump fire close to Highway I-5 in Fresno County,
California. The EPA OSC and the California Dept. of Forestry (CDF) created a unified command to mitigate
and control the fire. The START conducted air sampling both in and surrounding the plume. The START
also assisted with site management and health and safety. The START will prepare a sampling plan to revisit
the site and conduct soil sampling once the tire fire has fully abated.

TDD#: 09-9605-0011 TREASURE ISLAND
PAN#: 0057-TITG-XX GENERAL TECHNICAL SUPPORT
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

In response to a request from EPA, the START visited an EPA storage facility on Treasure Island, in the San
Francisco Bay. Chemicals and samples found on-site were inventoried. The START developed disposal
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options for the items, including contacting local disposal contractors, local asbestos contractors, and the
Richmond lab. The START returned to Treasure Island and performed XRF and hazard categorization of
samples which were unknowns. The START assisted the OSC with final disposition of all materials
including alternative storage, recycling, and disposal. A draft report has been submitted to OSC for
comments.

TDD#: 09-9606-0001 MCFARLAND COMMUNITY RELATIONS
PAN#: 0058-MFTP-XX PUBLIC PARTICIPATION SUPPORT
STATUS: OPEN MCFARLAND, CALIFORNIA

The START began work on the McFarland Community Relations Project on May 31, 1996. The specific
tasks for the project include: 1) preparation of a mailing list; 2) development of fact sheets; 3) participation
in public interviews; 4) preparation of a community involvement plan (CIP); and 5) support for public
meetings. Specific direction was provided by EPA during a meeting on June 4, 1996. Task ! has been
completed and a draft fact sheet has been prepared. The START has also initiated contacts with a local
translator in McFarland for support. On July 11, the START met with Angeles Herrera, EPA's Community
Relations Coordinator for McFarland, to discuss EPA's comments of the draft fact sheet. The START also
discussed what kind of translation services and other logistics support EPA wanted for the upcoming public
meeting. EPA’s comments on the draft fact sheet was faxed to Ms. Herrera on July 12; an electronic version
of the revised fact sheet was sent via TALES on July 15. Work continues on finalizing arrangements for
translator(s) and identifying an appropriate location for the public meeting. The START has purchased a
mailing list for the fact sheet and will translate, produce and send the fact sheet after EPA completes its
reviews.

TDD#: 09-9606-0003-A HARD CHROME PRODUCT
PAN#: 0060-HCSA-XX SITE ASSESSMENT
STATUS: OPEN LOS ANGELES, CALIFORNIA

The START has compiled all relevant information regarding this site and has provided a recommendation
to the EPA that the current lead agency continue in their investigation role of the site. Responsible party
funded site investigations efforts are pending. "

TDD#: 09-9606-0004 SOBOBA INDIAN RESERVATION
PAN#: 0060-SISA-XX SITE ASSESSMENT
STATUS: OPEN SAN JACINTO, CALIFORNIA

During this reporting period the START completed the review of site analytical data. An interim AOC and
final report have been submitted.

TDD#: 09-9606-0005-A VERDESE CARTER PARK
PAN#: 0062-VCRS-XX REMOVAL SUPPORT (PRP/State)
STATUS: OPEN STOCKTON, CALIFORNIA

The EPA ERS tasked the START to perform oversight of the PRP. The START will also provide XRF field
screening data from split soil samples collected by the PRP. The START wrote a QASP to accomplish this
last task.



TDD#: 09-9606-0006 WEST COAST METAL FIRE
PAN#: 0063-WCRZ-XX EMERGENCY RESPONSE
STATUS: OPEN LOS ANGELES, CALIFORNIA

The START provided an assistance role to the Los Angeles County Hazardous Materials Team in overseeing
the fire response and post-cleanup effort surrounding this plating facility. The START performed emergency
air monitoring to support the fire fighting effort, assisted the development of chemical stabilization plans
and provided post-fire hazardous waste management oversight. County officials remain the lead oversight
agency for future monitoring activities. A report is pending.

TDD#: 09-9606-0007 DUCK VALLEY PESTICIDE - REMOVAL
PAN#: 0064-DVRA-XX REMOVAL ACTION/INVESTIGATION/MONITORING
STATUS: OPEN OWYHEE, NEVADA

The START was tasked to oversee the removal of approximately 50 cubic yards of dinoseb contaminated
soil. The project is located on the Shoshone-Paiute Indian Reservation (Duck Valley) and the town of
Owyhee, Nevada (tribal headquarters). The START's responsibilities included sampling and field testing
with APPL Dinoseb kits of the supposed clean soil. Four samples were sent to the EPA Region IX
Richmond Laboratory for confirmation analysis. A final report is being written.

TDD#: 09-9606-0008 RALPH GRAY TRUCKING
PAN#: 0065-RGSA-XX SITE ASSESSMENT
STATUS: OPEN WESTMINSTER, CALIFORNIA

The START evaluated a small amount of "seep" material discovered by a local resident during a sewer
installation excavation. The material was identified as approximately three pounds of the acidic petroleum
refinery waste addressed previously by a large scale Bureau of Reclamation removal action in the area. The
material was delivered to the on-site command post for handling by the applicable removal contractor. An
interim AOC and report have been delivered.

TDD#: 09-9606-0010-A SOBOBA INDIAN RESERVATION - DRUG LAB
PAN#: 0067-SIRA-XX REMOVAL ACTION/INVESTIGATION/MONITORING
STATUS: OPEN SAN JACINTO, CALIFORNIA

During this reporting period the START travelled to the Soboba Indian Reservation to monitor removal
efforts at two illicit drug manufacturing laboratories. The START provided air monitoring and confirmation
sampling during the excavation of soils from two chemical disposal pits at the two locations. Two soil
samples (one from each location) were submitted for laboratory analysis and the START is currently
reviewing the analytical data. The START briefed the EPA on the removal efforts. A report is being
prepared.
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TDD#: 09-9607-0001 COST SUMMARY INFORMATION SYSTEM
PAN#: 0068-CSMD-XX DATA/INFO MANAGEMENT PLAN
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

In July, the START along with E & E San Francisco Computer Coordinator and a Zone II Database manager
met with representatives from EPA's Investigation and Enforcement Section to discuss and create a report
format to be use in producing a Cost Summary Information. Currently, the START has a working database
software to collect and summarize cost incurred during the TAT program, and working on producing a
similar report for the START program.

TDD#: 09-9607-0002 R.C. BAXTER
PAN#: 0069-RCRA-XX ON-SITE MONITORING
STATUS: OPEN WILMINGTON, CALIFORNIA

In July, the START began monitoring the final phase of removal activities being conducted by the property
owner (RP). This monitoring is on-going and involves field hazard characteristic testing approval, DOT
shipping name determination, selection and approval of off-site handling facilities, and general conformance
to the EPA removal notice letter delivered to the RP. Full site cleanup is expected by the end of August.

TDD#: 09-9607-0003 TRI CITY OIL
PAN#: 0070-TCRA-XX OPA REMOVAL ACTION
STATUS: OPEN PHOENIX, ARIZONA

On Wednesday, July 3, 1996, the START prepared by packing and shipping equipment for fieldwork. The
START mobilized to Phoenix on July 9, and visited the site. On July 10 through July 16, the START
performed hazard categorizing on drum and tank samples, assessed existing analytical data and maintained
a log of tank soundings. The START left the site and maintains contact with CET to monitor job progress.

TDD#: 09-9607-0004 NEW TECHNOLOGY/EQUIPMENT EVALUATION
PAN#: 0071-NTMD-XX DATA/INFO MANAGEMENT PLAN
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

The purpose of this TDD is to evaluate the following equipment/technologies: (1) GPS, (2) Hi-Vol samples,
personal air sampler, field portable FID, field portable GC/MS, and digital gas vapor measurement system.
Evaluations will be documented in a letter report. SKC did an office demonstration of the digital gas vapor
measurement system. Personal air samples were evaluated in the field and office during the last two weeks
of July. Additional evaluations and office demos are scheduled for August.



TDD#: 09-9607-0006 OREGON FORMALDEHYDE
PAN#: 0073-OFRZ-XX EMERGENCY RESPONSE
STATUS: OPEN HILT, CALIFORNIA

On July 29, USEPA ERS tasked the Region IX START to assist the FOSC in the assessment of a
formaldehyde release into Cottonwood Creek, Siskiyou County, California. The source of the release was
a derailed train tanker approximately five miles north of the Californi-Oregon Border. At 0930 hours, the
START began mobilizaton, and at 1830 hours, approximately 40 miles from the site, the START members
were notified by the FOSC, who was already at the site, that there would be no further need of the START
participation and that the START should return home. A final letter report will be submitted in mid- to late-
August.

¢

f
!

I

I
!

(

i

|

{

(

Il
i

4.

¢



3.0 TDD MONTHLY COST SUMMARY



TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 07/27/1996

TDD Number: 09-9601-0001 TDD Activity Type: START Site General Project

TDD Title: EPA Region 9 Spill Phone Report Date: 08/19/1996
Site Name: EPA REGION IX SPILL PHONE Completion Date: 08/31/1996
Site Location: Estimated Completion Date: 08/31/1996
City: SAN FRANCISCO County: San Francisco State: CA
CERCLIS ID: SSID: 00

Project Manager: CLEMENS, ROBIN R
EPA Project Monitor: MITGUARD, MATTHEW

Region: 9 Bud Esti?}ated
i geted Labor Hours O!"%
Subtask Description: |I-Iaobl?rrs Spent Balance require

NO SUBTASK USED SS .00 64.50 -64.50 .00
NO SUBTASK USED T2 .00 7.00 -7.00 .00
NO SUBTASK USED P2 .00 88.50 -88.50 .00
NO SUBTASK USED P1 .00 74.00 -74.00 .00
NO SUBTASK USED P3 .00 1,199.00 -1,199.00 .00
NO SUBTASK USED P4 .00 29.00 -29.00 .00
TOTAL 2,072.00 1,462.00 610.00 2,072.00

Estimated Dollars per

Dollars Total Dollars Dol'lars LOE hour

Cost Element: Budgeted: Spent: Balance: Required:  delivered:

Direct Labor 100,060.32 47,303.41 52,756.91 100,060.32 33.85

Other Direct Costs  1,210.00 494,12 715.88 1,210.00 .35

Travel .00 208.11 -208.11 .00 156

Equipment .00 .00 .00 .00 .00

Subcontracts .00 661.13 -661.13 .00 A7

Analytical .00 .00 .00 .00 .00

Equipment Usage 1,500.00 .00 1,500.00 1,500.00 .00

SGA 148.29 A1

SubHandling Fee 13.22 .01

TOTAL 102,770.32 $48,828.28 $53,942.04 $102,770.32 $34.94
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Page 1 of 37

TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 07/27/1996

TDD Number:
TDD Title:

Site Name:

09-9601-0001
EPA Region 9 Spill Phone

EPA REGION IX SPILL PHONE
Site Location:

TDD Activity Type: START Site General Project

Report Date: 08/19/1996
Completion Date: 08/31/1996
Estimated Completion Date: 08/31/1996

City: SAN FRANCISCO County: San Francisco State: CA
CERCLIS ID: SSID: 00
Project Manager: CLEMENS, ROBIN R
EPA Project Monitor: MITGUARD, MATTHEW
Region: 9 Estimated
egion: Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED ™ .00 12.00 -12.00 .00
TOTAL .00 12.00 -12.00 2,072.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $402.86 $33.57
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 07/27/1996

TDD Number: 09-8601-0002 TDD Activity Type: START Site Specific Project
TDD Title: On-Call Response Call Out Report Date: 08/19/1996
ON-CALL RESPONSE CALL OUT Completion Date: 08/31/1996
Estimated Completion Date: 08/31/1996

Site Name:

Site Location:

City: SAN FRANCISCO County: State: CA
CERCLIS ID: SSID: 00
Project Manager: EDWARDS, HOWARD F
EPA Project Monitor: MITGUARD, MATTHEW
. Estimated
Region: 9 Budgeted Labor Hours HO!"*‘EI
Subtask Description: 'i_’aobl:’r"s Spent Balance require

NO SUBTASK USED P1 .00 106.84 -106.84 .00
NO SUBTASK USED T2 .00 6.00 -6.00 .00
NO SUBTASK USED P4 .00 42.20 -42.20 .00
NO SUBTASK USED P2 .00 285.50 -285.50 .00
NO SUBTASK USED P3 .00 539.62 -539.62 .00
TOTAL 1,240.00 980.16 259.84 1,240.00

Estimated Dollars per

Dollars Total Dollars Dollars  LOE hour

Cost Element: Budgeted: Spent: Balance: Required:  delivered:

Direct Labor  49,687.80 31,194.57 18,493.23 49,687.80 31.83

Other Direct Costs 1,494.35 142.28 1,352.07 1,494.35 .15

.00 755.77 -755.77 .00 J7

Equipment .00 .00 .00 .00 .00

Subcontracts .00 262.27 -262.27 .00 .27

Analytical .00 .00 .00 .00 .00

Equipment Usage 2,000.00 .00 2,000.00 2,000.00 .00

SGA 189.49 19

SubHandling Fee 5.25 .01

TOTAL $53,182.15 $32,549.63 $20,632.52 $53,182.15 $33.21
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TDD Monthly Cost Summary ( for NON dedicated labor)

Month Ending: 07/27/1996
TDD Number: 09-9601-0002 TDD Activity Type: START Site Specific Project

TDD Title: On-Call Response Call Out Report Date: 08/19/1996
Site Name: ON-CALL RESPONSE CALL OUT Completion Date: 08/31/1996
Site Location: Estimated Completion Date: 08/31/1996
City: SAN FRANCISCO County: State: CA
CERCLIS ID: SSID: 00

Project Manager: EDWARDS, HOWARD F
EPA Project Monitor: MITGUARD, MATTHEW

Redgion: 9 Estimated
egton: Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED 88 .00 .25 -25 .00
TOTAL .00 .25 -.25 1,240.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $7.40 $.00
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 07/27/1996

TDD Number: 09-8601-0003 TDD Activity Type: START Site General Project
TDD Title: Emergency Air Monitoring Directory Report Date: 08/19/1996
Site Name: EMERGENCY AIR MONITORING DIRECTORY Completion Date: 08/31/1996

Site Location: Estimated Completion Date: 08/31/1996

City: SAN FRANCISCO County: SAN FRANCISCO ~ State: CA
CERCLIS ID: SSID: 00
Project Manager: EDWARDS, HOWARD F
EPA Project Monitor: ARDITO, MICHAEL
Region: 9 Bud EStirl-'I‘gL?'g
o geted Labor Hours irod
Subtask Description: %—Ia:l?rrs Spent Balance require

NO SUBTASK USED P3 .00 159.00 -159.00 .00
NO SUBTASK USED P2 .00 6.00 -6.00 .00
NO SUBTASK USED P1 .00 60.00 -60.00 .00
NO SUBTASK USED T2 .00 2.00 -2.00 .00
NO SUBTASK USED P4 .00 1.00 -1.00 .00
TOTAL 300.00 228.00 72.00 300.00

Estimated Dollars per

Dollars Total Dollars Dollars LOE hour

Cost Element: Budgeted: Spent: Balance: Required: ~ delivered:

Direct Labor 14,616.44 7,706.06 6,910.38 14,616.44 33.80

Other Direct Costs  2,596.66 1,331.05 1,265.61 2,596.66 5.84

Travel 425.92 3.00 422.92 425.92 .01

Equipment .00 .00 .00 .00 .00

Subcontracts .00 419.25 -419.25 .00 1.84

Analytical .00 .00 .00 .00 .00

Equipment Usage .00 .00 .00 .00 .00

SGA 281.51 1.23

SubHandling Fee 8.38 .04

TOTAL $17,639.02 $9,749.25 $7,889.77 $17,639.02 $42.76
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 07/27/1996

TDD Number: 09-8601-0003 TDD Activity Type: START Site General Project
TDD Title: Emergency Air Monitoring Directory Report Date: 08/19/1996
Site Name: EMERGENCY AIR MONITORING DIRECTORY Completion Date: 08/31/1996
Site Location: Estimated Completion Date: 08/31/1996

City: SAN FRANCISCO County: SAN FRANCISCO  State: CA
CERCLIS ID: SSiD: 00

Project Manager: EDWARDS, HOWARD F
EPA Project Monitor: ARDITO, MICHAEL

Region: 9 Estimated
egion: Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours

NO SUBTASK USED P3 .00 30.00 -30.00 .00
TOTAL .00 30.00 -30.00 300.00

Dollars per

Total Dollars LOE hour

Spent: delivered:

TOTAL Direct Labor $1,925.29 $64.18
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TDD Monthly Cost Summary ( for dedicated labor)

TDD Number:
TDD Title:
Site Name:

Site Location:

09-9601-0004
Evacuation Guidance Document
EVACUATION GUIDANCE DOCUMENT

Month Ending: 07/27/1996

TDD Activity Type: START Site Specific Project

Report Date: 08/19/1996

Completion Date: 09/30/1996

Estimated Completion Date: 09/30/1996

City: SAN FRANCISCO County: State: CA
CERCLIS ID: SSID: 00
Project Manager: ESTEY, AMY L
EPA Project Monitor: WOODROW, GORDON
Region: 9 Bud Estiﬂg:lerg
= geted Labor Hours irod
Subtask Description: haobl:"'s Spent Balance require
NO SUBTASK USED T2 .00 3.00 -3.00 .00
NO SUBTASK USED SS .00 37.50 -37.50 .00
NO SUBTASK USED P4 .00 1.00 -1.00 .00
NO SUBTASK USED P3 .00 7.00 -7.00 .00
TOTAL 40.00 48.50 -8.50 40.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor 1,796.20 1,290.07 506.13 1,796.20 117.28
Other Direct Costs 246.60 144.50 102.10 2,465.98 13.14
Travel .00 .00 .00 .00 .00
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 30.51 2.77
SubHandling Fee .00 .00
TOTAL  $2,042.80 $1,465.08 $577.72 $4,262.18 $133.19
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TDD Number:

Site Name:

Site Location:

TDD Monthly Cost Summary ( for dedicated labor)

08-9601-0005

Month Ending: 07/27/1996

TDD Activity Type: START Site Specific Project
TDD Title: Southern Pacific Railroad Safety Audit

SOUTHERN PACIFIC RR CHEM SAFETY AUDIT

Report Date: 08/19/1996
Completion Date: 03/31/1996
Estimated Completion Date: 00/00/0000

City: County: State:
CERCLIS ID: SSID: 00
Project Manager: CASTRO-WEHR, FRANK
EPA Project Monitor: ARDITO, MICHAEL
Region: 9 Budgeted Labor Hours ESﬁm::;g
Subtask Description: l‘-_{a:‘:’r's Spent Balance required
NO SUBTASK USED T2 .00 3.00 -3.00 .00
NO SUBTASK USED P3 .00 14.00 -14.00 .00
NO SUBTASK USED P4 .00 1.00 -1.00 .00
TOTAL 40.00 18.00 22.00 40.00
Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor 2,997.40 812.71 2,184.69 1,796.20 45.15
Other Direct Costs 246.60 291.03 -44.43 246.60 16.17
Travel .00 .00 .00 .00 .00
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 61.41 3.41
SubHandling Fee .00 .00
TOTAL  $3,244.00 $1,165.15 $2,078.85 $2,042.80 $64.73
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 07/27/1996

TDD Number: 09-9601-0006 TDD Activity Type: START Site Specific Project
TDD Title: Frontier Fertilizer Report Date: 08/19/1996
Site Name: FRONTIER FERTILIZER Completion Date: 08/31/1996

Site Location: Estimated Completion Date: 08/31/1996

City: DAVIS County: YOLO State: CA
CERCLIS ID: CAD071530380 SSID: 4R
Project Manager: COLEN, TIMOTHY M
EPA Project Monitor: MANDEL, ROBERT

Region: 9 Budgeted Labor Hours EStingelg
Subtask Description: Iiiaobtfrrs Spent Balance required
NO SUBTASK USED T1 .00 8.00 -8.00 .00
NO SUBTASK USED T2 .00 9.00 -9.00 .00
NO SUBTASK USED P3 .00 462.00 -462.00 .00
NO SUBTASK USED P4 .00 1.00 -1.00 .00
NO SUBTASK USED P2 .00 18.00 -18.00 .00
NO SUBTASK USED P1 .00 19.00 -19.00 .00
TOTAL 850.00 517.00 333.00 850.00

Estimated Dollars per

Dollars Total Dollars Dollars  LOE hour

Cost Element: Budgeted: Spent: Balance: Required:  delivered:

Direct Labor  38,079.60 20,529.10 17,550.50 38,079.60 39.71

Other Direct Costs  3,115.75 931.75 2,184.00 3,115.75 1.80

Travel 1,815.00 942.30 872.70 1,815.00 1.82

Equipment 1,210.00 .00 1,210.00 1,210.00 .00

Subcontracts 600.00 .00 600.00 600.00 .00

Analytical .00 .00 .00 .00 .00

Equipment Usage 1,000.00 .00 1,000.00 1,000.00 .00

SGA 395.42 76
SubHandling Fee .00 .00
TOTAL $45,820.35 $22,798.57 $23,021.78  $45,820.35 $44.10

Page 6 of 71

*** Confidential Business Information - Not for Release ***



TDD Number:
TDD Title:
Site Name:

Site Location:

09-9601-0006
Frontier Fertilizer
FRONTIER FERTILIZER

Month Ending: 07/27/1996
TDD Activity Type: START Site Specific Project

TDD Monthly Cost Summary ( for NON dedicated labor)

Report Date: 08/19/1996

Completion Date: 08/31/1996

Estimated Completion Date: 08/31/1996

City: County: YOLO State: CA
CERCLIS ID: CAD071530380 SSID: 4R
Project Manager: COLEN, TIMOTHY M
EPA Project Monitor: MANDEL, ROBERT
Region: Estimated
egton: Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED .00 .25 -.25 .00
NO SUBTASK USED .00 9.50 -9.50 .00
.00 9.75 -9.75 850.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $319.74 $33.66
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 07/27/1996

TDD Number: 09-9601-0007 TDD Activity Type: START Site Specific Project

TDD Title: Navajo Toxaphane Report Date: 08/19/1996
Site Name: NAVAJO TOXAPHENE Completion Date: 09/30/1996
Site Location: Estimated Completion Date: 09/30/1996
City: WINDOW ROCK County: APACHE State: AZ
CERCLIS ID: NN0000146621 SSID: 9Q

Project Manager: WALDER, STEVEN S
EPA Project Monitor: MANDEL, ROBERT

Region: 9 Bud Estirl_rllated
. geted Labor Hours o_ursd
Subtask Description: II-laobL?r; Spent Balance require
NO SUBTASK USED P3 .00 48.00 -48.00 .00
NO SUBTASK USED P2 .00 28.50 -28.50 .00
NO SUBTASK USED P1 .00 90.50 -90.50 .00
NO SUBTASK USED SS .00 1.00 -1.00 .00
NO SUBTASK USED P4 .00 2.00 -2.00 .00
NO SUBTASK USED T2 .00 3.00 -3.00 .00
TOTAL 317.00 173.00 144.00 317.00
Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
Cost Element; Budgeted: Spent: Balance: Required:  delivered:
Direct Labor 12,184.56 5,649.72 6,534.84 12,184.56 32.85
Other Direct Costs  1,210.00 259.55 950.45 1,210.00 1.51
Travel 2,420.00 1,635.63 784.37 2,420.00 9.51
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 399.89 2.32
SubHandling Fee .00 .00
TOTAL $15,814.56 $7,944.79 $7,869.77 $15,814.56 $46.19
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 07/27/1996

TDD Number:
TDD Title:
Site Name:

09-9601-0007
Navajo Toxaphane
NAVAJO TOXAPHENE
Site Location:

TDD Activity Type: START Site Specific Project

Report Date: 08/19/1996
Completion Date: 09/30/1996
Estimated Completion Date: 09/30/1996

City: WINDOW ROCK County: APACHE State: AZ
CERCLIS ID: NN0000146621 SSID: 9Q
Project Manager: WALDER, STEVEN S
EPA Project Monitor: MANDEL, ROBERT
I Estimated
Region: 9 Budgeted Labor Hours Ho_ursa
Subtask Description: Labor Spent Balance require
Hours
NO SUBTASK USED SS .00 .25 -.25 .00
TOTAL .00 .25 -25 317.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $7.54 $.00

»* Confidential Business information - Not for Release ***



TDD Monthly Cost Summary ( for dedicated labor)

Month Ending: 07/27/1996

TDD Number: 09-9601-0008 TDD Activity Type: START Site Specific Project
TDD Title: Dodson Brothers Qil Company Report Date: 08/19/1996
Site Name: DODSON BROTHERS OIL COMPANY Completion Date: 05/31/1996
- Site Location: 10810 MONTE VISTA AVENUE Estimated Completion Date: 05/31/1996
City: MONTCLAIR County: SAN BERNARDINO State: CA
- CERCLIS ID: CAT080014194 SSID: 5F
Project Manager: WISE, ROBERT L
B EPA Project Monitor: SHANE, DANIEL
. Estimated
Region: 9 Budgeted Labor Hours HO_U"Sd
- Subtask Description: Il_-laobuﬁﬁrs Spent Balance require
— NO SUBTASK USED T2 .00 2.00 -2.00 .00
NO SUBTASK USED P4 .00 2.00 -2.00 .00
B NO SUBTASK USED P3 .00 17.00 -17.00 .00
NO SUBTASK USED P2 .00 125.00 -125.00 .00
NO SUBTASK USED P1 .00 1.00 -1.00 .00
TOTAL 150.00 147.00 3.00 150.00
Estimated Dollars per
o Dollars Total Dollars Dollars  LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
B Direct Labor 6,008.58 4,967.55 1,041.03 6,005.58 33.79
_ Other Direct Costs 605.00 619.45 -14.45 605.00 4.21
Travel 1,210.00 33.60 1,176.40 121.00 .23
- - Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
- Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
) SGA 137.80 .94
SubHandling Fee .00 .00
- TOTAL  $7,823.58 $5,758.40 $2,065.18 $6,731.58 $39.17
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 07/27/1996

TDD Number:
TDD Title:

Site Name:

09-9601-0008

Dodson Brothers Oil Company

Site Location: 10810 MONTE VISTA AVENUE
City: MONTCLAIR

CERCLIS ID: CAT080014194 SSID: 5F

Project Manager: WISE, ROBERT L
EPA Project Monitor: SHANE, DANIEL

DODSON BROTHERS OIL COMPANY

TDD Activity Type: START Site Specific Project

Report Date: 08/19/1996
Completion Date: 05/31/1996
Estimated Completion Date: 05/31/1996

County: SAN BERNARDINO State: CA

Region: 9 Estimated
egion: Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED SS .00 .25 -.25 .00
TOTAL .00 25 -25 150.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $7.40 $.00

** Confidential Business Information - Not for Release ***



TDD Monthly Cost Summary ( for dedicated labor)
. Month Ending: 07/27/1996

TDD Number: 09-9601-0009 TDD Activity Type: START Site Specific Project
TDD Title: Central Eureke Mine Funded Removal Report Date: 08/19/1996
CENTRAL EUREKA MINE (MESA DE ORQ) Completion Date: 09/30/1996
Estimated Completion Date: 09/30/1996

Site Name:

Site Location:

Page 9 of 71
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City: SUTTER CREEK County: AMADOR State: CA
CERCLIS ID: SSID: AQ
Project Manager: MCDONALD, CAMERON
. EPA Project Monitor: SHIPLEY, BRAD
ion: 9 Estimated
Region: Budgeted Labor Hours HO!"'sd
— Subtask Description: Labor Spent Balance require
Hours
— NO SUBTASK USED T2 .00 9.00 -9.00 .00
NO SUBTASK USED P3 .00 186.00 -186.00 400.00
TOTAL 500.00 195.00 305.00 400.00
~ Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor  24,386.00 6,610.48 17,775.52 24,386.00 33.90
- Other Direct Costs 5,856.40 490.66 5,365.74 4,000.00 2.52
Travel 27,817.90 642.17 27,175.73 19,000.00 3.29
- Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
B Equipment Usage .00 .00 .00 .00 .00
SGA 238.96 1.23
— SubHandling Fee .00 .00
TOTAL $58,060.30 $7,982.27 $50,078.03 $47,386.00 $40.93



TDD Monthly Cost Summary (for NON dedicated labor)

Month Ending: 07/27/1996
TDD Number: 09-9601-0009 TDD Activity Type: START Site Specific Project

TDD Title: Central Eureke Mine Funded Removal Report Date: 08/19/1996
Site Name: CENTRAL EUREKA MINE (MESA DE ORO) Completion Date: 09/30/1996
Site Location: Estimated Completion Date: 09/30/1996
City: SUTTER CREEK County: AMADOR State: CA
CERCLIS ID: SSID: AQ

Project Manager: MCDONALD, CAMERON
EPA Project Monitor: SHIPLEY, BRAD

Reaion: Estimated
egion: 9 Budgeted Labor Hours Ho_ursd
Subtask Description: Labor Spent Balance require
Hours
NO SUBTASK USED SS .00 .25 -25 .00
TOTAL .00 .25 -.25 500.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $7.40 $.00

Page 7 of 37 ** Confidential Business Information - Not for Release ***

¢

¢



TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 07/27/1996

TDD Number: 09-9601-0010 TDD Activity Type: START Site Specific Project
TDD Title: Del Norte Pesticides Report Date: 08/19/1996
DEL NORTE COUNTY PESTICIDE STORAGE Completion Date: 09/30/1996
Estimated Completion Date: 09/30/1996

Site Name:

Site Location:

City: CRESENT CITY County: DEL NORTE State: CA
CERCLIS ID: SSID: 33
Project Manager: WHITAKER, JOHN H
EPA Project Monitor: MANDEL, ROBERT
. Estimated
Region: 9 Budgeted Labor Hours HO_UT-“a
Subtask Description: Il-laobl?r; Spent Balance require
NO SUBTASK USED P3 .00 185.50 -185.50 .00
NO SUBTASK USED P4 .00 4.00 -4.00 .00
NO SUBTASK USED T2 .00 4.00 -4.00 .00
NO SUBTASK USED P1 .00 24.50 -24.50 .00
NO SUBTASK USED P2 .00 8.00 -8.00 .00
TOTAL 600.00 226.00 374.00 600.00
Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor 27,493.00 8,286.02 19,206.98 27,493.00 36.66
Other Direct Costs  2,420.00 1,280.29 1,139.71 2,420.00 5.67
Travel 6,050.00 723.78 5,326.22 6,050.00 3.20
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 422.87 1.87
SubHandling Fee .00 .00
TOTAL $35,963.00 $10,712.96 $25,250.04 $35,963.00 $47.40
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 07/27/1996

TDD Number:
TDD Title:
Site Name:

09-9601-0010
Del Norte Pesticides

Site Location:

DEL NORTE COUNTY PESTICIDE STORAGE

TDD Activity Type: START Site Specific Project

Report Date: 08/19/1996
Completion Date: 09/30/1996
Estimated Completion Date: 09/30/1996

City: CRESENT CITY County: DEL NORTE State: CA
CERCLIS ID: SSID: 33
Project Manager: WHITAKER, JOHN H
EPA Project Monitor: MANDEL, ROBERT
Redion: 9 Estimated
egion: Budgeted Labor Hours Hoprsd
Subtask Description: Labor Spent Balance require
Hours
NO SUBTASK USED SS .00 .25 -25 .00
TOTAL .00 .25 -25 600.00
Dollars per
Total Dollars LOE hour
TOTAL Direct Labor $7.40 $.00
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 07/27/1996

TDD Number: 09-9601-0011 TDD Activity Type: START Site Specific Project

TDD Title: Casmalia Resources Report Date: 08/19/1996
Site Name: CASMALIA RESOURCES Completion Date: 08/31/1996
Site Location: NTU RD 537 SAN YSIDRO RD Estimated Completion Date: 08/31/1996
City: CASAMALIA County: SANTA BARBARA  State: CA
CERCLIS ID: CAD020748125 SSID: 3H

Project Manager: JONES, CYNTHIA A
EPA Project Monitor: ZUROSKI, DONN

Region: 9 Bud Estirl!l'lated
o geted Labor Hours oprsd
Subtask Description: ll-laobl?r; Spent Balance require
NO SUBTASK USED T2 .00 19.00 -19.00 .00
NO SUBTASK USED P4 .00 11.00 -11.00 .00
NO SUBTASK USED P2 .00 1,259.50 -1,259.50 .00
NO SUBTASK USED P3 .00 1,367.50 -1,367.50 .00
NO SUBTASK USED P1 .00 690.00 -690.00 .00
Data Management P3 .00 104.50 -104.50 .00
Data Management P1 .00 5.00 -5.00 .00
Data Validation P1 .00 17.00 -17.00 .00
TOTAL 6,345.00 3,473.50 2,871.50 6,345.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor 261,232.85 97,928.53 163,304.32 261,232.85 28.19
Other Direct Costs  4,166.03 5,966.97 -1,800.94 4,166.03 1.72
Travel 84,700.00 35,012.53 49,687.47 84,700.00 10.08
Equipment .00 .00 .00 .00 .00
Subcontracts .00 5,314.66 -5,314.66 .00 1.53
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 8,646.58 2.49
SubHandling Fee 106.29 .03
TOTAL 350,098.88 $152,975.56 $197,123.32 $350,098.88 $44.04
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 07/27/1996

TDD Number: 09-9601-0011 TDD Activity Type: START Site Specific Project

TDD Title: Casmalia Resources Report Date: 08/19/1996
Site Name: CASMALIA RESOURCES Completion Date: 08/31/1996
Site Location: NTU RD 537 SAN YSIDRO RD Estimated Completion Date: 08/31/1996
City: CASAMALIA County: SANTA BARBARA  State: CA
CERCLIS ID: CAD020748125 SSID: 3H

Project Manager: JONES, CYNTHIA A
EPA Project Monitor: ZUROSKI, DONN

Region: 9 Estimated
egion: Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours

NO SUBTASK USED SS .00 .25 -25 .00
NO SUBTASK USED T1 .00 112.50 -112.50 .00
NO SUBTASK USED P3 .00 276.50 -276.50 .00
NO SUBTASK USED P1 .00 222.50 -222.50 .00
TOTAL .00 611.75 -611.75 6,345.00

Dollars per

Total Dollars LOE hour

Spent: delivered:

TOTAL Direct Labor $32,547.53 $53.23
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TDD Monthly Cost Summary ( for dedicated labor)
- Month Ending: 07/27/1996

TDD Number: 09-9601-0012 TDD Activity Type: START Site Specific Project
- TDD Title: Sparks Solvent/Fuel site PRP Oversight Report Date: 08/19/1996
SPARKS SOLVENT/FUEL PLUME Completion Date: 09/30/1996
Estimated Completion Date: 09/30/1996

Site Name:

Site Location:
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- City: SPARKS County: WASHOE State: NV
CERCLIS ID: SSID: W6
Project Manager: WHITAKER, JOHN H
EPA Project Monitor: ZUROSKI, DONN
Region: 9 Bud EStiwgtﬁg
geted Labor Hours 1
Subtask Description: ll-laoblz'; Spent Balance required
— NO SUBTASK USED P4 .00 2.00 -2.00 .00
NO SUBTASK USED T2 .00 5.00 -5.00 .00
- NO SUBTASK USED P3 .00 325.00 -325.00 .00
NO SUBTASK USED P2 .00 6.00 -6.00 .00
TOTAL 700.00 338.00 362.00 700.00
Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
— Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor 32,628.00 12,351.59 20,276.41 32,628.00 36.54
- Other Direct Costs  2,420.00 1,309.86 1,110.14 2,420.00 3.88
_ Travel 9,680.00 1,432.07 8,247.93 9,680.00 4.24
Equipment .00 .00 .00 .00 .00
- Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
— Equipment Usage .00 .00 .00 .00 .00
SGA 578.54 1.71
- SubHandling Fee .00 .00
TOTAL $44,728.00 $15,672.06 $29,055.94 $44,728.00 $46.37



TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 07/27/1996

TDD Number: 09-9601-0012 TDD Activity Type: START Site Specific Project

TDD Title: Sparks Solvent/Fuel site PRP Oversight Report Date: 08/19/1996
Site Name: SPARKS SOLVENT/FUEL PLUME Completion Date: 09/30/1986
Site Location: Estimated Completion Date: 09/30/1996
City: SPARKS County: WASHOE State: NV
CERCLIS ID: SSID: w6

Project Manager: WHITAKER, JOHN H

EPA Project Monitor:

ZUROSKI, DONN

Redion: Estimated
egion: 9 Budgeted Labor Hours Hoyrsd
Subtask Description: Labor Spent Balance require
Hours
NO SUBTASK USED SS .00 25 -25 .00
TOTAL .00 25 -25 700.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $7.40 $.00
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 07/27/1996

TDD Activity Type: START Site Specific Project
Report Date: 08/19/1996
Completion Date: 09/30/1996
Estimated Completion Date: 09/30/1996

TDD Number: 09-9601-0013
TDD Title: Sanders Aviation
Site Name: SANDERS AVIATION

Site Location:

City: TEMPE County: MARICOPA State: AZ
CERCLIS ID: AZD035954114 SSID: AV
Project Manager: ESTEY, AMY L
EPA Project Monitor: DUNKELMAN, TOM
Region: 9 Bud Eﬂiﬂgﬁg
geted Labor Hours rod
Subtask Description: lf-laoblfr; Spent Balance require

NO SUBTASK USED P1 .00 170.50 -170.50 .00
NO SUBTASK USED P4 .00 10.00 -10.00 .00
NO SUBTASK USED T2 .00 16.00 -16.00 .00
NO SUBTASK USED P3 .00 574.00 -574.00 .00
NO SUBTASK USED P2 .00 13.00 -13.00 .00
NO SUBTASK USED P4 .00 9.00 -9.00 .00
NO SUBTASK USED P3 .00 541.00 -541.00 .00
NO SUBTASK USED P1 .00 82.50 -82.50 .00
TOTAL 2,000.00 1,416.00 584.00 2,000.00

Estimated Dollars per

Dollars Total Dollars Dollars LOE hour

Cost Element: Budgeted: Spent: Balance: Required:  delivered:

Direct Labor 69,075.20 45,136.09 23,939.11 69,075.20 31.88

Other Direct Costs  1,210.00 7,385.58 -6,175.58 1,210.00 5.22

Travel 20,570.00 14,297.30 6,272.70 20,570.00 10.10

Equipment 1,863.40 .00 1,863.40 1,863.40 .00

Subcontracts .00 .00 .00 .00 .00

Analytical .00 .00 .00 .00 .00

Equipment Usage 3,000.00 .00 3,000.00 3,000.00 .00

SGA 4,574.95 3.23

SubHandling Fee .00 .00

TOTAL $95,718.60 $71,393.92 $24,324.68 $95,718.60 $50.42
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 07/27/1996

TDD Number: 09-9601-0013 TDD Activity Type: START Site Specific Project
TDD Title: Sanders Aviation Report Date: 08/19/1996
Site Name: SANDERS AVIATION Completion Date: 09/30/1996
Site Location: Estimated Completion Date: 09/30/1996
City: TEMPE County: MARICOPA State: AZ
CERCLIS ID: AZD035954114 SSID: AV
Project Manager: ESTEY, AMY L
EPA Project Monitor: DUNKELMAN, TOM
ion: O Estimated
Region: Budgeted Labor Hours HO!"’S&
Subtask Description: Labor Spent Balance require
Hours
NO SUBTASK USED SS .00 .25 -.25 .00
TOTAL .00 .25 -.25 2,000.00
Dollars per
Total Dollars LOE hour
SPent: dellvel’ed:
TOTAL Direct Labor $7.40 $.00
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 07/27/1996

TDD Activity Type: START Site Specific Project
Report Date: 08/19/1996
Completion Date: 09/30/1996
Estimated Completion Date: 09/30/1996

TDD Number: 09-9601-0014
TDD Title: Yavapai/Stone Container site
Site Name: YAVAPAI PENTA POND

Site Location:

City: PRESCOTT County: YAVAPAI State: AZ
CERCLIS ID: AZD008398703 SSID: 1U
Project Manager: CASTRO-WEHR, FRANK
EPA Project Monitor: LAWRENCE, KAY
] Estimated
Region: 9 Budgeted Labor Hours H°!~"sd
Subtask Description: ll-laobL?r; Spent Balance require

NO SUBTASK USED T2 .00 4.00 -4.00 .00
NO SUBTASK USED P4 .00 12.00 -12.00 .00
NO SUBTASK USED P1 .00 21.00 -21.00 .00
NO SUBTASK USED P3 .00 274.00 -274.00 .00
TOTAL 330.00 311.00 19.00 330.00

Estimated Dollars per

Dollars Total Dollars Dollars  LOE hour

Cost Element: Budgeted: Spent: Balance: Required:  delivered:

Direct Labor 16,172.10 13,493.54 2,678.56 16,172.10 43.39

Other Direct Costs 726.00 515.35 210.65 726.00 1.66

Travel 1,452.00 1,837.62 -385.62 1,452.00 5.91

Equipment .00 .00 .00 .00 .00

Subcontracts .00 .00 .00 .00 .00

Analytical .00 .00 .00 .00 .00

Equipment Usage .00 .00 .00 .00 .00

SGA 496.50 1.60

SubHandling Fee .00 .00

TOTAL $18,350.10 $16,343.01 $2,007.09 $18,350.10 $52.55
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 07/27/1996

TDD Number: 09-9601-0014 TDD Activity Type: START Site Specific Project
TDD Title: Yavapai/Stone Container site
Site Name: YAVAPAI PENTA POND

Report Date: 08/19/1996
Completion Date: 09/30/1996

(

Page 12 of 37

Site Location: Estimated Completion Date: 09/30/1996
City: PRESCOTT County: YAVAPAI State: AZ
CERCLIS ID: AZD008398703 SSID: 1U

Project Manager: CASTRO-WEHR, FRANK
EPA Project Monitor: LAWRENCE, KAY

Region: 9 Estimated
eglon: Budgeted Labor Hours Hours
Subtask Description: X Labor Spent Balance required
Hours
NO SUBTASK USED SS .00 .25 -.25 .00
TOTAL .00 .25 -25 330.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $7.40 $.00
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 07/27/1996

TDD Activity Type: START Site Specific Project
Report Date: 08/19/1996
Completion Date: 09/30/1996
Estimated Completion Date: 09/30/1996

TDD Number: 09-9601-0015
TDD Title: Omega Chemical
Site Name: OMEGA RECOVERY SERVICES

Site Location:

City: WHITTIER County: LOS ANGELES State: CA
CERCLIS ID: SSID: BC
Project Manager: SCHWENNESEN, MICHA
EPA Project Monitor: LAWRENCE, KAY
. Estimated
Region: 9 Budgeted Labor Hours Ho_ursd
Subtask Description: 'i_la;’&"s Spent Balance require

NO SUBTASK USED T2 .00 2.00 -2.00 .00
NO SUBTASK USED P4 .00 2.00 -2.00 .00
NO SUBTASK USED P3 .00 204.50 -204.50 .00
NO SUBTASK USED P2 .00 96.00 -96.00 .00
NO SUBTASK USED P1 .00 4.00 -4.00 .00
TOTAL 450.00 308.50 141.50 450.00

Estimated Dollars per

Dollars Total Dollars Dollars  LOE hour

Cost Element: Budgeted: Spent: Balance: Required:  delivered:

Direct Labor 22,646.98 10,411.31 12,235.67 22,646.98 33.75

Other Direct Costs  1,210.00 732.92 477.08 1,210.00 2.38

Travel 484.00 126.84 357.16 484.00 41

Equipment .00 .00 .00 .00 .00

Subcontracts .00 .00 .00 .00 .00

Analytical .00 .00 .00 .00 .00

Equipment Usage .00 .00 .00 .00 .00

SGA 181.38 .59

SubHandling Fee .00 .00

TOTAL $24,340.98 $11,452.45 $12,888.53 $24,340.98 $37.12
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TDD Number:

TDD Title

Site Name:

TDD Monthly Cost Summary ( for NON dedicated labor)

Site Location:

City:

09-9601-0015 TDD Activity Type: START Site Specific Project
: Omega Chemical Report Date: 08/19/1996
OMEGA RECOVERY SERVICES Completion Date: 09/30/1996
Estimated Completion Date: 09/30/1996
WHITTIER County: LOS ANGELES State: CA
SSID: BC

CERCLIS ID:
Project Manager: SCHWENNESEN, MICHA

EPA Project Monitor:

Month Ending: 07/27/1996

LAWRENCE, KAY

Redion: Estimated
egion: 9 Budgeted Labor Hours Hoprsd
Subtask Description: Labor Spent Balance require
Hours
NO SUBTASK USED SS .00 25 -25 .00
TOTAL .00 25 -.25 450.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $7.40 $.00
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 07/27/1996

TDD Number: 09-9601-0016 TDD Activity Type: START Site Specific Project
TDD Title: Verdese Carter Park Report Date: 08/19/1996
VERDESE CARTER PARK Completion Date: 04/30/1996
Estimated Completion Date: 04/30/1996

Site Name:

Site Location:

City: OAKLAND County: ALAMEDA State: CA
CERCLIS ID: SSID: 9X
Project Manager: MARTIN, PAUL W
EPA Project Monitor: SHANE, DANIEL
Region: 9 Bud EStiﬂatig
geted Labor Hours ou ?
Subtask Description: %-laoblﬁ'rs Spent Balance require
NO SUBTASK USED T2 .00 2.00 -2.00 .00
NO SUBTASK USED P4 .00 2.00 -2.00 .00
NO SUBTASK USED P3 .00 37.50 -37.50 .00
NO SUBTASK USED P2 .00 9.00 -9.00 .00
NO SUBTASK USED P1 .00 10.00 -10.00 .00
TOTAL 80.00 60.50 19.50 80.00
Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor 4,108.00 2,203.07 1,904.93 4,108.00 36.41
Other Direct Costs ~ 1,210.00 6.70 1,203.30 1,210.00 A1
Travel .00 .00 .00 .00 .00
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage 194.21 .00 194.21 194.21 .00
SGA 1.41 .02
SubHandling Fee .00 .00
TOTAL  $5,512.21 $2,211.18 $3,301.03 $5,512.21 $36.55
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TDD Number:
TDD Title:
Site Name:

Site Location:

TDD Monthly Cost Summary ( for dedicated labor)

09-9601-0017
American Chrome Engineering Inc.
AMERICAN CHROME ENGINEERING, INC.

Month Ending: 07/27/1996

TDD Activity Type: START Site Specific Project

Report Date: 08/19/1996
Completion Date: 06/30/1996
Estimated Completion Date: 00/00/0000

City: Oakland County: Alameda State: CA
CERCLIS ID: CA0001186154 SSID: CE
Project Manager: LAWRENCE, PETERD
EPA Project Monitor: LEWIS, WILLIAM
. Estimated
Region: 9 Budgeted Labor Hours Hours
Subtask Description: Il-la:::'; Spent Balance required
NO SUBTASK USED T2 .00 3.00 -3.00 .00
NO SUBTASK USED P4 .00 2.00 -2.00 .00
NO SUBTASK USED P3 .00 36.00 -36.00 .00
NO SUBTASK USED P2 .00 102.00 -102.00 .00
NO SUBTASK USED P1 .00 7.00 -7.00 .00
TOTAL 150.00 150.00 .00 150.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor 6,735.75 4,739.18 1,996.57 6,735.75 31.59
Other Direct Costs  1,452.00 39.46 1,412.54 1,452.00 .26
Travel 242.00 .00 242.00 242.00 .00
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 8.35 .06
SubHandling Fee .00 .00
TOTAL  $8,429.75 $4,786.99 $3,642.76 $8,429.75 $31.91
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 07/27/1996

TDD Number: 09-9601-0018 TDD Activity Type: START Site Specific Project
TDD Title: Superchrome Plating Site Report Date: 08/19/1996
Site Name: SUPERCHROME PLATING & ENGINEERING CO. Completion Date: 03/31/1996
Site Location: 1504 E. WASHINGTON BLVD. Estimated Completion Date: 00/00/0000
City: LOS ANGELES County: LOS ANGELES State: CA
CERCLIS ID: CAD008246886 SSID: AH
Project Manager: WISE, ROBERT L
EPA Project Monitor: LEWIS, WILLIAM

Region: 9 Bud Estiﬂated
. geted Labor Hours O,U"%
Subtask Description: haobl?rrs Spent Balance require

NO SUBTASK USED P4 .00 2.00 -2.00 .00
NO SUBTASK USED P3 .00 9.00 -9.00 .00
NO SUBTASK USED P2 .00 42.00 -42.00 .00
NO SUBTASK USED P1 .00 4.00 -4.00 .00
TOTAL 60.00 57.00 3.00 60.00

Estimated Dollars per

Dollars Total Dollars Dollars  LOE hour

Cost Element: Budgeted: Spent: Balance: Required:  delivered:

Direct Labor 2,245.25 1,990.14 255.11 2,245.25 34.91

Other Direct Costs  1,210.00 250.95 959.05 1,210.00 4.40

Travel .00 .00 .00 .00 .00

Equipment .00 .00 .00 .00 .00

Subcontracts .00 .00 .00 .00 .00

Analytical .00 .00 .00 .00 .00

Equipment Usage .00 .00 .00 .00 .00

SGA 52.96 .93

SubHandling Fee .00 .00

TOTAL  $3,455.25 $2,294.05 $1,161.20 $3,455.25 $40.25
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TDD Number:

TDD Title:

Site Name:

Site Location:

City:
CERCLIS ID:

TDD Monthly Cost Summary (for NON dedicated labor)

09-0601-0018

Superchrome Plating Site
SUPERCHROME PLATING & ENGINEERING CO.
1504 E. WASHINGTON BLVD.

LOS ANGELES
CADO008246886

Month Ending: 07/27/1996
TDD Activity Type: START Site Specific Project

County: LOS ANGELES State:
SSID: AH

Project Manager: WISE, ROBERT L

EPA Project Monitor:

LEWIS, WILLIAM

Report Date: 08/19/1996
Completion Date: 03/31/1996
Estimated Completion Date: 00/00/0000

CA

Redion: Estimated
egion: 9 Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours

NO SUBTASK USED SS .00 .25 -25 .00
TOTAL .00 .25 -25 60.00

Dollars per

Total Dollars LOE hour

Spent: delivered:

TOTAL Direct Labor $7.40 $.00
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 07/27/1996

TDD Number: 09-9601-0019 TDD Activity Type: START Site Specific Project
TDD Title: Superchrome Funded Removal Report Date: 08/19/1996
Site Name: SUPERCHROME PLATING & ENGINEERING CO. Completion Date: 06/30/1996

Site Location: 1504 E. WASHINGTON BLVD. Estimated Completion Date: 06/30/1996

City: LOS ANGELES County: LOS ANGELES State: CA
CERCLIS ID: CAD008246886 SSID: AH
Project Manager: WISE, ROBERT L
EPA Project Monitor: LEWIS, WILLIAM
Region: 9 Bud Eﬂiﬂg:ﬁg
o geted Labor Hours irod
Subtask Description: %-laoblz'rs Spent Balance require

NO SUBTASK USED P3 .00 89.50 -89.50 .00
NO SUBTASK USED P2 .00 420.00 -420.00 .00
NO SUBTASK USED P1 .00 31.50 -31.50 .00
TOTAL 604.00 541.00 63.00 604.00

Estimated Dollars per

Dollars Total Dollars Dollars  LOE hour

Cost Element: Budgeted: Spent: Balance: Required:  delivered:

Direct Labor  24,599.28 17,524.00 7,075.28 24,559.28 32.39

Other Direct Costs  1,815.00 1,280.07 534.93 1,815.00 2.37

Travel .00 240.65 -240.65 .00 A4

Equipment .00 .00 .00 .00 .00

Subcontracts .00 112.88 -112.88 .00 21

Analytical 3,693.00 1,753.00 1,840.00 3,693.00 3.24

Equipment Usage .00 .00 .00 .00 .00

SGA 320.90 .59

SubHandling Fee 2.26 .00

TOTAL $30,107.28 $21,233.76 $8,873.52 $30,067.28 $39.25
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 07/27/1996

TDD Number: 09-9601-0019 TDD Activity Type: START Site Specific Project
TDD Title: Superchrome Funded Removal Report Date: 08/19/1996
Site Name: SUPERCHROME PLATING & ENGINEERING CO. Completion Date: 06/30/1996
Site Location: 1504 E. WASHINGTON BLVD. Estimated Completion Date: 06/30/1996
City: LOS ANGELES County: LOS ANGELES State: CA
CERCLIS ID: CAD008246886 SSID: AH
Project Manager: WISE, ROBERT L
EPA Project Monitor: LEWIS, WILLIAM
Redgion: 9 Estimated
egion: Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED P3 .00 6.00 -6.00 .00
TOTAL .00 6.00 -6.00 604.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $365.26 $60.88
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 07/27/1996

TDD Number: 09-9601-0020 TDD Activity Type: START Site Specific Project

TDD Title: Hawaii Technical Assistance Report Date: 08/19/1996
Site Name: HAWAII TECHNICAL ASSISTANCE Completion Date: 04/30/1996
Site Location: Campbell Industrial Park Estimated Completion Date: 04/30/1996
City: Honolulu County: Oahu State: Hi
CERCLIS ID: SsSiD: zZ

Project Manager: SCHWENNESEN, MICHA
EPA Project Monitor: MANDEL, ROBERT

Region: 9 Estimated
egion: Budgeted  Labor Hours Hours
Subtask Description: Labor Spent Balance require
Hours

NO SUBTASK USED T2 .00 3.00 -3.00 .00

NO SUBTASK USED P3 .00 31.00 -31.00 .00

TOTAL 35.00 34.00 1.00 35.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour.
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor 2,632.96 1,279.03 1,353.93 2,632.96 37.62
Other Direct Costs 484.00 251.14 232.86 484.00 7.39
Travel .00 .00 .00 .00 .00
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 ' .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 53.02 1.56
SubHandling Fee .00 .00
TOTAL  $3,116.96 $1,583.19 $1,533.77 $3,116.96 $46.56
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TDD Number:
TDD Title:
Site Name:

Site Location:

City:
CERCLIS ID:

TDD Monthly Cost Summary ( for NON dedicated labor)

09-9601-0020

Hawaii Technical Assistance
HAWAII TECHNICAL ASSISTANCE
Campbell Industrial Park

Honolulu

Month Ending: 07/27/1996
TDD Activity Type: START Site Specific Project

Report Date: (08/19/1996
Completion Date: 04/30/1996
Estimated Completion Date: 04/30/1996

County: Oahu State: Hi

SSID: ZZ

Project Manager: SCHWENNESEN, MICHA

EPA Project Monitor:

MANDEL, ROBERT

Reaion: 9 Estimated
eglon: Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED SS .00 25 -.25 .00
TOTAL .00 .25 -.25 35.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $7.40 $.00
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TDD Number:

TDD Monthly Cost Summary ( for dedicated labor)

09-9601-0021

Month Ending: 07/27/1996
TDD Activity Type: START Site Specific Project

TDD Title: Gabbs Abandoned Drums

Site Name:

Site Location:

GABBS ABANDONED DRUMS - BLM

Report Date: 08/19/1996

Completion Date: 04/15/1996

Estimated Completion Date: 04/15/1996

City: Gabbs County: Nye State: NV
CERCLIS ID: SSID: ZZ
Project Manager: LAWRENCE, PETER D
EPA Project Monitor: MARTYN, RICHARD
. Estimated
Region: 9 Budgeted Labor Hours HO_Ul'Sd
Subtask Description: Ii'-la:tﬁ'rs Spent Balance require
NO SUBTASK USED T2 .00 4.00 -4.00 .00
NO SUBTASK USED P4 .00 2.00 -2.00 .00
NO SUBTASK USED P3 .00 15.50 -15.50 .00
NO SUBTASK USED P2 .00 166.00 -166.00 .00
NO SUBTASK USED P1 .00 2.00 -2.00 .00
TOTAL 300.00 189.50 110.50 300.00
Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor 7,602.00 5,193.49 2,408.51 7,602.00 27.41
Other Direct Costs .00 253.16 -253.16 .00 1.34
Travel .00 427.21 -427.21 .00 2.25
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 143.53 76
SubHandling Fee .00 .00
TOTAL  $7,602.00 $6,017.39 $1,584.61 $7,602.00 $31.75
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 07/27/1996

TDD Number: 09-9601-0021 TDD Activity Type: START Site Specific Project
TDD Title: Gabbs Abandoned Drums Report Date: 08/19/1996

Site Name: GABBS ABANDONED DRUMS - BLM Completion Date: 04/15/1996

Site Location: Estimated Completion Date: 04/15/1996
City: Gabbs County: Nye State: NV
CERCLIS ID: SSID: z2Z

Project Manager: LAWRENCE, PETER D
EPA Project Monitor: MARTYN, RICHARD

Region: 9 Estimated
eglon: Budgeted Labor Hours Hours
Subtask Description: ll-laoblfrrs Spent Balance required
NO SUBTASK USED T1 .00 .25 -25 .00
TOTAL .00 .25 -25 300.00

Dollars per

Total Dollars LOE hour

Spent: delivered:

TOTAL Direct Labor $8.74 $34.96
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TDD Monthly Cost Summary ( for dedicated labor)
_ Month Ending: 07/27/1996

TDD Number: 09-9602-0001 TDD Activity Type: START Site General Project
- TDD Title: START Mobilization Report Date: 08/19/1996
START MOBILIZATION Completion Date: 04/01/1996
Estimated Completion Date: 00/00/0000

Site Name:

Site Location:

Page 22 of 71
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- City: Long Beach County: Los Angeles State: CA
_ CERCLIS ID: SSID: 00
Project Manager: BENSON, CRAIG C
— EPA Project Monitor: MITGUARD, MATTHEW
Region: 9 Bud EStiﬂgL‘:‘g
o geted Labor Hours ifoe)
Subtask Description: ll_-laobuorrs Spent Balance require
NO SUBTASK USED P3 .00 110.00 -110.00 .00
NO SUBTASK USED P2 .00 61.00 -61.00 .00
NO SUBTASK USED P1 .00 27.00 -27.00 .00
TOTAL 200.00 198.00 2.00 200.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor 8,981.00 7,857.23 1,123.77 8,981.00 39.68
Other Direct Costs 242.00 94.01 147.99 242.00 47
Travel .00 .00 .00 .00 .00
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 19.86 10
SubHandling Fee .00 .00
TOTAL  $9,223.00 $7,971.10 $1,251.90 $9,223.00 $40.26



TDD Number:

Site Name:

Site Location:

TDD Monthly Cost Summary ( for dedicated labor)

09-9602-0002
TDD Title: Gibson - Bakersfield
GIBSON - BAKERSFIELD

Month Ending: 07/27/1996

TDD Activity Type: START Site Specific Project

Report Date: 08/19/1996
Completion Date: 09/30/1996

Estimated Completion Date: 09/30/1996

City: Bakersfield County: Kern State: CA
CERCLIS ID: SSID: ZZ
Project Manager: WALDER, STEVEN S
EPA Project Monitor: LAWRENCE, KAY
Region: 9 Budgeted Labor Hours EStiﬁgtlel’g
Subtask Description: Il-laobl?rrs Spent Balance required
NO SUBTASK USED T2 .00 2.00 -2.00 .00
NO SUBTASK USED P3 .00 6.00 -6.00 .00
NO SUBTASK USED P1 .00 28.00 -28.00 .00
TOTAL 140.00 36.00 104.00 140.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor 5,142.95 1,070.57 4,072.38 5,142.95 29.74
Other Direct Costs 242.00 95.49 146.51 242.00 2.65
Travel 968.00 329.88 638.12 968.00 9.16
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 89.77 2.49
SubHandling Fee .00 .00
TOTAL  $6,352.95 $1,585.71 $4,767.24 $6,352.95 $44.05
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 07/27/1996

TDD Number: 09-9602-0003 TDD Activity Type: START Site Specific Project

TDD Title: Santa Fe Derailmen - El Cajon Report Date: 08/19/1996
Site Name: SANTA FE DERAILMENT - EL CAJON Completion Date: 06/30/1996
Site Location: 669 South Main Track Estimated Completion Date: 00/00/0000
near I-15 & 1-138
City: ElCajon County: San Bernardino State: CA
CERCLIS ID: CA0001342039 SSID: ZZ

Project Manager: HAMRICK, ERIC S
EPA Project Monitor: MARTYN, RICHARD

Region: 9 Bud Es“ﬂ::ﬁg
geted Labor Hours irod
Subtask Description: ll-la:tﬁ"‘s Spent Balance require
NO SUBTASK USED T2 .00 3.00 -3.00 .00
NO SUBTASK USED SS .00 2.50 -2.50 .00
NO SUBTASK USED P4 .00 10.00 -10.00 .00
NO SUBTASK USED P3 .00 284.50 -284.50 .00
NO SUBTASK USED P2 .00 746.00 -746.00 .00
NO SUBTASK USED P1 .00 278.00 -278.00 .00
TOTAL 1,322.00 1,324.00 -2.00 1,322.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required: ~ delivered:
Direct Labor  53,033.12 40,364.48 12,668.64 53,033.12 30.54
Other Direct Costs  1,210.00 3,818.44 -2,608.44 1,210.00 2.89
Travel 9,680.00 6,961.37 2,718.63 9,680.00 5.27
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage 1,600.00 .00 1,600.00 1,600.00 .00
SGA 2,274.66 1.72
SubHandling Fee .00 .00
TOTAL $65,523.12 $63,418.95 $12,104.17 $65,523.12 $40.42
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 07/27/1996

TDD Number: 09-9602-0004 TDD Activity Type: START Site General Project

TDD Title: On-Going START Program Support Report Date: 08/19/1996
Site Name: ON-GOING START PROGRAM SUPPORT Completion Date: 09/30/1996
Site Location: Estimated Completion Date: 09/30/1996
City: SAN FRANCISCO County: SAN FRANCISCO ~ State: CA
CERCLIS ID: SSID: 00

Project Manager: CHAMBERS, THOMPSO
EPA Project Monitor: MITGUARD, Matthew

Region: 9 Budgeted Labor Hours Estiwgaerg

Subtask Description: ll-laobuor; Spent Balance required
NO SUBTASK USED T2 .00 512.50 -512.50 .00

NO SUBTASK USED T1 .00 35.00 -35.00 .00

NO SUBTASK USED SS .00 1,290.50 -1,290.50 .00

NO SUBTASK USED P4 .00 579.50 -579.50 .00

NO SUBTASK USED P3 .00 2,037.00 -2,037.00 .00
NO SUBTASK USED P2 .00 353.50 -353.50 .00

NO SUBTASK USED P1 .00 494.00 -494.00 .00

Site Assessment P4 .00 4.00 -4.00 .00
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 07/27/1996

TDD Number: 09-9602-0004 TDD Activity Type: START Site General Project
TDD Title: On-Going START Program Support Report Date: 08/19/1996

Site Name: ON-GOING START PROGRAM SUPPORT Completion Date: 09/30/1996

Site Location:

Estimated Completion Date: 09/30/1996

City: SAN FRANCISCO County: SAN FRANCISCO ~ State: CA
CERCLIS ID: SSID: 00
Project Manager: CHAMBERS, THOMPSO
EPA Project Monitor: MITGUARD, Matthew
Region: 9 Estimated
egion: Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
Site Assessment P3 .00 2.00 -2.00 .00
TOTAL 5,400.00 5,308.00 92.00 5,400.00
Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor 308,772.00 184,290.62 124,481.38 308,772.00 45.87
Other Direct Costs 86,333.50 59,308.21 27,025.29 86,333.50 14.76
Travel 12,705.00 15,840.66 -3,135.66 12,705.00 3.94
Equipment .00 .00 .00 .00 .00
Subcontracts  8,000.00 8,671.91 -671.91 8,000.00 2.16
Analytical .00 .00 .00 .00 .00
Equipment Usage 7,000.00 .00 7,000.00 7,000.00 .00
SGA 15,856.82 3.95
SubHandling Fee 173.43 .04
TOTAL 422,810.50 $284,141.65 $138,668.85 $422,810.50 $70.73
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 07/27/1996

TDD Number: 09-9602-0004 TDD Activity Type: START Site General Project

TDD Title: On-Going START Program Support Report Date: 08/19/1996
Site Name: ON-GOING START PROGRAM SUPPORT Completion Date: 09/30/1996
Site Location: Estimated Completion Date: 09/30/1996
City: SAN FRANCISCO County: SAN FRANCISCO State: CA
CERCLIS ID: SSID: 00

Project Manager: CHAMBERS, THOMPSO
EPA Project Monitor: MITGUARD, Matthew

Region: Estimated
egion: 9 Budgeted Labor Hours HOP"sd
Subtask Description: Labor Spent Balance require
Hours

NO SUBTASK USED ™ .00 1.00 -1.00 .00
NO SUBTASK USED SS .00 612.75 -612.75 .00
NO SUBTASK USED P4 .00 14.50 -14.50 .00
NO SUBTASK USED P3 .00 220.25 -220.25 .00
Site Assessment P3 .00 2.00 -2.00 .00
TOTAL .00 850.50 -850.50 5,400.00

Dollars per

Total Dollars LOE hour

Spent: delivered:

TOTAL Direct Labor $40,179.94 $169.00
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 07/27/1996

TDD Number: 09-9602-0005 TDD Activity Type: START Site Specific Project
TDD Title: Gabbs Abandoned Drums - BLM Report Date: 08/19/1996
GABBS ABANDONED DRUMS - BLM Completion Date: 04/30/1996
Estimated Completion Date: 00/00/0000

Site Name:

Site Location:

City: Gabbs County: Nye State: NV
CERCLIS ID: SSID: ZZ
Project Manager: LAWRENCE, PETER D
EPA Project Monitor: SUTER, DANIEL
. Estimated
Region: 9 Budgeted  Labor Hours Hours
Subtask Description: %-Ia:tﬁ'rs Spent Balance require
NO SUBTASK USED T2 .00 2.00 -2.00 .00
NO SUBTASK USED P4 .00 6.00 -6.00 .00
NO SUBTASK USED P2 .00 191.00 -191.00 .00
TOTAL 650.00 199.00 451.00 650.00
Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor 27,770.35 5,364.64 22,405.71 27,770.35 26.96
Other Direct Costs  1,452.00 321.12 1,130.88 1,452.00 1.61
Travel 1,573.00 670.84 902.16 1,573.00 3.37
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 209.24 1.05
SubHandling Fee .00 .00
TOTAL $30,795.35 $6,565.84 $24,229.51 $30,795.35 $32.99
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 07/27/1996

TDD Number: 09-9602-0006 TDD Activity Type: START Site Specific Project
TDD Title: Electrite Assessment Report Date: 08/19/1996
Site Name: ELECTRITE ASSESSMENT Completion Date: 04/30/1996
Site Location: Estimated Completion Date: 04/30/1996
City: EAST PALO ALTO County: SAN MATEO State: CA
CERCLIS ID: SSID: ZZ
Project Manager: MARTIN, PAUL W
EPA Project Monitor: LAWRENCE, KAY
Region: 9 Budgeted Labor Hours EStiﬁgﬁg
Subtask Description: Il_-laob:r; Spent Balance required
NO SUBTASK USED T2 .00 3.00 -3.00 .00
NO SUBTASK USED P3 .00 53.50 -53.50 .00
NO SUBTASK USED P1 .00 22.00 -22.00 .00
TOTAL 80.00 78.50 1.50 80.00
Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor 3,389.60 2,742.21 647.39 3,389.60 34.93
Other Direct Costs 36.30 225.41 -189.11 36.30 2.87
Travel .00 .00 .00 .00 .00
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 47.57 .61
SubHandling Fee .00 .00
TOTAL  $3,425.90 $3,015.19 $410.71 $3,425.90 $38.41
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 07/27/1996

TDD Number: 09-9602-0006 TDD Activity Type: START Site Specific Project

TDD Title: Electrite Assessment Report Date: 08/19/1996
Site Name: ELECTRITE ASSESSMENT Completion Date: 04/30/1996
Site Location: Estimated Completion Date: 04/30/1996
City: EAST PALO ALTO County: SAN MATEO State: CA
CERCLIS ID: SSID: ZZ

Project Manager: MARTIN, PAUL W
EPA Project Monitor: LAWRENCE, KAY

Region: 9 Estimated
egion: Budgeted Labor Hours Hoyrsd
Subtask Description: Labor Spent Balance require
Hours

NO SUBTASK USED ™ .00 25 -.25 .00
NO SUBTASK USED P3 .00 .25 -.25 .00
TOTAL .00 .50 -.50 80.00

Dollars per

Total Dollars LOE hour

Spent: delivered:

TOTAL Direct Labor $35.60 $71.20
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TDD Number:
TDD Title:
Site Name:
Site Location:

TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 07/27/1996

09-9602-0007
Duck Valley Indian Reservation
DUCK VALLEY INDIAN RESERVATION

TDD Activity Type: START Site Specific Project

Report Date: 08/19/1996
Completion Date: 05/31/1996
Estimated Completion Date: 05/31/1996

City: Owyhee County: Elko State: NV
CERCLIS ID: SSID: CN
Project Manager: MCDONALD, CAMERON
EPA Project Monitor: Mitguard, Matt
Region: 9 Budgeted Labor Hours Estiﬂgﬁerg
Subtask Description: II_-lag)tg'; Spent Balance required
NO SUBTASK USED T2 .00 2.00 -2.00 .00
NO SUBTASK USED SS .00 .50 -.50 .00
NO SUBTASK USED P4 .00 8.00 -8.00 .00
NO SUBTASK USED P3 .00 331.50 -331.50 .00
NO SUBTASK USED P2 .00 1.00 -1.00 .00
NO SUBTASK USED P1 .00 77.00 -77.00 .00
TOTAL 500.00 421.00 79.00 500.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor 23,574.80 14,096.56 0,478.24 23,574.80 33.52
Other Direct Costs  1,210.00 1,048.70 161.30 1,210.00 2.49
Travel 3,813.92 3,036.96 776.96 3,813.92 7.22
Equipment 1,500.40 .00 1,500.40 1,500.40 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage 90.00 .00 90.00 90.00 .00
SGA 862.08 2.05
SubHandling Fee .00 .00
TOTAL $30,189.12 $19,044.30 $11,144.82  $30,189.12 $45.29
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 07/27/1996

TDD Number: 09-9602-0007 TDD Activity Type: START Site Specific Project

TDD Title: Duck Valley Indian Reservation Report Date: 08/19/1996
Site Name: DUCK VALLEY INDIAN RESERVATION Completion Date: 05/31/1996
Site Location: Estimated Completion Date: 05/31/1996
City: Owyhee County: Elko State: NV
CERCLIS ID: SSID: CN

Project Manager: MCDONALD, CAMERON
EPA Project Monitor: Mitguard, Matt

Region: 9 Estimated
egton: Budgeted Labor Hours HO!Jde
Subtask Description: Labor Spent Balance require
Hours

NO SUBTASK USED T2 .00 25 -25 .00
NO SUBTASK USED T .00 .25 -.25 .00
NO SUBTASK USED P3 .00 3.25 -3.25 .00
TOTAL .00 3.75 -3.75 500.00

Dollars per

Total Dollars LOE hour

Spent: delivered:

TOTAL Direct Labor $226.98 $60.53
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TDD Number:

TDD Title

Site Name:

TDD Monthly Cost Summary ( for dedicated labor)

09-9603-0001
: Grey Eagle Mine Site

Site Location:

Month Ending: 07/27/1996
TDD Activity Type: START Site Specific Project

GREY EAGLE MINE SITE

Report Date: 08/19/1996

Completion Date: 09/30/1996

Estimated Completion Date: 09/30/1996

City: Happy Camp County: Siskiyou State: CA
CERCLIS ID: SSID: ZZ
Project Manager: GUEVARRA, JAY J
EPA Project Monitor: LAWRENCE, KAY
Region: 9 Budgeted  Labor H = Hours
gete abor Hours L
Subtask Description: ha:l:,; Spent Balance required
NO SUBTASK USED T2 .00 8.00 -8.00 .00
NO SUBTASK USED P4 .00 17.00 -17.00 .00
NO SUBTASK USED P3 .00 140.50 -140.50 .00
NO SUBTASK USED P1 .00 230.50 -230.50 .00
TOTAL 450.00 396.00 54.00 450.00
Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
Cost Element; Budgeted: Spent: Balance: Required: delivered:
Direct Labor 17,968.62 10,788.54 7,180.08 17,968.62 27.24
Other Direct Costs 1,815.00 1,621.43 193.57 1,815.00 4.09
Travel 1,452.00 426.07 1,025.93 1,452.00 1.08
Equipment 484.00 .00 484.00 484.00 .00
Subcontracts .00 2,059.38 -2,059.38 .00 5.20
Analytical 6,000.00 .00 6,000.00 6,000.00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 431.97 1.09
SubHandling Fee 41.19 .10
TOTAL $27,719.62 $15,368.58 $12,351.04 $27,719.62 $38.81
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TDD Number: 09-9603-0001

- TDD Title: Grey Eagle Mine Site
Site Name: GREY EAGLE MINE SITE

Site Location:

City: Happy Camp

TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 07/27/1996

TDD Activity Type: START Site Specific Project

Report Date: 08/19/1996

Completion Date: 09/30/1996

Estimated Completion Date: 09/30/1996

County: Siskiyou State: CA
CERCLIS ID: SSID: ZZ
Project Manager: GUEVARRA, JAY J
— EPA Project Monitor: LAWRENCE, KAY
Region: 9 Estimated
eglon: Budgeted Labor Hours Hour: SEI
- Subtask Description: Labor Spent Balance require
Hours
NO SUBTASK USED T2 .00 25 -25 .00
NO SUBTASK USED P3 .00 2.00 -2.00 .00
TOTAL .00 2.25 -2.25 450.00
- Dollars per
Total Dollars LOE hour
_ Spent: delivered:
TOTAL Direct Labor $148.20 $65.87
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TDD Monthly Cost Summary ( for dedicated labor)

Month Ending: 07/27/1996

TDD Number: 09-9603-0002 TDD Activity Type: START Site General Project
TDD Title: Oahu Exercise - Report Report Date: 08/19/1996
Site Name: OAHU EXERCISE - REPORT Completion Date: 04/26/1996
Site Location: Estimated Completion Date: 00/00/0000
City: County: State:
CERCLIS ID: SSID: 00
Project Manager: GUEVARRA, JAY J
EPA Project Monitor: ARDITO, Michael
Region: 9 Budageted Es“?.‘ﬁfﬁg
gete Labor Hours L
Subtask Description: ll-Ia:l?r; Spent Balance required
NO SUBTASK USED T2 .00 3.00 -3.00 .00
NO SUBTASK USED P3 .00 1.00 -1.00 .00
NO SUBTASK USED P1 .00 14.00 -14.00 .00
TOTAL 18.00 18.00 .00 18.00
Estimated Dollars per
Dollars Total Dollars Doliars  LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor 557.74 493.50 64.24 557.74 27.42
Other Direct Costs 605.00 157.60 447.40 605.00 8.76
Travel .00 .00 .00 .00 .00
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 33.25 1.85
SubHandling Fee .00 .00
TOTAL  $1,162.74 $684.35 $478.39 $1,162.74 $38.02
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 07/27/1996

TDD Number: 09-9603-0003 TDD Activity Type: START Site Specific Project
TDD Title: Puna Geothermal Venture Response Report Date: 08/19/1996
Site Name: PUNA GEOTHERMAL VENTURE RESPONSE Completion Date: 07/31/1996

Site Location: Estimated Completion Date: 07/31/1996

City: Pahoa County: Oahu State: H
CERCLIS ID: SSID: 00
Project Manager: DUNCAN, WILL C
EPA Project Monitor: ARDITO, Michael
. Estimated
Region: 9 Budgeted Labor Hours HO_UFSd
Subtask Description: II-Iaobl?r; Spent Balance require
NO SUBTASK USED T2 .00 4.00 -4.00 .00
NO SUBTASK USED P4 .00 13.00 -13.00 .00
NO SUBTASK USED P3 .00 1.00 -1.00 .00
NO SUBTASK USED P2 .00 33.50 -33.50 .00
TOTAL 135.00 51.50 83.50 135.00
Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor 6,632.40 1,724.86 4,907.54 6,632.40 33.49
Other Direct Costs  1,089.00 20.65 1,068.35 1,089.00 40
Travel 3,630.00 .00 3,630.00 3,630.00 .00
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 4.37 .08
SubHandling Fee .00 .00
TOTAL $11,351.40 $1,749.88 $9,601.52 $11,351.40 $33.98
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 07/27/1996

TDD Number: 09-9603-0003 TDD Activity Type: START Site Specific Project

TDD Title: Puna Geothermal Venture Response Report Date: 08/19/1996
Site Name: PUNA GEOTHERMAL VENTURE RESPONSE Completion Date: 07/31/1996
Site Location: Estimated Completion Date: 07/31/1996
City: Pahoa County: Oahu State: HI
CERCLIS ID: SSID: 00

Project Manager: DUNCAN, WILL C
EPA Project Monitor: ARDITO, Michael

ion: 9 Estimated
Region: Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours

NO SUBTASK USED T2 .00 .25 -25 .00
NO SUBTASK USED SS .00 2.75 -2.75 .00
NO SUBTASK USED P3 .00 4.00 -4.00 .00
TOTAL .00 ) 7.00 -7.00 135.00

Dollars per

Total Dollars LOE hour

Spent: delivered:

TOTAL Direct Labor $485.98 $114.35
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TDD Monthly Cost Summary ( for dedicated labor)

TDD Number:

09-9603-0004

Month Ending: 07/27/1996
TDD Activity Type: START Site General Project

TDD Title: SIMS/RIMS Coordination w/OES/CAL-EPA

Site Name:

Site Location:

SIMS/RIMS COORDINATION W/OES/CAL-EPA

Report Date: 08/19/1996

Completion Date: 07/31/1996

Estimated Completion Date: 07/31/1996

City: San Francisco County: San Francisco State: CA
CERCLIS ID: SSID: 00
Project Manager: MCDONALD, CAMERON
EPA Project Monitor: LAWRENCE, KAY
Region: 9 Bud Eﬂiﬂg{ﬁg
o geted Labor Hours irod
Subtask Description: II_-IaobL?r; Spent Balance require
NO SUBTASK USED T2 .00 2.00 -2.00 .00
NO SUBTASK USED P4 .00 3.00 -3.00 .00
NO SUBTASK USED P3 .00 47.00 -47.00 .00
TOTAL 80.00 52.00 28.00 80.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor 3,096.82 1,816.85 1,279.97 3,096.82 34.94
Other Direct Costs 544.50 44.69 499.81 544.50 .86
Travel 847.00 206.30 640.70 847.00 3.97
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 52.99 1.02
SubHandling Fee .00 .00
TOTAL  $4,488.32 $2,120.83 $2,367.49 $4,488.32 $40.79
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TDD Number:
TDD Title:
Site Name:

Site Location:

TDD Monthly Cost Summary ( for dedicated labor)

09-9603-0005

Wilmington Site(s) Review

Month Ending: 07/27/1996
TDD Activity Type: START Site General Project

WILMINGTON SITE(S) REVIEW

-

Report Date: 08/19/1996

Completion Date: 04/30/1996
Estimated Completion Date: 00/00/0000

City: Wilmington County: Los Angeles State: CA
CERCLIS ID: SSID: ZZ
Project Manager: BENSON, CRAIG C
EPA Project Monitor: MARTYN, RICHARD
Region: 9 Estimated
eglon: Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED P3 .00 27.50 -27.50 .00
NO SUBTASK USED P2 .00 18.00 -18.00 .00
TOTAL 64.00 45.50 18.50 64.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour.
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor 2,873.92 1,938.34 935.58 2,873.92 42.60
Other Direct Costs 121.00 31.16 89.84 121.00 .68
Travel .00 14.00 -14.00 .00 .31
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 9.53 21
SubHandling Fee .00 .00
TOTAL  $2,994.92 $1,993.03 $1,001.89 $2,994.92 $43.80
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 07/27/1996

TDD Number: 09-9603-0006 TDD Activity Type: START Site General Project
TDD Title: California Regulation Applicability Research Report Date: 08/19/1996
Site Name: CALIFORNIA REGULATION APPLICABILITY Completion Date: 08/30/1996
Site Location: Estimated Completion Date: 08/30/1996
- City: Long Beach County: Los Angeles State: CA
CERCLIS ID: SSID:
Project Manager: WISE, ROBERT L
EPA Project Monitor: SHANE, DANIEL

Region: O Estimated
eglon: Budgeted  Labor Hours HO_U"Sd
- Subtask Description: Labor Spent Balance require
Hours

NO SUBTASK USED T2 .00 2.00 -2.00 .00

NO SUBTASK USED P2 .00 9.00 -9.00 .00

- TOTAL 200.00 11.00 189.00 200.00
~ Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor 8,981.00 341.47 8,639.53 8,981.00 31.04
- Other Direct Costs  1,210.00 .00 1,210.00 1,210.00 .00
Travel .00 .00 .00 .00 .00
- Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
- Analytical .00 .00 .00 .00 .00
- Equipment Usage .00 .00 .00 .00 .00
SGA .00 .00
. SubHandling Fee .00 .00
TOTAL $10,191.00 $341.47 $9,849.53 $10,191.00 $31.04
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TDD Monthly Cost Summary ( for dedicated labor)

Month Ending: 07/27/1996
TDD Activity Type: START Site Specific Project

TDD Number: 09-9604-0001
TDD Title: Shell Refinery Fire/Explosion - Martinez
Site Name: SHELL REFINERY FIRE/EXPLOSION
Site Location:

Report Date: 08/19/1096

Completion Date: 05/15/1996

Estimated Completion Date: 05/15/1996

City: Martinez County: Contra-Costa State: CA
CERCLIS ID: SSID: ZZ
Project Manager: WHITAKER, JOHN H
EPA Project Monitor: DUNKELMAND, TOM
Region: 9 Budgeted Labor Hours Estiﬂgﬁg
Subtask Description: 'i-_la:lﬁrs Spent Balance required
NO SUBTASK USED T2 .00 4.00 -4.00 .00
NO SUBTASK USED P3 .00 26.50 -26.50 .00
NO SUBTASK USED P2 .00 2.00 -2.00 .00
NO SUBTASK USED P1 .00 4.00 -4.00 .00
TOTAL 40.00 36.50 3.50 40.00
Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor 1,755.64 1,262.86 492.78 1,755.64 34.60
Other Direct Costs 121.00 23.63 97.37 121.00 .65
Travel 30.25 15.56 14.69 30.25 43
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage 40.00 .00 40.00 40.00 .00
SGA 8.27 23
SubHandling Fee .00 .00
TOTAL  $1,946.89 $1,310.32 $636.57 $1,946.89 $35.90
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TDD Number:

TDD Title

Site Name:

TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 07/27/1996

09-9604-0001

: Shell Refinery Fire/Explosion - Martinez
SHELL REFINERY FIRE/EXPLOSION

Site Location:

TDD Activity Type: START Site Specific Project

Report Date: 08/19/1996
Completion Date: 05/15/1996
Estimated Completion Date: 05/15/1996

City: Martinez County: Contra-Costa State: CA
X CERCLIS ID: SSID: ZZ
Project Manager: WHITAKER, JOHN H
B EPA Project Monitor: DUNKELMAND, TOM
Reaion: 9 Estimated
eglon: Budgeted Labor Hours Hours
_ Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED SS .00 1.00 -1.00 .00
NO SUBTASK USED P3 .00 3.00 -3.00 .00
TOTAL .00 4.00 -4.00 40.00
- Dollars per
Total Dollars LOE hour
_ Spent: delivered:
i TOTAL Direct Labor $351.94 $117.31
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 07/27/1996

TDD Number: 09-8604-0002 TDD Activity Type: START Site Specific Project
TDD Title: Montgomery Pass Report Date: 08/19/1996
Site Name: MONTGOMERY PASS Completion Date: 06/01/1996

Site Location: Estimated Completion Date: 00/00/0000

{

{

City: Mt. Montgomery County: Mineral State: NV
CERCLIS ID: S§SID: ZZ
Project Manager: WHITAKER, JOHN H
EPA Project Monitor: DUNKELMAN, TOM
Region: 9 Budgeted Labor Hours Estir'_t;gaerg
Subtask Description: I'-_Ia:&; Spent Balance required
NO SUBTASK USED T2 .00 5.00 -5.00 .00
NO SUBTASK USED P4 .00 7.00 -7.00 .00
NO SUBTASK USED P3 .00 64.00 -64.00 .00
NO SUBTASK USED P2 .00 31.00 -31.00 .00
NO SUBTASK USED P1 .00 43.00 -43.00 .00
TOTAL 180.00 150.00 30.00 180.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor 7,888.63 3,625.98 4,262.65 7,888.63 24.17
Other Direct Costs 242.00 240.43 1.57 242.00 1.60
Travel 605.00 423.44 181.56 605.00 2.82
Equipment .00 .00 .00 .00 .00
Subcontracts .00 1,549.41 -1,549.41 .00 10.33
Analytical .00 .00 .00 .00 .00
Equipment Usage 500.00 .00 500.00 500.00 .00
SGA 140.07 .93
SubHandling Fee 30.98 .21
TOTAL  $9,235.63 $6,010.31 $3,225.32 $9,235.63 $40.07
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TDD Monthly Cost Summary (for NON dedicated labor)

TDD Number: 09-9604-0002
TDD Title: Montgomery Pass

Site Name: MONTGOMERY PASS
Site Location:

Month Ending: 07/27/1996
TDD Activity Type: START Site Specific Project

Report Date: 08/19/1996
Completion Date: 06/01/1996
Estimated Completion Date: 00/00/0000

City: Mt. Montgomery

County: Mineral

State: NV
) CERCLIS ID: SSID: ZZ
Project Manager: WHITAKER, JOHN H
EPA Project Monitor: DUNKELMAN, TOM
. Estimated
Region: 9 Budgeted Labor Hours HO!-"'Sd
§ Subtask Description: Labor Spent Balance require
Hours
NO SUBTASK USED SS .00 .25 -.25 .00
_ TOTAL .00 .25 -25 180.00
Dollars per
— Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $7.40 $.00
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TDD Number:
TDD Title:
Site Name:

Site Location:

TDD Monthly Cost Summary (for dedicated labor)

09-9604-0003
Celtor Chemical
CELTOR CHEMICAL WORKS
BTWN NORTON FLD & TRINITY

Month Ending: 07/27/1996
TDD Activity Type: START Site Specific Project

Report Date: 08/19/1996
Completion Date: 09/30/1996

Estimated Completion Date: 09/30/1996

RIV
City: HOOPA VLY IND RESV County: HUMBOLDT State: CA
CERCLIS ID: CAD980638860 SSID: ZZ
Project Manager: GUEVARRA, JAY J
EPA Project Monitor: LAWRENCE, KAY
Region: 9 Bud Estir}r{:g:;g
geted Labor Hours .
Subtask Description: 'F-Ia:l?r; Spent Balance required
NO SUBTASK USED P1 .00 5.00 -5.00 .00
NO SUBTASK USED T2 .00 8.00 -8.00 .00
NO SUBTASK USED P4 .00 6.00 -6.00 .00
NO SUBTASK USED P3 .00 73.00 -73.00 .00
NO SUBTASK USED P1 .00 122.50 -122.50 .00
TOTAL 270.00 214.50 55.50 270.00
Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor 15,271.45 6,391.45 8,880.00 15,271.45 29.80
Other Direct Costs 872.41 684.38 188.03 872.41 3.19
Travel 1,210.00 1,056.33 153.67 1,210.00 492
Equipment .00 .00 .00 .00 .00
Subcontracts .00 637.87 -637.87 .00 2.97
Analytical 1,000.00 .00 1,000.00 1,000.00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 367.29 1.71
SubHandling Fee 12.75 .06
TOTAL $18,353.86 $9,150.07 $9,203.79 $18,353.86 $42.66
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TDD Number:

TDD Monthly Cost Summary (for NON dedicated labor)

09-9604-0003

Month Ending: 07/27/1996
TDD Activity Type: START Site Specific Project

Page 25 of 37

TDD Title:
Site Name:

Celtor Chemical
CELTOR CHEMICAL WORKS

Site Location: BTWN NORTON FLD & TRINITY

Report Date: 08/19/1996
Completion Date: 09/30/1896
Estimated Completion Date: 09/30/1996

RIV
City: HOOPA VLY IND RESV County: HUMBOLDT State: CA
CERCLIS ID: CAD980638860 SSID: ZZ
Project Manager: GUEVARRA, JAY J
EPA Project Monitor: LAWRENCE, KAY
Region: Estimated
egion: 9 Budgeted Labor Hours HO!"'Sd
Subtask Description: Labor Spent Balance require
Hours
NO SUBTASK USED SS .00 .25 -.25 .00
TOTAL .00 .25 -.25 270.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $7.40 $.00
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TDD Monthly Cost Summary ( for dedicated labor)

TDD Number:

09-9604-0004

Month Ending: 07/27/1996
TDD Activity Type: START Site Specific Project

TDD Title: Asylum Slough - Emerg. Resp.

Site Name:

Site Location:

ASYLUM SLOUGH - EMERG. RESP.

Report Date: 08/19/1996

Completion Date: 06/01/1996

Estimated Completion Date: 00/00/0000

City: Napa County: Napa State: CA
CERCLIS ID: SSID: 7z
Project Manager: LAWRENCE, PETER D
EPA Project Monitor: WEDEN, CHRISTOPHER
Region: 9 Budgeted  Labor H B Rours
gete abor Hours :
Subtask Description: ‘I-la:l?r; Spent Balance required
NO SUBTASK USED T2 .00 14.00 -14.00 .00
NO SUBTASK USED P4 .00 8.00 -8.00 .00
NO SUBTASK USED P3 .00 91.50 -91.50 .00
NO SUBTASK USED P2 .00 142.00 -142.00 .00
NO SUBTASK USED P1 .00 1.00 -1.00 .00
TOTAL 300.00 256.50 43.50 300.00
Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor 12,596.70 7,873.33 4,723.37 12,596.70 30.70
Other Direct Costs 605.00 263.94 341.06 605.00 1.03
Travel 1,210.00 410.75 799.25 1,210.00 1.60
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage 500.00 .00 500.00 500.00 .00
SGA 142.34 .55
SubHandling Fee .00 .00
TOTAL $14,911.70 $8,690.36 $6,221.34 $14,911.70 $33.88

Page 39 of 71

*»* Confidential Business Information - Not for Release ***

:

{

{

1
I

¢



TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 07/27/1996

TDD Number: 09-9604-0005 TDD Activity Type: START Site General Project
TDD Title: START QA Management Report Date: 08/19/1996
START QA MANAGEMENT Completion Date: 08/31/1996
Estimated Completion Date: 08/31/1996

Site Name:

Site Location:

City: San Francisco County: San Francisco State: CA
CERCLIS ID: SSID: 00
Project Manager: EDWARDS, HOWARD F
EPA Project Monitor: MITGUARD, MATTHEW
. Estimated
Region: 9 Budgeted Labor Hours HO!"sd
Subtask Description: II-Iaobuorg Spent Balance require
NO SUBTASK USED T2 .00 4.00 -4.00 .00
NO SUBTASK USED P3 .00 203.50 -203.50 .00
NO SUBTASK USED P2 .00 69.00 -69.00 .00
NO SUBTASK USED P1 .00 30.00 -30.00 .00
TOTAL 441.00 306.50 134.50 441.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor 19,076.95 10,078.76 8,998.19 19,076.95 32.88
Other Direct Costs 1,210.00 404.18 805.82 1,210.00 1.32
Travel 1,210.00 .00 1,210.00 1,210.00 .00
Equipment 605.00 .00 605.00 605.00 .00
Subcontracts .00 693.38 -693.38 .00 2.26
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 85.28 .28
SubHandling Fee 13.87 .05
TOTAL $22,101.95 $11,275.47 $10,826.48 $22,101.95 $36.79
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TDD Monthly Cost Summary ( for dedicated labor)

Month Ending: 07/27/1996 -
TDD Number: 09-9604-0006 TDD Activity Type: START Site General Project
TDD Title: START Equipment Management Report Date: 08/19/1996 g
Site Name: START EQUIPMENT MANAGEMENT Completion Date: 08/31/1996 S
Site Location: Estimated Completion Date: 08/31/1996
N
City: San Francisco County: San Francisco State: CA
CERCLIS ID: SSiD: 00 S
Project Manager: DUNCAN, WILL C
EPA Project Monitor: MITGUARD, MATTHEW ==
Region: 9 Budgeted  Labor H = Hours
gete abor Hours L <
Subtask Description: Ii'-la:u?r; Spent Balance required
NO SUBTASK USED T2 .00 12.00 -12.00 .00 =
NO SUBTASK USED P4 .00 16.00 -16.00 .00 -r
NO SUBTASK USED P3 .00 145.00 -145.00 .00
NO SUBTASK USED P2 .00 424.00 -424.00 .00 -
NO SUBTASK USED P1 .00 229.50 -229.50 .00
TOTAL 1,000.00 826.50 173.50 1,000.00 e
’ Estimated Dollars per -
Dollars Total Dollars Dollars  LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered: L
Direct Labor  40,482.00 23,354.95 17,127.05 40,482.00 28.26
Other Direct Costs  7,005.90 2,009.56 4,996.34 7,005.90 243 ~
Travel .00 3,264.99 -3,264.99 .00 3.95
Equipment .00 .00 .00 .00 .00 ~
Subcontracts .00 322.51 -322.51 .00 .39 L
Analytical .00 .00 .00 .00 .00 it
Equipment Usage 3,000.00 .00 3,000.00 3,000.00 .00 w
SGA 1,112.97 1.35
SubHandling Fee 6.45 .01 _;'
TOTAL $50,487.90 $30,071.43 $20,416.47 $50,487.90 $36.38
<>
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 07/27/1996

TDD Number: 09-9604-0007 TDD Activity Type: START Site General Project
TDD Title: START Health & Safety Coordination Report Date: 08/19/1996
Site Name: START HEALTH & SAFETY COORDINATION Completion Date: 08/31/1996
Site Location: Estimated Completion Date: 08/31/1996
City: San Francisco County: San Francisco State: CA
CERCLIS ID: SSID: 00
Project Man;ger: JONES, CYNTHIA A
EPA Project Monitor: MITGUARD, MATTHEW

Region: 9 Bud EStiwca,f,erg
i geted Labor Hours ired
Subtask Description: Il-laobuor; Spent Balance require
NO SUBTASK USED T2 .00 4.00 -4.00 .00
NO SUBTASK USED P4 .00 3.00 -3.00 .00
NO SUBTASK USED P3 .00 3.00 -3.00 .00
NO SUBTASK USED P2 .00 187.50 -187.50 .00
TOTAL 740.00 197.50 542.50 740.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor  30,447.70 5,833.91 24,613.79 30,447.70 29.54
Other Direct Costs  4,840.00 171.39 4,668.61 4,840.00 .87
Travel 1,210.00 .00 1,210.00 1,210.00 .00
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 36.16 .18
SubHandling Fee .00 .00
TOTAL $36,497.70 $6,041.46 $30,456.24  $36,497.70 $30.59
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TDD Number:
TDD Title:
Site Name:

Site Location:

TDD Monthly Cost Summary ( for dedicated labor)

09-9604-0008

Month Ending: 07/27/1996

TDD Activity Type: START Site General Project
START Computer Support
START COMPUTER SUPPORT

Report Date: 08/19/1996

Completion Date: 08/31/1996

Estimated Completion Date: 08/31/1996

City: San Francisco County: San Francisco State: CA
CERCLIS ID: SSID: 00
Project Manager: MARTIN, PAUL W
EPA Project Monitor: MITGUARD, MATTHEW
Region: 9 Bud Es“'.!,‘gf,";g
geted Labor Hours L
Subtask Description: ll_-laoblﬁ'l; Spent Balance required
NO SUBTASK USED T2 .00 6.00 -6.00 .00
NO SUBTASK USED P4 .00 19.00 -19.00 .00
NO SUBTASK USED P3 .00 192.00 -192.00 .00
NO SUBTASK USED P2 .00 4.00 -4.00 .00
NO SUBTASK USED P1 .00 50 -.50 .00
TOTAL 352.00 221.50 130.50 352.00
Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor 15,414.12 9,032.36 6,381.76 15,414.12 40.78
Other Direct Costs 12,100.00 4,040.70 8,059.30 12,100.00 18.24
Travel .00 43.00 -43.00 .00 19
Equipment .00 .00 .00 .00 .00
Subcontracts .00 16.13 -16.13 .00 .07
Analytical .00 .00 .00 .00 .00
Equipment Usage 6,000.00 .00 6,000.00 6,000.00 .00
SGA 861.61 3.89
SubHandling Fee .32 .00
TOTAL $33,514.12 $13,994.12 $19,520.00 $33,514.12 $63.18
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TDD Number:
TDD Title
Site Name:
Site Location:

TDD Monthly Cost Summary (for NON dedicated labor)
) Month Ending: 07/27/1996

09-9604-0008
: START Computer Support
START COMPUTER SUPPORT

TDD Activity Type: START Site General Project

Report Date: 08/19/1996
Completion Date: 08/31/1996

Estimated Completion Date: 08/31/1996

: San Francisco County: San Francisco State: CA
CERCLIS ID: SSID: 00
Project Manager: MARTIN, PAUL W
EPA Project Monitor: MITGUARD, MATTHEW
9 Estimated
Budgeted Labor Hours HOPde
Subtask Description: Labor Spent Balance require
Hours
NO SUBTASK USED T2 .00 5.00 -5.00 .00
NO SUBTASK USED P3 .00 119.00 -119.00 .00
NO SUBTASK USED P2 .00 2.00 -2.00 .00
TOTAL .00 126.00 -126.00 352.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $7,649.83 $60.71
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TDD Monthly Cost Summary ( for dedicated labor)

TDD Number: 09-9604-0010
TDD Title: Training for LA Co FD HAZMAT Trng. Asst.
Site Name: TRAINING FOR LA CO FD HEALTH HAZMAT TR

Site Location:

Month Ending: 07/27/1996

TDD Activity Type: START Site General Project

Estimated Completion Date: 00/00/0000

Report Date: 08/19/1996
Completion Date: 09/30/1996

City: Los Angeles County: Los Angeles State: CA
CERCLIS ID: SSID: 00
Project Manager: WISE, ROBERT L
EPA Project Monitor: LEWIS, WILLIAM
ion: 9 Estimated
Region: Budgeted  Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED T2 .00 1.00 -1.00 .00
NO SUBTASK USED P2 .00 46.00 -46.00 .00
TOTAL 100.00 47.00 53.00 100.00
Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor 47,936.00 1,487.32 46,448.68 4,793.60 31.65
Other Direct Costs  1,210.00 .00 1,210.00 1,210.00 .00
Travel .00 .00 .00 .00 .00
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA .00 .00
SubHandling Fee .00 .00
TOTAL $49,146.00 $1,487.32 $47,658.68 $6,003.60 $31.65
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TDD Number:
TDD Title:

Site Name:

TDD Monthly Cost Summary ( for dedicated labor)

09-9604-0011

Sulfur Creek Geothermal

Month Ending: 07/27/1996

TDD Activity Type: START Site Specific Project

SULFUR CREEK GEOTHERMAL

Site Location:

Report Date: 08/19/1996
Completion Date: 06/30/1996

Estimated Completion Date: 00/00/0000

: Cloverdale County: Sonoma State: CA
CERCLIS ID: SSID: Z2Z
Project Manager: COLEN, TIMOTHY M
EPA Project Monitor: LEWIS, WILLIAM
Region: 9 Bud Estiwgtﬁ'g
o~ geted Labor Hours oy
Subtask Description: II-IaobL?rrs Spent Balance require
NO SUBTASK USED T2 .00 3.00 -3.00 .00
NO SUBTASK USED P4 .00 3.00 -3.00 .00
NO SUBTASK USED P3 .00 20.00 -20.00 .00
TOTAL 72.00 26.00 46.00 72.00
Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor 31,982.00 1,078.23 30,903.77 31,982.00 41.47
Other Direct Costs 220.22 .00 220.22 220.22 .00
Travel 393.25 .00 393.25 393.25 .00
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA .00 .00
SubHandling Fee .00 .00
TOTAL $32,595.47 $1,078.23 $31,5617.24  $32,595.47 $41.47
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 07/27/1996

TDD Number: 09-9604-0012 TDD Activity Type: START Site Specific Project
TDD Title: American Samoa Technical Assistance Report Date: 08/19/1996
AMERICAN SAMOA TECHNICAL ASSISTANCE Completion Date: 09/30/1996
Estimated Completion Date: 00/00/0000

Site Name:

Site Location:

City: American Samoa County: Trust Territory State: TT
CERCLIS ID: SSID: ZZ
Project Manager: RANDALL, RANDY
EPA Project Monitor: LAWRENCE, KAY
Region: 9 Budgeted Labor Hours EStiwgfﬁg
Subtask Description: Il_-laobuorg Spent Balance required
NO SUBTASK USED T2 .00 3.00 -3.00 .00
NO SUBTASK USED SS .00 1.50 -1.50 .00
NO SUBTASK USED P4 .00 3.00 -3.00 .00
NO SUBTASK USED P3 .00 303.50 -303.50 .00
NO SUBTASK USED P2 .00 2.00 -2.00 .00
NO SUBTASK USED P1 .00 36.50 -36.50 .00
TOTAL 529.00 349.50 179.50 529.00
Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor 26,885.66 13,135.84 13,749.82 26,885.66 37.75
Other Direct Costs  2,420.00 1,704.15 715.85 2,420.00 4,90
Travel 9,075.00 .00 9,075.00 9,075.00 .00
Equipment 7,865.00 .00 7,865.00 7,865.00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical 500.00 .00 500.00 500.00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 359.58 1.03
SubHandling Fee .00 .00
TOTAL $46,745.66 $15,199.57 $31,546.09 $46,745.66 $43.68
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 07/27/1996

TDD Number: 09-8605-0001 TDD Activity Type: START Site Specific Project
TDD Title: R.C. Baxter Report Date: 08/19/1996
Site Name: R.C. BAXTER Completion Date: 08/30/1996
Site Location: Estimated Completion Date: 00/00/0000
City: Wilmington County: Los Angeles State: CA
CERCLIS ID: SSID: 2z
Project Manager: BENSON, CRAIG C
EPA Project Monitor: MITGUARD, MATTHEW
. Estimated
Region: 9 Budgeted Labor Hours Hours
Subtask Description: ll'-laobL?r; Spent Balance required
NO SUBTASK USED T2 .00 2.00 -2.00 .00
NO SUBTASK USED SS .00 1.00 -1.00 .00
NO SUBTASK USED P3 .00 129.50 -129.50 .00
NO SUBTASK USED P2 .00 .50 -.50 .00
NO SUBTASK USED P1 .00 19.00 -19.00 .00
TOTAL 350.00 152.00 198.00 350.00
Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
CostElement: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor  15,025.00 6,352.03 8,672.97 15,025.00 42.07
Other Direct Costs 605.00 64.58 540.42 605.00 43
Travel .00 .00 .00 .00 .00
Equipment .00 .00 .00 .00 .00
Subcontracts .00 55.00 -55.00 .00 .36
Analytical 3,000.00 .00 3,000.00 3,000.00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 13.63 .09
SubHandling Fee 1.10 01
TOTAL $18,630.00 $6,486.34 $12,143.66 $18,630.00 $42.96
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 07/27/1996

Page 27 of 37

TDD Number: 08-9605-0001 TDD Activity Type: START Site Specific Project
TDD Title: R.C. Baxter Report Date: 08/19/1996
Site Name: R.C. BAXTER Completion Date: 08/30/1996
Site Location: Estimated Completion Date: 00/00/0000
City: Wilmington County: Los Angeles State: CA
CERCLIS ID: SSID: ZZ
Project Manager: BENSON, CRAIG C
EPA Project Monitor: MITGUARD, MATTHEW
Redion: 9 Estimated
egton: Budgeted  Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED SS .00 .50 -50 .00
TOTAL .00 .50 -.50 350.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $14.80 $.00
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 07/27/1996

09-9605-0002 TDD Activity Type: START Site General Project

NGWA - Outdoor Workshop Report Date: 08/19/1996

NGWA - OUTDOOR CONFERENCE Completion Date: 06/30/1996
Estimated Completion Date: 06/30/1996

TDD Number:
TDD Title:
Site Name:

Site Location:

City: Las Vegas County: Clark State: NV
CERCLIS ID: SSID: 00
Project Manager: ESTEY, AMY L
EPA Project Monitor: SUTER, DANIEL
Region: 9 Bud Esml-?g:ﬁ(s’
o geted Labor Hours irod
Subtask Description: ll:iaobt:'rs Spent Balance require

NO SUBTASK USED T2 .00 8.00 -8.00 .00
NO SUBTASK USED P4 .00 4.00 -4.00 .00
NO SUBTASK USED P3 .00 97.00 -97.00 .00
NO SUBTASK USED P2 .00 62.00 -62.00 .00
TOTAL 250.00 171.00 79.00 250.00

Estimated Dollars per

Dollars Total Dollars Dollars LOE hour

Cost Element: Budgeted: Spent: Balance: Required:  delivered:

Direct Labor 8,561.50 4,926.56 3,634.94 8,561.50 28.81

Other Direct Costs  3,630.00 2,285.70 1,344.30 3,630.00 13.37

Travel 6,279.90 2,328.39 3,951.51 6,279.90 13.62

Equipment .00 .00 .00 .00 .00

Subcontracts .00 .00 .00 .00 .00

Analytical .00 .00 .00 .00 .00

Equipment Usage .00 .00 .00 .00 .00

SGA 973.58 5.69

SubHandling Fee .00 .00

TOTAL $18,471.40 $10,514.23 $7,957.17 $18,471.40 $61.49
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TDD Number:
TDD Title:

TDD Monthly Cost Summary ( for dedicated labor)

09-9605-0003
PCHW Training Courses

Month Ending: 07/27/1996
TDD Activity Type: START Site General Project

Site Name:

Site Location:

PCHW TRAINING COURSESS

Report Date: 08/19/1996

Completion Date: 07/31/1996
Estimated Completion Date: 00/00/0000

City: Sacramento County: Sacramento State: CA
CERCLIS ID: SSID: 00
Project Manager: CASTRO-WEHR, FRANK
EPA Project Monitor: MARTYN, RICHARD
Region: 9 Bud Estiﬂgherg
geted Labor Hours {
Subtask Description: 'i_la:&‘; Spent Balance required
NO SUBTASK USED T2 .00 5.00 -5.00 .00
NO SUBTASK USED P3 .00 69.00 -69.00 .00
NO SUBTASK USED P1 .00 40.00 -40.00 .00
TOTAL 120.00 114.00 6.00 120.00
Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor 5,424.10 4,332.40 1,091.70 5,424.10 38.00
Other Direct Costs 363.00 162.88 200.12 363.00 1.43
Travel 605.00 423.43 181.57 605.00 3.71
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 123.72 1.09
SubHandling Fee .00 .00
TOTAL  $6,392.10 $5,042.43 $1,349.67 $6,392.10 $44.23
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 07/27/1996

TDD Number: 08-9605-0003 TDD Activity Type: START Site General Project

TDD Title: PCHW Training Courses Report Date: 08/19/1996
Site Name: PCHW TRAINING COURSESS Completion Date: 07/31/1996
Site Location: Estimated Completion Date: 00/00/0000
City: Sacramento County: Sacramento State: CA
CERCLIS ID: SSID: 00

Project Manager: CASTRO-WEHR, FRANK
EPA Project Monitor: MARTYN, RICHARD

Region: 9 Estimated
egion: Budgeted Labor Hours Hoprsa
Subtask Description: Labor Spent Balance require
Hours
NO SUBTASK USED P3 .00 5.50 -5.50 .00
TOTAL .00 5.50 -5.50 120.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $334.80 $60.87
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 07/27/1996 ~

TDD Number: 09-9605-0004 TDD Activity Type: START Site Specific Project o
TDD Title: McCormick and Baxter Report Date: 08/19/1996 et
Site Name: MCCORMICK & BAXTER CREOSOQOTING Completion Date: 09/30/1996  __
Site Location: 1214 W. WASHINGTON STREE Estimated Completion Date: 09/30/1996
<7
City: STOCKTON County: SAN JOAQUIN State: CA
CERCLIS ID: CAD0038106527 SSID: 1E &
Project Manager: MARTIN, PAUL W
EPA Project Monitor: SUTER, DAN =
Region: 9 Bud E“,’f,‘gf,‘;g
geted Labor Hours ired -
Subtask Description: Ii-laobtg'; Spent Balance require
NO SUBTASK USED T2 00 4.00 4.00 w0 =2
NO SUBTASK USED P4 .00 2.00 -2.00 .00 —
NO SUBTASK USED P3 .00 118.00 -118.00 .00
NO SUBTASK USED P2 .00 8.00 -8.00 .00 =4
NO SUBTASK USED P1 .00 17.00 -17.00 .00
TOTAL 450.00 149.00 301.00 450.00
Estimated Dollars per -
Dollars Total Dollars Dollars  LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered: )
A4
Direct Labor  20,432.15 5,357.34 15,074.81 20,432.15 35.96
Other Direct Costs 968.00 141.24 826.76 968.00 .95 ~r
Travel 6,655.00 .00 6,655.00 6,655.00 .00
Equipment 1,452.00 .00 1,452.00 1,452.00 .00 ~
Subcontracts .00 161.26 -161.26 .00 1.08
Analytical 6,000.00 .00 6,000.00 6,000.00 .00 =
Equipment Usage 669.03 .00 669.03 669.03 .00 B
SGA 29.80 .20 =
SubHandling Fee 3.22 .02 -
TOTAL $36,176.18 $5,692.86 $30,483.32 $36,176.18 $38.21
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TDD Number:
TDD Title:
Site Name:

Site Location:

TDD Monthly Cost Summary ( for NON dedicated labor)

09-9605-0004
McCormick and Baxter

MCCORMICK & BAXTER CREOSOTING
1214 W. WASHINGTON STREE

Month Ending: 07/27/1996

TDD Activity Type: START Site Specific Project

Report Date: 08/19/1996

Completion Date: 09/30/1996
Estimated Completion Date: 09/30/1996

City: STOCKTON County: SAN JOAQUIN State: CA
CERCLIS ID: CAD009106527 SSID: 1E
Project Manager: MARTIN, PAUL W
EPA Project Monitor: SUTER, DAN
Redion: Estimated
egion: 9 Budgeted Labor Hours HO_UI"-;
Subtask Description: Labor Spent Balance require
Hours
NO SUBTASK USED P3 .00 1.00 -1.00 .00
TOTAL .00 1.00 -1.00 450.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $74.37 $74.37
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TDD Monthly Cost Summary ( for dedicated labor)

Month Ending: 07/27/1996 ~
TDD Number: 09-9605-0005 TDD Activity Type: START Site General Project
7
TDD Title: Continuing Challenge Workshop Report Date: 08/19/1996
Site Name: CONTINUING CHALLENGE WORKSHOP Completion Date: 10/30/1996 _
Site Location: Estimated Completion Date: 00/00/0000
L4
City: Sacramento County: Sacramento State: CA
CERCLIS ID: SSID: 00 <
Project Manager: WISE, ROBERTL
EPA Project Monitor: MARTYN, RICHARD =
. Estimated
Region: 9 Budgeted Labor Hours Hours -
Subtask Description: Labor Spent Balance required haed
Hours
NO SUBTASK USED P2 00 69.00 -69.00 00 el
TOTAL 120.00 69.00 51.00 120.00 -
Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour -
Cost Element; Budgeted: Spent: Balance: Required:  delivered:
Direct Labor 4,615.20 2,189.03 2,426.17 4,615.20 31.73 had
Other Direct Costs 3,633.11 .00 3,633.11 3,633.11 .00
Travel  1,210.00 .00 1,21000  1,210.00 00 e
Equipment .00 .00 .00 .00 .00 —
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00 -
Equipment Usage 1,000.00 .00 1,000.00 1,000.00 .00
SGA .00 .00 ww
SubHandling Fee .00 .00
TOTAL $10,458.31 $2,189.03 $8,269.28 $10,458.31 $31.73 =
g
A —
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 07/27/1996

TDD Number: 09-9605-0006 TDD Activity Type: START Site Specific Project
TDD Title: Feather River Contingency Plan Report Date: 08/19/1996
FEATHER RIVER CONTINGENCY PLAN Completion Date: 09/30/1996
Estimated Completion Date: 00/00/0000

Site Name:

Site Location:

City: QUINCY County: PLUMAS State: CA
CERCLIS ID: SSID: 727
Project Manager: WISE, ROBERT L
EPA Project Monitor: WOODROW, GORDON
Region: 9 Bud Estiw(a’::jercsl
geted Labor Hours rod
Subtask Description: %-Iaobl?r; Spent Balance require
NO SUBTASK USED T2 .00 3.00 -3.00 .00
NO SUBTASK USED SS .00 2.00 -2.00 .00
NO SUBTASK USED P4 .00 6.00 -6.00 .00
NO SUBTASK USED P3 .00 114.00 -114.00 .00
NO SUBTASK USED P2 .00 156.50 -156.50 .00
NO SUBTASK USED P1 .00 31.00 -31.00 .00
TOTAL 680.00 312.50 367.50 680.00
Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor  30,509.50 10,396.11 20,113.39 30,509.50 33.48
Other Direct Costs  3,630.00 547.08 3,082.92 3,630.00 1.76
Travel 3,630.00 834.94 2,795.06 3,630.00 2.69
Equipment 2,420.00 .00 2,420.00 2,420.00 .00
Subcontracts 1,000.00 548.26 451.74 1,000.00 1.77
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 201.58 .94
SubHandling Fee 10.97 04
TOTAL $41,189.50 $12,628.94 $28,560.56  $41,189.50 $40.67
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TDD Monthly Cost Summary (for NON dedicated labor)

Month Ending: 07/27/1996
TDD Number: 09-9605-0006 TDD Activity Type: START Site Specific Project

TDD Title: Feather River Contingency Plan Report Date: 08/19/1996
Site Name: FEATHER RIVER CONTINGENCY PLAN Completion Date: 09/30/1996
Site Location: Estimated Completion Date: 00/00/0000
City: QUINCY County: PLUMAS State: CA
CERCLIS ID: SSID: ZZ

Project Manager: WISE, ROBERT L
EPA Project Monitor: WOODROW, GORDON

Region: 9 Estimated
eglon: Budgeted Labor Hours Ho_ursd
Subtask Description: Labor Spent Balance require
Hours
NO SUBTASK USED P3 .00 12.50 -12.50 .00
TOTAL .00 12.50 -12.50 680.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $973.99 $77.92
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 07/27/1996

TDD Number: 09-9605-0007 TDD Activity Type: START Site Specific Project

TDD Title: Dodson Brothers Oil Company Report Date: 08/19/1996
Site Name: DODSON BROTHERS OIL COMPANY Completion Date: 09/30/1996
Site Location: 10810 MONTE VISTA AVENUE Estimated Completion Date: 00/00/0000
City: MONTCLAIR County: SAN BERNARDINO State: CA
CERCLIS ID: CAT080014194 SSID: 5F

Project Manager: WISE, ROBERT L
EPA Project Monitor: SHANE, DAN

Region: 9 Bud Esmﬂ.‘:fﬁg
geted Labor Hours ired
Subtask Description: ll_-la:lﬁ'l; Spent Balance require
NO SUBTASK USED T2 .00 2.00 -2.00 .00
NO SUBTASK USED SS .00 1.00 -1.00 .00
NO SUBTASK USED P3 .00 21.00 -21.00 .00
NO SUBTASK USED P2 .00 50.00 -50.00 .00
TOTAL 200.00 74.00 126.00 200.00
Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
Cost Element: Budgeted: Spent: Balance: ~ Required:  delivered:
Direct Labor 7,525.30 2,688.93 4,836.37 7,625.30 36.83
Other Direct Costs  1,210.00 86.87 1,123.13 1,210.00 1.19
Travel 605.00 19.00 586.00 605.00 .26
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage 1,000.00 .00 1,000.00 1,000.00 .00
SGA 22.36 .31
SubHandling Fee .00 .00
TOTAL $10,340.30 $2,817.16 $7,523.14 $10,340.30 $38.59
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TDD Monthly Cost Summary ( for dedicated labor)

TDD Number: 09-9605-0008
TDD Title: T.A.L.LE.S. Database
Site Name: T.AL.E.S. DATABASE

Site Location:

Month Ending: 07/27/1996

TDD Activity Type: START Site General Project

Report Date: 08/19/1996
Completion Date: 09/30/1996

Estimated Completion Date: 00/00/0000

City: San Francisco County: San Francisco State: CA
CERCLIS ID: SSID: 00
Project Manager: MCDONALD, CAMERON
EPA Project Monitor: SUTER, DANIEL
Region: 9 Budgeted  Labor Hours EStingﬁg
Subtask Description: Il-laobuor; Spent Balance required
NO SUBTASK USED T2 .00 2.00 -2.00 .00
NO SUBTASK USED P4 .00 2.00 -2.00 .00
NO SUBTASK USED P3 .00 5.00 -5.00 .00
TOTAL 400.00 9.00 391.00 400.00
Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor 20,446.60 337.27 20,109.33 20,446.60 37.47
Other Direct Costs .00 -.02 .02 .00 -.00
Travel .00 .00 .00 .00 .00
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage 1,600.00 .00 1,600.00 1,600.00 .00
SGA .00 .00
SubHandling Fee .00 .00
TOTAL $22,046.60 $337.25 $21,709.35 $22,046.60 $37.47
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 07/27/1996

TDD Number: 09-9605-0009 TDD Activity Type: START Site Specific Project
TDD Title: Unocal Rodeo Refinery Fire Report Date: 08/19/1996
Site Name: UNOCAL RODEO REFINERY FIRE Completion Date: 06/21/1996

Site Location: Estimated Completion Date: 00/00/0000

City: RODEO County: CONTRACOSTA ~ State: CA
CERCLIS ID: SSID: Z2Z
Project Manager: EDWARDS, HOWARD F
EPA Project Monitor: Lawrence, Kay
Region: 9 Bud EStirI!I‘gmg
. geted Labor Hours irod
Subtask Description: hag’tf:-"s Spent Balance require
NO SUBTASK USED T2 .00 3.00 -3.00 .00
NO SUBTASK USED P4 .00 6.00 -6.00 .00
NO SUBTASK USED P3 .00 19.00 -19.00 .00
NO SUBTASK USED P1 .00 14.00 -14.00 .00
TOTAL 40.00 42.00 -2.00 40.00
Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor 1,638.10 1,187.29 450.81 1,638.10 28.27
Other Direct Costs 242.00 85.53 156.47 242.00 2.04
Travel .00 .00 .00 .00 .00
Equipment .00 .00 .00 .00 .00
Subcontracts .00 451.50 -451.50 .00 10.75
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 18.06 43
SubHandling Fee 9.03 .22
TOTAL  $1,880.10 $1,751.41 $128.69 $1,880.10 $41.70
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TDD Number:
TDD Title:
Site Name:

Site Location:

City:
CERCLIS ID:

TDD Monthly Cost Summary ( for NON dedicated labor)

09-9605-0009

Unocal Rodeo Refinery Fire
UNOCAL RODEO REFINERY FIRE

RODEO

Month Ending: 07/27/1996
TDD Activity Type: START Site Specific Project

Report Date: 08/19/1996
Completion Date: 06/21/1996
Estimated Completion Date: 00/00/0000

County: CONTRA COSTA State: CA

SSID: Z2Z

Project Manager: EDWARDS, HOWARD F

EPA Project Monitor:

Lawrence, Kay

ion: 9 Estimated
Region: Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED SS .00 2.00 -2.00 .00
TOTAL .00 2.00 -2.00 40.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $59.09 $.00
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TDD Monthly Cost Summary ( for dedicated labor)

TDD Number:
TDD Title:
Site Name:

09-9605-0010

Site Location:

Month Ending: 07/27/1996

TDD Activity Type: START Site Specific Project
Panoche Tire Dump Fire
PANOCHE TIRE DUMP FIRE

Report Date: 08/19/1996
Completion Date: 08/31/1996

Estimated Completion Date: 08/31/1996

City: Panoche County: Fresno State: CA
CERCLIS ID: SSID: ZZ
Project Manager: MCDONALD, CAMERON
EPA Project Monitor: MARTYN, RICHARD
. Estimated
Region: 9 Budgeted  Labor Hours Hours
Subtask Description: Iltla:t:'; Spent Balance require

NO SUBTASK USED T2 .00 8.00 -8.00 .00
NO SUBTASK USED P4 .00 18.00 -18.00 .00
NO SUBTASK USED P3 .00 388.50 -388.50 .00
NO SUBTASK USED P1 .00 2.00 -2.00 .00
TOTAL 600.00 416.50 183.50 600.00

Estimated Dollars per

Dollars Total Dollars Dollars  LOE hour

Cost Element: Budgeted: Spent: Balance: Required:  delivered:

Direct Labor 27,813.756 15,846.18 11,967.57 27,813.75 38.05

Other Direct Costs  1,815.00 531.01 1,283.99 1,815.00 1.27

Travel 1,210.00 1,494.12 -284.12 1,210.00 3.59

Equipment .00 .00 .00 .00 .00

Subcontracts .00 3,337.50 -3,337.50 .00 8.01

Analytical 7,500.00 .00 7,500.00 7,500.00 .00

Equipment Usage 1,400.00 .00 1,400.00 1,400.00 .00

SGA 427.25 1.03

SubHandling Fee 66.75 16

TOTAL $39,738.75 $21,702.81 $18,035.94 $39,738.75 $52.11
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 07/27/1996

TDD Activity Type: START Site Specific Project
Report Date: 08/19/1996
Completion Date: 08/30/1996
Estimated Completion Date: 00/00/0000

TDD Number: 09-9605-0011
TDD Title: Treasure Island
Site Name: TREASURE ISLAND
Site Location:

C

¢

¢

City: San Francisco County: San Francisco State: CA
CERCLIS ID: SSIb: Z2Z
Project Manager: CHAMBERS, THOMPSO
EPA Project Monitor: SHANE, DANIEL
Region: 9 Bud Es"iﬂﬁf}’;‘s’
geted Labor Hours L
Subtask Description: haob:r; Spent Balance required
NO SUBTASK USED T2 .00 2.00 -2.00 .00
NO SUBTASK USED P4 .00 9.00 -9.00 .00
NO SUBTASK USED P3 .00 2.50 -2.50 .00
NO SUBTASK USED P1 .00 67.50 -67.50 .00
TOTAL 150.00 81.00 69.00 150.00
Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor 4,759.30 1,076.09 3,683.21 4,759.30 13.29
Other Direct Costs 363.00 11.50 351.50 363.00 .14
Travel .00 35.75 -35.75 .00 44
Equipment .00 .00 .00 .00 .00
Subcontracts .00 1,241.63 -1,241.63 .00 15.33
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 9.96 12
SubHandling Fee 24.83 .31
TOTAL  $5,122.30 $2,399.76 $2,722.54 $5,122.30 $29.63
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TDD Monthly Cost Summary ( for NON dedicated labor) |
Month Ending: 07/27/1996

TDD Number: 09-9605-0011 TDD Activity Type: START Site Specific Project

TDD Title: Treasure Island Report Date: 08/19/1996
Site Name: TREASURE ISLAND Completion Date: 08/30/1996
Site Location: Estimated Completion Date: 00/00/0000
City: San Francisco County: San Francisco State: CA
CERCLIS ID: SSID: ZZ

Project Manager: CHAMBERS, THOMPSO
EPA Project Monitor: SHANE, DANIEL

fan: Estimated
Region: 9 Budgeted Labor Hours Ho.ursd
Subtask Description: Labor Spent Balance require
Hours
NO SUBTASK USED SS .00 2.00 -2.00 .00
TOTAL .00 2.00 -2.00 150.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $59.09 $.00
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TDD Monthly Cost Summary ( for dedicated labor)

Month Ending: 07/27/1996 -~
TDD Number: 09-9606-0001 TDD Activity Type: START Site Specific Project B
TDD Title: McFarland - Community Relations Report Date: 08/19/1996 ~
Site Name: MCFARLAND KERN COUNTY Completion Date: 09/30/1996 -
Site Location: Estimated Completion Date: 00/00/0000
-
City: McFarland County: KERN State: CA
CERCLIS ID: 8Sib: 77 o
Project Manager: JAMES, JAMES M
EPA Project Monitor: MITGUARD, MATTHEW bad
Region: 9 Budgeted Labor Hours EStiﬂgﬁg
I ired -
Subtask Description: Iiiaoblﬁ'; Spent Balance require
NO SUBTASKUSED T2 00 2.00 2.00 00 -
NO SUBTASK USED P4 .00 11.00 -11.00 .00 -
TOTAL 800.00 13.00 787.00 800.00
Estimated Dollars per -~
Dollars Total Dollars Dollars  LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered: -
Direct Labor 57,902.30 671.20 57,231.10 57,902.30 51.63
Other Direct Costs  4,840.00 241.08 4,598.92 4,840.00 18.54 =
Travel 4,235.00 .00 4,235.00 4,235.00 .00 =
Equipment .00 .00 .00 .00 .00
Subcontracts 1,000.00 .00 1,000.00 1,000.00 .00 5
Analytical .00 .00 .00 .00 .00
Equipment Usage 2,000.00 .00 2,000.00 2,000.00 .00 =
SGA 50.87 3.91
SubHandling Fee .00 00 =
TOTAL $69,977.30 $963.15 $69,014.15 $69,977.30 $74.09 -
=
=
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 07/27/1996

TDD Number: 09-9606-0001 TDD Activity Type: START Site Specific Project

- TDD Title: McFarland - Community Relations Report Date: 08/19/1996
Site Name: MCFARLAND KERN COUNTY Completion Date: 09/30/1996
- Site Location: Estimated Completion Date: 00/00/0000
City: McFarland County: KERN State: CA
CERCLIS ID: SSID: 727

Project Manager: JAMES, JAMES M
EPA Project Monitor: MITGUARD, MATTHEW

Region: 9 Estimated
egion: Budgeted Labor Hours HO}"’%
Subtask Description: Labor Spent Balance require
Hours

— NO SUBTASK USED SS .00 .25 -25 .00
NO SUBTASK USED P3 .00 60.50 -60.50 .00
- NO SUBTASK USED P2 .00 25.25 -25.25 .00
TOTAL .00 86.00 -86.00 800.00

Dollars per

Total Dollars LOE hour

Spent: delivered:

TOTAL Direct Labor $6,327.59 $73.79
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 07/27/1996

TDD Number: 09-9606-0002 TDD Activity Type: START Site Specific Project
TDD Title: India Basin Report Date: 08/19/1996
Site Name: [NDIA BASIN BOATYARD SITE Completion Date: 09/30/1996

Site Location: 894 INNES AVENUE

Estimated Completion Date: 00/00/0000

¢

¢

¢

City: SAN FRANCISCO County: SANFRANCISCO ~ Stater CA
CERCLIS ID: CAD000067603 SSID: 9G
Project Manager: WHITAKER, JOHN H
EPA Project Monitor: ZUROSKI, DONN
Region: 9 Bud Esu?.;gﬁg
geted Labor Hours ¢
Subtask Description: Il-iaobtﬁ'rs Spent Balance required
NO SUBTASK USED T2 .00 2.00 -2.00 .00
NO SUBTASK USED P4 .00 2.00 -2.00 .00
NO SUBTASK USED P3 .00 13.00 -13.00 .00
NO SUBTASK USED P2 .00 2.00 -2.00 .00
TOTAL 80.00 19.00 61.00 80.00
Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor 3,994.65 711.28 3,283.37 3,994.65 37.44
Other Direct Costs 363.00 .00 363.00 363.00 .00
Travel .00 .00 .00 .00 .00
Equipment 242.00 .00 242.00 242.00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage 100.00 .00 100.00 100.00 .00
SGA .00 .00
SubHandling Fee .00 .00
TOTAL $4,699.65 $711.28 $3,988.37 $4,699.65 $37.44
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 07/27/1996

TDD Number: 09-9606-0003 TDD Activity Type: START Site Specific Project

- TDD Title: Hard Chrome Product Report Date: 08/19/1996
Site Name: HARD CHROME PRODUCTS Completion Date: 08/31/1996
B Site Location: Estimated Completion Date: 08/31/1996
City: Los Angeles County: Los Angeles State: CA
CERCLIS ID: SSID: 2Z

Project Manager: SCHWENNESEN, MICHA
—_ EPA Project Monitor: MARTYN, RICHARD

Region: 9 Estimated
eglon: Budgeted  Labor Hours HO!"sd
— Subtask Description: Labor Spent Balance require
Hours
~ NO SUBTASK USED T2 .00 2.00 -2.00 .00
NO SUBTASK USED P3 .00 45.00 -45.00 .00
TOTAL 130.00 47.00 83.00 130.00
Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor 6,622.20 1,678.19 4,944.01 6,622.20 35.71
e Other Direct Costs 332.75 .00 332.75 332.75 .00
Travel 90.75 .00 90.75 80.75 .00
- Equipment .00 .00 .00 .00 .00
] Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
_ Equipment Usage .00 .00 .00 .00 .00
SGA .00 .00
~— SubHandling Fee .00 .00
TOTAL  $7,045.70 $1,678.19 $5,367.51 $7,045.70 $35.71
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TDD Number:
TDD Title:
Site Name:

Site Location:

TDD Monthly Cost Summary ( for dedicated labor)

09-9606-0004
Soboba Indian Reservation
SOBOBA INDIAN RESERVATION

Month Ending: 07/27/1996
TDD Activity Type: START Site Specific Project

Report Date: 08/19/1996

Completion Date: 07/30/1996

Estimated Completion Date: 00/00/0000

City: SAN JACINTO County: RIVERSIDE State: CA
CERCLIS ID: SSID: T4
Project Manager: RANDALL, RANDY
EPA Project Monitor: MANDEL, ROBERT
Region: 9 Budgeted Labor Hours EStiw:ltﬁg
Subtask Description: Iiiacgﬁ'rs Spent Balance required
NO SUBTASK USED T2 .00 2.00 -2.00 .00
NO SUBTASK USED SS .00 1.00 -1.00 .00
NO SUBTASK USED P3 .00 47.50 -47.50 .00
NO SUBTASK USED P1 .00 22.50 -22.50 .00
TOTAL 80.00 73.00 7.00 80.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor 3,685.90 2,432.59 1,253.31 3,685.90 33.79
Other Direct Costs 121.00 53.34 67.66 121.00 .74
Travel 302.50 .00 302.50 302.50 .00
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical 350.00 .00 350.00 350.00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 11.26 .16
SubHandling Fee .00 .00
TOTAL  $4,459.40 $2,497.19 $1,962.21 $4,459.40 $34.68
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 07/27/1996

TDD Number: 09-9606-0004 TDD Activity Type: START Site Specific Project

TDD Title: Soboba Indian Reservation

Site Name: SOBOBA INDIAN RESERVATION
Site Location:

Report Date: 08/19/1996
Completion Date: 07/30/1996

Estimated Completion Date: 00/00/0000

City: SAN JACINTO County: RIVERSIDE State: CA
CERCLIS ID: SSID: T4
Project Manager: RANDALL, RANDY
EPA Project Monitor: MANDEL, ROBERT
Reqion: 9 Estimated
egion: Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED SS .00 .25 -.25 .00
TOTAL .00 .25 -.25 80.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $7.40 $.00
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TDD Monthly Cost Summary ( for dedicated labor)

Month Ending: 07/27/1996

TDD Number: 09-9606-0005 TDD Activity Type: START Site Specific Project
TDD Title: Verdese Carter Park Report Date: 08/19/1996
Site Name: VERDESE CARTER PARK Completion Date: 08/31/1996
Site Location: Estimated Completion Date: 08/31/1996
City: OAKLAND County: ALAMEDA State: CA
CERCLIS ID: SSID: 9X
Project Manager: MARTIN, PAUL W
EPA Project Monitor: SHANE, DANIEL
. Estimated
Region: 9 Budgeted Labor Hours HO}"Sa
Subtask Description: lﬁa:&’s Spent Balance require
NO SUBTASK USED P1 .00 2.00 -2.00 .00
NO SUBTASK USED P3 .00 36.50 -36.50 .00
TOTAL 166.00 38.50 127.50 166.00
Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor 6,901.10 1,447.74 5,453.36 6,901.10 37.60
Other Direct Costs 605.00 142.06 462.94 605.00 3.69
Travel 592.90 .00 592.90 592.90 .00
Equipment 586.85 .00 586.85 586.85 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage 500.00 .00 500.00 500.00 .00
SGA 29.98 .78
SubHandling Fee .00 .00
TOTAL  $9,185.85 $1,619.78 $7,566.07 $9,185.85 $42.07
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 07/27/1996

TDD Number: 08-9606-0006 TDD Activity Type: START Site Specific Project

TDD Title: West Coast Metal Fire Report Date: 08/19/1996
Site Name: WEST COAST METAL FIRE Completion Date: 07/31/1996
Site Location: Estimated Completion Date: 00/00/0000
City: Los Angeles County: Los Angeles State: CA
CERCLIS ID: SSID: 27

Project Manager: RANDALL, RANDY
EPA Project Monitor: LEWIS, WILLIAM

Region: 9 Bud ’ EStiﬂgﬁg
geted Labor Hours irod
Subtask Description: Il-laobuc:'; Spent Balance require
NO SUBTASK USED T2 .00 2.00 -2.00 .00
NO SUBTASK USED P3 .00 11.50 -11.50 .00
NO SUBTASK USED P2 .00 66.50 -66.50 .00
TOTAL 60.00 80.00 -20.00 60.00
Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor 2,762.02 2,410.84 351.18 2,762.02 30.14
Other Direct Costs 121.00 .39 120.61 121.00 .00
Travel .00 .00 .00 .00 .00
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA .09 .00
SubHandling Fee .00 .00
TOTAL  $2,883.02 $2,411.32 $471.70 $2,883.02 $30.14
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TDD Monthly Cost Summary ( for NON dedicated labor)

Month Ending: 07/27/1996
TDD Number: 09-9606-0006 TDD Activity Type: START Site Specific Project

TDD Title: West Coast Metal Fire Report Date: 08/19/1996
Site Name: WEST COAST METAL FIRE Completion Date: 07/31/1996
Site Location: Estimated Completion Date: 00/00/0000
City: Los Angeles County: Los Angeles State: CA
CERCLIS ID: SSID: ZZ

Project Manager: RANDALL, RANDY
EPA Project Monitor: LEWIS, WILLIAM

Region: 9 Estimated
egion: Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED SS .00 25 -.25 .00
TOTAL .00 25 -.25 60.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Lahor $7.40 $.00
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TDD Number:

TDD Monthly Cost Summary ( for dedicated labor)

09-9606-0007
TDD Title:

Site Name:

Month Ending: 07/27/1996

Duck Valley Indian Reservation
DUCK VALLEY INDIAN RESERVATION

Site Location:

TDD Activity Type: START Site Specific Project

Report Date: 08/19/1996
Completion Date: 09/30/1996

Estimated Completion Date: 00/00/0000

Page 64 of 71

City: Owyhee County: Elko State: NV
CERCLIS ID: SSID: CN
Project Manager: MCDONALD, CAMERON
EPA Project Monitor: SHANE, DANIEL
Region: 9 Estimated
egion: Budgeted  Labor Hours |'|0!~"'5d
Subtask Description: Labor Spent Balance require
Hours
NO SUBTASK USED T2 .00 5.00 -5.00 .00
NO SUBTASK USED P3 .00 57.00 -57.00 .00
TOTAL 200.00 62.00 138.00 200.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour.
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor 8,997.60 2,040.81 6,956.79 8,997.60 32.92
Other Direct Costs  1,210.00 19.94 1,190.06 1,210.00 .32
Travel 2,420.00 547.19 1,872.81 2,420.00 8.83
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage 500.00 .00 500.00 500.00 .00
SGA 119.67 1.93
SubHandling Fee .00 .00
TOTAL $13,127.60 $2,727.61 $10,399.99 $13,127.60 $43.99
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TDD Monthly Cost Summary ( for dedicated labor)

TDD Number:
TDD Title:
Site Name:

09-9606-0008
Ralph Gray Trucking

Site Location:

Month Ending: 07/27/1996

RALPH GRAY TRUCKING 2633

TDD Activity Type: START Site Specific Project

Report Date: 08/19/1996
Completion Date: 07/31/1996

Estimated Completion Date: 00/00/0000

City: WESTMINSTER County: ORANGE State: CA
CERCLIS ID: SSID: X3
Project Manager: HAMRICK, ERIC S
EPA Project Monitor: LEWIS, WILLIAM
Redion: 9 Estimated
egton: Budgeted  Labor Hours Ho}"sd
Subtask Description: Labor Spent Balance require
Hours
NO SUBTASK USED P3 .00 1.00 -1.00 .00
NO SUBTASK USED P2 .00 6.50 -6.50 .00
TOTAL 8.00 7.50 .50 8.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour.
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor 307.68 246.17 61.51 307.68 32.82
Other Direct Costs 60.50 .00 60.50 60.50 .00
Travel .00 .00 .00 .00 .00
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA .00 .00
SubHandling Fee .00 .00
TOTAL $368.18 $246.17 $122.01 $368.18 $32.82
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TDD Monthly Cost Summary (for NON dedicated labor)

TDD Number: 09-9606-0008

Site Name:

Site Location:

RALPH GRAY TRUCKING 2633

Month Ending: 07/27/1996

TDD Activity Type: START Site Specific Project
- TDD Title: Ralph Gray Trucking

Report Date: 08/19/1996

Completion Date: 07/31/1996

Estimated Completion Date: 00/00/0000

City: WESTMINSTER County: ORANGE State: CA
_ CERCLIS ID: SSID: X3
Project Manager: HAMRICK, ERIC S
_ EPA Project Monitor: LEWIS, WILLIAM
L Estimated
Region: 9 Budgeted Labor Hours HO_U"?:’
— Subtask Description: Labor Spent Balance require
Hours
~ NO SUBTASK USED SS .00 .25 -.25 .00
— TOTAL .00 .25 -25 8.00
Dollars per
— Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $7.40 $.00
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 07/27/1996

09-9606-0010 TDD Activity Type: START Site Specific Project

Soboba Indian Reservation Drug Lab - Removal Report Date: 08/19/1996

SOBOBA INDIAN RESERVATION Completion Date: 08/30/1996
Estimated Completion Date: 00/00/0000

TDD Number:
TDD Title:
Site Name:

Site Location:

(

City: SAN JACINTO County: RIVERSIDE State: CA
CERCLIS ID: SSID: T4
Project Manager: RANDALL, RANDY
EPA Project Monitor: LAWRENCE, KAY
Region: 9 Budaet Estimated
geted Labor Hours {
Subtask Description: I-I.-la:lﬁ'ts Spent Balance required
NO SUBTASK USED T2 .00 2.00 -2.00 .00
NO SUBTASK USED P3 .00 32.50 -32.50 .00
NO SUBTASK USED P1 .00 8.50 -8.50 .00
TOTAL 70.00 43.00 27.00 70.00
Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor 3,028.04 1,426.90 1,601.14 3,028.04 33.18
Other Direct Costs 242.00 .00 242.00 242.00 .00
Travel 363.00 .00 363.00 363.00 .00
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical 1,000.00 500.00 500.00 1,000.00 11.63
Equipment Usage .00 .00 .00 .00 .00
SGA .00 .00
SubHandling Fee .00 .00
TOTAL  $4,633.04 $1,926.90 $2,706.14 $4,633.04 $44.81
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 07/27/1996

09-9607-0001 TDD Activity Type:
Region IX Cost Summary Information
REGION IX COST SUMMARY INFORMATION

San Francisco

TDD Number:
TDD Title:

Site Name:

Report Date: 08/19/1996
Completion Date: 09/30/1996

Site Location: Estimated Completion Date: 00/00/0000

- City: San Francisco County: San Francisco State: CA
CERCLIS ID: SSID: 00
Project Manager: CRUZ, MARIAC
EPA Project Monitor: WEISS, WILLIAM
Region: 9 Estimated
eglon: Budgeted Labor Hours Hours
- Subtask Description: Labor Spent Balance required
Hours
- NO SUBTASK USED T2 .00 4.00 -4.00 .00
NO SUBTASK USED P4 .00 2.00 -2.00 .00
TOTAL 295.00 6.00 289.00 295.00
- Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor  20,889.70 223.71 20,665.99 20,889.70 37.29
- Other Direct Costs 605.00 .00 605.00 605.00 .00
Travel 1,452.00 .00 1,452.00 1,452.00 .00
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
) Analytical .00 .00 .00 .00 .00
_ Equipment Usage .00 .00 .00 .00 .00
SGA .00 .00
~ SubHandling Fee .00 .00
TOTAL $22,946.70 $223.71 $22,722.99 $22,946.70 $37.29
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TDD Monthly Cost Summary ( for dedicated labor)

Month Ending: 07/27/1996

TDD Number: 09-9607-0002 TDD Activity Type: START Site Specific Project
TDD Title: R.C. Baxter Report Date: 08/19/1996
Site Name: R.C. BAXTER Completion Date: 09/30/1996
Site Location: Estimated Completion Date: 00/00/0000
City: Wilmington County: Los Angeles State: CA
CERCLIS ID: SSID: ZZ
Project Manager: BENSON, CRAIG C
EPA Project Monitor: MARTYN, RICHARD
Region: 9 Budgeted  Labor H = Houre
-~ gete abor Hours el
Subtask Description: li-laglfr; Spent Balance require
NO SUBTASK USED T2 .00 2.00 -2.00 .00
NO SUBTASK USED P3 .00 31.00 -31.00 .00
TOTAL 105.00 33.00 72.00 105.00
Estimated Dollars per
Dollars Total Dollars Doliars LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor 4,625.80 1,343.79 3,282.01 4,625.80 40.72
Other Direct Costs 242.00 .00 242.00 242.00 .00
Travel .00 .00 .00 .00 .00
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA .00 .00
SubHandling Fee .00 .00
TOTAL  $4,867.80 $1,343.79 $3,524.01 $4,867.80 $40.72
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TDD Monthly Cost Summary ( for dedicated labor)

Month Ending: 07/27/1996

TDD Number: 09-9607-0003 TDD Activity Type: START Site Specific Project
TDD Title: Tri City Oil Report Date: 08/19/1996
Site Name: TRICITY OIL Completion Date: 09/30/1996
Site Location: Estimated Completion Date: 00/00/0000
City: Phoenix County: Maricopa State: AZ
CERCLIS ID: SSID: ZZ
Project Manager: CHAMBERS, THOMPSO
EPA Project Monitor: WEDEN, CHRISTOPHER
] Estimated
Region: 9 Budgeted Labor Hours HO_UI'S&
Subtask Description: h%bl"’r’s Spent Balance require
NO SUBTASK USED T2 .00 2.00 -2.00 .00
NO SUBTASK USED P3 .00 3.50 -3.50 .00
NO SUBTASK USED P1 .00 88.50 -88.50 .00
TOTAL 170.00 94.00 76.00 170.00
Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor 5,5676.35 209.79 5,366.56 5,676.35 2.23
Other Direct Costs 363.00 -.08 363.08 363.00 -.00
Travel 1,694.00 .00 1,694.00 1,694.00 .00
Equipment 121.00 .00 121.00 121.00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA -.01 -.00
SubHandling Fee .00 .00
TOTAL  $7,754.35 $209.70 $7,544.65 $7,754.35 $2.23
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 07/27/1996

09-9607-0004 TDD Activity Type: START Site General Project

New Technology/Equipment Evaluation Report Date: 08/19/1996

NEW TECHNOLOGY/EQUIPMENT EVALUATION Completion Date: 08/31/1996
Estimated Completion Date: 00/00/0000

TDD Number:
TDD Title:
Site Name:

Site Location:

City: San Francisco County: San Francisco State: CA
CERCLIS ID: SsSiD: Zz
Project Manager: DUNCAN, WILL C
EPA Project Monitor: SUTER, DAN
Region: 9 Bud Estiwg:ﬁg
i geted Labor Hours irod
Subtask Description: ll-—laobuor; Spent Balance require
NO SUBTASK USED T2 .00 2.00 -2.00 .00
NO SUBTASK USED P3 .00 3.00 -3.00 .00
NO SUBTASK USED P2 .00 26.00 -26.00 .00
TOTAL 60.00 31.00 29.00 255.00
Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor  11,408.50 834.31 10,574.19 11,408.50 26.91
Other Direct Costs 605.00 .00 605.00 605.00 .00
Travel 2,178.00 .00 2,178.00 2,178.00 .00
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage 5,106.00 .00 5,106.00 5,106.00 .00
SGA .00 .00
SubHandling Fee .00 .00
TOTAL $19,297.50 $834.31 $18,463.19  $19,297.50 $26.91
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 07/27/1996

TDD Number: 09-9607-0006 TDD Activity Type: START Site Specific Project

TDD Title: Oregon Formaldehyde Spill Report Date: 08/19/1996
Site Name: OREGON FORMALDEHYDE SPILL Completion Date: 08/20/1996
Site Location: Estimated Completion Date: 00/00/0000
City: Hilt County: Siskiyou State: CA
CERCLIS ID: SSID: ZZ

Project Manager: DUNCAN, WILL C
EPA Project Monitor: MANDEL, ROBERT

Region: 9 Bud Estir:liated
-~ geted Labor Hours O_UTSd
Subtask Description: ll-lac:)lfrrs Spent Balance require
NO SUBTASK USED T2 .00 2.00 -2.00 .00
NO SUBTASK USED P4 .00 6.00 -6.00 .00
NO SUBTASK USED P3 .00 2.00 -2.00 .00
NO SUBTASK USED P2 .00 3.00 -3.00 .00
TOTAL 60.00 13.00 47.00 60.00
Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor 2,833.20 497.52 2,335.68 2,833.20 38.27
Other Direct Costs 181.50 .00 181.50 181.50 .00
Travel 181.50 .00 181.50 181.50 .00
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA .00 .00
SubHandling Fee .00 .00
TOTAL  $3,196.20 $497.52 $2,698.68 $3,196.20 $38.27
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 07/27/1996

TDD Number: 09-9607-0006 TDD Activity Type: START Site Specific Project
TDD Title: Oregon Formaldehyde Spill Report Date: 08/19/1996

Site Name: OREGON FORMALDEHYDE SPILL Completion Date: 08/20/1996

Site Location: Estimated Completion Date: 00/00/0000
City: Hilt County: Siskiyou State: CA
CERCLIS ID: SSID: ZZ

Project Manager: DUNCAN, WILL C
EPA Project Monitor: MANDEL, ROBERT

I Estimated
Region: 9 Budgeted Labor Hours Ho.ursd
Subtask Description: Labor Spent Balance require
Hours
NO SUBTASK USED SS .00 25 -.25 .00
TOTAL .00 25 -.25 60.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $7.40 $.00
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4.0 MONTHLY TECHNICAL PROGRESS REPORT TABLES



8/19/1996 TABLE T-1
SUMMARY OF LOE HOURS Ecology and
Environment
BY
CLASSIFICATION and ACTIVITY
MONTH ENDING: 7/27/1996
CONTRACT #:  68-W6-0010
CURRENT PERIOD CONTRACT YEAR
PERCENT PERCENT OF PERCENT  PERCENT OF
N S A
CLASSIFICATION ACTIVITY DESCRIPTION LOEHOURS [OmtouRs SITE.SPLaImG HOUSE  LOE HOURS SITE-SPECIFIC
AP General Project Management
SA  Site Assessment 2.00 0.04% 0.00% 8.00 0.03% 0.00%
XX NO SUBTASK USED 661.50 10.91% 0.00% 4,594.75 18.06% 0.00%
TOTAL General Project Management 663.50 13.55% 0.00% 4,602.75 19.57% 0.00%
MD  Data/lnfo Management Plan
XX NO SUBTASK USED 4400 0.14% 0.00% 46.00 0.04% 0.00%
TOTAL Data/lnfo Management Plan 44.00 0.90% 0.00% 46.00 0.20% 0.00%
ME  Equipment Management Pian
XX NO SUBTASK USED 391.50 7.99% 0.00% 826.50 3.51% 0.00%
TOTAL Equipment Management Plan 391.50 7.99% 0.00% 826.50 3.51% 0.00%
MH  Health & Safety Plan Activities
XX NO SUBTASK USED 53.00 1.08% 0.00% 197.50 0.84% 0.00%
TOTAL Health & Safety Plan Activities 53.00 1.08% 0.00% 197.50 0.84% 0.00%
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8/19/1996 TABLE T-1
SUMMARY OF LOE HOURS Ecology and
Environment
BY
CLASSIFICATION and ACTIVITY
MONTH ENDING:  7/27/1996
Region: 9 YEAR ENDING: 12/17/1996
CONTRACT #:  68-W6-0010
CURRENT PERIOD CONTRACT YEAR
PERCENT PERCENT OF PERCENT PERCENT OF
L e 14
CLASSIFICATION ACTIVITY DESCRIPTION LOE HOURS | QEWOURS SITE-SFoaIne HOUSE  LOE HOURS SITE-SPECIFIC
MP  Mobilization Plan Implementation
XX  NO SUBTASK USED .00 0.00% 0.00% 198.00 0.84% 0.00%
TOTAL Mobilization Plan Implementation .00 0.00% 0.00% 198.00 0.84% 0.00%
MQ Quality Management Plan Activitie
XX  NO SUBTASK USED 160.00 3.27% 0.00% 306.50 1.30% 0.00%
TOTAL Quality Management Plan Activities 160.00 3.27% 0.00% 306.50 1.30% 0.00%
PA  Chemical Safety Audits
XX NO SUBTASK USED .00 0.00% 0.00% 18.00 0.08%  100.00%
TOTAL Chemical Safety Audits .00 0.00% 0.00% 18.00 0.08% 0.00%
PC  Chemical Emergency Preparednes
XX  NO SUBTASK USED 63.50 0.02% 18.11% 342.75 0.05% 19.47%
TOTAL Chemical Emergency Preparedness & Preventio 63.50 1.30% 0.00% 34275 1.46% 0.00%
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8/19/1996 TABLE T-1
SUMMARY OF LOE HOURS Ecology and
Environment
BY
CLASSIFICATION and ACTIVITY
MONTH ENDING:  7/27/1996
CONTRACT #:  68-W6-0010
CURRENT PERIOD CONTRACT YEAR
PERCENT PERCENT OF PERCENT  PERCENT OF
PoTAL A OURS TOTAL  totaL " HOURS
CLASSIFICATION ACTIVITY DESCRIPTION LOEHOURS [ QENOURS SITE-SPEGIFIG HOUOE  LOE HOURS SITE-SPECIFIC
PP  Contingency Planning
XX NO SUBTASK USED 159.00 3.25% 100.00% 323.00 1.37%  100.00%
TOTAL Contingency Planning 159.00 3.25% 0.00% 323.00 1.37% 0.00%
RA  Removal Action/Investigation/Monit
Q0  Data Validation 14.00 0.29% 0.87% 17.00 0.07% 0.25%
RO  Data Management 71.00 1.45% 4.41% 109.50 0.47% 1.63%
XX  NO SUBTASK USED 1,523.50 0.67% 94.72% 6,590.00 0.14% 98.12%
TOTAL Removal Action/investigation/Monitoring 1,608.50 32.85% 0.00% 6,716.50 28.55% 0.00%
RO  Oil Spill Response
XX NO SUBTASK USED .00 0.00% 0.00% 39.50 0.17%  100.00%
TOTAL Oil Spill Response .00 0.00% 0.00% 39.50 0.17% 0.00%
RR  Regional Response Center Suppor
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8/19/1996 TABLE T-1
SUMMARY OF LOE HOURS Ecology and
Environment
BY
CLASSIFICATION and ACTIVITY
MONTH ENDING:  7/27/1996
Region: 9 YEAR ENDING: 12/17/1996
CONTRACT #:  68-W6-0010
CURRENT PERIOD CONTRACT YEAR
PERCENT PERCENT OF PERCENT  PERCENT OF
TOTAL AU, TOTAL  rotaL " HOURS
T
CLASSIFICATION ACTIVITY DESCRIPTION LOEHOURS [STAb RS SiTESHARS HOUSE LOE HOURS SITE-SPECIFIC
RR Regional Response Center Suppor
XX  NO SUBTASK USED 418.55 2.86% 33.46% 2,389.66 4.17% 41.02%
TOTAL Regional Response Center Support 418.55 8.55% 0.00% 2,389.66 10.16% 0.00%
RS Removal Support (PRP/State)
XX NO SUBTASK USED 329.00 0.43% 100.00% 1,366.00 0.64%  100.00%
TOTAL Removal Support (PRP/State) 329.00 6.72% 0.00% 1,366.00 5.81% 0.00%
RZ  Emergency Response
XX NO SUBTASK USED 143.00 0.00% 100.00% 1,863.00 1.09%  100.00%
TOTAL Emergency Response 143.00 2.92% 0.00% 1,863.00 7.92% 0.00%
SA  Preliminary Assessments
XX NO SUBTASK USED 349.00 0.31% 100.00% 2,606.25 0.89% 98.25%
TOTAL Preliminary Assessments 349.00 7.13% 0.00% 2,606.25 11.08% 0.00%
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8/19/1996

CLASSIFICATION and ACTIVITY

TABLE T-1
SUMMARY OF LOE HOURS

BY

Ecology and
Environment

MONTH ENDING:  7/27/1996
Region: 9 YEAR ENDING: 12/17/1996
CONTRACT #:  68-W6-0010
CURRENT PERIOD CONTRACT YEAR
PERCENT PERCENT OF PERCENT  PERCENT OF
OF ACTIVITY TOTAL OF ACTIVITY
CLASSIFICATION ACTIVITY DESCRIPTION LOEHOURS 9N RS SITE.SHAURS HOUZE LOEHOURS SITE-SPECIFIC
SR Expanded Site Inspection/Remedia
XX  NO SUBTASK USED .00 0.00% 0.00% 645.50 2.74%  100.00%
TOTAL Expanded Site Inspection/Remedial Investigatio .00 0.00% 0.00% 645.50 2.74% 0.00%
TA  Analytical Services
XX NO SUBTASK USED .00 0.00% 0.00% 5.00 0.00% 100.00%
TOTAL Analytical Services .00 0.00% 0.00% 5.00 0.02% 0.00%
TG  General Technical Support
XX  NO SUBTASK USED 328.50 0.33% 96.65% 492.00 0.34% 87.20%
TOTAL General Technical Support 328.50 6.71% 0.00% 492.00 2.09% 0.00%
T™™  Multi-Media Surveys & Inspections
XX  NO SUBTASK USED .00 0.00% 0.00% 34.00 0.14%  100.00%
TOTAL Multi-Media Surveys & Inspections .00 0.00% 0.00% 34.00 0.14% 0.00%
TN  Training
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8/19/1996 TABLE T-1
SUMMARY OF LOE HOURS Ecology and
Environment
BY
CLASSIFICATION and ACTIVITY
MONTH ENDING:  7/27/1996
Region: 9 YEAR ENDING:  12/17/1996
CONTRACT #:  68-W6-0010
CURRENT PERIOD CONTRACT YEAR
PERCENT PERCENT OF PERCENT  PERCENT OF
LoTAL A e TOTAL  roraL " HOURS
CLASSIFICATION ACTIVITY DESCRIPTION LOEHOURS | OFLOURS SITE.SPLaImG HOUSE  LOE HOURS SITE-SPECIFIC
TN  Training
XX NO SUBTASK USED 132.50 1.19% 0.00% 406.50 0.29% 0.00%
TOTAL Training 132.50 2.71% 0.00% 406.50 1.73% 0.00%
TP  Public Participation Support
XX  NO SUBTASK USED 53.50 1.09% 100.00% 98.75 0.42%  100.00%
TOTAL Public Participation Support 53.50 1.09% 0.00% 98.75 0.42% 0.00%
TOTAL 4,897.05 100.00% 23,523.66  100.00%
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8/19/1996 TABLE T- 2
SUMMARY OF COSTS Ecology and
Environment
BY
CLASSIFICATION and ACTIVITY
MONTH ENDING:  7/27/1996
Region: 9 YEAR ENDING:  12/17/1996
CONTRACT #: 68-W6-0010
CURRENT PERIOD CONTRACT YEAR
PERCENT PERCENT OF TOTAL PERCENT OF PERCENT OF
COSTS (T)gT L ACEISIITY DOEI?ETS AC("EI(\)IIS'[I_YS
CLASSIFICATION ACTIVITY DESCRIPTION (DOLLARS) TOTAL siTE.speams | ¢ RS)  TOTAL siespEciFic
AP General Project Management
Site Assessment 100.89 0.04% 0.00% 503.61 0.04% 0.00%
NO SUBTASK USED 63,192.40 26.98% 0.00% 345,461.93 30.32% 0.00%
TOTAL General Project Management 63,29329 27.02% 0.00% 345,965.54 30.37% 0.00%
MD  Data/Info Management Plan
NO SUBTASK USED 1,339.35 0.57% 0.00% 1,395.27 0.12% 0.00%
TOTAL Data/lnfo Management Plan 1,339.35 0.57% 0.00% 1,395.27 0.12% 0.00%
ME  Equipment Management Plan
XX  NO SUBTASK USED 13,977.90 5.97% 0.00% 30,071.43 2.64% 0.00%
TOTAL Equipment Management Plan 13,977.90 5.97% 0.00% 30,071.43 2.64% 0.00%
MH  Health & Safety Plan Activities
XX NO SUBTASK USED 1,746.58 0.75% 0.00% 6,041.46 0.53% 0.00%
TOTAL Health & Safety Plan Activities 1,746.58 0.75% 0.00% 6,041.46 0.53% 0.00%
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8/19/1996 TABLE T- 2
SUMMARY OF COSTS Ecology and
Environment
BY
CLASSIFICATION and ACTIVITY
MONTH ENDING: 7/27/1996
Region: 9 YEAR ENDING:  12/17/1996
CONTRACT #: 68-W6-0010
CURRENT PERIOD CONTRACT YEAR
PERCENT PERCENT OF TOTAL PERCENT OF PERCENT OF
COSTS OSTAL ACTIVITY 0COSTS ACE%/|STTYS
CLASSIFICATION ACTIVITY DESCRIPTION (DOLLARS) TOTAL  sreseeame | (POLLARS)  TOTAL sire-speciFic
MP  Mobilization Plan Implementation
XX NO SUBTASK USED 11.95 0.01% 0.00% 7,971.10 0.70% 0.00%
TOTAL Mobilization Plan Implementation 11.95 0.01% 0.00% 7,971.10 0.70% 0.00%
MQ  Quality Management Plan Activitie
XX NO SUBTASK USED 5,900.94 2.52% 0.00% 11,275.47 0.99% 0.00%
TOTAL Quality Management Plan Activities 5,900.94 2.52% 0.00% 11,275.47 0.99% 0.00%
PA  Chemical Safety Audits
XX NO SUBTASK USED -7.03  -0.00% 00.00% 1,165.15 0.10% -0.60%
TOTAL Chemical Safety Audits -7.03  -0.00% 0.00% 1,165.15 0.10% 0.00%
PC  Chemical Emergency Preparednes
XX  NO SUBTASK USED 2,392.51 1.02% 22.50% 16,059.83 1.41% 3.35%
TOTAL Chemical Emergency Preparedness & Preventio 2,392.51 1.02% 0.00% 16,059.83 1.41% 0.00%
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8/19/1996 TABLE T- 2
SUMMARY OF COSTS Ecology and
Environment
BY
CLASSIFICATION and ACTIVITY
MONTH ENDING: 7/27/1996
Region: 9 YEAR ENDING:  12/17/1996
CONTRACT #:  68-W6-0010
CURRENT PERIOD CONTRACT YEAR
PERCENT PERCENT OF TOTAL PERCENT OF PERCENT OF
COSTS OF L ACEIVITY COSTS AC;I':IgIS'I_'rYs
CLASSIFICATION ACTIVITY DESCRIPTION (DOLLARS) TOUAL  respiome | (DOLHARS)  TOTAL  oire.spEciFic
PP Contingency Planning
XX  NO SUBTASK USED 7,317.74 3.12% 00.00% 13,602.93 1.19% 53.80%
TOTAL Contingency Planning 7,317.74 3.12% 0.00% 13,602.93 1.19% 0.00%
RA  Removal Action/Investigation/Monit
Q0  Data Validation 367.02 0.16% 0.59% 445.66 0.04% 0.13%
RO  Data Management 2,418.79 1.03% 3.92% 3,849.28 0.34% 0.83%
XX NO SUBTASK USED 58,909.26 25.15% 95.48% 285,991.07 25.10% 20.29%
TOTAL Removal Action/Investigation/Monitoring 61,695.07 26.34% 0.00% 290,286.01 25.48% 0.00%
RO  Oil Spill Response
XX  NO SUBTASK USED 18.11 0.01% 00.00% 1,662.26 0.15% 1.09%
TOTAL Oil Spill Response 18.11 0.01% 0.00% 1,662.26 0.15% 0.00%
RR  Regional Response Center Suppor
XX  NO SUBTASK USED 14,656.18 6.26% 29.47% 81,788.17 7.18% 528%
TOTAL Regional Response Center Support 14,656.18 6.26% 0.00% 81,788.17 7.18% 0.00%

Page 3 of 6
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8/19/1996 TABLE T-2
SUMMARY OF COSTS Ecology and
Environment
BY
CLASSIFICATION and ACTIVITY
MONTH ENDING:  7/27/1996
Region: 9 YEAR ENDING:  12/17/1996
CONTRACT #:  68-W6-0010
CURRENT PERIOD CONTRACT YEAR
PERCENT PERCENT OF TOTAL PERCENT OF PERCENT OF
COSTS 1Q<§TAL ACE;IV;}TTYs DOEOSTS T ACEI(\)IISTI‘YS
CLASSIFICATION ACTIVITY DESCRIPTION (DOLLARS) [OWL  grespecne | (POLLARS)  TOTAL  siespEciFic
RS  Removal Support (PRP/State)
XX NO SUBTASK USED 13,777.17 5.88% 00.00% 58,479.45 5.13% 23.56%
TOTAL Removal Support (PRP/State) 13,777.17 5.88% 0.00% 58,479.45 5.13% 0.00%
RZ  Emergency Response
XX  NO SUBTASK USED 5,002.23 2.14% 00.00% 72,861.16 6.40% 6.87%
TOTAL Emergency Response 5,002.23 2.14% 0.00% 72.861.16 6.40% 0.00%
SA  Preliminary Assessments
XX NO SUBTASK USED 15,531.03 6.63% 00.03% 115,094.18 10.10% 13.50%
TOTAL Preliminary Assessments 15,531.03 6.63% 0.00% 115,094.18 10.10% 0.00%
SR Expanded Site Inspection/Remedia
XX  NO SUBTASK USED -36.05  -0.02% 00.00% 30,803.36 2.70% -0.12%
TOTAL Expanded Site Inspection/Remedial Investigatio -36.05 -0.02% 0.00% 30,803.36 2.70% 0.00%

TA  Analytical Services

Page 4 of 6
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8/19/1996 TABLE T- 2
SUMMARY OF COSTS Ecology and
Environment
BY
CLASSIFICATION and ACTIVITY
MONTH ENDING:  7/27/1996
Region: 9 YEAR ENDING:  12/17/1996
CONTRACT #: 68-W6-0010
CURRENT PERIOD CONTRACT YEAR
PERCENT PERCENT OF TOTAL PERCENT OF PERCENT OF
COSTS OF ACTIVITY COSTS ACE(\)/lsTrYS
CLASSIFICATION ACTIVITY DESCRIPTION (DOLLARS) TOTAL siTE.speans | (DOLLARS) oA SITESPECIFIC
TA  Analytical Services
XX  NO SUBTASK USED 4,311.95 1.84% 00.00% 6,211.46 0.55% 69.42%
TOTAL Analytical Services 4,311.95 1.84% 0.00% 6,211.46 0.55% 0.00%
TG  General Technical Support
XX  NO SUBTASK USED 13,874.61 5.92% 97.40% 20,114.51 1.77% 67.19%
TOTAL General Technical Support 13,874.61 5.92% 0.00% 20,114.51 1.77% 0.00%
TM  Multi-Media Surveys & Inspections
XX NO SUBTASK USED 4255 -0.02% 00.00% 1,590.59 0.14% -2.68%
TOTAL Muiti-Media Surveys & Inspections -42.55 -0.02% 0.00% 1,590.59 0.14% 0.00%
TN Training
XX NO SUBTASK USED 5,105.18 2.18% 0.00% 19,567.81 1.72% 0.00%
TOTAL Training 5,105.18 2.18% 0.00% 19,567.81 1.72% 0.00%

Page 5 of 6
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8/19/1996

TABLE T- 2
SUMMARY OF COSTS Ecology and
Environment
BY
CLASSIFICATION and ACTIVITY
MONTH ENDING:  7/27/1996
Region: 9 YEAR ENDING:  12/17/1996
CONTRACT #:  68-W6-0010
CURRENT PERIOD CONTRACT YEAR
PERCENT PERCENT OF TOTAL PERCENT OF PERCENT OF
COSTS <T)g ACTIVISTY OCOSTS Acgg%
CLASSIFICATION ACTIVITY DESCRIPTION (DOLLARS) [OTR  siespeame | (POHLARS)  TOWAL siE-spECIFIC
™ Public Participation Support
XX NO SUBTASK USED 438605 1.87% 00.00% 7,290.74 0.64% 60.16%
TOTAL Public Participation Support 4,386.05  1.87% 0.00% 7,290.74 0.64% 0.00%
TOTAL 234,252.21 100.00% 1,139,297.88 100.00%
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{ 3 ( ( ( { ( ( ( ( !
TABLE T-3

TDD BUDGETS
BY
SOW ACTIVITY

START Region: 9 MONTH ENDING: 07/27/1996

Page 1 of 5

currenT monTH  CUTRERTIVETO “PERCENT LoE  LoE COMPLETION

TOD # DESCRIPTION COSTS COMPLETE SPENT BUDGET DATE
09-9601-0001 EPA Region 9 Spill Phone 10,336.41 49,231.14 68.03% 1,409.50 2,072.00 08/31/1996
09-9601-0002 On-Call Response Call Out 4,319.77 32,557.03 79.05% 980.16  1,240.00 08/31/1996
09-9601-0003 Emergency Air Monitoring Directory 1,854.17 11,674.54 86.00% 258.00 300.00 08/31/1996
09-9601-0004 Evacuation Guidance Document -1.27 1,465.08 27.50% 11.00 40.00 09/30/1996
09-9601-0005 Southern Pacific Railroad Safety Audit -7.03 1,165.15 45.00% 18.00 40.00 03/31/1996
09-9601-0006 Frontier Fertilizer 2,903.76 23,118.31 61.94% 526.50 850.00 08/31/1996
09-9601-0007 Navajo Toxaphane 5,469.28 7,952.33 54.26% 172.00 317.00 09/30/1996
09-9601-0008 Dodson Brothers Oil Company 25.23 5,765.80 98.00% 147.00 150.00 05/31/1996
09-9601-0009 Central Eureke Mine Funded Removal 2,478.06 7,989.67 39.00% 195.00 500.00 09/30/1996
09-9601-0010 Del Norte Pesticides 137.30 10,720.36 35.67% 214.00 600.00 09/30/1996
09-9601-0011 Casmalia Resources 41,822.84 185,523.09 64.38% 4,085.00 6,345.00 08/31/1996
09-9601-0012 Sparks Solvent/Fuel site PRP Oversight 7,334.12 15,679.46 48.29% 338.00 700.00 09/30/1996
09-9601-0013 Sanders Aviation 6,838.10 71,401.32 70.80% 1,416.00 2,000.00 09/30/1996
09-9601-0014 Yavapai/Stone Container site 1,154.34 16,350.41 94.24% 311.00 330.00 09/30/1996
09-9601-0015 Omega Chemical 2,175.66 11,459.85 68.56% 308.50 450.00 09/30/1996
09-9601-0016 Verdese Carter Park 41.08 2,211.18 75.63% 60.50 80.00 04/30/1996

=+ Confidential Business Information - Not for Release ***




8/19/1996

START Region: 9

TABLE T-3

TDD BUDGETS

BY

SOW ACTIVITY

MONTH ENDING: 07/27/1996

Page 2 of 5

CURRENTMONTH ~ CUMWLATIVE 19 = PERCENT LOE  LOE COMPLETION
TDD # DESCRIPTION COSTS COMPLETE SPENT BUDGET DATE
09-0601-0017 American Chrome Engineering Inc. 587.51 478699  100.00% 150.00  150.00 06/30/1996
09-9601-0018 Superchrome Plating Site -30.17 2,301.45 95.00% 5700  60.00 03/31/1996
09-9601-0019  Superchrome Funded Removal 24.23 21,509.02 90.56% 547.00  604.00 06/30/1996
09-9601-0020 Hawaii Technical Assistance 4255 1,500.59 97.14% 3400  35.00 04/30/1996
09-9601-0021 Gabbs Abandoned Drums 49.67 6,026.13 63.25% 189.75  300.00 04/15/1996
09-9602-0001 START Mobilization 11.95 7.971.10 99.00% 19800  200.00 04/01/1996
09-9602-0002 Gibson - Bakersfield 44.98 1,585.71 25.71% 3600  140.00 09/30/1996
09-9602-0003 Santa Fe Derailmen - El Cajon 178225 53.418.95 99.96%  1,321.50 1,322.00 06/30/1996
09-9602-0004 On-Going START Program Support 53,215.34 324,321.59 78.80% 425525 5400.00 09/30/1996
09-9602-0005 Gabbs Abandoned Drums - BLM 5.48 6,565.84 30.62% 199.00  650.00 04/30/1996
09-9602-0006 Electrite Assessment -36.79 3,050.79 98.75% 7900  80.00 04/30/1996
9-9602-0007 Duck Valley Indian Reservation 31.90 19,271.28 84.85% 42425  500.00 05/31/1996
09-9603-0001 Grey Eagle Mine Site 312.35 15,516.78 88.50% 398.25  450.00 09/30/1996
09-9603-0002 Oahu Exercise - Report 00 684.35  100.00% 18.00  18.00 04/26/1996
09-9603-0003 Puna Geothermal Venture Response 539.61 2,235.86 41.30% 5575  135.00 07/31/1996
09-9603-0004 SIMS/RIMS Coordination w/OES/CAL-EPA 360.51 2,120.83 65.00% 5200  80.00 07/31/1996

TR
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TABLE T-3

TDD BUDGETS
BY
SOW ACTIVITY

START Region: 9 MONTH ENDING: 07/27/1996

Page 3 of 5

CURRENTMONTH ~ CUMULATIVE TO “VERCENT Lo Lok COMPLETION

TDD # DESCRIPTION COSTS COMPLETE SPENT BUDGET DATE
09-9603-0005 Wilmington Site(s) Review -4.65 1,993.03 71.09% 45.50 64.00 04/30/1996
00-9603-0006 California Regulation Applicability Research .00 341.47 5.50% 11.00 200.00 08/30/1996
p9—9604-0001 Shell Refinery Fire/Explosion - Martinez 18.11 1,662.26 08.75% 39.50 40.00 05/15/1996
09-9604-0002 Montgomery Pass 22535 6,017.71 83.33% 150.00 180.00 06/01/1996
09-9604-0003 Celtor Chemical 831.43 9,157.47 80.19% 216.50 270.00 09/30/1996
09-9604-0004 Asylum Slough - Emerg. Resp. 278.51 8,690.36 85.50% 256.50 300.00 06/01/1996
09-9604-0005 START QA Management 5,900.94 11,275.47 69.50% 306.50 441.00 08/31/1996
09-9604-0006 START Equipment Management 13,977.90 30,071.43 82.65% 826.50 1,000.00 08/31/1996
09-9604-0007 START Health & Safety Coordination 1,746.58 6,041.46 26.69% 197.50 740.00 08/31/1996
09-9604-0008 START Computer Support 10,077.95 21,643.95 98.72% 347.50 352.00 08/31/1996
09-9604-0010 Training for LA Co FD HAZMAT Trng. Asst. 1,459.35 1,487.32 47.00% 47.00 100.00 09/30/1996
09-9604-0011 Sulfur Creek Geothermal 368.60 1,078.23 36.11% 26.00 72.00 06/30/1996
09-9604-0012 American Samoa Technical Assistance 13,323.55 15,199.57 65.78% 348.00 529.00 09/30/1996
09-9605-0001 R.C. Baxter 1,012.58 6,501.14 43.14% 151.00 350.00 08/30/1996
09-9605-0002 NGWA - Outdoor Workshop 313.42 10,514.23 68.40% 171.00 250.00 06/30/1996
09-9605-0003 PCHW Training Courses 1,476.50 5,377.23 99.58% 119.50 120.00 07/31/1996

“+ Confidential Business Information - Not for Release ***




8/19/1996 TABLE T-3 Page 4 of 5
TDD BUDGETS
BY
SOW ACTIVITY
START Region: 9 MONTH ENDING: 07/27/1996
CURRENT MONTH ~ CUNMLLATIVE TO "PERCENT LoE  LoE COMPLETION

TDD # DESCRIPTION COSTS COMPLETE SPENT BUDGET DATE
09-9605-0004 McCormick and Baxter 4,026.53 5,767.23 33.33% 150.00  450.00 09/30/1996
09-9605-0005 Continuing Challenge Workshop 1,855.91 2,189.03 48.75% 5850  120.00 10/30/1996
09-9605-0006 Feather River Contingency Plan 7,317.74 13,602.93 47.50% 323.00  680.00 09/30/1996
09-9605-0007 Dodson Brothers Oil Company 880.53 2,817.16 36.50% 7300  200.00 09/30/1996
09-9605-0008 T.A.L.E.S. Database 281.33 337.25 2.25% 9.00  400.00 09/30/1996
09-9605-0009 Unocal Rodeo Refinery Fire -207.52 1,810.50 105.00% 42.00 40.00 06/21/1996
09-9605-0010 Panoche Tire Dump Fire 6,536.72 21,702.81 69.42% 416.50  600.00 08/31/1996
09-9605-0011 Treasure Island 189.43 2,458.85 54.00% 81.00  150.00 08/30/1996
09-9606-0001 McFarland - Community Relations 4,386.05 7,290.74 12.34% 98.75  800.00 09/30/1996
09-9606-0002 India Basin .00 711.28 .00 80.00 09/30/1996
09-9606-0003 Hard Chrome Product 1,224.99 1,678.19 36.15% 47.00  130.00 08/31/1996
09-9606-0004 Soboba Indian Reservation 1,001.74 2,504.59 90.00% 72.00 80.00 07/30/1996
09-9606-0005 Verdese Carter Park 1,619.78 1,619.78 23.19% 3850  166.00 08/31/1996
09-9606-0006 West Coast Metal Fire 2,418.72 2,418.72 133.33% 80.00 60.00 07/31/1996
09-9606-0007 Duck Valley Indian Reservation 2,727 .61 2,727.61 31.00% 62.00  200.00 09/30/1996
09-9606-0008 Ralph Gray Trucking 253,57 253.57 93.75% 7.50 8.00 07/31/1996
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TABLE T-3
TDD BUDGETS

BY
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MONTH ENDING: 07/27/1996
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CURRENT MONTH  CUNLATIVE TO “PERCENT L0E  LOE COMPLETION
TDD # DESCRIPTION COSTS COMPLETE SPENT BUDGET DATE
09-9606-0010 Soboba Indian Reservation Drug Lab - Removal 1,926.90 1,926.90 61.43% 43.00 70.00 08/30/1996
09-9607-0001 Region IX Cost Summary Information 223.71 223.71 2 03% 600 29500 09/30/1996
09-9607-0002 R.C. Baxter 1,343.79 1,343.79 31.43% 33.00  105.00 09/30/1996
09-9607-0003 Tri City Qil 209.70 209.70 55.29% 9400 17000 09/30/1996
09-9607-0004 New Technology/Equipment Evaluation 834.31 834.31 51.67% 31.00 60.00 08/31/1996
09-9607-0006 Oregon Formaldehyde Spill 504.92 504.92 21.67% 13.00 60.00 08/20/1996

TOTALS $234,252.21 $1,139,297.88 23,503.16 35,772.00




8/19/1996 TABLE T-4
FIELD WORK REI;?RT SCHEDULES

Region: 9 STATE and ACTIVITY TYPE
Cerclis Project Start Revised
State Site Name City Number  Tpp Number Project Manager Date Due Date Due Date
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09-9603-0002 | GUEVARRA, JAY J 03/19/1996  |04/26/1996
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AMERICAN CHROME ENGINEERING, INC. etter Report
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12/28/1995

09-9601-0017 | LAWRENCE, PETER D 06/30/1996
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8/19/1996 TABLE T-4
FIELD WORK REEeRT SCHEDULES
Region: 9 STATE and ACTIVITY TYPE
Cerclis Project Start Revised
State Site Name City Number  Tpp Number Project Manager Date Due Date Due Date

09-9604-0004

LAWRENCE, PETER D

e BB

IA ER OVERVIEW

04/16/1996

06/01/1996

m—
oy

CAllC

Long Beach

Al

AR SR S R R KA

{ong Beach

ASMALIA RESOURCES

o

s

St
SR

ALIFORNIA REGULATION APPLICABILITY

-

«

CASAMALIA

ELTOR CHEMICAL WORKS

HOOPA VLY IND RESV

ENTRAL EUREKA MINE (MEA DE ORO)

SUTTER CREEK

Sacramento

ONTINUING CHALLENGE WORKSHOP

Letter Report

SR TN ST

09-9607-0005

BENSON, CRAIGC

07/30/1996

09/30/1996

WISE, ROBERT L

09-9601-0011

09-9601-0009

Letter Report

09-9605-0005

03/28/1996

08/30/1996

08/30/1996

JONES, CYNTHIA A

GUEVARRA, JAY J

MCDONALD, CAMERON

WISE, ROBERT L

12/28/1995

08/31/1996

08/31/1996

04/16/1996

12/28/1995

05/22/1996

09/30/1996

09/30/1996

09/30/1996

09/30/1996

10/30/1996
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8/19/1996 TABLE T-4
FIELD WORK REFéCy)RT SCHEDULES

I STATE and ACTIVITY TYPE
Region: 9
Cerclis Project Start Revised
State Site Name City Number TDD Number Project Manager Date Due Date Due Date

CRESENT CITY 09-9601-0010 | WHITAKER, JOHN H 12/28/1995  |09/30/1996 |09/30/1996

Ey

MONTCLAIR CAT080014194 | 09-9601-0008 | WISE, ROBERT L 12/28/1995 |05/31/1996 |05/31/1996

MONTCLAIR CAT080014194 | 09-9605-0007 | WISE, ROBERT L 05/15/1996  |09/30/1996

ELECTRI

TE ASSESSMENT

B

—
EAST PALO ALTO 09-9602-0006 | MARTIN, PAULW 02/21/1996  |04/30/1996 |04/30/1996

AR o

A | EMERG Y

i

GENCY AIR MONITORING DIRECTOR

SAN FRANCISCO

09-9601-0003 | EDWARDS, HOWARD F 12/28/1995 08/31/1996 [08/31/1996

09-9601-0001 | CLEMENS, ROBIN R 12/28/1995 108/31/1996 ]08/31/1996

SAN FRANCISCO 09-9601-0004 | ESTEY, AMY L 12/28/1995 |09/30/1996 |09/30/1996
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8/19/1996 TABLE T-4
FIELD WORK REFB’QRT SCHEDULES
Region: 9 STATE and ACTIVITY TYPE
Cerclis Project Start Revised
State Site Name City Number  TpD Number Project Manager Date Due Date Due Date

A | FEATHER RIVER CONTINGENCY PLAN

QUINCY

WISE, ROBERT L

09/30/1996

o

RT

HFRONTIER FERTILIZER

DAVIS

Fg 4

SON - BAKERSFIELD

GIB

,

Bakersfield

s T T PR
A | GREY EAGLE MINE SITE

Happy Camp

San Francisco

DIA BASIN BOATYARD SITE ]

09-9607-0007

Letter Report

COLEN, TIMOTHY M

WALDER, STEVEN S

12/28/1995

08/31/1996

08/31/1996

02/21/1996

09/30/1996

09/30/1996

SAN FRANCISCO

ADO000067603

09-9606-0002

GUEVARRA, JAY J

SCHWENNESEN, MICHAE

CASTRO-WEHR, FRANK H

WHITAKER, JOHN H

-

03/28/1996

09/30/1996

09/30/1996

06/19/1996

08/31/1996

08/31/1996

07/30/1996

06/12/1996

09/30/1996

09/30/1996
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8/19/1996 TABLE T-4
FIEL.LD WORK REI;$RT SCHEDULES

Region: 9 STATE and ACTIVITY TYPE
Cerclis Project Start Revised
State Site Name City Number  Tpp Number Project Manager Date Due Date Due Date
e o}
STOCKTON 05/07/1996  |09/30/1996 |09/30/1996
ICA /MCFARLAND KERN COUNTY
McFarland 09-9606-0001 JAMES, JAMES M 06/05/1996  {09/30/1996

San Francisca 09-9607-0004 | DUNCAN, WILL C 07/24/1996  |08/31/1996

o B R

b ME&A

WHITTIER 09-9601-0015 | SCHWENNESEN, MICHAE |12/28/1995 |09/30/1996 |09/30/1996

SAN FRANCISCO 09-9601-0002 | EDWARDS, HOWARD F 12/28/1995  |08/31/1996 (08/31/1996

L S

SAN FRANCISCO CHAMBERS, THOMPSON 02/09/1996  [09/30/1996 09/30/1996

OREGON FORMALDEHYDE SPILL

Hilt 09-9607-0006 | DUNCAN, WILL C 07/24/1996  [08/20/1996
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8/19/1996 TABLE T-4
FIELD WORK REI;?RT SCHEDULES
Region: 9 STATE and ACTIVITY TYPE
Cerclis Project Start Revised
State Site Name City Number  Tpp Number Project Manager Date Due Date Due Date
CA ANOCHE TIRE DUMP FIRE L L § > 2 z,,j”§§ ¥ .
- — R gk h AN BN 5N N
R : amit W% Fat ko
Panoche 09-9605-0010 | MCDONALD, CAMERON 05/29/1996 |08/31/1996 |08/31/1996
\CA | PCHW TRAINING COURSESS | [Letter Report B i
Sacramento 09-9605-0003 | CASTRO-WEHR, FRANK H 105/22/1996 |07/31/1996
JCAMRGC. BAXTER = by
Wilmington 09-9605-0001 BENSON, CRAIG C 05/06/1996  [08/30/1996
Wilmington 09-9607-0002 BENSON, CRAIG C 07/03/1996  |09/30/1996

£y

CAll [RALPH GRAY TRUCKING 2633

L

S

S %&a«a{vm&“ﬁi
5

Bl E

San Francisco

CA | SANTA FE DERAILMENT - EL CAJON

El Cajon

F1 %
Formal Report L
3 B

A0001342039

Lz—gh FET S R v e fhi &%ﬁ*@%‘ﬁm « /
WESTMINSTER 09-8606-0008 | HAMRICK, ERIC S 06/26/1996  |07/31/1996

o

&Wl;é‘

09-8602-0003

CRUZ, MARIAC 07/05/1996  |09/30/1996
T 4 g ¥
' Fvpm v o ¥ £ & 39?
;‘éi“[ﬁ?fé zigiﬁig ; ?ze & “[’ﬂz‘_ ’%%ﬁ %‘% m%%‘j’
il o iy IR W v el M L
HAMRICK, ERIC S 02/09/1996 |06/30/1996
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8/19/1996 TABLE T-4
FIELD WORK REI;gRT SCHEDULES
Region: 9 STATE and ACTIVITY TYPE
Cerclis Project Start Revised
State Site Name City Number  Tpp Number Project Manager Date Due Date Due Date
CA | SHELL REFINERY FIRE/EXPLOSION | Letter T e R T
1 { . “ EA g e b 2 i w {1
AN R P LT Y L b s e Dl . e

Martinez 09-9604-0001 | WHITAKER, JOHN H 04/01/1996  |05/15/1996 |05/15/1996
; ¢ # S, § * colidtniting | S MR S \
CA| aSIMS/RIIV:S COORDINATION W/OES/CAL-EPA | Letter Report R sk ' e

San Francisco 09-9603-0004 | MCDONALD, CAMERON 07/31/1996 [07/31/1996

5 ‘Q Py & G, oo pbn dow S Latf

CA e;SOBOBA INDIAN RESERVATION ‘Letter Report &@%%%&ggé@ s «i@j‘g&%@;g% . 0
%mgﬁ I ERE e R R E“iL G R G “{% vl E g e x> 1T s

SAN JACINTO 09-9606-0004 | RANDALL, RANDY 06/19/1996  |07/30/1996

SAN JACINTO 09-9606-0010 | RANDALL, RANDY 06/26/1996  |08/30/1996
CA| [START COMPUTER SUPPORT | Letter Report . ’
L 1 e i

¥ TR K o &

San Francisco ‘ 09-9604-0008 | MARTIN, PAUL W 04/18/1996  [08/31/1996 |08/31/1996

:‘5"“% 3,?{\%:5“ & ' 4
San Francisco 09-9604-0006 | DUNCAN, WILL C 04/18/1996  |08/31/1996 |08/31/1996

San Francisco

09-9604-0007 | JONES, CYNTHIA A 04/18/1996 |08/31/1996 [08/31/1996
Page 7 of 11 “+ Confidential Business Information - Not for Releass ***
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8/19/1996 TABLE T-4
FIELD WORK REPORT SCHEDULES
BY
Region: 9 STATE and ACTIVITY TYPE
Cerclis Project Start Revised
State Site Name City Number  Tpp Number Project Manager Date Due Date Due Date

A [ISTART MOBILIZATION

Y

BENSON, CRAIG C

02/21/1996

04/01/1996

San Francisco

EDWARDS, HOWARD F

08/31/1996 08/31/1:996

At diiied

SuU CREEK GEOTHERMAL

Cloverdale

09-9604-0011

COLEN, TIMOTHY M

04/25/1996

06/30/1996

San Francisco

RAINING FOR LA CO FD HEALTH HAZMAT TR

Los Angeles

08-9601-0019

01/30/1996

06/30/1996 106/30/1996

09-9604-0010

MCDONALD, CAMERON

WISE, ROBERT L

12/28/1995

03/31/1996

06/05/1996

04/25/1996

09/30/1996

09/30/1996

Page 8 of 11
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8/19/1996 TABLE T-4
FIELD WORK REZCY)RT SCHEDULES
. STATE and ACTIVITY TYPE
Region: 9
Cerclis Project Start Revised
State Site Name City Number TDD Number Project Manager Date Due Date Due Date

| Letter Report

;TREASURE ISLAND

s L R

09-9605-0011

06/05/1996

08/30/1996

09-9605-0009

EDWARDS, HOWARD F

05/29/1996

06/21/1996

OAKLAND

09-9601-0016

MARTIN, PAUL W

12/21/1995

04/30/1996

04/30/1996

OAKLAND

09-9606-0005

MARTIN, PAUL W

06/27/1996

08/31/1996

08/31/1996

Rk Ry

Honolulu

09-9601-0020

BENSON, CRAIG C

07/31/1996

SCHWENNESEN, MICHAE [01/31/1996

m——

03/28/1996  |04/30/1996

04/30/1996

04/30/1996

Page 9 of 11
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8/19/1996 TABLE T-4
FIEL.D WORK REI;?RT SCHEDULES

Region: 9 STATE and ACTIVITY TYPE
Cerclis Project Start Revised
State Site Name City Number TDD Number Project Manager Date Due Date Due Date
&EJNA GEOTHERMAL VENTURE RESPONSE I 1Formal Report | ;
. v 7 ry Sy Q) i s - 4 & < !

Pahoa 09-9603-0003 DUNCAN, WILL C 03/19/1996 [07/31/1996 {07/31/1996
NV | DUCK VALLEY INDIAN RESERVATION _J fetter Report 1 4
Y5 = e e ‘ ‘

Owyhee 09-9602-0007 MCDONALD, CAMERON 02/29/1996  |05/31/1996 |05/31/1996

Owyhee 09-9606-0007 MCDONALD, CAMERON 06/26/1996  |09/30/1996

S & 3 . % %;@ S v he V ﬁ; ’ fM ®
NV} GABBS A ABANDONED DRUWS - BLM L etter Report SR - YT ngf K
' 7 SR SR B S TR AN {5 i @%@wgﬁ %«s Wi&&%ﬁﬁéj} ¢ "
Gabbs 09-9601-0021 LAWRENCE, PETER D 02/01/1996  [04/15/1996 |04/15/1996
Gabbs 09-9602-0005 LAWRENCE, PETER D 02/21/1996  {04/30/1996
L DAt e et Ll T Ama e TR ATC
INV MONTGOMERY PASS | Letter Report .
A = s ;%;}x t“«aﬁ MQX@&% ko
Mt Montgomery 09-9604-0002 | WHITAKER, JOHN H 04/01/1996  [{06/01/1996
'1
i; %&‘@*ﬁw#»wé i t ;;( a o ééA&bga' ¥ g
4 %Li ¥ Hhra P 3% ‘3&% ‘%“’ P ’
Las Vegas ESTEY, AMY L 05/06/1996 |06/30/1996 |06/30/1996

N A kvs 1

SPARKS 09-9601-0012 | WHITAKER, JOHN H 12/28/1995  109/30/1996 (09/30/1996

** Confidential Business Information - Not for Release ***
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8/19/1996 TABLE T-4
FIELD WORK REPORT SCHEDULES

Region: 9 STATE and ACTlVITY TYPE

Cerclis Project Start Revised
State Site Name City Number TDD Number Project Manager Date Due Date Due Date
TT , AMERICAN SAMOA TECHNICAL ASSISTANCE i ﬁLetter Report | -

Fe s g %agm&@ o .

American Samoa 09-8604-0012 | RANDALL, RANDY 04/25/1996  |09/30/1996

*+ Confidential Business Information - Not for Release
Page 11 of 11
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5.0 START MONTHLY INVOICE



ecology and environment, inc.

International Specialists in the Environment

360 Sansome Street #300,
San Francisco, Califorma 94104
Tel: {415) 981-2811, Fax (415) 981-0801

August 19, 1996

U.S. Environmental Protection Agency
79 T. W. Alexander Drive
Research Triangle Park, NC 27711

Attention: Invoice Processing
Re: EPA Contract 68-W6-0010

Public Voucher #007 with Supporting Documents
Period from June 23, 1996 through July 27, 1996

Dear Sir or Madam:
Enclosed please find E & E’'s Public Voucher #007 for the period of June
23, 1996 through July 27, 1996; Site Specific Invoice Detail; and Summary

Invoice Table, which covers services performed by our firm for the
referenced contract.

Please note that verbal direction provided by Betty Hamilton of RTP on
August 13, 1996 has been incorporated in this invoice.

If you have any questions regarding the preparation of this report,
please contact me at (415) 981-2811.

Sincerely,
Y e

Thompson Chambers
START Region IX Program Manager

Enclosures
cc: E. J. Holler - EPA Region IX Contracting Officer
M. Mitguard - EPA Region IX Project Officer

START Region IX File
B. Slimko - E & E Accounting Department

recycled paper



Standard Form 1034 VOUCHER NO.
Revised January 1980 PUBLIC VOUCHER FOR PURCHASES AND 007
Depariment of the Treasury
I TFRM 4-2000 SERVICES OTHER THAN PERSONAL SCHEDULE NO.
1034-118
U.S. DEPARTMENT, BUREAU, OR ESTABLISHMENT AND LOCATION | DATE VOUCHER PREPARED PAID BY
August 19, 1996
U. S. Environmental Protection Agency
79 T. W. Alexander Drive CONTRACT NUMBER AND DATE DATE INVOICE RECEIVED
Research Triangle Park, NC 27711 68-W6-0010
Attention: Invoice Processing
REQUISITION NUMBER AND DATE DISCOUNT TERMS

PAYEE'S PAYEE’S ACCOUNT NUMBER
NAME Ecology and Environment, Inc.
AND 368 Pleasant View Drive
ADDRESS Lancaster, NY 14086 GOVERNMENT B/L NUMBER
SHIPPED FROM TO WEIGHT
NUMBER DATE OF ARTICLES OR SERVICES UNIT PRICE
AND DATE DELIVERY (Enter description, item number of contract of Federal QUANTITY AMOUNT
OF ORDER OR SERVICE supply schedule, and other information deemed necessary COST PER
06/23/96 START TEAMS: REGION IX
thru For Cost Details, See Attached
7727196 COST REIMBURSABLE $264,075.24
PROVISIONAL PAYMENT
"I certify that all payments requested are for appropriate purposes in
accordance with the agreements set forth in the contract.”
START REGION IX
NAME OF OFFICIAL: h PROGRAM MANAGER
{Use continuation sheet(s) if necessary) (Payee must NOT use the space below) TOTAL $264,075.24
PAYMENT: APPROVED FOR EXCHANGE RATE DIFFERENCES
=3 = $1.00
. PROVISIONAL 2
___ COMPLETE BY
__ PARTIAL
__ FINAL
___ PROGRESS
ADVANCE Amount verified;
- correct for
TITLE (Signawre or initials)
Pursuant to authority vested in me, I certify that this voucher is correct and proper for payment.
(Date) (Authorized Certifying Officer)* (Title)
ACCOUNTING CLASSIFICATION
PAID CHECK NUMBER ON ACCOUNT OF U.S. TREASURY | CHECK NUMBER ON (Name of bank)
BY
CASH DATE PAYEE?
s
! When stated in foreign currency, insert name of currency. PER
2 ifthe ability 1o centify and authority to approve are combined in one person, one
signature only is necessary; otherwise the approving officer will sign in the space
provided, over his official title.
3 When a voucher is receipted in the name of a company or corporation, the name of the TITLE

person writing the company or corporate name, as well as the capacity in which he
signs, must appear. For example: "John Doe Company, per John Smith, Secretary,” or

“Treasurer,” as the case may be.

PRIVACY ACT STATEMENT
The information requested on this form is required under the provisions of 31 U.S.C.
82b and 82c, for the purpose of disbursing Federal money. The information requested
is to identify the particular creditor and the amounts to be paid. Failure to
furnish this information will hinder discharge of the payment obligation.

¢

¢

{

¢

(
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Contractor: Ecology and Environment
Contract Number:

TOD No.

09-8601-0006
09-9601-0007
09-8601-0008
09-9601-0009
09-9601-0010
09-9601-0011
09-9601-0012
09-8601-0013
09-9601-0014
09-9601-0015
09-8601-0016
09-9601-0017
09-9601-0018
09-9601-0019
09-8602-0007
09-8605-0004
09-9605-0007
09-8606-0002
09-8606-0004
09-8606-0005
09-9606-0007
09-8606-0008
09-9606-0010

09-9601-0001
09-9601-0002
09-9602-0001

Reg.

09
09
09
09
09
09
09
09
09
oo
09
09
09
09
09
09
09
09
09
09
09
09
09

09
09
09

START : INVOICE/SITE DETAIL

68-W6-0010 Attachment A
JUL 1996
IFMS
SSID Action Oper Act. Line Account ToBe  Account Initial
No. Code Unit guonName Seq Ref. .  Charged Obligation
4R RV 00 FRONTIER FERTILIZER DB000O7 09 4R RV 00 HQOOJTOO
9Q RV 00 NAVAJO TOXAPHENE DB0007 09 9Q RV 00 HQO0JTOO
5F BN 00 DODSON BROTHERS OiL COMPANY DB0007 03 5F BN 00 HQO0JTO0
AQ BB 00 CENTRAL EUREKA MINE (MESA DE ORO) DBO007 09 AQ BB 00  HQOOJTOO
33 RV 00 DEL NORTE COUNTY PESTICIDE STORAGE DB0007 09 33 RV 00 HQO0JT00
3H RV 00 CASMALIA RESOURCES DB0007 09 3H RV 00 HQO0JT00
W6 BB 00 SPARKS SOLVENT/FUEL PLUME DB0007 09 W6 BB 00 HQO00JT00
AV SS 00 SANDERS AVIATION DB0007 09 AV SS 00 HQO0JTOO0
U BN 00 YAVAPAI PENTA POND DB0007 09 1U BN 00 HQO0JTO00
BC BN 00 OMEGA RECOVERY SERVICES DB0007 09 BC BN 00 HQO0JTO0
X RV 00 VERDESE CARTER PARK DB0007 09 9X RV 00 HQO0JTO0
CE BN 00 AMERICAN CHROME ENGINEERING, INC. DB0007 09 CE BN 00 HQO0JTO0
AH RV 00 SUPERCHROME PLATING & ENGINEERING C DA0005 09 AH RV 00  HQOOJTOO
AH RV 00 SUPERCHROME PLATING & ENGINEERING C DA0OOO5 09 AH RV 00 HQOQJTO0
CN PA 00 DUCK VALLEY INDIAN RESERVATION DAOOOS 09 CN PA 00 HQO0JTOO
1E PA 00 MCCORMICK & BAXTER CREOSOTING DBO00O7 09 1E PA 00 HQOOBMOO
5F BN 00 DODSON BROTHERS OIL COMPANY DB0007 09 5F BN 00 HQOOBMOO
9G PA 00 INDIA BASIN BOATYARD SITE 09 9G PA 00 HQOOBMOO
T4 PA 00 SOBOBA INDIAN RESERVATION DB000O7 09 T4 PA 00 HQOOBMOO
9X BD 00 VERDESE CARTER PARK DB0007 09 9X BD 00 HQOOBMOO
CN RV 00 DUCK VALLEY INDIAN RESERVATION DB0007 09 CN RV 00 HQO0BMOO
X3 RV 00 RALPH GRAY TRUCKING 2633 DB00O7 09 X3 RV 00 HQO0OBMOO
T4 RV 00 SOBOBA INDIAN RESERVATION DB0007 09 T4 RV 00 HQOOBMOO
TOTAL SITES WITH SSID SUPERFUND

00 BM 00 EPAREGION IX SPILL PHONE DBO007 09 00 BM 00  HQOOJTOO

00 BM 00 ON-CALL RESPONSE CALL OUT DB0O007 09 00 BM 00 HQOOJTOO

00 BM 00 START MOBILIZATION DAOOOS 09 00 BM 00 HQOOJTOO

*» Confidentlal Business Information - Not for Releagse ***

Region: 9

Invoice Number:

Incident

Specific

FPN# Amount

2,903.76
5,469.28
25.23
2,478.06
137.30
41,822.84
7.334.12
6,838.10
1,154.34
2,175.66
41.08
587.51
-30.17
-24.23
31.90
4,026.53
88053
.00
1,001.74
1,619.78
2,727.61
253.57
1,926.90
83,381.44
10,336.41
4,319.77
11.95

Page 10f 3

7

Cumulative
Costs

23,118.31
7,952.33
5,765.80
7,989.67

10,720.36

185,523.09

15,679.46

71,401.32

16,350.41

11,459.85
2,211.18
4,786.99
230145

21,599.02

19.271.28
5,767.23
2,817.16

711.28
2,504.59
1,619.78
2,727.61

253.57
1,926.90

424,458.64

49,231.14

32,557.03
7,971.10



Coritractor: Ecology and Environment
Contract Number:

TDD No.

09-9602-0004
09-9603-0004
09-9604-0005
09-9604-0006
09-9604-0007
09-9604-0008
09-9604-0010
09-98605-0002
09-9605-0003
09-9605-0005
09-9605-0008
08-9607-0001

09-6601-0020
09-9601-0021
09-9602-0002
09-9602-0003
09-9602-0005
09-9602-0006
09-9603-0001
09-9603-0005
09-9603-0006
09-9604-0002
09-9604-0003
09-9604-0004
09-9604-0011
09-9604-0012

09
09
09
09
09
09
08
09
09
09
09
09

09
09
03
09
09
09
09
09
09
09
09
09
09
a9

Reg.

START : INVOICE/SITE DETAIL

68-W6-0010 Attachment A
JUL 1996
IFMS
SSID Action Oper Act. Line Account To Be  Account Initial

Code Unit gye Name Seq Ref L.  Charged Obligation
00 8M 00 ON-GOING START PROGRAM SUPPORT DB0007 09 00 BM 00 HQOOBMOO
00 BM 00 SIMS/RIMS COORDINATION W/OES/CAL-EPA DBO0O7 09 00 BM 00 HQOOJTOO
00 JT 00 START QA MANAGEMENT DBO007 09 00 JT 00 HQOOBMOO
00 JT 00 START EQUIPMENT MANAGEMENT DB0QO7 09 00 JT 00 HQOOBMOO
00 JT 00 START HEALTH & SAFETY COORDINATION DB0007 09 00 JT 00 HQOOBMOO
00 JT 00 START COMPUTER SUPPORT DB0O007 09 00 JT 00 HQOOBMGO
00 TH 00 TRAINING FOR LA CO FD HEALTH HAZMAT TR DB0O007 09 00 TH 00 HQOOBMOO
00 TH 00 NGWA - OUTDOOR CONFERENCE DB0007 09 00 TH 00 HQO0OBMOO
00 TH 00 PCHW TRAINING COURSESS DB0007 09 00 TH 00 HQOOBMOO
00 TH 00 CONTINUING CHALLENGE WORKSHOP DBO0O7 09 00 TH 00 HQOOBMOO
00 JT 00 TALE.S. DATABASE DB0007 Q9 00 JT 00 HQOOBMOO
00 JT 00 REGION IX COST SUMMARY INFORMATION DBO0O7 09 00 JT 00 HQOOBMOO

TOTAL SITES WITHOUT SSID SUPERFUND
ZZ BM 00 HAWAII TECHNICAL ASSISTANCE DACOOS 09 2ZZ BM 00 HQOOJTOO
ZZ PA 00 GABBS ABANDONED DRUMS - BLM DAQODOS 09 ZZ PA 00 HQOOJTQO
ZZ PA 00 GIBSON - BAKERSFIELD DB0007 09 ZZ PA 00 HQOOJTOO
ZZ SY 00 SANTA FE DERAILMENT - EL CAJON DB0007 09 ZZ SY 00 HQO0JTOQ
ZZ RV 00 GABBS ABANDONED DRUMS - BLM DA0QO5 09 ZZ RV 00 HQOOJTOO
ZZ PA 00 ELECTRITE ASSESSMENT DAOOOS 09 ZZ PA 00 HQOOJTQO
ZZ PA 00 GREY EAGLE MINE SITE DBO007 09 ZZ PA 00 HQOOJTOO
ZZ PA 00 WILMINGTON SITE(S) REVIEW DAODO5S 09 2ZZ PA 00 HQOOJTOO
ZZ BM 00 CALIFORNIA REGULATION APPLICABILITY 03 ZZ BM 00 HQOQJTOO
ZZ RV 00 MONTGOMERY PASS DB0007 08 ZZ RV 00 HQOOJTOO
ZZ PA 00 CELTOR CHEMICAL WORKS DB00Q7 09 ZZ PA 00 HQOQJTOO
ZZ RV 00 ASYLUM SLOUGH - EMERG. RESP. DB0007 09 2Z RV 00 HQQOJTOO
ZZ PA 00 SULFUR CREEK GEOTHERMAL DBO0O7 09 ZZ PA 00 HQOOBMOO
ZZ BM 00 AMERICAN SAMOA TECHNICAL ASSISTANCE DB0O007 08 ZZ BM 00 HQOOBMOO
*+ Confldential Business lnf!omlatlon ~ Not for, Ralease /™ @\
. o a4 6 ¢ ¢ ¢ ¢ ¢ ¢

Invoice Number:

Incident
FPN# Specific

PROGRAM WIDE

¢

Region: 9

€

7
Cumulative
Amount Costs
53,215.34 324,321.59
360.51 2,120.83
5,900.94 11,275.47
13,977.90 30,071.43
1,746.58 6.041.46
10,077.95 21,643.95
1,459.35 1,487.32
313442' 10,514.23
1,476.50 5,377.23
1,865.91 2,189.03
281.33 337.25
223.71 223.71
105,557.57 505,362.77
-42.55 1,590.59
49.87 6,026.13
44.98 1.585.71
1,782.26 53,418.95
5.48 6,565.84
-36.79 3,050.79
312.35 15,516.78
-4.65 1,993.03
.00 34147
225.35 6,017.71
831.43 9,157.47
278.51 8,690.36
368.60 1,078.23
13,323.55 15,199.57

(
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Contractor: Ecology and Environment START : INVOICE/SITE DETAIL Region: 9
Contract Number: 68-W6-0010

Attachment A Invoice Number: 7

JUL 1996

IFMS
S§SID Action Oper Act. Line Account ToBe  Account Initial Incident Cumulative
TODNo. Reg. No-  Code Unit  gyonome Seq Ref. .\  Charged Obligation FPNg  Seecific Costs
09-9605-0001 09 ZZ PA 00 R.C.BAXTER DB0007 09 ZZ PA 00 HQO0BMOO 1,012.58 6,501.14
09-9605-0009 09 ZZ BN 00 UNOCAL RODEO REFINERY FIRE DACOD5S 09 ZZ BN 00 HQOOBMOO -207.52 1,810.50
09-9605-0010 09 ZZ BN 00 PANOCHE TIRE DUMP FIRE DB0007 09 ZZ BN 00 HQOOBMOO 6,536.72 21,702.81
09-9605-0011 - 09 ZZ BM 00 TREASURE ISLAND DA0OCO5 08 ZZ BM 00 HQOOBMOO 189.43 2,458.85
09-9606-0001 09 ZZ RC 00 MCFARLAND KERN COUNTY H6J028 09 ZZ RC 00 0900QBOO 4,386.05 7,290.74
09-9606-0003 09 ZZ PA 00 HARD CHROME PRODUCTS DB0007 09 ZZ PA 00 HQOOBMOO 1,224.99 1,678.19
09-9606-0006 09 ZZ BN 00 WEST COAST METAL FIRE DB0007 09 ZZ BN 00 HQO0OBMOO 2,418.72 2,418.72
09-9607-0002 09 ZZ BB 00 R.C.BAXTER DB0O007 09 ZZ BB 00 HQO0BMOO 1,343.79 1,343.79
09-9607-0004 09 ZZ BM 00 NEW TECHNOLOGY/EQUIPMENT EVALUATIO DBO007 09 ZZ BM 00 HQOOBMOO 834.31 834.31
09-9607-0006 09 ZZ BN 00 OREGON FORMALDEHYDE SPILL DB0007 09 ZZ BN 00 HQOOBMOO 504.92 504.92
TOTAL SITES WITHOUT SSID SUPERFUND SITE SUPPORT 35,382.17 176,776.60
09-9601-0003 09 EMERGENCY AIR MONITORING DIRECTORY EAR054 96T75ETFA 96T720TFA 1,854.17 11,674.54
09-9601-0004 09 EVACUATION GUIDANCE DOCUMENT EARO54 96T75ETFA 96T720TFA -1.27 1,465.08
09-9601-0005 09 SOUTHERN PACIFIC RR CHEM SAFETY AUDIT EARO054 96T75ETFA 96T720TFA -7.03 1,165.15
09-9603-0002 09 OAHU EXERCISE - REPORT 96T75ETFA .00 684.35
09-9603-0003 09 PUNA GEOTHERMAL VENTURE RESPONSE EAR054 96T75ETFA 96T75ETFA 539.61 2,235.86
09-9604-0001 09 SHELL REFINERY FIRE/EXPLOSION PP0O010  96H72PHG7 96H72PHG7 18.11 1,662.26
09-9605-0006 09 FEATHER RIVER CONTINGENCY PLAN EAR054 96T75ETFA 96T75ETFA 7,317.74 13,602.93
09-9607-0003 09 TRICITY OIL PP0010  96H72PHG7 96H72PHG7 209.70 209.70
TOTAL SITES WITHOUT SSID NON-SUPERFUND 9,931.03 32,699.87
2Z - Site Support 00 - Program Wide SUBTOTAL 23425221 1,139,297.88
Fixed Fee 29,823.03 143,374.81
TOTAL INVOICE AMOUNT $264,075.24  $1,282,672.69

*+ Confidential Business Information - Not for Release *** Page 30of 3



FUNDING SOURCE

DAQQ05
DB0003
DB0007
EAR054
H6J028

H6S006
PP0010

CERCLA/SARA
CERCLA/SARA
CERCLA/SARA
CEPP
CERCLA/SARA
CERCLA/SARA
OPA

TOTAL

Site Assessment

Site Assessment

Monthly Cost
-57.48

219,992.61
9,703.22
4,386.05

227.81
$234,252.21

Monthly Fee
-7.32

.00
28,007.62
1,235.33
558.40

.00

29.00
$29,823.03

Monthly Cost

-64.80

.00
248,000.23
10,938.55
4,944 45

.00

256.81
$264,075.24

Cum. Cost

405,011.63
425,268.97
269,026.67
30,827.91
4,386.05
2,904.69
1,871.96
1,138,297.88

Cum.Fee
44,923.57
44,731.03
48,651.77

3,954.82
558.40
323.84
231.39

$143,374.82

Total Cum.Cost

449,935.20
470,000.00
317,678 44
34,782.73
4,944 .45
3,228.53
2,103.35
$1,282,67270




8/19/1996

Contract Number:

Ecology and Environment, Inc. @

68-W6-0010
Summary Invoice

Month Ending: 07/27/1996

* MONTH ** * CUMULATIVE **
START Region 9 START Region 8

Direct Labor Regular Ded $77,550.00 $388,885.46
Non 11,097.68 31,113.77

Direct Labor Overtime Ded 10,017.88 65,077.08
Non 1,492.27 3,950.60

Fringe on Reguilar Ded 23,265.15 116,666.64
Non 3,329.36 9,334.30

Fringe on Overtime Ded 1,302.36 8,460.14
Non 194.00 513.60

Total Labor + Fringe 128,248.70 624,001.59
Overhead Ded 11,549.92 59,646.35

Non 9,707.00 27,245.66

Total LBR + FRG + OVH 149,505.62 710,893.60
SGand A Ded 26,097.32 134,772.92

Non 7,299.63 20,459.63

Total LBR + FRG + OVH + GA 182,902.57 866,126.15
Travel 12,986.74 96,701.55

Equipment .00 .00

Other Direct Costs 25,865.54 104,679.21
Subtotal 221,754.85 1,067,506.91

SGandA 8,198.88 42,491.75
Subcontractors 3,724.00 3,724.00

Team Subcontractors .00 22,791.93
Subtotal 233,677.73 1,136,514.59

Equipment Usage .00 .00
Analytical 500.00 2,253.00

Total Cost 234,177.73 1,138,767.59

Sub Handling Fee 74.48 530.29

Fixed Fee 29,823.03 143,374.81
Grand Total $264,075.24 $1,282,672.69

=+ Confidential Business Information - Not for Release ***




8/19/1996 ECOLOGY AND ENVIRONMENT Fage Torz
LABOR ANALYSIS BY PGRADE (LEVEL)
START Region 9
Table F-6
CONTRACT NUMBER:  68-W6-0010
START Region 9 START Region 9

MONTH ENDING: 7/27/1996 YEAR ENDING: 12/17/11996 CUMULATIVE CONTRACT
Regular Hours Overtime Hours Regular Hours Overtime Hours Regular Hours - Overtime Hours|  Total Hours
P1 Dedicated o 585.50 111.00 -—2,801 .00 573.84 2,801.00 573.84 3,374.84
P2 Dedicated 874.50 150.96 4,416.50 1,027.00 4,416.50 1,027.00 5,443,50
P3 Dedicated 2,013.00 245.53 10,178.50 1,658.12 10,178.50 1,658.12 11,836.62
P4 Dedicated 168.00 20.06 810.00 101.70 810.00 101.70 911.70
T1 Dedicated 43.00 .00 43.00 .00 43.00 .00 43.00
T2 Dedicated 169.00 30.00 705.00 76.50 705.00 76.50 781.50
TOTAL  Dedicated 3,853.00 557.55 18,954.00 3,437.16 18,954.00 3,437.16 22,391.16
P1 Non Dedicated 152.00 70.50 152.00 70.50 152.00 70.50 222.50
P2 Non Dedicated .00 .00 27.25 .00 27.25 .00 27.25
P3 Non Dedicated 247.00 6.00 683.25 62.50 683.25 62.50 745.75
P4 Non Dedicated 9.00 .00 14.50 .00 14.50 .00 14.50
T Non Dedicated -4.00 6.00 78.75 57.00 78.75 57.00 135.75
T2 Non Dedicated .00 .00 5.75 .00 5.75 .00 5.75
TOTAL  Non Dedicated 404.00 82.50 961.50 190.00 961.50 190.00 1,151.50
TOTAL LOE 4,257.00 640.05 19,915.50 3,627.16 19,9156.50 3,627.16 23,542.66

*+ Confidentlal Business Information - Not for Release ™
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ECOLOGY AND ENVIRONMENT
LABOR ANALYSIS BY PGRADE (LEVEL)

START Region 9
Table F-6

CONTRACT NUMBER: 68-W6-0010

Page 2 of 2

START Region 9
MONTH ENDING: 7/27/1996

START Region 9
YEAR ENDING: 12/17/1996

CUMULATIVE CONTRACT

Regular Hours Overtime Hours Regular Hours Overtime Hours Regular Hours  Overtime Hours | Total Hours

SS Dedicated i 322.50 .00 ] 1,403.00 .00 1,403.00 .00 1,403.00
TOTAL Dedicated 322.50 .00 1,403.00 .00 1,403.00 .00 1,403.00

SS Non Dedicated 135.50 .00 614.00 12.00 614.00 12.00 626.00
TOTAL Non Dedicated 135.50 .00 614.00 12.00 614.00 12.00 626.00
TOTAL CLERICAL 458.00 .00 2,017.00 12.00 2,017.00 12.00 2,029.00
GRAND TOTAL 4,715.00 640.056 21,932.50 3,639.16 21,932.50 3,639.16 25,571.66

= Confldential Business Information - Not for Release ***



Contractor: Ecology and Environment

Contract Number:

TDD No.

09-9601-0008
09-9601-0011
09-9601-0013
09-9601-0019
08-9605-0007
09-9606-0004
09-9606-0010

09-9601-0002
09-9602-0004
09-9603-0004
09-9604-0005

09-9602-0003
09-9605-0001
09-9605-0009
09-9605-0010
09-9606-0003
09-9606-0006
098-9607-0002

08-9601-0003

J 4 R 2

68-w6-0010 Attachment C
JUL 1996
Account Initial

Site Name DCN Obligation
DODSON BROTHERS OIL COMPANY DB0007  HQOOJTOO
CASMALIA RESOURCES DBOOO7  HQO0JTOO
SANDERS AVIATION DB0007  HQOOJTOO
SUPERCHROME PLATING & ENGINEERING CO. DACO05  HQOOJTOO
DODSON BROTHERS OIL. COMPANY DBO00O7  HQOOBMOO
SOBOBA INDIAN RESERVATION DB0007 HQO0BMOO
SOBOBA INDIAN RESERVATION DB0007 HQO0BMO0

TOTAL SITES WITH SSID SUPERFUND
ON-CALL RESPONSE CALL OUT DB0007  HQOOJTOO
ON-GOING START PROGRAM SUPPORT DB0007  HQOOBMOO
SIMS/RIMS COORDINATION W/QOES/CAL-EPA DB0007 HQO0JT00
START QA MANAGEMENT DBOOO7  HQOOBMOO

TOTAL SITES WITHOUT SSID SUPERFUND
SANTA FE DERAILMENT - EL CAJON DB0007 HQO0JTO0
R.C. BAXTER DB0007  HQOOBMOO
UNOCAL RODEO REFINERY FIRE DAO005  HQOOBMOO
PANOCHE TIRE DUMP FIRE DB0007  HQOOBMOO
HARD CHROME PRODUCTS DBO00O7  HQOOBMOO
WEST COAST METAL FIRE DB0007  HQOOBMOO
R.C. BAXTER DB0007  HQOOBMOO

TOTAL SITES WITHOUT SSID SUPERFUND
EMERGENCY AIR MONITORING DIRECTORY EAR0O54  96T75ETFA

R I (R |

(.

Incorrect DCN and/or account number previously charged on invoice.
Incorrect site number previously charged on invoice.
Site previously inappropriately charged on invoice.
Incorrect DCN charged on invoice.

incorrect account number charged on invoice,

!
Fi
1

START : INVOICE/SITE DETAIL ADJUSTMENTS

Account To Be

Charged

09 5FBN 00
09 3HRV 00
09 AVSS 00
03 A RV 00
09 5FBN 00
09 T4PA 00
09 T4ARV 00

09 00 BM 00
09 00BM 00
09 00 BM 00
08 00JT 00

PROGRAM WIDE

09 ZZSY 00
09 ZZPA 00
09 ZZBN 00
09 ZZBN 00
09 ZZPA 00
09 ZZBN 00
09 ZZBB 00

SITE SUPPORT

96T75ETFO0

*+ Confidential Business Information - Not for Release ***
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Region: 9

Invoice Number:

Chg
Adj.

¢

Amount

111.05
115.16
37.18
63.45
3173
557.64
739.36
1,592.11
-2,254.69
-486.59
-187.01
164.31
-2,763.98
74.36
-243.07
-328.59
794.79
50.45
339.29
243.07
930.30

164.31

Page 1of 2

7

Cumulative
Costs

5,765.80
185,523.09
71,401.32
21,599.02
2,817.16
2,504.59
1,926.90

32,557.03
324,321.59
2,120.83
11,275.47

53,418.95
6,501.14
1,810.50

21,702.81
1,678.19
2,418.72
1,343.79

11,674.54
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Contfractor: Ecology and Environment START : INVOICE/SITE DETAIL ADJUSTMENTS
Contract Number: 68-W6-0010

Attachment C
JUL 1996
Account Initial Account To Be
TDD No. Site Name DCN Obligation Charged
09-9605-0006 FEATHER RIVER CONTINGENCY PLAN EARO54 96T75ETFA 96T75ETF
TOTAL SITES WITHOUT SSID NON-SUPERFUND
ZZ - Site Support 00 - Program Wide TOTAL ADJUSTMENTS
Monthly Cost
DA0005 CERCLA/SARA -265.14
DB0007 CERCLA/SARA 2357
EAR054 CEPP 383.05
TOTAL $141.48

Incorrect DCN and/or account number previously charged on invoice.
Incorrect site number previously charged on invoice.

Site previously inappropriately charged on invoice.

Incorrect DCN charged on invoice.

Incorrect account number charged on invoice.

M S WN -

*** Confidential Business Information - Not for Release ***

Region: 9

Invoice Number: 7

Chg Amount Cumulative
Adj. Costs
2 218.74 13,602.93
383.05
141.48
Page 2 of 2




08/19/1996 LABOR ADJUSTMENTS

Page 1 of 2
Region: 9
Month Ending: 07/27/1996
Regular oT

TDD # PAN Week End Funding Employee Pgrade Actuglr‘\geek Hours Dollars Hours Dollars
09-9601-0002 0002 SG RR XX 07/13/1996 CERCLA/SARA RANDALL, RANDY P3 06/29/1996 -40.00 -1,487.04 .00 .00
09-9601-0002 0002 SG RR XX 07/13/1996 CERCLA/SARA RANDALL, RANDY P3 06/29/1996 .00 .00 .84 27.14
09-9601-0002 0002 SG RR XX 07/06/1996 CERCLA/SARA CASTRO-WEHR,FR P3 05/25/1996 -17.00 -794.79 .00 .00
09-9601-0003 0003 EA PC XX 07/13/1996 CEPP EDWARDS, HOWAR P3 06/22/1996 4.00 164.31 .00 .00
09-9601-0008 0008 DB RS XX 07/13/1996 CERCLA/SARA WISE, ROBERT L P2 04/27/1996 3.50 111.05 .00 .00
09-9601-0011 0011 CR RA RO 07/13/1996 CERCLA/SARA RANDALL, RANDY P3 06/29/1996 2.00 74.36 .00 .00
09-9601-0011 0011 CR RA XX 07/20/1996 CERCLA/SARA HOWARD, MARKM  T1  05/11/1996 -4.00 -134.29 6.00 175.09
09-9601-0013 0013 SA SA XX 07/13/1996 CERCLA/SARA RANDALL, RANDY P3 06/29/1996 1.00 37.18 .00 .00
09-9601-0019 0019 SC RA XX 07/13/1996 CERCLA/SARA WISE, ROBERT L P2 04/27/1996 .50 15.86 .00 .00
09-9601-0019 0019 SC RA XX 07/13/1996 CERCLA/SARA WISE, ROBERT L P2 06/01/1996 1.50 47.59 .00 .00
09-9602-0003 0024 EL RZ XX 07/13/1996 CERCLA/SARA RANDALL, RANDY P3  06/29/1996 2.00 74.36 00 .00
09-9602-0004 0025 SG AP XX 07/13/1996 CERCLA/SARA BAKHTIARY, SASAN T1  06/29/1996 10.00 86.83 .00 .00
09-9602-0004 0025 SG AP XX 07/13/1996 CERCLA/SARA BAKHTIARY, SASAN T1 07/06/1996 5.00 43.41 .00 .00
09-9602-0004 0025 SG AP XX 07/13/1996 CERCLA/SARA RANDALL, RANDY P3 06/29/1996 7.50 278.82 .00 .00
09-9602-0004 0025 SG AP XX 07/13/1996 CERCLA/SARA WISE, ROBERT L P2 04/27/1996 -4.00 -126.89 .00 .00
09-9602-0004 0025 SG AP XX 07/13/11996 CERCLA/SARA WISE, ROBERT L P2 04/06/1996 -3.50 -111.05 .00 .00

* Confldential Business Information - Not for Release **
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LABOR ADJUSTMENTS

08/19/1996 Page 2 of 2
Region: 9
Month Ending: 07/27/1996
Regular oT

TDD # PAN Week End Funding Employee Pgrade Actugln\(liveek Hours Dollars Hours Dollars
09-9602-0004 0025 SG AP XX 07/06/1996 CERCLA/SARA BENSON, CRAIGC P3 06/15/1996 -1.00 -50.45 .00 .00
09-9603-0004 0032 SR TG XX 07/06/1996 CERCLA/SARA CASTRO-WEHR,FR P3 05/25/1996 -4.00 -187.01 .00 .00
09-9604-0005 0039 QM MQ XX 07/13/1996 CERCLA/SARA EDWARDS, HOWAR P3 06/22/1996 4.00 164.31 .00 .00
09-8605-0001 0047 RC SA XX 07/2711996 CERCLA/SARA SCHWENNESEN, Ml P3 07/06/1996 -5.50 -192.62 .00 .00
09-9605-0001 0047 RC SA XX 07/271996 CERCLA/SARA BENSON, CRAIGC P3 07/06/1996 -1.00 -50.45 .00 .00
09-9605-0006 0052 FR PP XX 07/13/1996 CEPP WISE, ROBERT L P2 06/22/1996 1.00 31.73 .00 .00
09-9605-0006 0052 FR PP XX 07/06/1996 CEPP CASTRO-WEHR, FR P3 05/25/1996 4.00 187.01 .00 .00
09-9605-0007 0053 DB RS XX 07/13/1996 CERCLA/SARA WISE, ROBERT L P2 06/22/1996 -1.00 -31.73 .00 .00
09-9605-0009 0055 UR RZ XX 07/13/1996 CERCLA/SARA EDWARDS, HOWAR P3 06/22/1996 -8.00 -328.59 .00 .00
09-9605-0010 0056 PT RA XX 07/06/1996 CERCLA/SARA CASTRO-WEHR,FR P3 05/25/1996 17.00 794.79 .00 .00
09-9606-0003 0060 HC SA XX 07/06/1996 CERCLA/SARA BENSON, CRAIGC P3 06/15/1996 1.00 50.45 .00 .00
09-9606-0004 0061 SI SA XX 07/1311996 CERCLA/SARA RANDALL, RANDY  P3 06/29/1996 15.00 557.64 .00 .00
09-9606-0006 0063 WC RZ XX 07/13/1996 CERCLA/SARA RANDALL, RANDY  P3  06/29/1996 .00 .00 10.50 339.29
09-9606-0010 0067 SI RA XX 07/13/1996 CERCLA/SARA RANDALL, RANDY P3 06/29/1996 12.50 464.68 8.50 27468
09-9607-0002 0069 RC RA XX 07/27/1996 CERCLA/SARA BENSON, CRAIGC P3 07/06/1996 1.00 50.45 .00 .00
09-9607-0002 0069 RC RA XX 07/2711996 CERCLA/SARA SCHWENNESEN, MI P3  07/06/1996 5.50 192.62 .00 .00
TOTAL LABOR ADJUSTMENTS 9.00 -67.46 25.84 816.20

* Confidential Business Information - Not for Release **



08/19/1996 ODC ADJUSTMENTS

Region: 9
Month Ending: 07/27/1996

TOD # PAN Week End Funding Acct Num Amount
09-9602-0004 0025 SG AP XX  07/27/1996 CERCLA/SARA 38 26.28

XEROX / COPIES COST ADJUSTMENT
09-9602-0004 0025 SG AP XX  07/27/1996 CERCLA/SARA 38 12.99

XEROX/ COPIES COST ADJUSTMENT
09-9602-0004 0025 SG AP XX  07/27/1996 CERCLA/SARA 38 36.73

XEROX/ COPIES COST ADJUSTMENT
‘ 09-9602-0004 0025 SG AP XX  07/27/1996 CERCLA/SARA 38 -200.14

XEROX / COPIES COST ADJUSTMENT
09-9602-0004 0025 SG AP XX  07/20/1996 CERCLA/SARA 70 -483.12

CO DISTRIL.SF NEW OFC- 1ST PMT

TOTAL ODC ADJUSTMENTS -607.26

* Confidentlal Business information - Not for Release **
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TABLE F-1 Page 1 of 1
. Monthly Region 9 Financial Management Summary
Contract Number: g8-W6-0010 Total Contract Summary For 06/23/1996 Through 07/27/1996
Reporting Period: 06/23/1996 - 07/27/1996 Contract Year 96
Reporting Date: 08/19/1996 ACTUAL COSTS CONTRACT YEAR SUMMARY
ESTIMATED COST
AT
COST ELEMENTS ~ CURRENT MONTH CONTRACTYEAR ' ~OMPLETION CYBUDGET  VARIANCE
P1 919.00 3,697.34 .00 .00 .00
P3 2,511.53 12,5682.37 .00 .00 .00
P4 197.06 926.20 .00 .00 .00
P2 1,025.46 5,470.75 .00 .00 .00
T1 45.00 178.75 .00 .00 .00
T2 199.00 787.25 .00 .00 .00
TOTAL LOE 4,897.05 23,542.66 .00 .00 .00
CLERICAL HOURS 458.00 2,029.00 .00 .00 .00
GRAND TOTAL 5,355.05 25,571.66 36,530.00 36,335.00 195.00
Direct Labor 182,902.57 866,126.15 1,702,448.96 1,746,835.56 -44,386.60
Other Direct Costs
Travel 12,986.74 96,701.55 233,906.89 243,813.79 -9,906.90
Equipment .00 .00 18,349.65 18,349.65 .00
Misc. ODC's 25,865.54 104,679.21 188,938.06 188,575.08 362.98
Subtotal 38,852.28 201,380.76 441,194.60 450,738.52 -9,543.92
Indirect Costs (SGA) on
ODCs 8,198.88 42,491.75 92,650.87 94,655.09 -2,004.22
Subtotal 47,051.16 243,872.51 533,845.47 545,393.61 -11,548.14
E and E Analytical
Services 500.00 2,253.00 29,043.00 29,043.00 .00
Subcontracts 3,724.00 26,515.93 10,600.00 10,600.00 .00
Equipment Usage .00 .00 40,299.24 40,299.24 .00
Subtotal 234,177.73 1,138,767.59 591,838.12 625,335.85 -33,497.73
SubHandling Fee 74.48 530.29 212.00 212.00 .00
Fixed Fee 29,823.03 143,374.81 222 A67.70 221,280.15 1,187.55
Total Cost $264,075.24 $1,282,672.69 $2,609,617.65 $2,688,318.65 $-78,701.00

w+ Confidential Business Information - Not for Release ****



TABLE F-2 Page 1 of 1

Cumulative Region 9 Financial Management Summary

Contract Number: 68-W6-0010 Total Contract Summary For 06/23/1996 Through 07/27/1996
Reporting Period: 06/23/1996 - 07/27/1996 Contract Year 1996
Reporting Date: 08/19/1996 CUMULATIVE ACTUAL

COST INCEPTION TO E?TIMATED COsT
DATE

COST ELEMENTS AV COMPLETION CYBUDGET  VARIANCE
P1 3,507.34 .00 00 00
P2 5,470.75 .00 .00 .00
P3 12,582.37 .00 .00 .00
P4 926.20 .00 .00 .00
T1 178.75 .00 .00 .00
T2 787.25 .00 .00 .00
TOTAL LOE 23,542.66 .00 .00 .00
.00
CLERICAL HOURS 2,029.00 .00 .00 .00
GRAND TOTAL 25,571.66 36,530.00 36,335.00 195.00
Direct Labor 866,126.15 1,702,448 96 1.746,835.56 -44,386.60

Other Direct Costs
Travel 96,701.55 233,906.89 243,813.79 -9,906.90
Equipment .00 18,349.65 18,349.65 .00
Misc. ODC's 104,679.21 188,938.06 188,575.08 362.98
Subtotal 201,380.76 441,194.60 450,738.52 -9,543.92

Indirect Costs (SGA

nrect Costs (86 s 42,491.75 92,650.87 94,655.09 -2,004.22
Subtotal 243,872.51 533,845.47 545,393.61 -11,548.14

E and E Analytical
A A ot 2,253.00 29,043.00 29,043.00 00
Subcontracts 26,515.93 10,600.00 10,600.00 .00
Equipment Usage .00 40,299.24 40,299.24 .00
Subtotal 1,138,767.59 499,187.25 530,680.76 -31,493.51
SubHandling Fee 530.29 212.00 212.00 .00
Fixed Fee 143,374.81 222,467.70 221,280.15 1,187.55
Total Cost $1,282,672.69 $2,516,966.78 $2,593,663.56  $-76,696.78

=+ Confidential Business Information - Not for Release ***
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E’ 1971996 TABLE F-3 TABLEF3
SUMMARY OF INCREMENTAL /19/1996 SUMMARY OF INCREMENTAL
FUNDING FUNDING Ecoloay and
CONTRACT MODIFICATIONS Ecology and CONTRACT MODIFICATIONS Eiy et
START Region 9 Environment START Region 9
CONTRACT NUMBER 68-W6-0010 ONTRACT NUMBER  §3-Ws-0010
CONTRACT EFFECTIVE MODIFICATION  CUMULATIVE CUMULATIVE FFECTIVE  MODIFICATION CUMULATIVE CUMULATIVE
MOD. NO.  DATE SUM BY FUNDING TOTAL ATE SUM BY TOTAL
FUNDING SOURCE  FUNDING FUNDING MOD. NO. FUNDING FUNDING SOURCE
FUNDING SOURCE: CEPP ODIFICATION NUMBER: gp
1 02/22/1996 50,000.00 50,000.00 50,000.00 [12/18/1995 450,000.00  450,000.00 450,000.00 CERCLA/SARA
3 08/05/1996 50,000.00 100,000.00 100,000.00 (MODIFICATION NUMBER: o1
3 08/05/1996 140,000.00 240,000.00 240,000.00 [2/22/1996 50,000.00 50,000.00 500,000.00 CEPP
212211996 470,000.00  520,000.00 970,000.00 CERCLA/SARA
FUNDING SOURCE: I
, :;ERC"A’ SARA 100.000.00 100 ;;:f (;ssessme;:o songy P222/1998 470,000.00  990,000.00  1,440,000.00 CERCLA/SARA
027271199 000. 000. 000, 2/22/1996 2500000 1,015000.00  1,465,000.00 OPA
3 08/05/1996 750,000.00 850,000.00 1,090,000.00 ODIFICATION NUMBER: g2
UNDING SOURCE: CERCLA/SARA 2/27/1996 100,000.00 100,000.00 1,565,000.00 CERCLA/SARA Site Assessment
0 12/18/1995 450,000.00 450,000.00 1,540,000.00 |MODIFICATION NUMBER: o3
1 02/22/1996 470,000.00 920,000.00 2,010,000.00 [08/05/1996 50,000.00 50,000.00  1,615,000.00 CEPP
1 02/22/1996 470,000.00 1,390,000.00 2,480,000.00 08/05/1996 140,000.00 190,000.00 1,755,000.00 CEPP
S omms  uw wiwew seoe [V SN o smuo omase
UNDING SOURCE: opA UV U0 ,U02,000. Site Assessment
08/05/1996 50,000.00 1.490,000.00  3,055,000.00 OPA
1 02/22/1996 25,000.00 25,000.00 3,005,000.00 -
3 08/05/1996 50,000.00 75,000.00 3,055,000.00

** Confidential Business Information - Not for Release ***
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8/19/1996 TABLE F-3 Page 1 of 2
SUMMARY OF INCREMENTAL

FUNDING Ecology and
CONTRACT MODIFICATIONS En3ir3,¥mem
START Region 9

CONTRACT NUMBER: 68-W6-0010

CONTRACT  EFFECTIVE MoDIFicaTion ~ CUMULATIVE SUMBY CUMULATIVE

Mod Type DCN

_MoB-No— T FUNDING FUNDING P
FUNDING SOURCE: CEPP

01 02/22/1996 50,000.00 50,000.00 50,000.00 FUNDING ACTION EAR054
The purpose of this modification is to increase funding on the contract. The total contract value remains unchanged.

03 08/05/1996 140,000.00 190,000.00 190,000.00 FUNDING ACTION EAR240
The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

03 08/05/1996 50,000.00 240,000.00 240,000.00 FUNDING ACTION EAR159
The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.
FUNDING SOURCE: CERCLA/SARA

00 12/18/1995 450,000.00 450,000.00 690,000.00 FUNDING ACTION DA0005
Initial Contract

01 02/22/1996 470,000.00 920,000.00 1,160,000.00 FUNDING ACTION DB0007
The purpose of this modification is to increase funding on the contract. The total contract value remains unchanged.

01 02/22/1996 470,000.00 1,390,000.00 1,630,000.00 FUNDING ACTION DB0003
The purpose of this modification is to increase funding on the contract. The total contract value remains unchanged.

02 02/27/1996 100,000.00 1,490,000.00 1,730,000.00 FUNDING ACTION H6S006
The purpose of this modification is to increase funding on the contract. The total contract value remains unchanged.

03 08/05/1996 500,000.00 1,990,000.00 2,230,000.00 FUNDING ACTION DAO023
The purpose of theis modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

03 08/05/1996 750,000.00 2,740,000.00 2,980,000.00 FUNDING ACTION H6J028

The purpose of this modification is to obligate (increase0 incremental funding on the contract. The total contract value remains unchanged. The funding on

Document Control Number (DCN) H6J028 is specifically designated as Site Assessment Funding for use

** Confidential Business Information - Not for Release **
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8/19/1996 TABLE F-3
SUMMARY OF INCREMENTAL

FUNDING Ecology and
CONTRACT MODIFICATIONS Environment
START Region 9

CONTRACT NUMBER: 68-W6-0010

CUMULATIVE SUM BY CUMULATIVE
CONTRACT  EFFECTIVE  MODIFICATION  “FUNDING SOURCE TOTAL

Page 2 of 2

FUNDING SOURCE: OPA

ATE FUNDING Mod Type DCN
01 02/22/1996 25,000.00 25,000.00 3,005,000.00 FUNDING ACTION PP0010
The purpose of this modification is to increase funding on the contract. The total contract value remains unchanged.
03 08/05/1996 50,000.00 75,000.00 3,055,000.00 FUNDING ACTION PPOQ36

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

** Confidential Business Information - Not for Release **




08/19/1996

CERCLA/SARA

Site Assessment

CERCLA/SARA

OPA

CEPP

(

Total

Total

Obligations

850,000.00

1,890,000.00

75,000.00

240,000.00

$3,055,000.00

TABLE F-4

SUMMARY OF FUNDING EXPENDITURES

Month Ending :

Monthly
Costs

4,386.05
219,935.13
227.81
9,703.22

$234,252.21

QR

H
W

|

(¢ ¢

07/2711996
Region: 9
Total
Monthly Monthly
Fee Costs
558.40 4,944 45
28,000.30 247,935.43
29.00 256.81
1,235.33 10,938.55
$29,823.03

Cumulative
Costs

7,290.74

1,099,307.27

1,871.96

30,827.91

$264,075.24 $1,139,297.88

{

Cumulative
Fee

882.24

138,306.37

231.39

3,954.82

Page 1 of 1

Total
Cumulative
Cos

8,172.98
1,237,613.64
2,103.35

34,782.73

ts

REMAINING
BALANCE

841,827.02

652,386.36

72,896.65

205,217.27

$143,374.82 $1,282,672.70 $1,772,327.30

(




08/19/1996 Ecology and Environment, Inc. u Page 1 of 6
Cost by TDD
Contract#: 68-W6-0010
Table F-5
Period Covered - Month Ending: 07/27/1996
Region: 9
Current Month
Other Direct Sub Eand E Month

TDD Number  Site Name LOE Hours Labor Dollar Travel  Equipment Costs Contractors  Services Total

SSID Number: 00
09-9601-0001 EPA REGION IX SPILL PHONE 278.50 9,579.54 25215 .00 504.72 .00 .00 10,336.41
09-9601-0002 ON-CALL RESPONSE CALL OUT 140.05 3,888.49 326.67 .00 104.61 .00 .00 4,319.77
09-9601-0003 EMERGENCY AIR MONITORING DIREC 52.00 1,798.85 .00 .00 55.32 .00 .00 1,854.17
09-9601-0004 EVACUATION GUIDANCE DOCUMENT 1.00 27.97 .00 .00 -29.24 .00 .00 -1.27
09-9601-0005 SOUTHERN PACIFIC RR CHEM SAFET .00 .00 .00 .00 -7.03 .00 .00 -7.03
09-9602-0001 START MOBILIZATION .00 .00 .00 .00 11.95 .00 .00 11.95
09-9602-0004 ON-GOING START PROGRAM SUPPOR 536.50 35,359.21 2,639.79 .00 15,216.34 .00 .00 5321534
09-9603-0003 PUNA GEOTHERMAL VENTURE RESP 10.50 544 14 .00 .00 -4.63 .00 .00 539.61
09-9603-0004 SIMS/RIMS COORDINATION W/OES/CA 11.00 321.42 .00 .00 39.09 .00 .00 360.51
09-9604-0005 START QA MANAGEMENT 160.00 5,732.15 .00 .00 168.79 .00 .00 5,900.94
09-9604-0006 START EQUIPMENT MANAGEMENT 391.50 10,986.25 814.92 .00 2,176.73 .00 .00 13,977.90
09-9604-0007 START HEALTH & SAFETY COORDINA 53.00 1,630.29 .00 .00 116.29 .00 .00 1,746.58
09-9604-0008 START COMPUTER SUPPORT 127.00 6,734.65 .00 .00 3,343.30 .00 .00 10,077.95
09-9604-0010 TRAINING FOR LA CO FD HEALTH HAZ 46.00 1,459.35 .00 .00 .00 .00 .00 1,469.35
09-9605-0002 NGWA - OUTDOOR CONFERENCE 9.00 236.19 78.47 .00 -1.24 .00 .00 313.42
09-9605-0003 PCHW TRAINING COURSESS 19.00 811.43 512.77 .00 152.30 .00 .00 1,476.50
09-9605-0005 CONTINUING CHALLENGE WORKSHO 58.50 1,855.91 .00 .00 .00 .00 .00 1,855.91
09-9605-0008 T.A.L.E.S. DATABASE 7.00 281.35 .00 .00 -.02 .00 .00 281.33

*** Confidential Business Information - Not for Release ***



08/19/1996 Ecology and Environment, Inc. E Page 2 of 6
Cost by TDD
Contract#: ©68-W6-0010
Table F-5
Period Covered - Month Ending: 07/27/1996
Region: 9
Current Month

Other Direct Sub Eand E Month
TDD Number  Site Name LOE Hours Labor Dollar Travel  Equipment Costs Contractors  Services Total

SSID Number: 00
09-9607-0001 REGION iX COST SUMMARY INFORMA 6.00 223.71 .00 .00 .00 .00 .00 223.71
TOTAL SSID#: 00 1,906.55 81,470.90 4,624.77 .00 21,847.38 .00 .00 107,943.05

SSID Number: 1E
09-9605-0004 MCCORMICK & BAXTER CREOSOTING 106.00 3,855.49 .00 .00 171.04 .00 .00 4,026.53
TOTAL SSID#: 1E 106.00  3,855.49 .00 00 171.04 .00 00 4,026.53

SSID Number: 1U
09-9601-0014 YAVAPAI PENTA POND 26.00 1,185.00 .00 .00 -30.66 .00 .00 1,154.34
TOTAL SSID#: 1U 26.00 1,185.00 .00 .00 -30.66 .00 .00 1,164.34

SSID Number: 33
09-9601-0010 DEL NORTE COUNTY PESTICIDE STO 3.00 93.50 .00 .00 43.80 .00 .00 137.30
TOTAL SSID#: 33 3.00 93.50 .00 .00 43.80 .00 .00 137.30

SSID Number: 3H
09-9601-0011 CASMALIA RESOURCES 1,086.00 34,613.12 4,643.67 .00 2,666.05 .00 .00 41,822.84
TOTAL SSID#: 3H 1,086.00 34,513.12 4,643.67 .00 2,666.05 .00 .00 41,822.84

SSID Number: 4R
09-9601-0006 FRONTIER FERTILIZER 73.50 2,650.83 186.62 .00 66.31 .00 .00 2,903.76
TOTAL SSID#: 4R 73.50 2,650.83 186.62 .00 66.31 .00 .00 2,903.76

SSID Number: 5F
09-9601-0008 DODSON BROTHERS OIL COMPANY 3.50 111.05 .00 .00 -85.82 .00 .00 2523
09-9605-0007 DODSON BROTHERS OIL COMPANY 23.00 752.30 23.01 .00 105.22 .00 .00 880.53
TOTAL SSID#: 5F 26.50 863.35 23.01 .00 19.40 .00 .00 905.76

** Confidential Business Information - Not for Release ***

a« 4 o ¢ a4 ¢ &« ¢ ¢ 4 ¢

1 «

( ¢




, ( { 4’ {

08/19/1996 Ecology and Environment, Inc. U Page 3 of 6
Cost by TDD
Contract #: 68-W6-0010
Table F-5
Period Covered - Month Ending: 07/27/1996
Region: 9
Current Month

Other Direct Sub Eand E Month
TDD Number  Site Name LOE Hours Labor Dollar Travel Equipment Costs Contractors  Services Total

SSID Number: 9Q
09-9601-0007 NAVAJO TOXAPHENE 80.50 3,194.55 1,980.73 .00 294.00 .00 .00 5,469.28
TOTAL SSID#: 9Q 90.50 3,194.55 1,980.73 .00 294.00 .00 .00 5,469.28

SSID Number: 9X
09-9601-0016 VERDESE CARTER PARK 1.00 41.08 .00 .00 .00 .00 .00 41.08
09-9606-0005 VERDESE CARTER PARK 38.50 1,447.74 .00 .00 172.04 .00 .00 1,619.78
TOTAL SSID#: 9X 39.50 1,488.82 .00 .00 172.04 .00 .00 1,660.86

SSID Number: AH
09-9601-0018 SUPERCHROME PLATING & ENGINEE .00 .00 .00 .00 -30.17 .00 .00 -30.17
09-9601-0019 SUPERCHROME PLATING & ENGINEE 2.00 63.45 .00 .00 -87.68 .00 .00 -24.23
TOTAL SSID#: AH 2.00 63.45 .00 .00 -117.85 .00 .00 -54.40

SSID Number: AQ
09-9601-0009 CENTRAL EUREKA MINE (MESA DE QO 65.00 2,251.05 87.95 .00 139.06 .00 .00 2,478.06
TOTAL SSID#: AQ 65.00 2,251.05 87.95 .00 139.06 .00 .00 2,478.06

SSID Number: AV
09-9601-0013 SANDERS AVIATION 124.50 4,353.80 831.28 .00 1,653.02 .00 .00 6,838.10
TOTAL SSID#: AV 124.50 4,353.80 831.28 .00 1,663.02 .00 .00 6,838.10

SSID Number: BC
09-9601-0015 OMEGA RECOVERY SERVICES 62.00 2,069.30 65.10 .00 41.26 .00 .00 2,175.66
TOTAL SSID#: BC 62.00 2,069.30 65.10 .00 41.26 .00 .00 2,175.66

** Confidential Business Information - Not for Release ***
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Cost by TDD
Contract#: ©68-W6-0010
Table F-5
Period Covered - Month Ending: 07/27/1996
Region: 9
Current Month

Other Direct Sub Eand E Month
TDD Number  Site Name LOE Hours Labor Dollar Travel Equipment Costs Contractors  Services Total

SSID Number: CE
09-9601-0017 AMERICAN CHROME ENGINEERING, | 21.00 578.99 .00 .00 8.52 .00 .00 587.51
TOTAL SSID#: CE 21.00 578.99 .00 .00 8.52 .00 .00 587.51

SSID Number: CN
09-9602-0007 DUCK VALLEY INDIAN RESERVATION .00 .00 .00 .00 31.90 .00 .00 31.90
09-9606-0007 DUCK VALLEY INDIAN RESERVATION 62.00 2,040.81 662.63 .00 2417 .00 00 2,727.61
TOTAL SSID#: CN 62.00 2,040.81 662.63 .00 56.07 .00 00  2,759.51

SSID Number: T4
09-9606-0004 SOBOBA INDIAN RESERVATION 26.00 937.14 .00 .00 64.60 .00 00 1,001.74
09-9606-0010 SOBOBA INDIAN RESERVATION 43.00 1,426.90 .00 .00 .00 .00 500.00  1,926.90
TOTAL SSID#: T4 69.00 2,364.04 .00 .00 64.60 .00 500.00 2,928.64

SSID Number: W6
09-9601-0012 SPARKS SOLVENT/FUEL PLUME 155.00 5,702.88 1,388.21 .00 243.03 .00 00 7,334.12
TOTAL SSID#: W6 155.00 5,702.88 1,388.21 .00 243.03 .00 00  7,334.12

SSID Number: X3
09-9606-0008 RALPH GRAY TRUCKING 2633 7.50 253.57 .00 .00 .00 .00 .00 253.57
TOTAL SSID#: X3 7.50 253.57 .00 .00 .00 .00 .00 253.57

SSID Number: 2Z
09-9601-0020 HAWAII TECHNICAL ASSISTANCE .00 .00 .00 .00 -42.55 .00 .00 -42.55
09-9601-0021 GABBS ABANDONED DRUMS - BLM 2.00 55.92 .00 .00 6.25 .00 .00 49.67
09-9602-0002 GIBSON - BAKERSFIELD .00 .00 .00 .00 44,98 .00 .00 44.98

* Confidential Business information - Not for Release ***
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08/19/1996 Ecology and Environment, Inc. D Page 5 of 6
Cost by TDD
Contract#: 68-W6-0010
Table F-5
Period Covered - Month Ending: 07/27/1996
Region: 9
Current Month
Other Direct Sub Eand E Month

TDD Number  Site Name LOE Hours Labor Dollar Travel Equipment Costs Contractors  Services Total

SSID Number: ZZ
09-9602-0003 SANTA FE DERAILMENT - EL CAJON 55.00 1,690.94 .00 .00 91.31 .00 .00 1,782.25
09-9602-0005 GABBS ABANDONED DRUMS - BLM .00 .00 .00 .00 5.48 .00 .00 5.48
09-9602-0006 ELECTRITE ASSESSMENT .00 .00 .00 .00 -36.79 .00 .00 -36.79
09-9603-0001 GREY EAGLE MINE SITE 4.00 124,97 .00 .00 187.38 .00 .00 312.35
09-9603-0005 WILMINGTON SITE(S) REVIEW .00 .00 .00 .00 -4.65 .00 .00 -4.65
09-9604-0001 SHELL REFINERY FIRE/EXPLOSION .00 .00 .00 .00 18.11 .00 .00 18.11
09-9604-0002 MONTGOMERY PASS .00 .00 .00 .00 225.35 .00 .00 225.35
09-9604-0003 CELTOR CHEMICAL WORKS 15.00 396.74 .00 .00 30.77 403.92 .00 831.43
09-9604-0004 ASYLUM SLOUGH - EMERG. RESP. .00 .00 .00 .00 278.51 .00 .00 278.51
09-9604-0011 SULFUR CREEK GEOTHERMAL 9.00 368.60 .00 .00 .00 .00 .00 368.60
09-9604-0012 AMERICAN SAMOA TECHNICAL ASSIS 301.50 11,341.09 .00 .00 1,982.46 .00 .00  13,323.55
09-9605-0001 R.C. BAXTER 20.50 919.91 .00 .00 36.57 56.10 .00 1,012.58
09-9605-0006 FEATHER RIVER CONTINGENCY PLAN 159.00 6,148.13 666.92 .00 502.69 .00 .00 7,317.74
09-9605-0009 UNOCAL RODEO REFINERY FIRE -5.00 -188.75 .00 .00 -18.77 .00 .00 -207.52
09-9605-0010 PANOCHE TIRE DUMP FIRE 55.50 2,213.13 522.86 .00 462.27 3,338.46 .00 6,536.72
09-9605-0011 TREASURE ISLAND 16.00 138.09 43.29 .00 8.05 .00 .00 189.43
09-9606-0001 MCFARLAND KERN COUNTY 53.50 4,164.31 .00 .00 221.74 .00 .00 4,386.05
09-9606-0003 HARD CHROME PRODUCTS 34.50 1,224.99 .00 .00 .00 .00 .00 1,224.99
09-9606-0006 WEST COAST METAL FIRE 80.00 2,418.24 .00 .00 A48 .00 .00 2,418.72

* Confidential Business information - Not for Release ***
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Ecology and Environment, Inc.

Page 6 of 6

Cost by TDD
Contract#: 68-W6-0010
Table F-5
Period Covered - Month Ending: 07/27/1996
Region: 9
Current Month
Other Direct Sub Eand E Month
TDD Number  Site Name LOE Hours Labor Dollar Travel Equipment Costs Contractors  Services Total
SSID Number: ZZ

09-9607-0002 R.C. BAXTER 33.00 1,343.79 .00 .00 .00 .00 .00 1,343.79
09-9607-0003 TRI CITY OIL 94.00 209.79 .00 .00 -.09 .00 .00 209.70
09-9607-0004 NEW TECHNOLOGY/EQUIPMENT EVAL 31.00 834.31 .00 .00 .00 .00 .00 834.31
09-9607-0006 OREGON FORMALDEHYDE SPILL 13.00 504.92 .00 .00 .00 .00 .00 504.92
TOTAL SSID#: Z2Z 971.50 33,909.12 1,233.07 .00 3,987.05 3,798.48 .00  42927.72
TOTALS 4,897.05 $182,902.57 $15,727.04 $.00 $31,324.12 $3,798.48 $500.00 $234,252.21

I

{

** Confidential Business Information - Not for Release "**
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81911996 ECOLOGY AND ENVIRONMENT Fage Tor2
LABOR ANALYSIS BY PGRADE (LEVEL)
START Region 9
Table F-6
CONTRACT NUMBER: 68-W6-0010
START Region 9 START Region 9

MONTH ENDING: 7/27/1996 YEAR ENDING: 12/17/1996 CUMULATIVE CONTRACT
Regular Hours Overtime Hours Regular Hours Overtime Hours Regular Hours  Overtime Hours Total Hours
P1 Dedicated ] 585.50 111.00 2,801.00 573.84 2,801.00 573.84 3,374.84
P2 Dedicated 874.50 150.96 4,416.50 1,027.00 4,416.50 1,027.00 5,443.50
P3 Dedicated 2,013.00 245,53 10,178.50 1,658.12 10,178.50 1,658.12 11,836.62
P4 Dedicated 168.00 20.06 810.00 101.70 810.00 10170 911.70
T1 Dedicated 43.00 .00 43.00 .00 43.00 .00 43.00
T2 Dedicated 169.00 30.00 705.00 76.50 705.00 76.50 78150
TOTAL Dedicated 3,853.00 5567.65 18,954.00 3,437.16 18,954.00 3,437.16 22,391 16
P1 Non Dedicated 152.00 70.50 152.00 70.50 152.00 70.50 22250
P2 Non Dedicated .00 .00 27.25 .00 27.25 .00 27.25
P3 Non Dedicated 247.00 6.00 683.25 62.50 683.25 62.50 745.75
P4 Non Dedicated 9.00 .00 14.50 .00 14.50 .00 14.50
T Non Dedicated -4.00 6.00 78.75 57.00 78.75 57.00 135.75
T2 Non Dedicated .00 .00 5.756 .00 575 00 575
TOTAL Non Dedicated 404.00 82.50 961.50 190.00 961.50 190.00 1,151.50
TOTAL LOE 4,257.00 640.05 19,915.50 3,627.16 19,915.50 3,627.16 23,642.66

** Confidential Business Information - Not for Release ™™
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8/19/1996 ECOLOGY AND ENVIRONMENT agese
LABOR ANALYSIS BY PGRADE (LEVEL)
START Region 9
Table F-6
CONTRACT NUMBER:  68-W6-0010
START Region 9 START Region 9
MONTH ENDING: 7/27/1996 YEAR ENDING: 12/17/1996 CUMULATIVE CONTRACT
Regular Hours Overtime Hours Regular Hours Overtime Hours Regular Hours  Overtime Hours Total Hours
Ss Dedicated 322.50 .00 1,403.00 .00 1,403.00 .00 1,403.00
TOTAL  Dedicated 322.50 .00 1,403.00 .00 1,403.00 .00 1,403.00
SS Non Dedicated 135.50 00 614.00 12.00 614.00 12.00 626.00
TOTAL  Non Dedicated 135.50 .00 614.00 12.00 614.00 12.00 626.00
TOTAL CLERICAL 458.00 .00 2,017.00 12.00 2,017.00 12.00 2,029.00
GRAND TOTAL 4,715.00 640.05 21.932.50 3,639.16 21,932.50 3,639.16 25.571.66

*** Confidential Business Information - Not for Release ***
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Accounting Month

TABLE F-7

Trend Summary of Direct Costs
Cost Element Tracking by Month

Region: 9

(Actual $ Cost and Cost per LOE Delivered)
Actual Dollars Cost per LOE

Page 1 of 1

JUL 1996

06 Computer Usage 1,466.32 .32
07 Communications 3,004.86 .65
24 Sample Shipment 223.41 .05
26 Outside Service 2,767.81 .60
27 Subcontractor Service 3,798.48 82
29 Postage & Delivery 1,830.75 .40
30 Professional Development 1,646.96 .36
32 Books & Publications 508.06 A1
37 Repairs & Maintenance 2,497.44 .54
38 Copy Costs 1,851.58 .40
41 Expendables 4,108.47 .89
43 Travel 10,909.77 2.36
50 Other Rental Costs 11,418.46 247
56 Lab Analysis 500.00 A1
67 Meals 2,527.03 .55
70 Contract Owned Vehicle Rep 2,290.24 49

TOTAL $51,349.64 $11.09

Direct Labor LOE Direct Labor Dollars TOTAL ODC
4,897.05 $170,542.67 $51,349.64

** Confidential Business Information - Not for Release ***




cology and Environment, Inc] — | [T
ODC Cost Element Trend
Analysis
Table F-7
08/19/1996
Region
9
onth and Year ngﬁcsza'tions ICommunication g;ngr;uter Sglr:\t;cb ehicie opy Costs Rr;glg;?:n Expendables nsurance ab Analysis eals
Repair
JAN 1996 .00 .00 627.30 .00 .00 .00 00 .00 .00 oo
100.00% T
FEB 1996 00 22245  4,288.70 38.73 0 0 254.44 00 00 173169
2.09% 40.38% 0.36% 2.40% 16.30%
MAR 1996 0d 1,063.46 5,470.37 2,385 67 09 584.90 129.14 00 " og 123521
4.97% 25.56% 11.15% 2.73% 060% N 577%
APR 1996 145 1,811.21 8,676.41 4,293.9 726.91 00 3,336.55 3,650.49 1,753.00 661438
0.02% 2.68% 12.83% 6.35% 1.08% 4.94% 5.40% 2.59% 978%
MAY 1996 00 2,527.38 5,814.11 59286 86.02 00 2,642.74 00 00 287489
467% 10.75% 10.97% 0.16% 4.89% 5.32%
JUN 1996 363.30 2,254.09 5,590.0 3,767.00 270.54 00 3,551 18 .00 .00 576219
0.54% 3.34% 8.28% 558% 0.40% 5.26% 8.54%
JUL 1996 508.08 3,004.86 1,466.32 2,200.24 1,851.58 0 4,108.47 0 500.00 2527.03
0.99% 5.85% 2.86% 4.46% 3814 8.00% 0.97% a92%
' RolledAvg 126.56 1,554.78] 4,561.90 2,672.04 47929 ss.sﬁ 2,003.21 521.50 32186 T2,96382 |
1.73% 21.19% 62.19% 36.43% 5.72% 1.14% 27.31% 741% 4.39% 40.40%

{

{

=

¢

(




ther Rental  (Outside Service Postage- Professional epairs _ Sample [Subcontractor [Travel Grand Total
osts Delivery Development Maintenance  Shipment Service
00 o .00 .00, 00 .00 .00 .00 627.30
.00 168.32 13.40 .00 .00 242 .00 3,800.30 10,620.3
1.58% 0.13% 0.02% 36.72%
4,350.54 15.77) 1,372.35 .00 .00 .00 .00 4,795.56 21,402.97
20.33% 0.07% 6.41% 22.41%
5,350.52 4,984.03 691.86 .00 .00 1566.52 2,478.72 23,070.24 67,609.36
7.91% 7.37% 1.02% 0.23% 3.67%| 34.12%
10,937 41 667.68 894.40 .00 .00 .00 9,534.77) 12,158.41 54,066.48
20.23% 1.23% 1.65% 17.64% 22.49%
6,793.95 558.38 940.97, 2,397.78 1,190.95 .00 11,234.25 22,820.97, 67,495.59
10.07% 0.83% 1.39% 3.55% 1.76% 16.64% 33.81%
11,418.46 2,767.81 1,830.75 1,646.96 2,497.44 223.41 3,798.48 10,909.77 51,349.64
22.24% 5.39% 3.57% 3.21% 4.86% 0.44% 7.40% 21.25%
5,550.13 1,308.86 82053 577.82 526.91 54.62 3,863.75]  11,093.61 39,024.53
75.66% 17.84% 11.19% 7.88% 7.18% 0.74% 52.67% 151.23%




ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 7
Month Ending: 07/27/11996 Date:  8/19/1996
TDD Number: (9-9601-0001 Site Name/Task Desc:  EPA REGION IX SPILL PHONE
Regional Response Center Support
AccountCode: 06  Computer Usage
TOTAL 09-9601-0001 FOR Computer Usage 21.27
AccountCode: 24  Sample Shipment
582947460/005231434876  FEDERAL EXPRESS CORPORATION - 582947460 . 40.49 _
TOTAL 09-9601-0001 FOR Sample Shipment 40,49

Account Code: 41  Expendables

#1994428 LOTUS NOTES SOFTMART, INC. -#1994428 96.03
VIKING OFFICE PRODUCTS FAX PAPER FOR START FAX SAN FRANCISCO IMPREST ACCOUNT - VIKING OFFICE PRODUCTS 238.38
06/24/1996 HUBCAP FOR RENTAL MARK M. HOWARD - ST LOUIS, MO 06/23/1996 12:01 07/13/1996 23:59 .64
06/24/1996 HUBCAP FOR RENTAL MARK M. HOWARD - ST LOUIS, MO 06/23/1996 12:01 07/13/1996 23:59 9.61
06/24/1996 HUBCAP FOR RENTAL MARK M. HOWARD - ST LOUIS, MO 06/23/1996 12:01 07/13/1996 23:59 3.84
06/27/1996 ICE AND STRESS BEVS MARK M. HOWARD - ST LOUIS, MO 06/23/1996 12:01 07/13/1996 23:59 3.11
06/27/1996 ICE AND STRESS BEVS MARK M. HOWARD - ST LOUIS, MO 06/23/1996 12:01 07/13/1996 23:59 1.25
06/27/1996 ICE AND STRESS BEVS MARK M. HOWARD - ST LOUIS, MO 06/23/1996 12:01 07/13/1996 23:59 21
07/11/1996 ICE & STRESS BEVX MARK M. HOWARD - ST LOUIS, MO 06/23/1996 12:01 07/13/1996 23:59 .08
07/11/1996 [ICE & STRESS BEVX MARK M. HOWARD - ST LOUIS, MO 06/23/1996 12:01 07/13/1996 23:59 1.33
07/11/1996 ICE & STRESS BEVX MARK M. HOWARD - ST LOUIS, MO 06/23/1996 12:01 0711311996 23:59 _ _ _ __ _ __ 53 _
TOTAL 09-9601-0001 FOR Expendables 355.02
Account Code: 43  Travel
TRAVEL SAN FRANCISCO IMPREST ACCOUNT - [3044] TIMOTHY M. COLEN 29.70
06/24/1996 GASOLINE OWARD - ST LOUIS, MO 06/23/1996 12:01 07/13/1996 23:59 1.32
06/24/1996 GASOLINE MARK M HOWARD ST LOUIS, MO 06/23/1996 12:01 07/13/1996 23:59 22
06/24/11996 GASOLINE MARK M. HOWARD - ST LOUIS, MO 06/23/1996 12:01 07/13/1996 23:59 3.30
06/25/1996 GASOQOLINE MARKM. HOWARD - ST LOUIS, MO 06/23/1996 12:01 07/13/1996 23:59 68
06/25/1996 GASOLINE MARKM. HOWARD - ST LOUIS, MO 06/23/1996 12:01 07/13/1996 23:59 1.69
06/25/1996 GASOLINE MARKM. HOWARD - ST LOUIS, MO 06/23/1996 12:01 07/13/1996 23:59 A1
06/26/1996 GASOLINE MARKM. HOWARD - ST LOUIS, MO 06/23/1996 12:01 07/13/1996 23:59 3.01
06/26/1996 GASOLINE MARKM. HOWARD - ST LOUIS, MO 06/23/1996 12:01 07/13/1996 23:59 .50
06/26/1996 GASOLINE MARKM. HOWARD - ST LOUIS, MO 06/23/1996 12:01 07/13/1996 23:59 7.54
07/02/1986 GASOLINE MARK M. HOWARD - ST LOUIS, MO 06/23/1996 12:01 07/13/1996 23:59 4.35
07/02/1986 GASOLINE MARK M. HOWARD - ST LOUIS, MO 06/23/1996 12:01 07/13/1996 23:59 1.74
07/02/1996 GASOLINE MARK M. HOWARD - ST LOUIS, MO 06/23/1996 12:01 07/13/1996 23:59 29
07/08/1996 GASOLINE MARKM. HOWARD - ST LOUIS, MO 06/23/1996 12:01 07/13/1996 23:59 3.96
07/08/1996 GASOLINE MARKM. HOWARD - ST LOUIS, MO 06/23/1996 12:01 07/13/1996 23:59 27
07/08/1996 GASOLINE MARKM. HOWARD - ST LOUIS, MO 06/23/1996 12:01 07/13/199623:58 _ _ ____ 1.59 _
TOTAL 09-9601-0001 FOR Travel 60.27
AccountCode: 67 Meals
06/23/1996 PER DIEM MARK M. HOWARD - ST LOUIS, MO 06/23/1996 12:01 07/13/1996 23:59 1.92
06/23/1996 PER DIEM MARKM. HOWARD - ST LOUIS, MO 06/23/1996 12:01 07/13/1996 23:59 4.80
06/23/1996 PERDIEM MARK M. HOWARD - ST LOUIS, MO 06/23/1996 12:01 07/13/1996 23:59 32
06/24/1996 PERDIEM MARK M. HOWARD - ST LOUIS, MO 06/23/1996 12:01 07/13/1996 2359 .32
06/24/1996 PERDIEM MARK M. HOWARD - ST LOUIS, MO 06/23/1996 12:01 07/13/1996 23:59 1.92
06/24/1996 PERDIEM MARKM. HOWARD - ST LOUIS, MO 06/23/1996 12:01 07/13/1996 23:59 4,80
06/25/1986 PER DIEM MARKM. HOWARD - ST LOUIS, MO 06/23/1996 12:01 07/13/1996 23:59 4.80
06/25/1996 PER DIEM MARK M. HOWARD - ST LOUIS, MO 06/23/1996 12:01 07/13/1996 23:59 1.92
06/25/1996 PERDIEM MARK M. HOWARD - ST LOUIS, MO 06/23/1996 12:01 07/13/1996 23:59 32
06/26/1996 PER DIEM MARKM. HOWARD - ST LOUIS, MO 06/23/1996 12:01 07/13/1996 23:59 32
06/26/1996 PER DIEM MARK M. HOWARD - ST LOUIS, MO 06/23/1996 12:01 07/13/1996 23:59 4.80
06/26/1996 PER DIEM MARK M. HOWARD - ST LOUIS, MO 06/23/1996 12:01 07/13/1996 23:59 1.92
06/27/1986 PER DIEM MARK M. HOWARD - ST LOUIS, MO 06/23/1996 12:01 07/13/1996 23:59 1.92
06/27/1996 PER DIEM MARK M. HOWARD - ST LOUIS, MO 06/23/1996 12:01 07/13/1996 23:59 4.80

+* Confidentiat Business Information - Not for Release **
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F -8
Contract Number: 68-W8-0010 Voucher: 7
Month Ending: 07/27/1996 Date:  8/19/1996
TDD Number: 09-9601-0001 Site Name/Task Desc:  EPA REGION IX SPILL PHONE
Regional Response Center Support

AccountCode: 67 Meals
06/27/1996 PERDIEM MARK M. HOWARD - ST LOUIS, MO 06/23/1996 12:01 07/13/1996 23:59 32
06/28/1996 PERDIEM MARK M. HOWARD - ST LOUIS, MO 06/23/1996 12:01 07/13/1996 23.59 .32
06/28/1996 PERDIEM MARKM. HOWARD - ST LOUIS, MO 06/23/1996 12:01 07/13/1996 23:59 4,80
06/28/1996 PER DIEM MARK M. HOWARD - ST LOUIS, MO 06/23/1996 12:01 07/13/1996 23:59 1.92
06/29/1996 PERDIEM MARK M. HOWARD - ST LOUIS, MO 06/23/1996 12:01 07/13/1996 23;59 1.92
06/29/1986 PER DIEM MARK M. HOWARD - ST LOUIS, MO 06/23/1996 12:01 07/13/1996 23:59 .32
06/29/1996 PER DIEM MARK M. HOWARD - ST LOUIS, MO 06/23/4996 12:01 07/13/1996 23:59 4.80
06/30/1996 PER DIEM MARK M. HOWARD - ST LOUIS, MO 06/23/1996 12:01 07/13/1996 23:59 4.80
06/30/1996 PERDIEM MARK M. HOWARD - ST LOUIS, MO 06/23/1996 12:01 07/13/1996 23:59 1.92
06/30/1996 PER DIEM MARK M. HOWARD - ST LOUIS, MO 06/23/1996 12:01 07/13/1996 23:59 .32
07/01/1996 PER DIEM MARK M. HOWARD - ST LOUIS, MO 06/23/1996 12:01 07/13/1996 23:59 1.92
07/01/1996 PERDIEM MARKM. HOWARD - ST LOUIS, MO 06/23/1996 12:01 07/13/1996 23:59 .32
07/01/1996 PERDIEM MARK M. HOWARD - ST LOUIS, MO 06/23/1996 12:01 07/13/1996 23:59 4.80
07/02/1996 PERDIEM MARK M. HOWARD - ST LOUIS, MO 06/23/1996 12:01 07/13/1996 23:59 1.92
07/02/1996 PERDIEM MARK M. HOWARD - ST LOUIS, MO 06/23/1996 12:01 07/13/1996 23:59 .32
07/02/1996 PERDIEM MARK M. HOWARD - ST LOUIS, MO 06/23/1996 12:01 07/13/1996 23:59 4.80
07/03/1996 PERDIEM MARKM. HOWARD - ST LOUIS, MO 06/23/1996 12:01 07/13/1996 23:59 1.92
07/03/1996 PERDIEM MARK M. HOWARD - ST LOUIS, MO 06/23/1996 12:01 07/13/1996 23:59 .32
07/03/1996 PER DIEM MARK M. HOWARD - ST LOUIS, MO 06/23/1996 12:01 07/13/1996 23:59 4.80
07/04/1996 PER DIEM MARK M. HOWARD - ST LOUIS, MO 06/23/1996 12:01 07/13/1996 23:59 .32
07/04/1996 PER DIEM  MARK M. HOWARD - ST LOUIS, MO 06/23/1996 12:01 07/13/1996 23:59 4.80
07/04/1996 PERDIEM MARKM. HOWARD - ST LOUIS, MO 06/23/1996 12:01 07/13/1996 23:59 1.92
07/05/1996 PERDIEM MARK M. HOWARD - ST LOUIS, MO 06/23/1996 12:01 07/13/1996 23.59 1.92
07/05/1996 PERDIEM MARK M. HOWARD - ST LOUIS, MO 06/23/1996 12:01 07/13/1996 23:59 .32
07/05/1996 PER DIEM MARK M. HOWARD - ST LOUIS, MO 06/23/1996 12:01 07/13/1996 23:59 4.80
07/06/1986 PER DIEM MARK M, HOWARD - ST LOUIS, MO 06/23/1996 12:01 07/13/1996 23.59 .32
07/06/1996 PERDIEM MARK M. HOWARD - ST LOUIS, MO 06/23/1996 12:01 07/13/1996 23:59 1.92
07/06/1996 PERDIEM MARKM. HOWARD - ST LOUIS, MO 06/23/1996 12:01 07/13/1996 23:59 4.80
07/07/1996 PERDIEM MARKM. HOWARD - ST LOUIS, MO 06/23/1996 12:01 07/13/1996 23:59 1.92
07/07/1996 PER DIEM MARK M. HOWARD - ST LOUIS, MO 06/23/1996 12:01 07/13/1996 23:59 4.80
07/07/1996 PER DIEM MARK M. HOWARD - ST LOUIS, MO 06/23/1996 12:01 07/13/1996 23:59 32
07/08/1996 PER DIEM MARK M. HOWARD - ST LOUIS, MO 06/23/1996 12:01 07/13/1996 23:59 1.92
07/08/1996 PER DIEM MARK M. HOWARD - ST LOUIS, MO 06/23/1996 12:01 07/13/1996 23:59 .32
07/08/1996 PERDIEM MARK M. HOWARD - ST LOUIS, MO 06/23/1996 12:01 07/13/1996 23:59 4.30
07/09/1996 PER DIEM MARK M. HOWARD - ST LOUIS, MO 06/23/1996 12:01 07/13/1996 23:59 32
07/09/1996 PER DIEM MARK M. HOWARD - ST LOUIS, MO 06/23/1996 12:01 07/13/1996 23:59 4.80
07/09/1996 PER DIEM MARK M. HOWARD - ST LOUIS, MO 06/23/1996 12:01 07/13/1996 23:59 1.92
07/10/1996 PERDIEM MARK M. HOWARD - ST LOUIS, MO 06/23/1996 12:01 07/13/1996 23:59 32
07/10/1996 PER DIEM MARK M. HOWARD - ST LOUIS, MO 06/23/1996 12:01 07/13/1996 23:59 4.80
07/10/1996 PER DIEM MARK M. HOWARD - ST LOUIS, MO 06/23/1996 12:01 07/13/1996 23:59 1.92
07/11/1996 PERDIEM MARK M. HOWARD - ST LOUIS, MO 06/23/1996 12:01 07/13/1996 23:59 1.92
07/11/1996 PER DIEM MARKM. HOWARD - ST LOUIS, MO 06/23/1996 12:01 07/13/1996 23:59 .32
07/11/1996 PER DIEM MARKM. HOWARD - ST LOUIS, MO 06/23/1996 12:01 07/13/1996 23:59 4.80
07/12/1996 PERDIEM MARK M. HOWARD - ST LQUIS, MO 06/23/1996 12:01 07/13/1996 23:59 .32
07/12/1996 PERDIEM MARKM. HOWARD - ST LOUIS, MO 06/23/1996 12:01 07/13/1996 2359 4.80
07/1211996 PERDIEM MARK M. HOWARD - ST LOUIS, MO 06/23/1996 12:01 07/13/1996 23:59 1.92
07/13/1996 PERDIEM MARK M. HOWARD - ST LOUIS, MO 06/23/1996 12:01 07/13/1996 23:59 32
07/13/1996 PERDIEM MARKM. HOWARD - ST LOUIS, MO 06/23/1996 12:01 07/13/1996 23:59 1.92
07/13/1996 PER DIEM MARK M. HOWARD - ST LOUIS, MO 06/23/1996 12:01 07/13/199623:59 _ _ _ __ _ _ 4.80 _

TOTAL 09-9601-0001 FOR Meals 147.84

TOTAL FOR: 09-9601-0001 624.89

= Confidential Business information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report
By TDD/PAN Number
START Region 9
Table F-8

Contract Number: 68-W6-0010

Month Ending: 07/27/11996

Voucher

Date:

7

8/19/1996

TDD Number: 09-9601-0002 Site Name/Task Desc:  ON-CALL RESPONSE CALL OUT

Regional Response Center Support

AccountCode: 06  Computer Usage

TOTAL 09-9601-0002 FOR Computer Usage
Account Code: 07  Communications
#70478748 CELLULAR PHONE CALLS CELLULAR ONE - #70478748

TOTAL 09-9601-0002 FOR Communications
Account Code: 41 Expendables
GAS CAP SAN FRANCISCO IMPREST ACCOUNT - [2606) PAUL W MARTIN

TOTAL 09-9601-0002 FOR Expendables

Account Code: 43 Travel

TRAVEL SAN FRANCISCO IMPREST ACCOUNT -[2703] PETER D. LAWRENCE

GAS SAN FRANCISCO IMPREST ACCOUNT - (2606] PAUL W. MARTIN

GASOLINE SAN FRANCISCO IMPREST ACCOUNT -[3731] JAY J. GUEVARRA

TRAVEL SAN FRANCISCO IMPREST ACCOUNT - [2606] PAUL W MARTIN

GASOLINE SAN FRANCISCO IMPREST ACCOUNT -[3731] JAY J. GUEVARRA

GASOLINE SAN FRANCISCO IMPREST ACCOUNT - [2703]) PETER D. LAWRENCE

TRAVEL SAN FRANCISCO IMPREST ACCOUNT - [3044] TIMOTHY M. COLEN

TOTAL 09-9601-0002 FOR Travel
TOTAL FOR: 09-9601-0002

=+ Confidential Business information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 7
Month Ending: 07/27/1996 Date:  8/19/1996
TDD Number: 09-9601-0003 Site Name/Task Desc: EMERGENCY AIR MONITORING DIRECTORY

Chemical Emergency Preparedness & Prevention (CEPP)

AccountCode: 06  Computer Usage

TOTAL 09-9601-0003 FOR Computer Usage 4567

TOTAL FOR: 09-9601-0003 45.67

=+ Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.,
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 8
Table F-8
Contract Number- 68-W6-0010 Voucher 7
Month Ending 07/27/1996 Date  8/19/1996
TOD Number: 09-9501-0004 Site Name/Task Desc:  EVACUATION GUIDANCE DOCUMENT
Chemical Emergency Preparedness & Prevention (CEPP)
Account Code: 06  Computer Usage
TOTAL 09-9601-0004 FOR Computer Usage -24 16
TOTAL FOR: 09-9601-0004 24 16

*+ Confidential Business Information - Not for Release **
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8
Contract Number:; 68-W6-0010 Voucher: 7
Month Ending: 07/27/1996 Date:  8/19/1996
TOD Number:  09-9601-0005 Site Name/Task Desc:  SOUTHERN PACIFIC RR CHEM SAFETY AUDIT

Chemical Safety Audits

Account Code: 06 Computer Usage

TOTAL 09-9601-0005 FOR Computer Usage -5.81

TOTAL FOR: 09-9601-0005 -5.81

*+ Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detaifl Report
By TDD/PAN Number
START Region 9
Table F-8

Contract Number: 68-W6-0010
Month Ending: 07/27/1996

Voucher:

Date:

7

8/19/1996

Site Name/Task Desc: FRONTIER FERTILIZER
Removal Actior/investigation/Monitoring

TDD Number: 09-9601-0006

AccountCode: 06  Computer Usage

TOTAL 08-9601-0006 FOR Computer Usage

Account Code: 41 Expendables

ICE AND DI WATER SAN FRANCISCO IMPREST ACCOUNT - [3044] TIMOTHY M. COLEN
ICE & DI WATER SAN FRANCISCO IMPREST ACCOUNT - [3044] TIMOTHY M. COLEN

TOTAL 09-9601-0006 FOR Expendables
Account Code: 43  Travel

TRAVEL SAN FRANCISCO IMPREST ACCOUNT - [3044] TIMOTHY M. COLEN
TRAVEL SAN FRANCISCO IMPREST ACCOUNT - {3044] TIMOTHY M. COLEN

TOTAL 09-9601-0006 FOR Travel
Account Code: 67 Meals
PER DIEM SAN FRANCISCO IMPREST ACCOUNT - [3044] TIMOTHY M. COLEN

TOTAL 09-9601-0006 FOR Meals
TOTAL FOR: 09-9601-0006

+=+ Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 7
Month Ending: 07/27/1996 Date:  8/19/1996
TDD Number: 09-9601-0007 Site Name/Task Desc:  NAVAJO TOXAPHENE
Removal Action/Investigation/Monitoring

AccountCode: 06  Computer Usage

TOTAL 09-9601-0007 FOR Computer Usage 1,25
AccountCode: 24  Sample Shipment
06/26/1996 SAMPLE ICE  CRAIG C. BENSON - WINDOW ROCK, AZ 06/23/1996 00-00 06/26/1996 00:00 377 _

TOTAL 09-9601-0007 FOR Sample Shipment 377
Account Code: 29  Postage & Delivery

584906056/006425983141 FEDERAL EXPRESS CORPORATION - 684906056 89 47
585538814/006425983126 FEDERAL EXPRESS CORPORATION -58553¢814 = 76.04 _

TOTAL 09-9601-0007 FOR Postage & Delivery 165.51
AccountCode: 41  Expendables
06/24/1996 SUPPLIES FOR SITE WORK STEVEN WALDER - WINDOW ROCK, AZ 06/23/1996 00:00 06/26/1996 00:00 30.14
06/24/1996 PVC PIPE FOR SITE SAMPLING STEVEN WALDER - WINDOW ROCK, AZ 06/23/1996 00:00 06/26/1996 00:00 33.77
06/24/1996 STRESS RELIEF  STEVEN WALDER - WINDOW ROCK, AZ 06/23/1996 00:00 06/26/1996 00:00 832 _

TOTAL 09-9601-0007 FOR Expendables 72.23
AccountCode: 43  Travel
06/23/1996 INCIDENTALS STEVEN WALDER - WINDOW ROCK, AZ 06/23/1996 00:00 06/26/1996 00.00 1.00
06/23/1996 LODGING STEVEN WALDER - WINDOW ROCK, AZ 06/23/1996 00:00 06/26/1996 00:00 81.79
06/23/1996 INCIDENTALS CRAIG C. BENSON - WINDOW ROCK, AZ 06/23/1996 00:00 06/26/1996 00:00 1.00
06/23/1996 >TK-0161465281781 STEVEN WALDER - WINDOW ROCK, AZ 06/23/1996 00:00 06/26/1996 00.00 327.00
06/23/1996 >TK-0161465281782 STEVEN WALDER - WINDOW ROCK, AZ 06/23/1996 00:00 06/26/1996 00'00 327.00
06/23/1996 POV; LBO TO LAX =20MI STEVEN WALDER - WINDOW ROCK, AZ 06/23/1996 00:00 06/26/1996 00:00 5.60
06/23/1996 LODGING CRAIG C, BENSON - WINDOW ROCK, AZ 06/23/1996 00:00 06/26/1996 00.00 81.79
06/24/1996 INCIDENTALS CRAIG C. BENSON - WINDOW ROCK, AZ 06/23/1996 00:00 06/26/1996 00:00 2.00
06/24/1996 LODGING STEVEN WALDER - WINDOW ROCK, AZ 06/23/1996 00:00 06/26/1996 00;00 66.96
06/24/1996 INCIDENTALS STEVEN WALDER - WINDOW ROCK, AZ 06/23/1996 00:00 06/26/1996 00.00 2.00
06/24/1996 LODGING CRAIG C. BENSON - WINDOW ROCK, AZ 06/23/1996 00:00 06/26/1996 00:00 66.96
06/25/1996 GASOLINE STEVEN WALDER - WINDOW ROCK, AZ 06/23/1996 00:00 06/26/1996 00:00 23.00
06/25/1996 STRESS RELIEF STEVEN WALDER - WINDOW ROCK, AZ 06/23/1996 00:00 06/26/1996 00.00 7.34
06/25/1996 LODGING CRAIG C. BENSON - WINDOW ROCK, AZ 06/23/1996 00:00 06/26/1996 00:00 66.96
06/25/1996 INCIDENTALS STEVEN WALDER - WINDOW ROCK, AZ 06/23/1996 00:00 06/26/1996 00:00 2.00
06/25/1996 LODGING STEVEN WALDER - WINDOW ROCK, AZ 06/23/1996 00:00 06/26/1996 00:00 66.96
06/25/1996 INCIDENTALS CRAIG C. BENSON - WINDOW ROCK, AZ 06/23/1996 00:00 06/26/1996 00:00 2.00
06/26/1996 POV: LAX TO LBO =20MI STEVEN WALDER - WINDOW ROCK, AZ 06/23/1996 00:00 06/26/1996 00:00 5.60
06/26/1996 INCIDENTALS STEVEN WALDER - WINDOW ROCK, AZ 06/23/1996 00:00 06/26/1996 00:00 2.00
06/26/1996 TAXI CRAIG C. BENSON - WINDOW ROCK, AZ 06/23/1996 00:00 06/26/1996 00:00 20.00
06/26/1996 GASOLINE STEVEN WALDER - WINDOW ROCK, AZ 06/23/1996 00:00 06/26/1996 00:00 29.556
06/26/1996 PARKING STEVEN WALDER - WINDOW ROCK, AZ 06/23/1996 00:00 06/26/1996 00:00 26.00
06/26/1996 INCIDENTALS CRAIG C. BENSON - WINDOW ROCK, AZ 06/23/1996 00:00 06/26/1996 00:00 2.00
06/26/1996 RENTAL CAR STEVEN WALDER - WINDOW ROCK, AZ 06/23/1996 00:00 06/26/1996 00:00  _  _ _ _ 245.12 _

TOTAL 09-9601-0007 FOR Travel 1,461.63
AccountCode: 67 Meals
06/23/1996 PER DIEM CRAIG C. BENSON - WINDOW ROCK, AZ 06/23/1996 00:00 06/26/1996 00.00 16.00
06/23/1996 PERDIEM STEVEN WALDER - WINDOW ROCK, AZ 06/23/1996 00:00 08/26/1996 00.00 14.00
06/24/1996 PERDIEM CRAIG C. BENSON - WINDOW ROCK, AZ 06/23/1996 00:00 06/26/1996 00:00 24.00
06/24/1996 PER DIEM STEVEN WALDER - WINDOW ROCK, AZ 06/23/1996 00:00 06/26/1996 00:00 24.00
06/25/1996 PER DIEM CRAIG C. BENSON - WINDOW ROCK, AZ 06/23/1996 00:00 06/26/1996 00:00 24.00
06/25/1996 PERDIEM STEVEN WALDER - WINDOW ROCK, AZ 06/23/1996 00:00 06/26/1996 00:00 24.00
06/26/1996 PERDIEM STEVEN WALDER - WINDOW ROCK, AZ 06/23/1996 00:00 06/26/1996 00:00 24.00

** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8
Contract Number: 68-W6-0010 Voucher: 7
Month Ending: 07/27/1996 Date:  8/19/1996
TDD Number: 09-9601-0007 Site Name/Task Desc:  NAVAJO TOXAPHENE

Removal Action/Investigation/Monitoring

AccountCode: 67 Meals

06/26/1996 PERDIEM CRAIG C. BENSON - WINDOW ROCK, AZ

i

;
i

TOTAL 09-9601-0007

TOTAL FOR:

09-9601-0007

== Confidential Business Information - Not for Release
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F -8
Contract Number: 68-W6-0010 Voucher: 7
Month Ending: 07/27/1996 Date:  8/19/1996
TDD Number:  09-9601-0008 Site Name/Task Desc:  DODSON BROTHERS OIL COMPANY

Removal Support (PRP/State)

AccountCode: 06  Computer Usage

TOTAL 09-9601-0008 FOR Computer Usage

Account Code: 07  Communications

PHONE CALLS MADE ON PERSONAL CELLULAR PHONE LOS ANGELES IMPREST - [2158) ROBERT L. WISE
PHONE CALL MADE ON PERSONAL CELLULAR PHONE LOS ANGELES IMPREST - [2158] ROBERT L, WISE

TOTAL 09-9601-0008 FOR Communications

TOTAL FOR: 09-9601-0008

= Confidential Business Information - Notfor Release **
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detall Report

By TDD/PAN Number
START Region 9
Table F-8
Contract Number; 68-W6-0010 Voucher: 7
Month Ending: 07/27/1996 Date:  8/19/1996
TDD Number: 09-9601-0009 Site Name/Task Desc: CENTRAL EUREKA MINE (MESA DE OROQ)

Removal Action/Investigation/Monitoring

Account Code: 06  Computer Usage

TOTAL 09-9501-0009 FOR Computer Usage
Account Code: 07  Communications
#70478748 CELLULAR PHONE CALLS CELLULAR ONE - #70478748

TOTAL 09-9601-0009 FOR Communications
Account Code: 26  Outside Service
PHOTO EXPRESS PHOTO DEV. SAN FRANCISCO IMPREST ACCOUNT - PHOTO EXPRESS

TOTAL 09-9601-0009 FOR Outside Service
Account Code: 41  Expendables
STRESS BEVERAGE SAN FRANCISCO IMPREST ACCOUNT - [2606] PAUL W. MARTIN

TOTAL 09-9601-0009 FOR Expendables
Account Code: 43  Trave!

GAS SAN FRANCISCO IMPREST ACCOUNT - [2175] CAMERON MCDONALD
TRAVEL SAN FRANCISCO IMPREST ACCOUNT - [2606] PAUL W. MARTIN

TOTAL 09-9601-0009 FOR Travel
TOTAL FOR: 09-9601-0009

=+ Confidential Business Information - Not for Release ***
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Contract Number; 68-W8-0010
Month Ending: 07/27/1996

ECOLOGY and ENVIRONMENT, INC.,
Other Direct Cost Detail Report
By TDD/PAN Number
START Region 9
Table F-8

Voucher: 7

Date:  8/19/1996

TDD Number: 09-9601-0010

AccountCode: 06  Computer Usage

Site Name/Task Desc:  DEL NORTE COUNTY PESTICIDE STORAGE
Removal Action/Investigation/Monitoring

TOTAL 09-9601-0010 FOR Computer Usage
TOTAL FOR: 09-9601-0010

*** Confidential Business Information - Not for Release ™™




ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W8B-0010 Voucher: 7
Month Ending: 07/27/1996 Date: 8/19/1996
TDD Number: 09-9601-0011 Site Name/Task Desc: CASMALIA RESOURCES
Removal Action/Investigation/Monitoring
Account Code: 06  Computer Usage
TOTAL 09-9601-0011 FOR Computer Usage 503.08
AccountCode: 07  Communications
SPRINT LONG DISTANCE TOLL CALLS ON CELLULAR PHONE LOS ANGELES IMPREST - SPRINT e ____858_
TOTAL 09-9601-0011 FOR Communications 6.58
Account Code: 29  Postage & Delivery
582947462/007110520001 FEDERAL EXPRESS CORPORATION - 582947462 33.50
#R6303942 SHIPPING CHARGES, 5/24/96, LONG BEACH OFC.-E&E/CASMALIA RESOURCES,CASMALIA CA. AIRBORNE EXPRESS - 37.35
#R6303942
582947457/005177084732 FEDERAL EXPRESS CORPORATION - 582947457 101.38
#R6303942 SHIPPING CHARGES, 5/24/98, LONG BEACH OFC.-E&E/CASMALIA RESOURCES,CASMALIA, CA AIRBORNE EXPRESS - 37.35
#R6303942
TOTAL 09-9601-0011 FOR Postage & Delivery 209.58

Account Code: 37  Repairs & Maintenance
#502554 REPAIR OF 10S SERIES SN#0471528 PHOTOVAC INC, - #502554 830.36

TOTAL 09-9601-0011 FOR Repairs & Maintenance 830.36

Account Code: 41  Expendables

#1994428 LOTUS NOTES SOFTMART, INC. -#1994428 96.03

COLE-PARMER TRANSFER PIPETTE SAN FRANCISCQO IMPREST ACCOUNT - COLE-PARMER 27.61

SUPELCO TEFLON PLUNGER TIP SAN FRANCISCO IMPREST ACCOUNT - SUPELCO 20.01

HACH CO. AMM SULFATE, ELECT FILLING,NITRATE IONIC SAN FRANCISCO IMPREST ACCOUNT - HACH CO 65.20

VWR SCIENTIFIC VARIUS SAMPLING AND LAB TYPE SUPPLIES SAN FRANCISCO IMPREST ACCOUNT - VWR SCIENTIFIC 338.68

HACH CO. NITRATE IONIC STRG ADJ SAN FRANCISCO IMPREST ACCOUNT - HACH CO. 93.06
06/21/1996 PARKING TO P/U EQUIPMENT CYNTHIA A, JONES - SANTA MARIA, CA 06/23/1996 00:00 06/26/1896 00:00 7.00
06/23/1996 STORAGE BOXES WILL C. DUNCAN - SANTA MARIA, CA 06/16/1996 00:00 06/26/199600:00 430 _

TOTAL 09-9601-0011 FOR Expendables 651.89

Account Code: 43  Travel

37828%%22;_3}883 (BTA) G JONES LA, CA - SANTA MARIA CA - L.A. 6/14/96 & 6/16/96 AIRFARE (BTA) AMERICAN EXPRESS - 178.00

3782

SFO TAXI LOS ANGELES IMPREST - [1816] RANDY RANDALL 10.00

SFO TAXI LOS ANGELES IMPREST - [1816] RANDY RANDALL 12.00
06/16/1996 LODGING WILL C. DUNCAN - SANTA MARIA, CA 06/16/1996 00:00 06/26/1996 00:00 77.00
06/16/1996 INCIDENTALS WILL C. DUNCAN - SANTA MARIA. CA 06/16/1996 00:00 06/26/1996 00.00 1.00
06/17/1996 INCIDENTALS WILL C. DUNCAN - SANTA MARIA, CA 06/16/1996 00:00 06/26/1996 00:00 2.00
06/17/1996 INCIDENTALS JAY J. GUEVARRA - SACRAMENTO, C, 06/17/1996 00:00 06/21/1996 00:00 2.00
06/17/1996 FUEL FOR START VEHICLE JAY J. GUEVARRA - SACRAMENTO CA 06/17/1996 00:00 06/21/1996 00:00 34.37
06/17/1996 LODGING JAY J, GUEVARRA - SACRAMENTO, CA 06/17/1996 00:00 06/21/1996 00:00 71.50
06/17/1996 LODGING WILL C. DUNCAN - SANTA MARIA, CA 06/16/1996 00:00 06/26/1996 00:00 77.00
06/17/1996 GAS FOR RENTAL CAR  WILL C. DUNCAN - SANTA MARIA, CA 06/16/1996 00:00 06/26/1996 00:00 16.35
06/18/1996 LODGING WILL C. DUNCAN - SANTA MARIA, CA 06/16/1996 00:00 06/26/1996 00:00 77.00
06/18/1996 LODGING JAY J. GUEVARRA - SACRAMENTO, CA 06/17/1996 00:00 06/21/1996 00:00 71.50
06/18/1996 INCIDENTALS JAY J. GUEVARRA - SACRAMENTOQ, CA 06/17/1996 00:00 06/21/1996 00:00 2,00
06/18/1996 INCIDENTALS WILL C. DUNCAN - SANTA MARIA, CA 06/16/1996 00:00 06/26/1996 00:00 2.00
06/19/1996 INCIDENTALS WILL C. DUNCAN - SANTA MARIA, CA 06/16/1996 00:00 06/26/1996 00:00 2.00
06/19/1996 LODGING WILL C. DUNCAN - SANTA MARIA, CA 06/16/1996 00:00 06/26/1996 00:00 77.00
06/20/1996 INCIDENTALS WILL C. DUNCAN - SANTA MARIA, CA 06/16/1996 00:00 06/26/1996 00:00 2.00
06/20/1996 LODGING WILL C. DUNCAN - SANTA MARIA, CA 06/16/1996 00:00 06/26/1596 00:00 77.00
06/21/1996 INCIDENTALS WILL C. DUNCAN - SANTA MARIA, CA 06/16/1996 00:00 06/26/1996 00:00 2.00
06/21/1996 LODGING WILL C. DUNCAN - SANTA MARIA, CA 06/16/1996 00:00 06/26/1996 00:00 77.00

¢ dq
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ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 7
Month Ending: 07/27/1996 Date:  8/19/1996
TDD Number: 09-9601-0011 Site Name/Task Desc: CASMALIA RESOURCES
Removal Action/investigation/Monitoring
Account Code: 43  Travel
06/22/1996 GAS FOR RENTAL WILL C. DUNCAN - SANTA MARIA, CA 06/16/1996 00:00 06/26/1996 00:00 19.38
06/22/1996 INCIDENTALS WILL C. DUNCAN - SANTA MARIA, CA 06/16/1996 00:00 06/26/1996 00:00 2.00
06/22/1996 LODGING WILL C. DUNCAN - SANTA MARIA, CA 06/16/1996 00:00 06/26/1996 00:00 77.00
06/23/1996 LODGING WILL C. DUNCAN - SANTA MARIA, CA 06/16/1996 00:00 06/26/1996 00:00 77.00
06/23/1996 GASOLINE CYNTHIA A. JONES - SANTA MARIA, CA 06/23/1996 00:00 06/26/1996 00:00 14.37
06/23/1996 INCIDENTALS CYNTHIA A. JONES - SANTA MARIA, CA 06/23/1996 00:00 06/26/1996 00:00 1.00
06/23/1996 GAS FOR RENTAL WILL C. DUNCAN - SANTA MARIA, CA 06/16/1996 00:00 06/26/1996 00:00 17.57
06/23/1996 HOTEL CYNTHIA A. JONES - SANTA MARIA, CA 06/23/1996 00:00 06/26/1996 0Q:00 79.20
06/23/1996 INCIDENTALS WILL C. DUNCAN - SANTA MARIA, CA 06/16/1996 00:00 06/26/1996 00:00 2.00
06/24/1996 HOTEL CYNTHIA A. JONES - SANTA MARIA, CA 06/23/1996 00:00 06/26/1996 00:00 79.20
06/24/1996 BUSINESS PHONE WILL C. DUNCAN - SANTA MARIA, CA 06/16/1996 00:00 06/26/1996 00:00 1.00
06/24/1936 LODGING WILL C. DUNCAN - SANTA MARIA, CA 06/16/1996 00:00 06/26/1996 00:00 77.00
06/24/1996 INCIDENTALS WILL C. DUNCAN - SANTA MARIA, CA 06/16/1996 00:00 06/26/1996 00:00 2.00
06/24/1996 INCIDENTALS CYNTHIA A. JONES - SANTA MARIA, CA 06/23/1996 00:00 06/26/1996 00:00 2.00
06/25/1996 [NCIDENTALS CYNTHIA A. JONES - SANTA MARIA, CA 06/23/1996 00:00 06/26/1996 00:00 2.00
06/25/1996 HOTEL CYNTHIA A, JONES - SANTA MARIA, CA 06/23/1996 00:00 06/26/1996 00:00 79.20
06/25/1996 LODGING WILL C. DUNCAN - SANTA MARIA, CA 06/16/1996 00:00 06/26/1996 00:00 77.00
06/25/1996 INCIDENTALS WILL C. DUNCAN - SANTA MARIA, CA 06/16/1996 00:00 06/26/1996 00.00 2.00
06/26/1996 INCIDENTALS CYNTHIA A. JONES - SANTA MARIA, CA 06/23/1996 00:00 06/26/1996 00:00 2.00
06/26/1996 GASOLINE CYNTHIA A, JONES - SANTA MARIA, CA 06/23/1996 00:00 06/26/1996 00:00 13.15
06/26/1996 INCIDENTALS WILL C. DUNCAN - SANTA MARIA, CA 06/16/1996 00:00 06/26/1996 00:00 2.00
06/26/1996 GAS FOR RENTAL WILL C. DUNCAN - SANTA MARIA, CA 06/16/1996 00:00 06/26/1996 00:00 14.44
06/27/1996 GASOLINE CYNTHIA A. JONES - SANTA MARIA CA 06/23/1996 00:00 06/26/1996 00:00 15.44
06/27/1996 RENTAL CAR CYNTHIA A. JONES - SANTA MARIA, CA 06/23/1996 00:00 06/26/1996 00:00 233.82
06/27/1996 GAS FOR RENTAL WILL C. DUNCAN - SANTA MARIA, CA 06/16/1996 00:00 06/26/1996 00:00 14.01
06/27/1996 RENTAL CAR  WILL C. DUNCAN - SANTA MARIA, CA 06/16/1996 00:00 06/26/1996 00:00 358.47
06/27/1996 PARKING TO RETURN EQUIP CYNTHIA A. JONES - SANTA MARIA, CA 06/23/1996 00:00 06/26/1996 00:00 7.00
06/27/1996 PARKING WILL C. DUNCAN - SANTA MARIA, CA 06/16/1996 00:00 06/26/1996 00:00 6.50
Q07/01/1936 LODGING JAY J. GUEVARRA - SANTAMARIA, CA 07/01/1996 07:00 07/12/1996 19:00 63.80
07/01/1996 FUEL FOR START VEHICLE JAY J. GUEVARRA - SANTA MARIA, CA 07/01/1996 07:00 07/12/1996 19:00 43.59
07/01/1996 INCIDENTALS JAY J. GUEVARRA - SANTA MARIA, CA 07/01/1996 07:00 07/12/1996 19:00 2.00
07/02/1996 LODGING JAY J. GUEVARRA - SANTA MARIA, CA 07/01/1996 07:00 07/12/1996 19:00 63.80
07/02/1996 INCIDENTALS JAY J. GUEVARRA - SANTA MARIA, CA 07/01/1996 07:00 07/12/1996 19:00 2.00
07/03/1986 LODGING JAY J. GUEVARRA - SANTA MARIA, CA 07/01/1996 07:00 07/12/1996 19:00 63.80
07/03/1996 INCIDENTALS JAY J. GUEVARRA - SANTA MARIA, CA 07/01/1996 07.00 07/12/1996 19:00 2.00
07/04/1996 INCIDENTALS JAY J. GUEVARRA - SANTA MARIA, CA 07/01/1996 07:00 07/12/1996 19:00 2.00
07/04/1996 LODGING JAY J. GUEVARRA - SANTA MARIA, CA 07/01/1996 07:00 07/12/1996 19:00 63.80
07/05/1996 LODGING JAY J. GUEVARRA - SANTA MARIA, CA 07/01/1996 07:00 07/12/1996 19:00 63.80
07/05/1996 [INCIDENTALS JAY J. GUEVARRA - SANTA MARIA, CA 07/01/1996 07:00 07/12/1996 19:00 2.00
07/06/1996 BUSINESS CALL JAY J. GUEVARRA - SANTA MARIA, CA 07/01/1996 07:00 07/12/1996 19:00 .50
07/06/1996 LODGING JAY J. GUEVARRA - SANTA MARIA, CA 07/01/1996 07:00 07/12/1996 19:00 63.80
07/06/1996 INCIDENTALS JAY J. GUEVARRA - SANTA MARIA, CA 07/01/1996 07:00 07/12/1996 19:00 2.00
07/07/1986 LODGING JAY J. GUEVARRA - SANTA MARIA, CA 07/01/1996 07:00 07/12/1996 19:00 63.80
07/07/1996 INCIDENTALS JAY J. GUEVARRA - SANTA MARIA, CA 07/01/1996 07:00 07/12/1996 19:00 2.00
07/07/1996 FUEL FOR TAT VEHICLE JAY J. GUEVARRA - SANTA MARIA, CA 07/01/1996 07:00 07/12/1996 19:00 46.01
07/07/1996 BUSINESS CALL JAY J. GUEVARRA - SANTA MARIA, CA 07/01/1996 07:00 07/12/1996 19:00 .50
07/08/1996 INCIDENTALS JAY J. GUEVARRA - SANTA MARIA, CA 07/01/1996 07:00 07/12/1996 19:00 2.00
07/08/1996 LODGING JAY J. GUEVARRA - SANTA MARIA, CA 07/01/1996 07:00 07/12/1996 19:00 63.80
07/09/1996 LODGING JAY J. GUEVARRA - SANTA MARIA, CA 07/01/1996 07:00 07/12/1996 19:00 63.80
07/09/1996 INCIDENTALS JAY J. GUEVARRA - SANTA MARIA, CA 07/01/1996 07:00 07/12/1996 19:00 2.00
07/10/1996 LODGING JAY J. GUEVARRA - SANTA MARIA, CA 07/01/1996 07:00 07/12/1996 19:00 63.80
07/10/1996 INCIDENTALS JAY J. GUEVARRA - SANTA MARIA, CA 07/01/1996 07:00 07/12/1996 19:00 2.00
07/11/1996 LODGING JAY J. GUEVARRA - SANTA MARIA, CA 07/01/1996 07:00 07/12/1996 19.00 63.80
07/11/1996 INCIDENTALS JAY J. GUEVARRA - SANTA MARIA, CA 07/01/1996 07:00 07/12/1996 19:00 2.00
07/12/1996 FUEL FOR TAT VEHICLE JAY J. GUEVARRA - SANTA MARIA, CA 07/01/1996 07:00 07/12/1996 19:00 48.71
07/12/1996 INCIDENTALS JAY J. GUEVARRA - SANTA MARIA, CA 07/01/1996 07:00 07/12/1996 19:00 2.00

= Confidential Business Information - Not for Release ***




ECOLQGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W5-0010 Voucher: 7
Month Ending: 07/27/1996 Date:  8/19/1996
TDD Number: 09-8601-0011 Site Name/Task Desc: CASMALIA RESOURCES
Removal Action/Investigation/Monitoring

Account Code: 43  Travel
07/15/1996 FUEL FOR TAT VEHICLE  JAY J. GUEVARRA - SANTA MARIA, CA 07/01/1996 07:00 07/12/1996 19:00 37.00 _

TOTAL 09-9601-0011 FOR Travel 3,050.55
Account Code: 67 Meals
06/16/1996 PER DIEM (1/2 DAY) WILL C. DUNCAN - SANTA MARIA, CA 06/16/1996 00:00 06/26/1996 00:00 14.00
06/17/1996 PER DIEM WILL C. DUNCAN - SANTA MARIA, CA 06/16/1996 00:00 06/26/1996 00:00 28,00
06/17/4996 PER DIEM JAY J. GUEVARRA - SACRAMENTO, CA 06/17/1996 00:00 06/21/1996 00:00 28.00
06/18/1996 PER DIEM WILL C. DUNCAN - SANTA MARIA, CA 06/16/1996 00:00 06/26/1996 00:00 28.00
06/18/1996 PERDIEM JAY J. GUEVARRA - SACRAMENTO, CA 06/17/1996 00:00 06/21/1996 00:00 28.00
06/19/1996 PERDIEM WILL C. DUNCAN - SANTA MARIA, CA 06/16/1996 00:00 06/26/1996 00:00 28.00
06/20/1996 PER DIEM WILL C. DUNCAN - SANTA MARIA, CA 06/16/1996 00:00 06/26/1996 00:00 28.00
06/21/1986 PERDIEM WILL C. DUNCAN - SANTA MARIA, CA 06/16/1996 00:00 06/26/1996 00:00 28.00
06/22/1996 PER DIEM  WILL C, DUNCAN - SANTA MARIA, CA 06/16/1996 00:00 06/26/1996 00:00 28.00
06/23/1996 PER DIEM CYNTHIA A. JONES - SANTA MARIA, CA 06/23/1996 00:00 06/26/1996 00:00 14.00
06/23/1986 PERDIEM WILL C. DUNCAN - SANTA MARIA, CA 06/16/1996 00:00 06/26/1996 00:00 28.00
06/24/1996 PER DIEM CYNTHIA A. JONES - SANTA MARIA, CA 06/23/1996 00:00 06/26/1996 00:00 28,00
06/24/1996 PER DIEM WILL C. DUNCAN - SANTA MARIA, CA 06/16/1996 00:00 06/26/1996 00:00 28.00
06/25/1996 PER.DIEM CYNTHIA A, JONES - SANTA MARIA, CA 06/23/1996 00:00 06/26/1996 00:00 28.00
06/2511996 PERDIEM WILL C. DUNCAN - SANTA MARIA, CA 06/16/1996 00:00 06/26/1996 00:00 28,00
06/26/1996 PERDIEM CYNTHIA A, JONES - SANTA MARIA, CA 06/23/1996 00:00 06/26/1996 00:00 28.00
06/26/1996 PER DIEM WILL C. DUNCAN - SANTA MARIA, CA 06/16/1996 00:00 06/26/1996 00:00 28.00
07/01/1996 PER DIEM JAY J. GUEVARRA - SANTA MARIA, CA 07/01/1996 07:00 07/12/1996 19:00 28.00
07/02/1996 PER DIEM JAY J. GUEVARRA - SANTA MARIA, CA 07/01/1996 07:00 07/12/1996 19:00 28.00
07/03/1996 PER DIEM JAY J. GUEVARRA - SANTA MARIA, CA 07/01/1996 07:00 07/12/1996 19:00 28.00
07/04/1996 PER DIEM JAY J. GUEVARRA - SANTA MARIA, CA 07/01/1996'07:00 07/12/1996 19:00 28,00
07/05/1996 PER DIEM JAY J. GUEVARRA - SANTA MARIA, CA 07/01/1996 07:00 07/12/1996 19:00 28.00
07/06/1996 PERDIEM JAY J. GUEVARRA - SANTA MARIA, CA 07/01/1996 07:00 07/12/1996 19:00 28.00
07/07/1996 PER DIEM JAY J. GUEVARRA - SANTA MARIA, CA 07/01/1996 07:00 07/12/1996 19:00 28,00
07/08/1996 PERDIEM JAY J. GUEVARRA - SANTA MARIA, CA 07/01/1996 07:00 07/12/1996 19:00 28.00
07/09/1996 PER DIEM  JAY J. GUEVARRA - SANTA MARIA, CA 07/01/1996 07:00 07/12/1996 19:00 28.00
07/10/1996 PER DIEM  JAY J. GUEVARRA - SANTA MARIA, CA 07/01/1996 07:00 07/12/1996 19:00 28.00
07/11/1996 PER DIEM  JAY J. GUEVARRA - SANTA MARIA, CA 07/01/1996 07:00 07/12/1996 19:00 28.00
07/12/1996 PERDIEM JAY J. GUEVARRA - SANTA MARIA, CA 07/01/1996 07:00 0711211996 19:00_ _ _ _ _ __ 28.00 _

TOTAL 09-9601-0011 FOR Meals 784.00

TOTAL FOR: 09.9601-0011 6,036.04

* Confidential Business Information - Not for Release ™
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ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher; 7
Month Ending: 07/27/1996 Date:  8/19/1996
TOD Nuraber: 09-9601-0012 Site Name/Task Desc:  SPARKS SOLVENT/FUEL PLUME

AccountCode: 06  Computer Usage

TOTAL 09-9601-0012

Account Code: 26  Outside Service

ACCT E&E COPY SERVICE COPYMAT - ACCT ESE

TOTAL 09-9601-0012

AccountCode: 41  Expendables

07/15/1996

#1994428 LOTUS NOTES SOFTMART, INC. - #1994428
WATER,FILM,SUNSCREEN  PAUL W. MARTIN - SPARKS, NV

TOTAL 09-9601-0012

Account Code: 43  Travel

06/25/1996
06/25/1996
06/25/1996
06/25/1996
06/26/1996
06/26/1996
06/27/1996
06/27/1996
06/28/1996
06/28/1996
06/28/1996
06/28/1996
06/28/1996
07/14/1996
07/14/1996
07/14/1996
07/15/1996
07/16/1996
07/17/1996
07/17/1996
07/17/1996

POV: 25 MILES AIRPORT FR OFF JOHN H. WHITAKER - DENVER, CO

>TK-0162198572475 JOHN H. WHITAKER - DENVER, CO
INCIDENTALS  JOHN H. WHITAKER - DENVER, CO
LODGING  JOHN H. WHITAKER - DENVER, CO
INCIDENTALS  JOHN H. WHITAKER - DENVER, CO
LODGING JOHN H. WHITAKER - DENVER, CO
INCIDENTALS  JOHN H. WHITAKER - DENVER, CO
LODGING  JOHN H. WHITAKER - DENVER, CO

GAS FOR RENTAL CAR  JOHN H. WHITAKER - DENVER, CO
AIRPORT PARKING = JOHN H. WHITAKER - DENVER, CO
RENTAL CAR  JOHN H. WHITAKER - DENVER, CO

POV: 48 MILES HOME FROM AIRP  JOHN H. WHITAKER - DENVER, CO

INCIDENTALS  JOHN H. WHITAKER - DENVER, CO

GAS FOR RENTAL CAR  PAUL W. MARTIN - SPARKS, NV
INCIDENTALS  PAUL W. MARTIN - SPARKS, NV

BRIDGE TOLL  PAUL W. MARTIN - SPARKS, NV
INCIDENTALS  PAUL W. MARTIN - SPARKS, NV
INCIDENTALS  PAUL W. MARTIN - SPARKS, NV

GAS FOR RENTAL CAR  PAUL W. MARTIN - SPARKS, NV
INCIDENTALS  PAUL W. MARTIN - SPARKS, NV

BRIDGE TOLL PAUL W. MARTIN - SPARKS, NV

TOTAL 09-9601-0012

AccountCode: 67 Meals

06/25/1996
06/26/1996
06/27/1996
06/28/1996
07/14/1996
07/15/1996
07/16/1996
0711711996

PERDIEM JOHN H. WHITAKER - DENVER, CO
PERDIEM JOHN H. WHITAKER - DENVER, CO
PER DIEM JOHN H. WHITAKER - DENVER, CO
PERDIEM JOHN H. WHITAKER - DENVER, CO
PERDIEM PAUL W. MARTIN - SPARKS, NV
PERDIEM PAUL W. MARTIN - SPARKS, NV
PERDIEM PAUL W, MARTIN - SPARKS, NV
PERDIEM PAUL W. MARTIN - SPARKS, NV

TOTAL 09-9601-0012

TOTAL FOR:

Removal Support (PRP/State)

FOR Computer Usage 50.41
__________ 4162 _
FOR Outside Service 41.62
96.03
07/14/1996 12:00 07/17/1996 16:00 12.63 _
FOR Expendables 108.66
06/25/1996 00:00 06/28/1996 00:00 7.00
06/25/1996 00:00 06/28/1996 00:00 362.82
06/25/1996 00:00 06/28/1996 00:00 1.00
06/25/1996 00:00 06/28/1996 0000 92.00
06/25/1996 00:00 06/28/1996 00:00 2.00
06/25/1996 00:00 06/28/1996 00:00 92.00
06/25/1996 00:00 06/28/1996 00:00 2.00
06/25/1996 00:00 06/28/1996 00:00 92.00
06/25/1996 00:00 06/28/1996 00:00 7.59
06/25/1996 00:00 06/28/1996 00:00 66.00
06/25/1996 00:00 06/28/1996 00:00 170.22
06/25/1996 00:00 06/28/1996 00:00 13.44
06/25/1996 00:00 06/28/1996 00:00 1.00
07/14/1996 12:00 07/17/1996 16:00 21.14
07/14/1996 12:00 07/17/1996 16:00 1.00
07/14/1996 12:00 07/17/1996 16:00 1.00
07/14/1996 12:00 07/17/1996 16:00 2.00
07/14/1996 12:00 07/17/1996 16:00 2.00
07/14/1996 12:00 07/17/1996 16:00 16.12
07/14/1996 12:00 07/17/1996 16:00 1.00
07/14/1996 12:00 07/17/1996 16:00 _ _ __ __ _ 1.00 _
FOR Travel 954.33
06/25/1996 00:00 06/28/1996 00:00 16.00
06/25/1996 00:00 06/28/1996 00:00 32.00
06/25/1996 00:00 06/28/1996 00:00 32.00
06/25/1996 00:00 06/28/1996 00:00 16.00
07/14/1996 12:00 07/17/1996 16:00 16.00
07/14/1996 12:00 07/17/1996 16:00 32.00
07/14/1996 12:00 07/17/1996 16:00 32.00
07/14/1996 12:00 07/17/199616:00 16.00 _
FOR Meals 192,00
09-9601-0012 1,347.02

** Confidential Business Information - Not for Release ™



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 7
Month Ending: 07/27/1996 Date:  8/19/1996
TOD Number: 09-9601-0013 Site Name/Task Desc: SANDERS AVIATION
Preliminary Assessments
Account Code: 06  Computer Usage
TOTAL 09-9601-0013 FOR Computer Usage 76.97
Account Code: 24  Sample Shipment
584906065/004421103691 FEDERAL EXPRESS CORPORATION - 584906065 66.16
584261305/004421103680 FEDERAL EXPRESS CORPORATION - 584261305 2567
582947468/004421103654 FEDERAL EXPRESS CORPORATION . 582947468 48.39
TOTAL 09-9601-0013 FOR Sample Shipment 140.22
Account Code: 29  Postage & Delivery
#R9957813 SHIPPING CHARGES, 6/17/96, SF OFC.-TEME, AZ. E&E AIRBORNE EXPRESS - #R9957813 21.00
#R7475090 SHIPPING CHARGES, 6/5/96, SF OFC.-DIAN CHART, DENVILLE, NJ AIRBORNE EXPRESS - #R7475090 5.00
#R7475090 SHIPPING CHARGES, 6/5/96, SF OFC.-DIANA CHART, DENVILLE, NJ AIRBORNE EXPRESS - #R7475090 6.25
#R7475090 SHIPPING CHARGES, 5/30/96, SF OFC -E&E, TEMPE,AZ. AIRBORNE EXPRESS -#R747500 19.00 _
TOTAL 09-9601-0013 FOR Postage & Delivery 51.25
AccountCode: 37  Repairs & Maintenance
DIANACHART, INC. REPAIR DIANACHART CONVERTER SAN FRANCISCO IMPREST ACCOUNT - DIANACHART,INC. 325.00 _
TOTAL 09-9601-0013 FOR Repairs & Maintenance 325.00
Account Code: 41 Expendables
MIE, INC. RAM-1 FILTERS LOS ANGELES IMPREST - MIE, INC. 203.24
LAB SAFETY SUPPLY INC. SHOP COAT, SAFETY GLASSES SAN FRANCISCO IMPREST ACCOUNT - LAB SAFETY SUPPLY INC. 82,81
DIANACHART INC. INSTALERT ALARM PKG. SONALERT ALARM SAN FRANCISCO IMPREST ACCOUNT - DIANACHART INC. 335.90
07/08/1996 ROPE, TOWELS,CLEANERS FRANK H. CASTRO-WEHR - TEMPE, AZ 07/08/1996 06:45 07/11/1996 22:00 15.71
07/09/1996 DATA AQ POWER SUPPLY FRANK H. CASTRO-WEHR - TEMPE, AZ 07/08/1996 06:45 07/11/1996 22:00 106.94
07/09/1996 VOLTMETER FRANK H. CASTRO-WEHR - TEMPE, AZ 07/08/1996 06:45 07/11/1996 22:00 26.73
07/09/1996 FIVE GATORADES FRANK H. CASTRO-WEHR - TEMPE, AZ 07/08/1996 06:45 07/11/1996 22:00 5.01
07/09/1996 ICE FRANK M. CASTRO-WEHR - TEMPE, AZ 07/08/1996 06:45 07/11/1996 22:00 5.06
07/1011996 COMPUTER CABLE FRANKH. CASTRO-WEHR - TEMPE, AZ 07/08/1996 06:45 07/11/1996 22:00 10.56
07/11/1996 SAMPLING CANS FRANK H. CASTRO-WEHR - TEMPE, AZ 07/08/1996 06:45 07/11/199622:.00 _ ___ __9.34 _
TOTAL 09-9601-0013 FOR Expendables 801.30
Account Code: 43  Travel
07/08/1996 INCIDENTALS FRANKH. CASTRO-WEHR - TEMPE, AZ 07/08/1996 06:45 07/11/1996 22:00 2.00
07/08/1996 TAXI TO AIRPORT FRANK H. CASTRO-WEHR - TEMPE, AZ 07/08/1996 06:45 07/11/1996 22:00 21.00
07/08/1986 >TK-5268601757696 FRANK H. CASTRO-WEHR - TEMPE, AZ 07/08/1996 06:45 07/11/1996 22:00 174.00
07/08/1996 HOTEL FRANK H. CASTRO-WEHR - TEMPE, AZ 07/08/1996 06:45 07/11/1996 22:00 48.00
07/09/1996 HOTEL FRANK H. CASTRO-WEHR - TEMPE, AZ 07/08/1996 06:45 07/11/1996 22:00 48.00
07/09/1996 INCIDENTALS FRANK H. CASTRO-WEHR - TEMPE, AZ 07/08/1996 06:45 07/11/1996 22:00 2.00
0711011996 HOTEL FRANK H. CASTRO-WEHR - TEMPE, AZ 07/08/1996 06:45 07/11/1996 22:00 48.00
07/10/1996 INCIDENTALS FRANKH, CASTRO-WEHR - TEMPE, AZ 07/08/1996 06:45 07/11/1996 22:00 2.00
07/11/1996 GAS FOR RENTAL CAR  FRANK H. CASTRO-WEHR - TEMPE, AZ 07/08/1996 06:45 07/11/1996 22:00 11.03
07/11/1986 TAXIAIRPORT TO HOME FRANK H. CASTRO-WEHR - TEMPE, AZ 07/08/1996 06:45 07/11/1996 22:00 20.00
07/11/1996 INCIDENTALS FRANK H. CASTRO-WEHR - TEMPE, AZ 07/08/1996 06:45 07/11/1996 22:00 2.00
07/11/1996 RENTALCAR FRANK H. CASTRO-WEHR - TEMPE, AZ 07/08/1996 06:45 07/11/199622.00 18042 _
TOTAL 09-9601-0013 FOR Travel 558.45
Account Code: 67  Meals
07/08/1996 PER DIEM FRANK H. CASTRO-WEHR - TEMPE, AZ 07/08/1996 06:45 07/11/1996 22:00 32.00
07/09/1996 PERDIEM FRANK H. CASTRO-WEHR - TEMPE, AZ Q7/08/1996 06:45 07/11/1996 22:00 32.00
07/10/1996 PERDIEM FRANKH. CASTRO-WEHR - TEMPE, AZ 07/08/1986 06:45 07/11/1996 22:00 32.00

** Confidential Business Information - Not for Release **
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 8
Table F-8
Contract Number: 68-W6-0010 Voucher: 7
Month Ending: 07/27/1996 Date:  8/19/1996
TDD Number: 09-9601-0013 Site Name/Task Desc:  SANDERS AVIATION

Preliminary Assessments

Account Code: 67 Meals
07/11/1996 PER DIEM FRANK H. CASTRO-WEHR - TEMPE, AZ 07/08/1996 06:45 07/11/1996 22:00

TOTAL 09-9601-0013 FOR Meals

AccountCode: 06  Computer Usage

TOTAL 09-9601-0013 FOR Computer Usage

TOTAL FOR: 09-9601-0013

w+ Confidential Business Information - Not for Release ™
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8
Contract Number: 68-W6-0010 Voucher:
Month Ending: 0712711996 Date:  8/19/1996
TDD Number: 09-9601-0014 Site Name/Task Desc:  YAVAPAI PENTA POND

Removal Support (PRP/State)
AccountCode: 06  Computer Usage
TOTAL 09-9601-0014 FOR Computer Usage -25.34

TOTAL FOR: 09-9601-0014

= Confidential Business Information - Not for Release **
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detaif Report

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W85-0010 Voucher. 7
Month Ending: 07/27/1996 Date:  8/19/1996
TOD Number: 09-9601-0015 Site Name/Task Desc: OMEGA RECOVERY SERVICES

Removal Support (PRP/State)

AccountCode: 06  Computer Usage
TOTAL 09-9601-0015 FOR Computer Usage

AccountCode: 41  Expendables
GASOLINE FOR EPA705 LOS ANGELES IMPREST - {3684] ERIC S HAMRICK

TOTAL 09-9601-0015 FOR Expendables

Account Code: 43  Travel

POV: LBO TO WHITTIER = 64 MI LOS ANGELES IMPREST - [3684 ERIC 8. HAMRICK
POV: 1LBO TO WHITTIER = 64 Ml LOS ANGELES IMPREST - [3684] ERIC S. HAMRICK
POV: LBO TO WHITTIER TO LBO = 64 Ml LOS ANGELES IMPREST - [3684] ERIC S. HAMRICK

TOTAL 09-9601-0015 FOR Travel
TOTAL FOR: 09-9601-0015

** Confidential Business Information - Not for Release ***




ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report
By TDD/PAN Number
START Region 9
Table F-8

Contract Number. 68-W6-0010
Month Ending: 07/27/1996

Voucher:

Date:

7

8/19/1996

TDD Number: 09-9601-0017 Site Name/Task Desc:

AccountCode: 06  Computer Usage

AMERICAN CHROME ENGINEERING, INC.

Removal Support (PRP/State)

TOTAL 09-9601-0017 FOR Computer Usage

Account Code: 26  Outside Service

PHOTO EXPRESS PHOTO DEVELOPMENT SAN FRANCISCO IMPREST ACCOUNT - PHOTO EXPRESS
TOTAL 09-9601-0017 FOR Outside Service

TOTAL FOR:

09-9601-0017

*=* Confidential Business Information - Not for Release **
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 7
Month Ending: 07/27/1996 Date.  8/19/1996
TDD Number: 09-9601-0018 Site Name/Task Desc:  SUPERCHROME PLATING & ENGINEERING CO
Removal Action/Investigation/Monitoring
Account Code: 06  Computer Usage
TOTAL 09-9601-0018 FOR Computer Usage -24.93
TOTAL FOR: 09-9601-0018 -24.93

*+ Confidential Business Information - Not for Release ***




ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 7
Month Ending: 07/27/1996 Date:  8/19/1996
TDD Number: 09-9601-0019 Site Name/Task Desc:  SUPERCHROME PLATING & ENGINEERING CO.

Removal Action/Investigation/Monitoring

Account Code: 06  Computer Usage

TOTAL 09-9601-0019 FOR Computer Usage
Account Code: 07  Communications

PHONE CALLS MADE ON PERSONAL CELLULAR PHONE LOS ANGELES IMPREST - [2158] ROBERT L. WISE
PHONE CALLS MADE ON PERSONAL CELLULAR PHONE LOS ANGELES IMPREST - {2158] ROBERT L. WISE

TOTAL 09-9601-0019 FOR Communications
Account Code: 26  Qutside Service

WORLD TRADE PRINTING CENTER 16 XEROX COLOR COPIES LOS ANGELES IMPREST - WORLD TRADE PRINTING CENTER
FROMEX PRINTS FROM SLIDES LOS ANGELES IMPREST - FROMEX
FROMEX SLIDE FILM PROCESSED LOS ANGELES IMPREST - FROMEX

TOTAL 09-9601-0019 FOR Outside Service
TOTAL FOR: 09-9601-0019

= Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 7
Month Ending: 07/27/1996 Date:  8/19/1996
TOD Number: 09-9601-0020 Site Name/Task Desc:  HAWAII TECHNICAL ASSISTANCE
Multi-Media Surveys & Inspections
AccountCode: 06  Computer Usage
TOTAL 09-9601-0020 FOR Computer Usage .35.15
TOTAL FOR: 09-9601.0020 .35.15

=* Confidential Business Information - Not for Release ***




ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 7
Month Ending: 07/27/1996 Date:  8/19/1996
TDD Number: 09-9601-0021 Site Name/Task Desc:  GABBS ABANDONED DRUMS - BLM

Account Code: 06  Computer Usage

¢ & ¢ d

Prefiminary Assessments

TOTAL 09-9601-0021

TOTAL FOR:

FOR Computer Usage

09-8601-0021

*+ Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 7
Month Ending: 07/27/1996 Date:  8/19/1996
TOD Number:  09-9602-0001 Site Name/Task Desc:  START MOBILIZATION
Mobilization Plan Implementation
AccountCode: 08  Computer Usage
TOTAL 09-9602-0001 FOR Computer Usage -11.04
AccountCode: 26  Outside Service
SPEEDWAY COPY SYSTEMS COPIES SAN FRANCISCO IMPREST ACCOUNT - SPEEDWAY COPY SysTEMS 20.89 _
TOTAL 09-9602-0001 FOR Outside Service 20.89
TOTAL FOR: 09-9602-0001 9.85

** Confidential Business Information - Not for Release ***



Contract Number: 68-W6-0010

Month Ending: 07/27/1996

ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report
By TOD/PAN Number
START Region 9
Table F-8

Voucher; 7

Date:  8/19/1996

TDD Number: 09-9602-0002

Account Code: 06 Computer Usage

Account Code: 07  Communications

Site Name/Task Desc:  GIBSON - BAKERSFIELD
Preliminary Assessments

TOTAL 09-9602-0002 FOR Computer Usage

LA. CELLULAR CELLULAR PHONE USAGE LOS ANGELES IMPREST - LA CELLULAR

¢ ¢

TOTAL 09-9602-0002 FOR Communications

TOTAL FOR: 09-9602-0002

*= Confidential Business Information - Not for Release ™
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 7
Month Ending: 07/27/1996 Date:  8/19/1996
TDD Number: 09-9602-0003 Site Name/Task Desc:  SANTA FE DERAILMENT - EL CAJON
Emergency Response
AccountCode: 06  Computer Usage
TOTAL 09-9602-0003 FOR Computer Usage 75.37
TOTAL FOR: 09-9602-0003 75.37

* Confidential Business Information - Not for Release *™**




ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-WB-0010 Voucher: 7
Month Ending: 07/27/1996 Date:  8/19/1996
TDD Number: (09-9602-0004 Site Name/Task Desc:  ON-GOING START PROGRAM SUPPORT
General Project Management
AccountCode: 06  Computer Usage
TOTAL 09-9602-0004 FOR Computer Usage -482.85
Account Code: 07  Communications
#0076342,#(415)602-2492 CELLULAR PHONE SERVICE, SF OFC. PERSONAL CELLULAR SERVICES, INC.{(PCS) - #0076342 #(415)602-2492 847.36
#842059504 LONG DISTANCE SERVICE, THRU 6/16/96, LA OFC. U.S. SPRINT - #842059504 259.28
716-684-8060 - 716-684-8060 5.67
MOBILECOMM PAGER SERVICE SAN FRANCISCO IMPREST ACCOUNT - MOBILECOMM 45,92
PACIFIC BELL PHONE SAN FRANCISCO IMPREST ACCOUNT - PACIFIC BELL 117.72
PACIFIC BELL PHONE SAN FRANCISCO IMPREST ACCOUNT - PACIFIC BELL 3.84
STS SERVICE AREA SAN FRANCISCO IMPREST ACCOUNT - STS 48.71
MIBILEMEDIA PAGER SERVICE SAN FRANCISCO IMPREST ACCOUNT - MIBILEMEDIA 101.52
MC! RESIDENTIAL SERVICE CELL PHONE LONG DISTANCE SAN FRANCISCO IMPREST ACCOUNT - MCI RESIDENTIAL SERVICE 1.59
#70478748 CELLULAR PHONE CALLS CELLULAR ONE - #70478748 44.34
AIRTOUCH PAGING OF CALIFORNIA ON-CALL PAGER LOS ANGELES IMPREST - AIRTOUCH PAGING OF CALIFORNIA 18.95
AIRTOUCH PAGING OF CALIFORNIA ON-CALL PAGER LOS ANGELES IMPREST - AIRTOUCH PAGING OF CALIFORNIA 18.95
L.A. CELLULAR CELLULAR PHONE USAGE LOS ANGELES IMPREST - LA, CELLULAR 49,35
L.A. CELLULAR CELLULAR PHONE USAGE LOS ANGELES IMPREST - LA. CELLULA 56.39
PHONE CALLS MADE ON PERSONAL CELLULAR PHONE LOS ANGELES IMPREST - [2158 ROBERT L. WISE 13.04
PHONE CALLS MADE ON PERSONAL CELLULAR PHONE LOS ANGELES IMPREST - [2158] ROBERT L. WISE .87
STS SERVICE AREA TEL SAN FRANCISCO IMPREST ACCOUNT - 60.18
PACIFIC BELL TELEPHONE SAN FRANCISCO IMPREST ACCOUNT PACIFIC BELL 299.03 _
TOTAL 09-9602-0004 FOR Communications 1,990.71
Account Code: 26  Outside Service
ggg REEI;OGRAPHIC SERVICES PRESENTATION GRAPHIC OUTPUT SAN FRANCISCO IMPREST ACCOUNT - BPS REPROGRAPHIC 62.44
Vi
SPEEDWAY COPY SYSTEMS INC. COPY SERVICE SAN FRANCISCO IMPREST ACCOUNT - SPEEDWAY COPY SYSTEMS INC. 33.91
BPS REPROGRAPHIC PRESENTATION GRAPHICS SAN FRANCISCO IMPREST ACCOUNT - BPS REPROGRAPHIC 69.74
MCMILLEN ELECTRIC DIS-CONNECT ELECTRICITY TO START CUBES SAN FRANCISCO IMPREST ACCOUNT - MCMILLEN ELECTRIC 71.50
PHOTO EXPRESS PHOTO DEV. SAN FRANCISCO IMPREST ACCOUNT - PHOTO EXPRESS 39.00
PHOTO EXPRESS PHOTO DEV. SAN FRANCISCO IMPREST ACCOUNT - PHOTOEXPRESS 14,16 _
TOTAL 09-8602-0004 FOR Outside Service 290.75
Account Code: 29  Postage & Delivery
U.S. POSTAL MASTER POSTAGE SAN FRANCISCO IMPREST ACCOUNT - U.S. POSTAL MASTER 122,80
#R8808214 SHIPPING CHARGES, 6/10/96, SF OFC.-ENV.WEST EXPLOR., SPOKANE, WA. AIRBORNE EXPRESS - #R8808214 6.15
#R6303942 SHIPPING CHARGES, 5/24/96, SF OFC.-LONG BEACH OFC. AIRBORNE EXPRESS - #R6303942 11.25
#R6303942 SHIPPING CHARGES, 5/21/96, LONG BEACH OFC.-SF OFC. AIRBORNE EXPRESS - #R6303942 6.07
#R9957813 SHIPPING CHARGES, 6/7/96, LONG BEACH OFC-BFLO OFC. AIRBORNE EXPRESS - #R9957813 6.15
#53436856 SHIPPING CHARGES, 6/28/96, SF OFC.-LONG BEACH OFC. AIRBORNE EXPRESS -#S3436856 = 11.75 _
TOTAL 09-9602-0004 FOR Postage & Delivery 164,17
Account Code: 32  Books & Publications
GOVERNMENT INSTITUTES, INC. 49 CFR 178-193 LOS ANGELES IMPREST - GOVERNMENT INSTITUTES, INC. 109.35
GOVERNMENT INSTITUTES, INC. 48 CFR 100-177 LOS ANGELES IMPREST - GOVERNMENT INSTITUTES, INC. e ___157865 _
TOTAL 09-9602-0004 FOR Books & Publications 267.00
Account Code: 38  Copy Costs
-165.27
30.33
10.73
21.70
922,60

+* Confidential Business Information - Not for Release ™
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 7
Month Ending: 07/27/1996 Date:  8/19/1996
TDD Number:  09-9602-0004 Site Name/Task Desc:  ON-GOING START PROGRAM SUPPORT
General Project Management
Account Code; 38  Copy Costs
_________ 708.88 _
TOTAL 09-9602-0004 FOR Copy Costs 1,628.97
Account Code: 41  Expendables
ALTAIR GASES AND EQUIPMENT, IN CYLINDER GAS SAN FRANCISCO IMPREST ACCOUNT - ALTAIR GASES AND EQUIPMENT, IN 527
EAGLE-PICHER INDUSTRIES, INC. LABELS SAN FRANCISCO IMPREST ACCOUNT - EAGLE-PICHER INDUSTRIES, INC. 34.83
DAVID TOMLINSON (PETTY CASH) PAPER TOWELS LOS ANGELES IMPREST - DAVID TOMLINSON (PETTY CASH) 18.60
ALTAIR GASES CYLINER GAS SAN FRANCISCO IMPREST ACCOUNT - ALTAIR GASES 510
VIKING OFFICE PRODUCTS CATALOG CASE SAN FRANCISCO IMPREST ACCOUNT - VIKING OFFICE PRODUCTS 7111
TOTAL 08-9602-0004 FOR Expendables 134.91
Account Code: 43  Travel
05/09/1996 POV: 35 MILES OAKLAND MORRIS F. LEGLER - LONG BEACH, CA 05/09/1996 00:00 05/10/1996 00:00 9.80
05/09/1996 >TK-0167773837978 MORRIS F. LEGLER - LONG BEACH, CA 05/09/1996 00:00 05/10/1996 00:00 151.00
05/09/1996 INCIDENTALS MORRIS F. LEGLER - LONG BEACH, CA 05/09/1996 00:00 05/10/1996 00.00 2.00
05/09/1996 HOTEL MORRIS F. LEGLER - LONG BEACH, CA 05/09/1996 00:00 05/10/1996 00:00 99.68
05/10/1996 PARKING MORRIS F. LEGLER - LONG BEACH, CA 05/09/1996 00:00 05/10/1996 00:00 16.50
05/10/1996 POV: 35 MILES CONCORD MORRIS F. LEGLER - LONG BEACH, CA 05/09/1996 00:00 05/10/1996 00.00 9.80
05/10/1996 INCIDENTALS MORRIS F, LEGLER - LONG BEACH, CA 05/09/1996 00:00 05/10/1996 00:00 2.00
06/19/1996 PARKING CRAIG C. BENSON - SAN FRANCISCO, CA 06/19/1996 00:00 06/19/1996 00:00 14.00
06/19/1996 TAXI CRAIG C. BENSON - SAN FRANCISCO, CA 06/19/1996 00:00 06/19/1996 00:00 14.00
06/19/1986 >TK-0162198770485 CRAIG C. BENSON - SAN FRANCISCO, CA 06/19/1996 00:00 06/19/1996 00:00 218.00
06/19/1996 INCIDENTALS CRAIG C. BENSON - SAN FRANCISCO, CA 06/19/1996 00:00 06/19/199600:00_ _ ____ _ 2.00
TOTAL 09-8602-0004 FOR Travel 538.78
Account Code: 50  Other Rental Costs
JULY 1996 RENT JULY 1996 RENT,STORAGE, LONG BEACH OFC. HARBOR BANK BUILDING - JULY 1996 RENT 2,224.50
JULY 1996 RENT, '35 EXPENSES JULY 1996 RENT, 1995 EXPENSES, SF OFC. KSW PROPERTIES - JULY 1996 RENT, '95 EXPENSES 6,446.70 _
TOTAL 09-9602-0004 FOR Other Rental Costs 8,671.20
AccountCode: 67 Meals
05/09/1996 PER DIEM MORRIS F. LEGLER - LONG BEACH, CA 05/09/1996 00:00 05/10/1996 00:00 16.00
05/10/1996 PER DIEM MORRIS F. LEGLER - LONG BEACH, CA 05/09/1996 00:00 05/10/1996 00:00 28.00
06/19/1996 BUSINESS CONFERENCE CRAIG C. BENSON - SAN FRANCISCO, CA 06/19/1996 00:00 06/19/1996 00:00 16.00
06/19/1996 PER DIEM CRAIG C. BENSON - SAN FRANCISCO, CA 06/19/1996 00:00 06/19/1996 00:00 28.00
06/19/1996 Disallowed ER:1606-06/19/98 (1  CRAIG C. BENSON - SAN FRANCISCO, CA 06/19/1996 00:00 06/19/1996 00:00 _ _ ___ _ _ -8.00 _
TOTAL 09-9602-0004 FOR Meals 80.00
Account Code: 70  Contract Owned Vehicle Repair
JULY6 RENT, PARKING SPACES JULY 1996 RENT, 2 PARKING SPACES, SF OFC. AMPCO PARKING - JUL96 RENT, PARKING SPACES 590.00
gSTDISTRI.SF NEW OFC- 1ST PMT CORRECT DISTRIBUTION, SF OFC.-NEW OFC. SPACE, 1STPYMT. - CO DISTR!.SF NEW OFC- 1ST -398.95
JULY 1996 RENT (4 PARKING) JULY 1996 RENT, 4 PARKING SPACES, SF OFC. CITYPARK - JULY 1996 RENT (4 PARKING) 900.00
696020 6 SUBSURVACE PARKING SPACES AMPCO SYSTEM PARKING - 696020 330.00
696020 2 SURFACE RESERVED PARKING SPACES AMPCO SYSTEM PARKING - 696020 . 4000 _
TOTAL 09-8602-0004 FOR Contract Owned Vehicle Repalr 1,561.05
TOTAL FOR: 09-9602-0004 14,744 .69

*++ Confidential Business Information - Not for Releagse ***




ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 7
Month Ending: 07/27/1996 Date:  8/19/1996
TDD Number:  09-9602-0005 Site Name/Task Desc: GABBS ABANDONED DRUMS - BLM

Account Code: 06  Computer Usage

AccountCode: 26  Outside Service

Removal Action/investigation/Monitoring

TOTAL 09-9602-0005

FOR Computer Usage

SPEEDWAY COPY SYSTEMS PHOTO DEV. SAN FRANCISCO IMPREST ACCOUNT - SPEEDWAY COPY SYSTEMS

TOTAL 09-9602-0005
TOTAL FOR:

= Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F -8
Contract Number: 68-W6-0010 Voucher: 7
Month Ending: 07/27/1996 Date:  8/19/1996
TDD Number: 09-9602-0006 Site Name/Task Desc: ELECTRITE ASSESSMENT

Preliminary Assessments

Account Code: 068  Computer Usage

TOTAL 09-9602-0006 FOR Computer Usage -30.39

TOTAL FOR: 09-9602-0006 -30.39

=+ Confidential Business Information - Not for Release ***




Contract Number 68-W6-0010

Month Ending 07/27/1996

ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report
By TDD/PAN Number
START Region 8
Table F-8

Voucher

Date

7

8/19/1996

TDD Number: 09-9602-0007

AccountCode: 08  Computer Usage

Account Code: 26  Qutside Service

Site Name/Task Desc:  DUCK VALLEY INDIAN RESERVATION
Prehminary Assessments

TOTAL 09-9602-0007 FOR Computer Usage

ACCT E&E COPY SERVICE COPYMAT -ACCT E&E
PHOTO EXPRESS PHOTO DEV SAN FRANCISCO IMPREST ACCOUNT - PHOTO EXPRESS
SPEEDWAY COPY SYSTEMS PHOTO DEV SAN FRANCISCO IMPREST ACCOUNT - SPEEDWAY COPY SYSTEMS

£
P
£

C

TOTAL 09-9602-0007 FOR Outside Service

TOTAL FOR: 09-9602-0007

*** Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 8
Table F-8
Contract Number: 68-W6-0010 Voucher: 7
Month Ending: 07/27/11996 Date:  8/19/1996
TDD Number: 09-9603-0001 Site Name/Task Desc: GREY EAGLE MINE SITE
Preliminary Assessments
Account Code: 06  Computer Usage
TOTAL 09-9603-0001 FOR Computer Usage -102.71
Account Code: 07  Communications
#0076342 #(415)602-2492 PERSONAL PHONE SERVICE, SF OFC. PERSONAL CELLULAR SERVICES, INC.(PCS) - #0076342,#(415)602-2492 _ _ __ 4.04
TOTAL 09-9603-0001 FOR Communications 4.04
AccountCode: 26  Qutside Service
ACCT E&E COPY SERVICE COPYMAT - ACCT E&E 149.70
SPEEDWAY COPY SYSTEMS INC. COPY SERVICE SAN FRANCISCO IMPREST ACCOUNT - SPEEDWAY COPY SYSTEMS INC. 0370
TOTAL 09-9603-0001 FOR Outside Service 253.40
TOTAL FOR: 09-9603-0001 154.73

=+ Confidential Business Information - Not for Release **




ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8
Contract Number 68-W6-0010 Voucher 7
Month Ending 07/27/1996 Date  8/19/1996
TDD Number: 09-9603-0003 Site Name/Task Desc:  PUNA GEOTHERMAL VENTURE RESPONSE

Chemical Emergency Preparedness & Prevention (CEPP)
AccountCode: 06  Computer Usage
TOTAL 09-9603-0003 FOR Computer Usage -375

TOTAL FOR: 09-9603-0003

** Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher 7
Month Ending: 07/2711996 Date"  8/19/1996
TDD Number: 09-9603-0004 Site Name/Task Desc:  SIMS/RIMS COORDINATION W/OES/CAL-EPA

General Technical Support

Account Code: 06 Computer Usage

TOTAL 09-9603-0004 FOR Computer Usage 32.26

TOTAL FOR: 09-9603-0004 32.26

* Confidential Business Information - Not for Release ***




ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8
Contract Number: 68-W86-0010 Voucher: 7
Month Ending: 07/27/1996 Date:  8/19/1996
TDD Number:  09-9603-0005 Site Name/Task Desc:  WILMINGTON SITE(S) REVIEW

Preliminary Assessments

AccountCode: 06  Computer Usage

¢

TOTAL 09-9603-0005 FOR Computer Usage

TOTAL FOR: 09-9603-0005

* Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 7
Month Ending: 07/27/1996 Date:  8/19/1996
TDD Number: (9-9604-0001 Site Name/Task Desc:  SHELL REFINERY FIRE/EXPLOSION
Qil Spill Response
Account Code: 06  Computer Usage
TOTAL 09-9604-0001 FOR Computer Usage -1.33
AccountCode: 28  Outside Service
ACCT ES&E COPY SERVICE COPYMAT -ACCTE&E . 16.28 _
TOTAL 09-9604-0001 FOR Outside Service 16.28
TOTALFOR:  09-9604-0001 14.95

*= Confidential Business Information - Not for Release ***




ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detall Report

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 7
Month Ending: 07/2711996 Date:  8/19/1996
TDD Number: 09-9604-0002 Site Name/Task Desc: MONTGOMERY PASS

Emergency Response

Account Code: 06  Computer Usage

TOTAL 09-9604-0002 FOR Computer Usage
Account Code: 07  Communications
#70478748 CELLULAR PHONE CALLS CELLULAR ONE - #70478748

TOTAL 09-9604-0002 FOR Communications
Account Code: 26  Qutside Service
ACCT E&E COPY SERVICE COPYMAT -ACCT E&E

SPEEDWAY COPY SYSTEMS INC. COPY SERVICE SAN FRANCISCO IMPREST ACCOUNT - SPEEDWAY COPY SYSTEMS INC.

TOTAL 09-9604-0002 FOR Outside Service
Account Code: 32  Books & Publications
CHRISTINE DUNCAN MAPS SAN FRANCISCO IMPREST ACCOUNT - CHRISTINE DUNCAN

TOTAL 09-9604-0002 FOR Books & Publications
TOTAL FOR: 09-9604-0002

=+ Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TOD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher; 7
Month Ending: 07/27/1996 Date:  8/19/1996
TDD Number: 09-9604-0003 Site Name/Task Desc: CELTOR CHEMICAL WORKS

Preliminary Assessments

Account Code: 06  Computer Usage

TOTAL 09-9604-0003 FOR Computer Usage

Account Code: 26  Outside Service

ACCT E&E COPY SERVICE COPYMAT - ACCT E&E
SPEEDWAY COPY SYSTEMS INC. COPY SERVICE SAN FRANCISCO IMPREST ACCOUNT - SPEEDWAY COPY SYSTEMS INC.

TOTAL 09-9604-0003 FOR Outside Service

Account Code: 27 Subcontractor Service
BC ANALYTICAL ANALYSIS: PH, ARSENIC,CADMIUM,COPPER LEAD ETC. SAN FRANCISCO IMPREST ACCOUNT - BC ANALYTICAL

TOTAL 09-9604-0003 FOR Subcontractor Service

TOTAL FOR: 09-9604-0003

++ Confidential Business Information - Not for Release **



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 7
Month Ending 07/27/1996 Date: 8/19/1996
TDD Number: 09-9604-0004 Site Name/Task Desc:  ASYLUM SLOUGH - EMERG. RESP,

Emergency Response

Account Code: 06  Computer Usage

TOTAL 09-9604-0004 FOR Computer Usage
Account Code: 07  Communications

#70478748 CELLULAR PHONE CALLS CELLULAR ONE - #70478748

TOTAL 09-3604-0004 FOR Communications
Account Code: 26  OQutside Service
ACCT E&E COPY SERVICE COPYMAT - ACCT E&E
SPEEDWAY COPY SYSTEMS PHOTO DEV. SAN FRANCISCO IMPREST ACCOUNT - SPEEDWAY COPY SYSTEMS

SPEEDWAY COPY SYSTEMS INC. COPY SERVICE SAN FRANCISCO IMPREST ACCOUNT - SPEEDWAY COPY SYSTEMS INC.

TOTAL 09-9604-0004 FOR Outside Service

TOTAL FOR: 09-9604-0004

* Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W5-0010 Voucher: 7
Month Ending: 072711996 Date:  8/19/1996
TDD Number: 09-9604-0005 Site Name/Task Desc:  START QA MANAGEMENT
Quality Management Plan Activities
AccountCode: 06 Computer Usage
TOTAL 09-9604-0005 FOR Computer Usage 43.35
Account Code: 41 Expendables
#1994428 LOTUS NOTES SOFTMART, INC. -#t994428 96.03 _
TOTAL 09-9604-0005 FOR Expendables 96.03
TOTAL FOR:  09-9604-0005 139,38

=+ Confidential Business Information - Not for Release ***




ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 7
Month Ending: 07/27/1996 Date:  8/19/1996
TDD Number: 09-9604-0006 Site Name/Task Desc:  START EQUIPMENT MANAGEMENT

Equipment Management Plan

AccountCode: 08  Computer Usage

TOTAL 09-9604-0006 FOR Computer Usage

Account Code: 26  Qutside Service
TOWING CHARGE FOR EPA VEHICEL SAN FRANCISCO IMPREST ACCOUNT - [2703] PETER D. LAWRENCE

TOTAL 09-9604-0006 FOR Outside Service

AccountCode: 29  Postage & Delivery

#1371950543 SHIPPING CHARGES, BFLO OFC.-SF OFC., 6/24/96 AIRBORNE EXPRESS - #1371950543
#R8808214 SHIPPING CHARGES, 6/5/96, SF OFC.-KC OFC. AIRBORNE EXPRESS - #R8808214
#R9957813 SHIPPING CHARGES, 6/12/96, LONG BEACH OFC.-HAZCO SERVICES, SANTA ANA, CA. AIRBORNE EXPRESS - #R9957813

TOTAL 09-9604-0006 FOR Postage & Delivery

AccountCode: 37  Repairs & Maintenance
HAZCO SERVICES SCBA REFAIR AND MAINTENANCE SAN FRANCISCO IMPREST ACCOUNT - HAZCO SERVICES

HAZCO SERVICES MONOYOX, CYLINDER, EXPLOSEMETER SERVICE AND REPAIR, CYL. REFILL SAN FRANCISCO IMPREST ACCOUNT -

HAZCO SERVICES

TOTAL 09-9604-0006 FOR Repairs & Maintenance

Account Code: 41 Expendables

#1994428 LOTUS NOTES SOFTMART, INC. -#1994428

#252320301 PARTICLE BOARD DECKING C & H DISTRIBUTORS, INC. #252320301

#252320301 4 SHELF STARTER C & H DISTRIBUTORS, INC. - #2523203

#252320301 PARTICLE BOARD DECKING C & H DISTRIBUTORS, INC. #252320301

#252320301 4 SHELF STARTER C & H DISTRIBUTORS, INC. - #2523203f

#252320301 24" CENTER SUPPORTS PKG/4 C & H DISTRIBUTORS, INC. - #252320301

#252320301 PARTICLE BOARD DECKING C & H DISTRIBUTORS, INC. - #252320301

#252320301 4 SHELF STARTER C & H DISTRIBUTORS, INC. -#252320301

;?\gl?:&ﬁ%(;éq'g r\?{'_:I'ORE STAPPING TAPE DISPENSER, CLEAR SHEET PROTECTOR SAN FRANCISCO IMPREST ACCOUNT - THE
DAVID TOMLINSON (PETTY CASH) 2- KEYS FOR VEHICLES, MIN!I SCREW DRIVER SET FOR AIR SAMPLING PUMPS 1LOS ANGELES
IMPREST - DAVID TOMLINSON (PETTY CASH)

TOTAL 09-9604-0006 FOR Expendables

Account Code: 43  Travel

GAS SAN FRANCISCO IMPREST ACCOUNT -{1941] THOMPSON CHAMBERS

TRAVEL SAN FRANCISCO IMPREST ACCOUNT -[2478] ROBIN R. CLEMENS

TRAVEL SAN FRANCGISCO IMPREST ACCOUNT - [2836] FRANK H. CASTRO-WEHR

GASOLINE SAN FRANCISCO IMPREST ACCOUNT - [2478] ROBIN R. CLEMENS

GASLINE SAN FRANCISCO IMPREST ACCOUNT - 2703 ETER D. LAWRENCE
07/12/1996 GAS FOR EPA VEHICLE ROBIN R. CLEMENS - SAN NCISCO, CA 07/12/1996 00:00 07/12/1996 00:00
07/15/1996 GAS FOR EPA VEHICLE ROBIN R. CLEMENS - SAN FRANCISCO, CA 07/12/1996 00:00 07/12/1996 00:00

TOTAL 09-9604-0006 FOR Travel

Account Code: 70  Contract Owned Vehicle Repair

DAVID TOMLINSON (PETTY CASH) MAINTENANCE SUPPLIES FOR START RESPONSE VEHICLE, LIC# EPA705 LOS ANGELES IMPREST -
DAVID TOMLINSON (PETTY CASH)

RESPONSE VEHICLE TOWING CHARGES LIC.#: EPA926 LOS ANGELES IMPREST - [3679] STEVEN S. WALDER

CAR WASH SAN FRANCISCO IMPREST ACCOUNT - [2478] ROBIN R. CLEMEN

BATTERY FOR EPA VEHICLE SAN FRANCISCO IMPREST ACCOUNT - [2703] PETER D. LAWRENCE

*+ Confidential Business Information - Not for Release ™*
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 7
Month Ending: 07/27/1996 Date:  8/19/1996
TDD Number: (9-9604-0006 Site Name/Task Desc:  START EQUIPMENT MANAGEMENT
Equipment Management Plan
Account Code: 70  Contract Owned Vehicle Repair
07/16/1996 AMBER BEACON REPLACEMENT  ROBIN R. CLEMENS - SAN FRANCISCO, CA 07/12/1996 00:00 07/12/1996 00:00 37.08 _
TOTAL 09-9604-0006 FOR Contract Owned Vehicle Repair 330.14
TOTAL FOR: 09-9604-0006 2,470.35

** Confidential Business Information - Not for Release ***




ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report
By TDD/PAN Number
START Region 9
Table F-8

Contract Number: 68-W8-0010 Voucher: 7

Month Ending: 07/27/1996 Date:  8/19/1996

TDD Number: 09-9604-0007 Site Name/Task Desc:  START HEALTH & SAFETY COORDINATION

Health & Safety Plan Activities

Account Code: 41  Expendables
#1994428 LOTUS NOTES SOFTMART, INC. - #1994428

__________ 96.03
TOTAL 09-9604-0007 FOR Expendables 96.03
TOTAL FOR: 09-9604.0007 96.03

** Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 7
Month Ending: 07/27/1996 Date:  8/19/1996
TDD Number: 09-9604-0008 Site Name/Task Desc:  START COMPUTER SUPPORT
General Project Management
AccountCode: 06  Computer Usage
TOTAL 09-3604-0008 FOR Computer Usage 453.38
Account Code: 30  Professional Development
REG FEE:P.CHATWICK REGISTRATION FEE: LOTUS NOTES 4 0 SYS. ADMIN.TRAINING, PAT CHADWICK ONE TIME VENDOR - 1,360.00
REGFEE'P.CHATWICK
TOTAL 09-9604-0008 FOR Professional Development 1,360 00
AccountCode: 41  Expendables
#1994428 LOTUS NOTES SOFTMART, INC. -#1994428 o ___18966 _
TOTAL 09-9604-0008 FOR Expendables 189.66
Account Code: 50  Other Rental Costs
#17611 RENTAL MODEM & CD ROM COMPUTERTIME, INC. -#17611 757.75 _
TOTAL 09.9604-0008 FOR Other Rental Costs 757.75
TOTAL FOR: 09-9604-0008 2,760.79

*+ Confidential Business Information - Not for Release *™




q

ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 7
Month Ending: 07/27/1996 Date:  8/19/1996
TDD Number: 09-9604-0012 Site Name/Task Desc: AMERICAN SAMOA TECHNICAL ASSISTANCE
Analytical Services
Account Code: 06  Computer Usage
TOTAL 09-8604-0012 FOR Computer Usage 109.69
Account Code: 26  Outside Service
21308 SPIRAL BINDERS FOR 3 DOCUMENTS ONE TIME VENDOR - 21308 162.37
21308 VERIFICATION OF PCB SPILL CLEANUP ONE TIME VENDOR - 21308 124.70
21308 FIELD MANUAL FOR GRID SAMPLING ONE TIME VENDOR - 21308 80.54
21308 PCB Q & AMANUAL ONE TIMEVENDOR -21308 37671 _
TOTAL 09-9604-0012 FOR Outside Service 744.32

Account Code: 29  Postage & Delivery

START EQUIP.SHPG.CHGS-AM.SAMOA SHIPPING CHARGES FOR START EQUIPMENT TO START TRAINING & SITE WORK-AMER.SAMOA 783.03
ONE TIME VENDOR - START EQUIP.SHPG.CHGS-AM.SAMOA

TOTAL 09-9604-0012 FOR Postage & Delivery 783.03

TOTAL FOR: 09-9604-0012 1,637.04

** Confidential Business Information - Not for Release
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W5-0010 Voucher: 7
Month Ending: 07/27/1996 Date:  8/19/1996
TDD Number: 09-9605-0001 Site Name/Task Desc: R.C. BAXTER
Preliminary Assessments
AccountCode: 06  Computer Usage
TOTAL 09-9605-0001 FOR Computer Usage -32
AccountCode: 07  Communications
SPRINT LONG DISTANCE TOLL CALLS ON CELLULAR PHONE LOS ANGELES IMPREST - SPRINT e ___A85_
TOTAL 09-9605-0001 FOR Communications 1.85
Account Code: 41 Expendables
DAVID TOMLINSON (PETTY CASH) ICE FOR STRESS BEV. AND SAMPLES AT RC BAXTER SITE LOS ANGELES IMPREST - DAVID 4,19
TOMLINSON (PETTY CASH)
gﬁ\\\sllf? TOMLINSON (PETTY CASH) SPRAY PAINT FOR USE AT RC BAXTER SITE LOS ANGELES IMPREST - DAVID TOMLINSON (PETTY 4.05
)
Dﬁ\SIID TOMLINSON (PETTY CASH) COOLER FOR STRESS BEV. WHILE ON-SITE LOS ANGELES IMPREST - DAVID TOMLINSON (PETTY 20.42
CASH) .
TOTAL 09-9605-0001 FOR Expendables 28.66
AccountCode: 27  Subcontractor Service
627788 09-9605-0001 GEOTEST -627788 55.00 _
TOTAL 09-9605-0001 FOR Subcontractor Service 55.00
TOTAL FOR: 09-9605-0001 85.19

=+ Confidential Business Information - Not for Release ***




Contract Number: 68-W6-0010

Month Ending: 07/27/1996

ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report
By TDOD/PAN Number
START Region 9
Table F-8

Voucher: 7

Date:  8/19/1996

TDD Number: 09-9605-0002

Account Code: 06  Computer Usage

Account Code: 67 Meals

Site Name/Task Desc:  NGWA - OUTDOOR CONFERENCE
Training

TOTAL 09-9605-0002 FOR Computer Usage

LODGING LOS ANGELES IMPREST - {3684] ERIC S. HAMRICK

TOTAL 09-9605-0002 FOR Meals
TOTAL FOR: 09-9605-0002

=+ Confidential Business Information - Not for Release ™
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W5-0010 Voucher: 7
Month Ending: 07/27/1996 Date:  8/19/1996
TDD Number: 09-9605-0003 Site Name/Task Desc:  PCHW TRAINING COURSESS
Training

Account Code: 06  Computer Usage

TOTAL 09-9605-0003 FOR Computer Usage 66.72
AccountCode: 26  Outside Service

DIGITAL EDGE PRESENTATION GRAPHICS OUTPUT SAN FRANCISCO IMPREST ACCOUNT -DIGITALEDGE | 54.83 _

TOTAL 09-9605-0003 FOR Outside Service 54.83
AccountCode: 41  Expendables
06/21/1996 PAPER FOR CLASS EXERCISE FRANK H. CASTRO-WEHR - SACRAMENTO, CA 06/20/1996 00:00 06/21/199600:00 _ _ 4.20 _

TOTAL 09-9605-0003 FOR Expendables 4,20
Account Code: 43  Travel
06/19/1996 BUSINESS CALL  JAY J. GUEVARRA - SACRAMENTO, CA 06/17/1986 00:00 06/21/1996 00:00 .60
06/19/1996 BUSINESS CALL  JAY J. GUEVARRA - SACRAMENTO, CA 06/17/1996 00:00 06/21/1996 00:00 .60
06/19/1996 BRIDGE TOLL JAY J. GUEVARRA - SACRAMENTOQ, CA 06/17/1996 00:00 06/21/1996 00:00 1.00
06/19/1996 INCIDENTALS JAY J. GUEVARRA - SACRAMENTO, CA 06/17/1996 00:00 06/21/1996 00:00 2,00
06/19/1996 LODGING JAY J. GUEVARRA - SACRAMENTO, CA 06/17/1996 00:00 06/21/1996 00:00 71.00
06/20/1996 BUSINESS CALL JAY J. GUEVARRA - SACRAMENTO, CA 06/17/1996 00:00 06/21/1996 00:00 60
06/20/1996 BUSINESS CALL JAY J. GUEVARRA - SACRAMENTOQ, CA 06/17/1996 00:00 06/21/1996 00:00 .60
06/20/1996 INCIDENTALS JAY J. GUEVARRA - SACRAMENTO, CA 06/17/1996 00:00 06/21/1996 00:00 2.00
06/20/1996 LODGING JAY J. GUEVARRA - SACRAMENTO, CA 06/17/1996 00:00 06/21/1996 00.00 71.00
06/20/1996 BUSINESS CALL FRANKH. CASTRO-WEHR - SACRAMENTOQ, CA 06/20/1996 00:00 06/21/1996 00:00 .60
06/20/1996 INCIDENTALS FRANK H. CASTRO-WEHR - SACRAMENTO, CA 06/20/1996 00:00 06/21/1996 00:00 2.00
06/20/1996 LODGING FRANKH. CASTRO-WEHR - SACRAMENTO, CA 06/20/1996 00:00 06/21/1996 00.00 71.00
06/21/1996 FUEL FOR START VEHICLE  JAY J. GUEVARRA - SACRAMENTO, CA 06/17/1996 00:00 06/21/1996 00:00 35.43
06/21/1996 BRIDGE TOLL (NO RECEIPT) JAY J. GUEVARRA - SACRAMENTO, CA 06/17/1996 00:00 06/21/1996 00:00 1.00
06/21/1996 INCIDENTALS  JAY J. GUEVARRA - SACRAMENTO, CA 06/17/1996 00:00 06/21/1996 00:00 2.00
06/21/1996 INCIDENTALS FRANK H. CASTRO-WEHR - SACRAMENTO, CA 06/20/1996 00:00 06/21/1996 00:00  _ __ ___ 2.00 _

TOTAL 09-9605-0003 FOR Travel 263.43
AccountCode: 67 Meals
06/19/11996 PERDIEM JAY J. GUEVARRA - SACRAMENTO, CA 06/17/1996 00:00 06/21/1996 00:00 32.00
06/2011996 PER DIEM JAY J. GUEVARRA - SACRAMENTO, C 06/17/1996 00:00 06/21/1996 00:00 32.00
06/20/1996 PERDIEM FRANK H. CASTRO-WEHR - SACRAMENTO CA 06/20/1996 00:00 06/21/1996 00:00 32.00
06/2111996 PER DIEM JAY J. GUEVARRA - SACRAMENTO, CA 06/17/1996 00:00 06/21/1996 00:00 32.00
06/21/1996 PERDIEM FRANK H. CASTRO-WEHR - SACRAMENTO, CA 06/20/1996 00:00 06/21/1996 00:00 _ _ _ _ __ 32,00 _

TOTAL 09-9605-0003 FOR Meals 160.00

TOTAL FOR: 09-9605-0003 549.18

*+ Confidential Business information - Not for Release ™




ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8
Contract Number: 68-W6-0010 Voucher:
Month Ending: 07/27/1996 Date:  8/19/1996
TDD Number: 09-9605-0004 Site Name/Task Desc: MCCORMICK & BAXTER CREOSOTING

Preliminary Assessments

Account Code: 06  Computer Usage

TOTAL 09-9605-0004 FOR Computer Usage

TOTAL FOR: 09-9605-0004

«+ Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 ' Voucher: 7
Month Ending: 07/27/1996 Date: 8/19/1996
TOD Number: 09-9605-0006 Site Name/Task Desc: FEATHER RIVER CONTINGENCY PLAN

Contingency Planning

AccountCode: 06  Computer Usage

TOTAL 09-3605-0006 FOR Computer Usage

Account Code: 26  Outside Service

COMPUTERWARE INSTALL 4 MB MEMORY SAN FRANCISCO IMPREST ACCOUNT - COMPUTERWARE
SPEEDWAY COPY SYSTEMS INC. COPY SERVICE SAN FRANCISCO IMPREST ACCOUNT - SPEEDWAY COPY SYSTEMS INC.

TOTAL 09-9605-0006 FOR Outside Service

AccountCode: 29  Postage & Delivery
#R6303942 SHIPPING CHARGES, 5/22/96, SF OFC.-LONG BEACH OFC. AIRBORNE EXPRESS - #R6303942

TOTAL 09-9605-0006 FOR Postage & Delivery

Account Code: 32  Books & Publications

MAP SAN FRANCISCO IMPREST ACCOUNT - [2836] FRANK H. CASTRO-WEHR
06/26/1996 MAP FRANK H. CASTRO-WEHR - QUINCY, CA 06/24/1996 00:00 06/26/1996 00:00

TOTAL 09-9605-0006 FOR Books & Publications

Account Code: 43  Travel

06/24/1996 GAS FOR EPA TRUCK FRANK H. CASTRO-WEHR - QUINCY, CA 06/24/1996 00:00 06/26/1996 00:00
06/24/1996 INCIDENTALS FRANK H, CASTRO-WEHR - QUINCY, CA 06/24/1996 00:00 06/26/1996 00:00
06/24/1996 LODGING FRANKH. CASTRO-WEHR - QUINCY, CA 06/24/1996 00:00 06/26/1996 00:00
06/24/1996 >TK-0161501696879 ROBERT L. WISE - QUINCY, CA 06/24/1996 00:00 06/27/1996 00:00
06/24/1996 INCIDENTALS ROBERT L. WISE - QUINCY, CA 06/24/1996 00:00 06/27/1996 00:00
06/24/1996 LODGING ROBERT L. WISE - QUINCY, CA 06/24/1996 00:00 06/27/1996 00:00
06/25/1996 INCIDENTALS FRANK H. CASTRO-WEHR - QUINCY, CA 06/24/1996 00:00 06/26/1996 00:00
06/25/1996 LODGING FRANK H. CASTRO-WEHR - QUINCY, CA 06/24/1996 00.00 06/26/1996 00:00
06/25/1996 INCIDENTALS ROBERT L. WISE - QUINCY, CA 06/24/1996 00:00 06/27/1996 00:00
06/25/1996 LODGING ROBERT L. WISE - QUINCY, CA 06/24/1996 00:00 06/27/1996 00:00
06/26/1996 INCIDENTALS FRANK H, CASTRO-WEHR - QUINCY, CA 06/24/1996 00:00 06/26/1996 00:00
06/26/1996 GASOLINE ROBERT L. WISE - QUINCY, CA 06/24/1996 00:00 06/27/1996 00:00
06/26/1996 INCIDENTALS ROBERT L. WISE - QUINCY, CA 06/24/1996 00:00 06/27/1996 00:00
06/27/1996 TAXI ROBERT L. WISE - QUINCY, CA 06/24/1996 00:00 06/27/1996 00.00

TOTAL 09-9605-0006 FOR Travel
AccountCode: 67 Meals

06/24/1996 PERDIEM FRANK H. CASTRO- WEHR QUINCY CA 06/24/1996 00:00 06/26/1996 00:00
06/24/1996 PERDIEM ROBERT L. WISE - QUINCY, 06/24/1996 00:00 06/27/1996 00:00
06/25/1986 PERDIEM FRANK H. CASTRO-WEHR - QUINCY CA 06/24/1996 00:00 06/26/1996 00:00
06/25/1996 PER DIEM ROBERT L. WISE - QUINCY, CA 06/24/1996 00:00 06/27/1996 00:00
06/26/1996 PERDIEM FRANK H. CASTRO-WEHR - QUINCY, CA 06/24/1996 00:00 06/26/1996 00:00
06/26/1996 PERDIEM ROBERT L. WISE - QUINCY, CA 06/24/1996 00:00 06/27/1996 00:00

TOTAL 09-9605-0006 FOR Meals

TOTAL FOR: 09-9605-0006

== Confidential Business Information - Not for Release **




ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9
Table F-8

Contract Number: 68-W6-0010
Month Ending: 07/27119986

Voucher;

Date:

7

8/19/1996

TDD Number: (09-9605-0007 Site Name/Task Desc:  DODSON BROTHERS QOIL COMPANY

Removal Support (PRP/State)

Account Code: 06  Computer Usage

TOTAL 09-9605-0007 FOR Computer Usage
Account Code: 41 Expendables

POV: LBO TO MONTCLAIR TO LBO LOS ANGELES IMPREST -[2158] ROBERT L. WISE
POV: LBO TO MONTCLAIR TO LBO=120MI LOS ANGELES IMPREST - [2158) ROBERT L. WISE

TOTAL 09-9605-0007 FOR Expendables
AccountCode: 43  Trave!
INCIDENTAL LOS ANGELES IMPREST - [2158] ROBERT L. WISE

TOTAL 09-9605-0007 FOR Travel
Account Code: 67 Meals
PER DIEM LOS ANGELES IMPREST - [2158) ROBERT L. WISE

TOTAL 09-9605-0007 FOR Meals
TOTAL FOR: 09-9605-0007

*** Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 7
Month Ending: 07/2711996 Date:  8/19/1996
TDD Number: 09-9605-0008 Site Name/Task Desc: T.AL.E.S, DATABASE

AccountCode: 06  Computer Usage

TOTAL 09-9605-0008
TOTAL FOR:

*** Confidential Business Information - Not for Release ***

Data/Info Management Plan

09-9605-0008

FOR Computer Usage




Contract Number:

Month Ending:

68-W6-0010
07/27/1996

ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report
By TDD/PAN Number
START Region 9
Table F-8

Voucher: 7

Date:  8/19/1996

TDD Number:

Account Code:

06

09-9605-0009

Computer Usage

Site Name/Task Desc:  UNOCAL RODEQ REFINERY FIRE
Emergency Response

TOTAL 09-9605-0009 FOR Computer Usage

TOTAL FOR: 09-9605-0009

=+ Confidential Business Information - Not for Release
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F -8
Contract Number: 68-W6-0010 Voucher: 7
Month Ending: 07/27/1996 Date:  8/19/1996
TDD Number: 09-9605-0010 Site Name/Task Desc: PANOCHE TIRE DUMP FIRE
Removal Action/Investigation/Monitoring
Account Code: 06  Computer Usage
TOTAL 09-9605-0010 FOR Computer Usage 91.14
Account Code: 07  Communications
AT&T CELL LONG DISTANCE SAN FRANCISCO IMPREST ACCOUNT - AT&T e __500_
TOTAL 09-9605-0010 FOR Communications 9.00
Account Code: 26  Outside Service
PHOTO EXPRESS PHOTO DEV. SAN FRANCISCO IMPREST ACCOUNT - PHOTO EXPRESS 11.96
PHOTO EXPRESS PHOTO DEV. SAN FRANCISCO IMPREST ACCOUNT - PHOTO EXPRESS 39.44 _
TOTAL 09-9605-0010 FOR Outside Service 51.40
Account Code: 32  Books & Publications
glg;\gchégNlTORlNG SERVICES VIDEOCASSETTE - "FRESNO FIRE" SAN FRANCISCO IMPREST ACCOUNT - VIDEO MONITORING 137.86
TOTAL 09-9605-0010 FOR Books & Publications 137.86
Account Code: 41  Expendables
SKC-WEST, INC. XAD-2 TUBES SAN FRANCISCO IMPREST ACCOUNT - skC-wesT,i¢c. | 80.29 _
TOTAL 09-9605-0010 FOR Expendables 80.29
Account Code: 43  Travel
05/22/1996 GAS FOR START VEHICLE HOWARD F. EDWARDS - SANTA NELLA, CA 05/22/1996 00:00 05/26/1996 00:00 25.02
05/22/1996 INCIDENTALS HOWARD F, EDWARDS - SANTA NELLA, C. 05/22/1996 00:00 05/26/1996 00:00 1.00
05/22/1996 LODGING HOWARD F. EDWARDS - SANTA NELLA, CA 05/22/1996 00:00 05/26/1996 00:00 43.95
05/23/1996 GAS FOR START VEHICLE HOWARD F. EDWARDS - SANTA NELLA, CA 05/22/1996 00:00 05/26/1996 00:00 2572
05/23/1996 INCIDENTALS HOWARD F. EDWARDS - SANTA NELLA, C. 05/22/1996 00:00 05/26/1996 00:00 2.00
05/23/1996 LODGING HOWARD F. EDWARDS - SANTA NELLA, CA 05/22/1996 00:00 05/26/1996 00:00 43,95
05/24/1996 GAS FOR START VEHICLE  HOWARD F. EDWARDS - SANTA NELLA, CA 05/22/1996 00:00 05/26/1996 00:00 33.20
05/24/1996 INCIDENTALS HOWARD F. EDWARDS - SANTA NELLA, C. 05/22/1996 00:00 05/26/1996 00:00 2.00
05/24/1996 LODGING HOWARD F. EDWARDS - SANTA NELLA, CA 05/22/1996 00:00 05/26/1996 00:00 43.95
05/25/1996 INCIDENTALS HOWARD F. EDWARDS - SANTA NELLA, CA 05/22/1996 00.00 05/26/1996 00:00 2.00
05/25/1996 LODGING HOWARD F. EDWARDS - SANTA NELLA, CA 05/22/1996 00:00 05/26/1996 00:00 43.95
05/26/1996 GAS FOR START VEHICLE HOWARD F. EDWARDS - SANTA NELLA, CA 05/22/1996 00:00 05/26/1996 00:00 37.03
05/26/1996 [INCIDENTALS HOWARD F. EDWARDS - SANTA NELLA, CA 05/22/1996 00:00 05/26/1996 00:00 _ __ ___ 200 _
TOTAL 09-9605-0010 FOR Travel 305.77
AccountCode: 67 Meals
05/22/1996 PERDIEM HOWARD F. EDWARDS - SANTA NELLA, CA 05/22/1996 00:00 05/26/1996 00:00 14.00
05/23/1996 PERDIEM HOWARD F. EDWARDS - SANTA NELLA, CA 05/22/1996 00:00 05/26/1996 00:00 28.00
05/24/1996 PER DIEM HOWARD F. EDWARDS - SANTA NELLA, CA 05/22/1996 00:00 05/26/1996 00:00 28,00
05/25/1996 PERDIEM HOWARD F. EDWARDS - SANTA NELLA, CA 056/22/1996 00.00 05/26/1996 00:00 28.00
05/26/1996 PERDIEM HOWARD F. EDWARDS - SANTA NELLA, CA 05/22/1996 00.00 05/26/1996 00.00 28.00 _
TOTAL 09-9605-0010 FOR Meals 126.00
Account Code: 06  Computer Usage
TOTAL 09-9605-0010 FOR Computer Usage -5.16

*+ Confidential Business Information - Not for Release ***




ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 7
Month Ending: 07/27/1996 Date:  8/19/1996
TDD Number: 09-9605-0010 Site Name/Task Desc: PANOCHE TIRE DUMP FIRE
Analytical Services
Account Code: 07  Communications
#0076342,#{415)602-2492 CELLULAR PHONE SERVICE, SF OFC. PERSONAL CELLULAR SERVICES, INC.(PCS) - #0076342,#(415)602-2492_ __ _ _ _ 17.20 _
TOTAL 09-9605-0010 FOR Communications 17.20
Account Code: 27  Subcontractor Service
9026 09-9605-0010 PERFORMANCE ANALYTICAL INC. - 9026 1,673.00
9025 09-9605-0010 PERFORMANCE ANALYTICAL INC - 9025 . __180000
TOTAL 09-9605-0010 FOR Subcontractor Service 3,273.00

TOTAL FOR: 09-9605-0010 4,086.50
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8
Contract Number; 68-W6-0010 Voucher: 7
Month Ending: 07/27/1996 Dater  8/19/1996
TDD Number: (09-9605-0011 Site Name/Task Desc: TREASURE ISLAND

General Technical Support

AccountCode: 06 Computer Usage

TOTAL 09-9605-0011 FOR Computer Usage

AccountCode: 41  Expendables
WATE BATTERIES SAN FRANCISCO IMPREST ACCOUNT - [3731] JAY J. GUEVARRA

TOTAL 09-9605-0011 FOR Expendables

Account Code: 43  Travel
TRAVEL SAN FRANCISCO IMPREST ACCOUNT - [3731] JAY J. GUEVARRA

TOTAL 09-9605-0011 FOR Travel
TOTAL FOR: 09-9605-0011

++ Confidential Business Information - Not for Release ***




ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 7
Month Ending: 07/27/1996 Date:  8/19/1996
TDD Number: (09-9606-0001 . Site Name/Task Desc:  MCFARLAND KERN COUNTY
Public Participation Support
Account Code: 05  Computer Usage
TOTAL 09-9606-0001 FOR Computer Usage 108.09
Account Code: 29  Postage & Delivery
QUICKSILVER FACTORING DELIVERY SERVICE SAN FRANCISCO IMPREST ACCOUNT - QUICKSILVER FACTORING 72.83 _
TOTAL 09-3606-0001 FOR Postage & Delivery 72.83
Account Code: 32  Books & Publications
KERN COUNTY BOARD OF TRADE MAP SAN FRANCISCO IMPREST ACCOUNT - KERN COUNTY BOARD OF TRADE e ___218_
TOTAL 09-9606-0001 FOR Books & Publications 2.18

TOTAL FOR: 09-9606-0001

** Confidential Business Information - Not for Release ***

¢« ¢ ¢ ¢ ¢ ¢ ¢ ¢ ¢ ¢ ¢ ¢ ¢ ¢ ¢ ¢ ¢«




ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: £8-W6-0010 Voucher: 7
Month Ending: 07/27/1996 Date:  8/19/1996
TDD Number: 09-9606-0004 Site Name/Task Desc:  SOBOBA INDIAN RESERVATION

Preliminary Assessments

Account Code: (06  Computer Usage

TOTAL 09-9606-0004 FOR Computer Usage 53.34

TOTAL FOR: 09-9606-0004 53.34

** Confidential Business Information - Not for Release ***




ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8
Contract Number: 68-W6-0010 Voucher: 7
Month Ending: 07/27/1996 Date:  8/19/1996
TDD Number: 09-9506-0005 Site Name/Task Desc: VERDESE CARTER PARK

Removal Support (PRP/State)

Account Code: 06  Computer Usage

(

¢ ¢

TOTAL 09-9606-0005

TOTAL FOR:

08-9606-0005

“** Confidential Buslness Information - Not for Releasa ***
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Contract Number: 68-W6-0010
Month Ending: 07/27/1996

( ( I l 1 ( | '

ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report
By TDD/PAN Number
START Region 9
Table F-8

Voucher: 7

Date:  8/19/1996

TDD Number: 09-9606-0006

AccountCode: 06  Computer Usage

Site Name/Task Desc: ' WEST COAST METAL FIRE
Emergency Response

TOTAL 09-9606-0006 FOR Computer Usage

TOTAL FOR: 09-9606-0006

*+ Confidential Business Information - Not for Release ***




ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9
Table F-8

Contract Number: 68-W6-0010
Month Ending: 07/27/1996

Voucher:

Date:

7

8/19/1996

TDD Number: 09-9606-0007

Site Name/Task Desc:  DUCK VALLEY INDIAN RESERVATION

Removal Action/investigation/Monitoring

AccountCode: 06  Computer Usage

TOTAL 09-9606-0007

Account Code: 41 Expendables
07/11/1996 ICE CAMERON MCDONALD - MOUNTAIN CITY, NV

TOTAL 09-9606-0007

Account Code: 43  Travel

07/08/1996 PARKING CAMERON MCDONALD - MOUNTAIN CITY, NV
07/09/1996 >TK-0168601757710 CAMERON MCDONALD - MOUNTAIN CITY, NV
07/09/1996 INCIDENTALS CAMERON MCDONALD - MOUNTAIN CITY, NV
07/09/1996 LODGING CAMERON MCDONALD - MOUNTAIN CITY, NV
07/10/1996 INCIDENTALS CAMERON MCDONALD - MOUNTAIN CITY, NV
07/10/1996 LODGING CAMERON MCDONALD - MOUNTAIN CITY, NV
07/11/1996 PARKING = CAMERON MCDONALD - MOUNTAIN CITY, NV
07/11/1996 GAS FOR RENTAL CAMERON MCDONALD - MOUNTAIN CITY, NV
07/11/1996 RENTAL CAR CAMERON MCDONALD - MOUNTAIN CITY, NV
07/11/1996 >TK-0164066913417 CAMERON MCDONALD - MOUNTAIN CITY, NV
07/11/1996 INCIDENTALS CAMERON MCDONALD - MOUNTAIN CITY, NV

TOTAL 09-9606-0007

Account Code: 67  Meals

07/09/1996 PER DIEM CAMERON MCDONALD - MOUNTAIN CITY, NV
07/10/1996 PERDIEM CAMERON MCDONALD - MOUNTAIN CITY, NV
07/11/1996 PER DIEM CAMERON MCDONALD - MOUNTAIN CITY, NV

TOTAL 09-9606-0007

TOTAL FOR: 09-9606-0007

**+* Confidential Business Information - Not for Release ***
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FOR Computer Usage

07/09/1996 07:30 07/11/1996 19:20

FOR Expendables

07/09/1996 07:30 07/11/1996 19:20
07/09/1996 07:30 07/11/1996 19:20
07/05/1996 07:30 07/11/1996 19:20
07/09/1996 07:30 07/11/1996 19:20
07/09/1996 07:30 07/11/1996 19:20
07/09/1996 07:30 07/11/1996 19:20
07/09/1996 07:30 07/11/1996 19:20
07/09/1996 07:30 07/11/1996 19:20
07/09/1996 07:30 07/11/1996 19:20
07/09/1996 07:30 07/11/1996 19:20
07/09/1996 07:30 07/11/1996 19:20

Travel

07/09/1996 07:30 07/11/1996 19:20
07/08/1996 07:30 07/11/1996 19:20
07/09/1996 07:30 07/11/1996 19:20

FOR Meals
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Contract Number: 68-W6-0010
Month Ending: 07/2711996

ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report
By TOD/PAN Number
START Region 9
Table F-8

Voucher: 7

Date:  8/19/1996

TDD Number: 09-9606-0010

Account Code: 56  Lab Analysis

Site Name/Task Desc:  SOBOBA INDIAN RESERVATION
Analytical Services

9601.372 E&E LAB 7/20/96 GC/MS - 9601.325 E&E LAB 7/20/96

TOTAL 09-8606-0010 FOR Lab Analysis
TOTAL FOR: 09-9606-0010

** Confidential Business Information - Not for Release ***




ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W8-0010 Voucher; 7
Month Ending: 07/27/1996 Date:  8/19/1996
TDD Number: 09-9607-0003 Site Name/Task Desc:  TRI CITY OIL
Removal Actionfinvestigation/Monitoring
Account Code: 06  Computer Usage
TOTAL 09-9607-0003 FOR Computer Usage -.08
TOTAL FOR: 09-9607-0003 .08
TOTALFOR:  START Region 9 [ $43,07s.2§

* Confidential Business Information - Not for Release ***
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